
Sportsmans Creek new bridge

Preferred Option Report

JULY 2014

RMS 14.256   ISBN: 978-1-925093-74-2



           

Sportsmans Creek new bridge i 

Preferred Option Report     

CONTENTS 

Summary v 

Background v 
Community consultation v 
Project Development v 
Study Area v 
Options Assessment vi 
Recommended option vi 
Preferred option vi 
Next steps x 
Glossary of terms xi 

1  Introduction 13 

1.1  Project background 13 
1.2  Purpose of the report 14 
1.3  Assumptions and limitations 14 

2  Project strategic context, need and objectives 15 

2.1  Strategic context 15 
2.2  The need for a new bridge crossing 18 
2.3  Project purpose and objectives 18 

3  Community involvement and feedback 20 

3.1  Public participation plan 20 
3.2  Community interactions to date 20 
3.3  Stage 2 Community feedback and issues 21 

4  Transportation 24 

4.1  Existing transport infrastructure 24 
4.2  Transport and traffic issues 28 

5  Existing environment and constraints 30 

5.1  Landscape and urban character 30 
5.2  Planning and zoning 36 
5.3  Socio-economic constraints 41 
5.4  Aboriginal heritage 44 
5.5  Historical heritage 48 
5.6  Ecology 50 
5.7  Flooding 54 
5.8  Noise and vibration 57 
5.9  Geotechnical constraints 57 
5.10  Engineering constraints 58 

6  Options assessment 61 

6.1  Assessment methodology 61 
6.2  Previous stage works 61 
6.3  Development and review of initial options 62 
6.4  Internal technical workshop and preliminary option assessment 65 



           

Sportsmans Creek new bridge ii 

Preferred Option Report     

6.5  Recommended option 72 

7  Constructability and value engineering 74 

7.1  Project constructability and safety workshop 74 
7.2  Value engineering workshop 77 

8  Post Value Engineering design refinement 79 

8.1  Ecological investigation 79 
8.2  Flood investigation 80 
8.3  Noise and vibration assessment 81 
8.4  Geotechnical field investigation 85 
8.5  Concept design road safety audit 87 
8.6  Preferred option design development 89 

9  Preferred option 95 

10  Next steps 97 

11  References 98 

 

  



           

Sportsmans Creek new bridge iii 

Preferred Option Report     

FIGURES 

Figure 1     Preferred option for the Sportsmans Creek new bridge                                               viii 

Figure 2      Proposed intersection treatments                                                              ix 

Figure 3     Project activity flowchart                    x 

Figure 1.1  Map of the study area and surrounding streets in Lawrence 13 

Figure 2.1  Bridges for the Bush Initiative (Source: Roads and Maritime) 16 

Figure 3.1  Top 10 topics raised in feedback process 22 

Figure 4.1  Road network (Source: Clarence Valley Tourism) 24 

Figure 4.2  Local Road Network (Source: Roads and Maritime Services) 25 

Figure 4.3  Street views 26 

Figure 4.4  Average hourly traffic volumes (06-19 February 2013) 27 

Figure 4.5  Crossings at Lawrence 27 

Figure 5.1  Landscape settings 30 

Figure 5.2  Landscape characteristics 32 

Figure 5.3  Landscape opportunities and constraints 35 

Figure 5.4  Survey units in the study area 46 

Figure 5.5  Potential historical heritage constraints 50 

Figure 5.6  Potential ecological constraints associated with the study area 53 

Figure 5.7  Recent flood event photos (Source: Roads and Maritime) 54 

Figure 5.8  Five year ARI flood level (Source: WBM Oceanics) 54 

Figure 5.9  100 year ARI flood level (Source: WBM Oceanics) 55 

Figure 5.10  Five year ARI flow velocities (Source: WBM Oceanics) 55 

Figure 5.11  100 year ARI flow velocities (Source: WBM Oceanics) 56 

Figure 5.12  Typical bridge cross section 59 

Figure 5.13  Existing sewer and water utilities in the study area 60 

Figure 5.14  Existing power utilities in the study area shown in green 60 

Figure 6.1  Assessment methodology 61 

Figure 6.2  Project and supporting objectives 62 

Figure 6.3  Preliminary alignment options 63 

Figure 6.4  Three shortlisted options 71 

Figure 7.1  Potential girder erection sequence (source KBR) 76 

Figure 8.1  Ambient noise monitoring locations 82 

Figure 8.2  Proposed intersection treatments displayed for community comment 91 

Figure 8.3  Proposed intersection treatments for preferred option showing turning paths 92 

Figure 8.4  Example of jinker used for Super T girder transport 92 

Figure 8.5  Photomontage of the preferred option bridge looking south 93 

Figure 8.6  Preferred option bridge plan and longsection 94 

Figure 11.1  Project activity flow chart 97 

  



           

Sportsmans Creek new bridge iv 

Preferred Option Report     

TABLES 

Table 5.1  Relevant legislation 37 

Table 5.2  Results of Aboriginal Heritage database searches 44 

Table 5.3  Results of the heritage database searches 48 

Table 5.4  Key road design criteria 58 

Table 5.5  Existing utilities within the study area 59 

Table 6.1  Corridor description 62 

Table 6.2  Description of each initial option 64 

Table 6.3  Key assessment results for the six initial options 66 

Table 6.4  Assessment rankings for initial options 69 

Table 6.5  Strategic cost estimates for shortlisted options 70 

Table 6.6   Summary assessment for shortlisted options 71 

Table 6.7  Summary of key benefits for option 2 72 

Table 7.1  High risk constructability issues 74 

Table 7.2  Identified safety considerations 76 

Table 7.3  Action plan for further post value engineering workshop investigation 78 

Table 8.1  Flood investigation results 81 

Table 8.2  Concept Design Road Safety Audit - High risk deficiencies 87 

Table 8.3  Value engineering improvements to the design of the preferred option 89 

Table 9.1  P50 and P90 cost estimates Error! Bookmark not defined. 

  



           

Sportsmans Creek new bridge v 

Preferred Option Report     

Summary 

Background 

Roads and Maritime Services (Roads and Maritime) is undertaking investigations for a new bridge 

over Sportsmans Creek at Lawrence.  

Lawrence is located 25 kilometres north of Grafton on the Lawrence Road (MR152) which is managed 

and maintained by Clarence Valley Council.  

Geometry and design limitations of the existing bridge mean it is unable to be upgraded to cater for 

future haulage requirements of local surrounding agricultural industries, two-way traffic and pedestrian 

access. 

Roads and Maritime has developed and published the Timber Truss Bridge Conservation Strategy for 

the management of its remaining timber truss bridge stock. As part of this strategy, the Sportsmans 

Creek bridge has been identified to be removed and replaced with a modern structure. 

The new bridge and associated road works will be handed over to Clarence Valley Council for its 

ongoing ownership, control and maintenance. 

The objectives of the project are: 

 Build a new bridge over Sportsmans Creek, Lawrence 

 Enhance road safety for motorists, residents, cyclists and pedestrians  

 Improve traffic efficiency within Lawrence  

 Improve road transport productivity, efficiency, maintainability and reliability  

 Support local and regional economic development  

 Allow for safe removal of the existing bridge, in support of the Timber Truss Bridge Conservation 

Strategy  

 Minimise the impact on the natural, cultural, social and built environment  

 Consider community views  

 Deliver value for money 

 Facilitate handover of the new bridge and associated roadwork to Clarence Valley Council 

 Demolish the existing Sportsmans Creek Bridge. 

Community consultation 

The community has been consulted at various stages of the project development and the comments 

and suggestions received have been incorporated into the preferred option. 

Project Development 

Study Area 

The study area for the project was publicly announced in June 2013 and residents of Lawrence were 

advised by letter which included the background of the project, its objectives and the opportunity for 

community comment. 

Two community drop-in sessions were held on 18 July 2013 and were well attended. The drop-in 

sessions provided background information on the project and gave community members the 

opportunity to offer suggestions and identify key areas of concern at an early stage. 
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Preliminary technical and environmental investigations were undertaken to identify likely constraints 

and opportunities within the study area. These technical papers, including a series of constraints 

maps, were prepared to help assess the options and to ensure all potential constraints were 

considered and addressed as part of the option development process. 

Options Assessment  

An initial review of the study area identified three distinct corridors within the project study area: 

 Western corridor – All routes west of Grafton Street 

 Grafton Street corridor – Bridge crossing centred on the existing Grafton Street alignment 

 Bridge Street corridor – Bridge crossing centred on the existing Bridge Street alignment. 

Links across Sportsmans Creek were then grouped into these corridors, with the best six chosen to 

go forward for further assessment.  

The six options were presented for detailed assessment at an internal technical workshop held on 1 

August 2013. An assessment of these options was undertaken with consideration given to the project 

objectives and key constraints of the study area. 

The six options were assessed and ranked against the project objectives including road safety, 

transport efficiency, environment, community views and value for money with the three best 

performing options selected taken forward for further assessment.  

The three short-listed options selected were taken forward for review at an Internal Technical 

Workshop. 

Recommended option 

Following the Internal Technical Workshop, the three shortlisted options were further reviewed by 

Roads and Maritime in conjunction with Transport for NSW. 

During this process, one option became clearly preferable and delivered the most benefits.  

This review concluded that the recommended option to be taken forward for community comment as 

it: 

 Uses existing roads and minimises development on greenfield sites and overall road length 

 Maintains passing trade for local businesses 

 Connects Flo Clark Park and Sportsmans Park 

 Avoids disruption to the Flo Clark Park boat ramp and allows new access for sail boats 

 Delivers value for money  

 Minimises impact on natural wetlands 

 Reinforces original town plan 

 Retains heritage conservation area of Lawrence. 

The recommended option was displayed in November 2013 and comment sought on the alternatives 

available for the intersection treatments that form part of the project. 

 Preferred option 

Following the display of the recommended option, constructability, safety and value engineering 

investigations were carried out to ensure the preferred option best meets the project objectives and 

community needs. 

The following design refinements were adopted as a result of this process: 
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 Shifting the alignment adjustment to the west to increase clearance to the boat ramp on the 

southern abutment. This also allows the existing property accesses to remain adjacent to the 

northern approach to the new bridge 

 Adjustment of the northern intersection alignment to increase the clearance to the Lawrence 

General and Liquor Store fuel bowser and tank  

 Incorporating a gateway treatment on the southern approach as a traffic calming measure as 

identified in the Concept Road Safety Audit 

 Improved road safety by removing the direct connection to Grafton Street North 

 Retention of 1.5 metre shoulder width to meet council Auspec standards unless cost savings are 

achieved by reducing this width to 1.0 metre 

 Refined height of the abutment to improve aesthetics and minimise earthworks for the approach 

embankments  

 The central column on the piers has been removed so that only two columns rather than three 

columns are positioned at each pier. This improves aesthetics and reduces the piling works in the 

creek 

 The end girder voids to be filled or partially filled to avoid maintenance issues associated with 

cleaning out the voids of the girders after high flood events 

 Minimised the need for working over water by avoiding the need for a pile cap at water level. The 

pier columns/piles will extend to the headstock level of the substructure 

 The northern approach to the existing bridge, including the dry stone walls, will remain intact. The 

turnaround at the southern end of Bridge Street will be shifted further north increasing flood 

protection for the existing houses in the Bridge Street.  
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The preferred option is illustrated in figure 1. 

Figure 1 Preferred option for the Sportsmans Creek new bridge 
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Figure 2 shows the proposed intersection treatments.  

 

   

Figure 2 Proposed intersection treatments  
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Next steps 

Following the announcement of the preferred option, the next step is to prepare an environmental 

impact assessment and obtain relevant approvals before starting detailed design and construction.  

The process is illustrated in Figure 3. 

Figure 3 Project activity flowchart 
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Glossary of terms 

AADT Annual average daily traffic 

ABS Australian Bureau of Statistics 

AHD Australian Height Datum, a common national plane of level approximately equivalent 

to the height above sea level 

AHIMS Aboriginal Heritage Information Management System 

AM peak Morning traffic peak period, that is, from 7 am to 9 am 

ARI Average recurrence interval, the average or expected value of the periods between 

exceeding a given rainfall total accumulated over a given duration 

ASS Acid sulphate soils 

Austroads Austroads is the association of Australian and New Zealand road transport and traffic 

authorities 

BCR Benefit-cost ratio 

BOM Bureau of Meteorology 

CBD Central business district 

CMA Catchment Management Authority 

DDA The Australian Government’s Disability Discrimination Act 1992 

DP&I NSW Department of Planning and Infrastructure  

EEC Endangered ecological community 

EIS Environmental Impact Statement 

EPA Act Environmental Planning and Assessment Act 1979 

EPBC Act Environment Protection and Biodiversity Conservation Act 1999 

EPL Environmental Protection Licenses 

HML Higher Mass Limits (HML) is a nationally agreed scheme that permits approved heavy 

vehicles to operate with additional mass on certain types of axle groups, on a 

restricted road network and subject to specified conditions 

HPAA High Pedestrian Activity Area 

LALC Local Aboriginal Land Council 

LEP Local environmental plan 

LGA Local government area 

MCA Multi Criteria Assessment 

MNES Matter of National Environmental Significance 

Mtpa Million tonnes per annum 

NPV Net Present Value 

OEH The Office of Environment and Heritage 

PAD Potential Archaeological Deposit 
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PEP Protection of the Environment Policies 

PM Peak Afternoon traffic peak period, that is, from 3 pm to 5 pm 

POEO Protection of the Environment Operations 

REF Review of Environmental Factors 

RVC Regional Vegetation Communities 

RNP Road Noise Policy 

SEPP State Environmental Planning Policy 

SIS Species Impact Statement 

SEWPAC 

WHS 

Department of Sustainability, Environment, Water, Population and Communities 

Work, Health, Safety 
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1 Introduction 

1.1 Project background 

Roads and Maritime Services (Roads and Maritime) is undertaking the development and 

assessment of the options for a new bridge over Sportsmans Creek at Lawrence.  

The existing Sportsmans Creek bridge is located on the southern approach to Lawrence within 

the Clarence Valley Council local government area. Lawrence is located 25 kilometres north of 

Grafton on the Lawrence Road (MR152) which is managed and maintained by Clarence Valley 

Council.  

Roads and Maritime is responsible for the management of the existing bridge as an ‘ex-national’ 

bridge and in accordance with the NSW Government Gazette No 83, 1928. The existing bridge 

was built in 1985 and reconstructed in 1911. It is 91.7 metres in length, consisting of three 

timber beam approach spans and two timber Dare truss spans. The bridge has a carriageway of 

5.5 metres.  

Geometry and design limitations of the existing bridge mean it is unable to be upgraded to cater 

for future haulage requirements of local surrounding agricultural industries, two-way traffic and 

pedestrian access. 

Significant seasonal cane haulage activities rely on this bridge for access. A total of 300 

hectares of cane exists to the south of Sportsmans Creek with 40,000 tonnes (3,720 trips) of 

harvested cane transported across the bridge each year. There is no available alternative 

should the current bridge be load limited, putting the viability of this industry at risk. 

Roads and Maritime has developed and published the Timber Truss Bridge Heritage 

Conservation Strategy for the management of its remaining timber truss bridge stock, after 

conducting public consultation. As part of this strategy, the Sportsmans Creek bridge is 

proposed to be demolished and replaced with a modern structure. The new bridge and 

associated road work will be handed over to Clarence Valley Council for their ongoing 

ownership, control, maintenance and inspection. 

The study area for the project is shown in Figure 1.1 below. 

 

Figure 1.1 Map of the study area and surrounding streets in Lawrence 
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1.2 Purpose of the report 

This report builds on the work documented in the Recommended Options Report (Roads and 

Maritime, November 2013). 

The purpose of this Preferred Option Report is to document and summarise the project 

processes, methodology, technical and environmental investigations used to identify a preferred 

option. 

This report: 

 Describes the existing environment in the Lawrence area and identifies issues and 

constraints in the study area 

 Documents the development of preliminary options within the study area and subsequent 

assessment process to shortlist options within three corridors 

 Documents the assessment method and process for identifying a recommended and 

preferred option  

 Describes the preferred option 

 Outlines the next steps for the development of the Sportsmans Creek new bridge project. 

1.3 Assumptions and limitations 

This report provides information on the existing environment, issues and constraints related to 

the development of preferred option for Sportsmans Creek new bridge. 

The designs presented in this report have been developed to a strategic concept level. The 

preferred option may be further refined during the concept and detailed design phases.  
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2 Project strategic context, need and objectives 

2.1 Strategic context 

The overarching policies and strategic documents relevant to the Sportsmans Creek new bridge 

project and to the Clarence Valley LGA are described in detail in the Recommended Option 

Report (Roads and Maritime, November 2013). Key documents directly relevant to this project 

have again been listed below. 

 NSW 2021: A Plan to Make NSW Number One (NSW Government, 2011) 

 NSW Long Term Transport Master Plan (TfNSW, September 2012) 

 Bridges for the Bush initiative (NSW Government 2012) 

 Strategic Land Use Plan - Mid-North Coast (NSW Government 2012) 

 Interim Valley Vision 2024 - Clarence Valley Council  

 Clarence River Way Master Plan - Tourism and Investment Infrastructure Plan (Clarence 

Valley Council 2009) 

 Timber Truss Bridge Conservation Strategy (Roads and Maritime 2012). 

A selection of these documents is discussed below. 

2.1.1 Bridges for the Bush program 

The Bridges for the Bush initiative is a commitment from NSW Government to improve road 

freight productivity by replacing or upgrading bridges over the next five years at 17 key locations 

in regional NSW (see figure 2.1). 

Bridges for the Bush program includes replacing or upgrading five key priority Higher Mass Limit 

(HML) deficient bridges on State managed roads and 12 timber truss bridges on State, regional 

and local roads.  

The Sportsmans Creek new bridge project is directly referenced by being an initiative of the 

Bridges for the Bush initiative. It will replace a timber truss bridge and negate the requirement 

for ongoing costly repairs of the existing bridge. 
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Figure 2.1 Bridges for the Bush Initiative (Source: Roads and Maritime)  



        

Sportsmans Creek new bridge 17 

Preferred Option Report     

2.1.2  NSW Strategic Land Use Plan – Mid North Coast Regional Strategy  

The Mid North Coast Regional Strategy 2006 - 2031 aims to guide local planning in the eight 

local government areas of Clarence Valley, Coffs Harbour, Bellingen, Nambucca, Kempsey, 

Port Macquarie-Hastings, Greater Taree and the Great Lakes (Department of Planning 2009). 

The Strategy includes maps of identified growth areas designated to contain expected land in 

the region over the next 25 years. Lawrence is identified as one of those growth areas. 

The proposed Sportsmans Creek new bridge project is an important infrastructure project for the 

Mid-North Coast region in line with anticipated growth. 

2.1.3 Clarence Valley Council – Interim Valley Vision 2024 

Valley Vision 2024 is Clarence Valley Council’s review of the Valley Vision 2020 strategic plan 

for guiding the area’s development for the next ten years with an extended timeframe. It states 

that the aim for the human habitat is characterised by sustainable communities, supported by 

efficient and effective transport services.  

Goal 11 of the Vision outlines efficient transport and access, including efficient private and 

public transport systems that connect the local government area with the region and the world. It 

also aims to have the transport network provide good access to facilities and services in 

conjunction with the layout and provision of well-serviced settlements. 

The proposed Sportsmans Creek new bridge project supports this vision by providing 

unimpeded access for transport needs including the sugarcane haulage freight task. 

2.1.4 Timber Truss Bridge Conservation Strategy 

The Timber Truss Bridge Conservation Strategy was completed in July 2012. The strategy was 

developed to address the long term management of timber truss bridges in NSW. The strategy, 

undertaken in consultation with the Heritage Council of NSW aims to establish a balance 

between infrastructure provision and heritage conservation. 

The strategy explains that timber truss bridges are expensive to maintain in terms of planning, 

approvals, materials, maintenance frequency and skilled resources. The strategy also 

recognises the road network plays a key role in the efficient transport of freight.  

The Sportsmans Creek bridge at Lawrence was assessed as part of the strategy. The strategy 

found that the existing bridge cannot be upgraded to meet future operational requirements.  

Under the strategy, the existing bridge is to be demolished and replaced with a new structure. 
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2.2 The need for a new bridge crossing 

The existing Sportsmans Creek bridge is located at the southern approach to Lawrence on 

Bridge Street, which connects to the Grafton-Lawrence Road. The bridge comprises three 

timber beam approach spans and two timber Dare truss spans, which were built in 1911. The 

substructure and approaches are part of the original bridge which was constructed in 1895. 

Due to geometry and design limitations of the existing bridge, it is unable to be safely upgraded 

to cater for future haulage requirements of local surrounding agricultural industries, two-way 

traffic and pedestrian access. 

Seasonal sugarcane haulage activities rely on this bridge for access, and equate to about 3,720 

trips per year. As there is no available alternative should the current bridge be load limited, there 

is a need for a new bridge to be built to ensure the ongoing viability of this industry. 

2.3 Project purpose and objectives 

2.3.1 Project purpose 

The purpose of this project is to identify and select a preferred option for the new bridge for 

Sportsmans Creek at Lawrence. 

2.3.2 Project objectives 

The key objectives for this project have been established by Roads and Maritime in 

collaboration with key stakeholders. They are to: 

 Build a new bridge over Sportsmans Creek, Lawrence 

 Enhance road safety for motorists, residents, cyclists and pedestrians  

 Improve traffic efficiency within Lawrence  

 Improve road transport productivity, efficiency, maintainability and reliability  

 Support local and regional economic development  

 Allow for safe removal of the existing bridge, in support of the Timber Truss Bridge 

Conservation Strategy (July 2012) 

 Minimise the impact on the natural, cultural, social and built environment  

 Consider community views  

 Deliver value for money 

 Facilitate handover of the new bridge and associated road work to Clarence Valley Council 

 Demolish the existing Sportsmans Creek Bridge. 

2.3.3 Supporting objectives 

To assist in achieving these project objectives, the following supporting objectives have been 

developed and are listed below. 

Improve road safety 

 Minimise vehicle conflict points 

 Manage construction elements to reduce traffic/access impacts 

 Provide a design which requires minimum ongoing operation/maintenance works and 

minimises the Work Health and Safety (WHS) risk for maintenance personnel. 
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Improve local traffic efficiency/transport productivity and reliability 

 Reduced travel time 

 Increase network capacity 

 Business/services patronage 

 Reduced road freight user costs 

 Property access 

 Pedestrian and cyclist safety. 

Minimise impact on the natural, cultural and built environment 

 Minimise visual impact 

 Minimise ecological impact 

 Minimise impact on heritage 

 Minimise noise and air quality impact 

 Minimise impact on drainage/water quality/flooding 

 Minimise impact on property 

 Minimise impact on the social environment. 

Provide value for money 

 Provide a design that is affordable and within the capital budget for the project 

 Provide a justifiable benefit/cost ratio for the life of the structure. 
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3 Community involvement and feedback 
This chapter describes the community interactions and feedback obtained from drop-in 

sessions, private meetings and completed feedback forms. 

3.1 Public participation plan  

A Public Participation Plan was developed for the project to outline planned communication 

activities to inform and consult external stakeholders and the broader community.  

The Public Participation Plan aligns with the project schedule and divides communication 

activities into three stages:  

1. Study Area announcement 

2. Recommended Option Report display 

3. Announcement of preferred option. 

To date, stages one and two have been completed.  

3.2 Community interactions to date 

Community interactions that have taken place since the start of the project are: 

3.2.1 Stage 1 - Study area announcement  

In June 2013, the project’s study area was announced (see figure 4.2). At this time, the 

Lawrence community and stakeholders were invited to comment on any issues that should be 

considered when planning for the new bridge via: 

 A letter to the householder distributed to every address in Lawrence inviting members of the 

community to attend community drop-in sessions 

 A media release and advertisements placed in the following local newspapers: 

o Daily Examiner 

o Clarence Valley Review 

o Coastal View. 

 Two community drop-in sessions 

 A feedback form that was available at the community drop-in sessions and could be 

submitted there or via email before the end of the submission period 

 Individual meetings with the Lawrence Historical Society and the owners of the Lawrence 

Tavern and Lawrence General and Liquor Store 

 An email sent out following the drop-in sessions to thank participants for their attendance 

and ask for completed feedback forms to be returned. 

All community input gathered through the sessions and other channels was entered into the 

project’s stakeholder database. A total of 22 formal feedback forms were returned. An Early 

Feedback Summary Report was also compiled and posted on the Roads and Maritime website.  

3.2.2 Stage 2 - recommended option report display  

Following investigation and assessment, the project team identified a recommended option with 

proposed intersection treatments that were announced in November 2013, see section 6.5. At 

this time, community and stakeholders were invited to comment on the recommended option 

and intersection treatments via:  
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 A Community Update (November 2013) that was letter dropped to Lawrence residents 

(carried out by the Lawrence Post Office) 

 A feedback form attached as the last page of the Community Update (November 2013) and 

made available on the Roads and Maritime website 

 Personalised letters and copies of the Community Update (November 2013) sent to 

property owners within the study area and to all those who had previously expressed an 

interest in the project and provided their contact details 

 A media release and advertisements placed in local newspapers, including the Daily 

Examiner, Clarence Valley Review and Coastal View 

 Two community drop-in sessions staffed by Roads and Maritime, and KBR personnel 

 Meetings with property owners and businesses within the study area and Clarence Valley 

Council. 

A Community Feedback Report was collated based on the feedback received on the 

recommended option and proposed intersection treatments. Key findings were used to finalise 

the preferred option. These findings are discussed in section 3.3 and the complete report is 

available on the Roads and Maritime website.  

A project email, 1800 phone number and reply paid mailing address provide accessibility to the 

project team. All correspondence has been replied to within the agreed timeframes and 

recorded in the project’s stakeholder database.  

3.3 Stage 2 Community feedback and issues 

3.3.1 Recommended option 

The recommended option was well supported. A total of 40 forms were returned, which provided 

the following feedback:  

 Twenty three forms expressly preferred the recommended option 

 Four forms preferred other options (namely option 1 and 3) but agreed with the reasoning 

behind the selection of the recommended option  

 Two forms preferred another option (option 1 or 3) 

 11 forms did not comment on the recommended option.  

3.3.2 Proposed intersection treatments  

Community feedback was received outline proposed intersection treatments: 

 Grafton/Bridge Street intersection 

 Riverbank Rd/Weir Rd connection 

 Southern end of Bridge St turning bay. 

The feedback on these intersections also saw a few suggestions for refinement and safety such 

as signage and traffic calming.  Refer to figure 8.2 for the proposed layout sketch plans of 

intersection options. 

Grafton/Bridge Street intersection feedback 

The community preferred the intersection option consisting of a curve through the intersection 

rather than a T intersection. The results of the feedback are: 

 15 of the 40 feedback forms expressly preferred option B (through route from Grafton Street 

to Richmond Street) with suggestions for refinement and safety 
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 Three forms preferred option A (T-intersection from Grafton Street to Bridge Street) 

because of the traffic calming ability, concerns about parking at the Lawrence General Store 

and Liquor Store and pedestrian safety 

 22 forms did not comment on the proposed intersection treatments. 

Riverbank Road/ Weir Road intersections  

 The community concurred with the proposed treatment option treatment for these 

intersections. 

Southern end of Bridge Street 

 The community concurred with the proposed option treatment.  It was requested that the 

turnaround bay be moved further north away from Sportsmans Creek and that the northern 

approach to the existing bridge remain intact to improve flood protection to the adjoining 

existing houses. 

 

3.3.3 Key topics raised  

All comments recorded within the feedback form and during discussions at the drop-in sessions 

were classified by topic. The top five topics raised were: 

 Road safety  

 Traffic flow and travel times  

 Business/service patronage 

 Flooding/drainage 

 Community facilities and services. 

These are illustrated in figure 3.1 as part of the 10 topics raised. 

 

Figure 3.1 Top 10 topics raised in feedback process 
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3.3.4 Next steps in community consultation 

Following the announcement of this preferred option, copies of the report with a community 

update will be made available. The next step is to project is to prepare an environmental impact 

assessment and obtain relevant approvals before starting detailed design and construction. 
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4 Transportation 

4.1 Existing transport infrastructure 

The following section provides an overview of the road network surrounding the Sportsmans 

Creek bridge and its importance to regional and local traffic. 

4.1.1 Regional road network 

Figure 4.1 illustrates the road network between Grafton and Maclean.  

The Pacific Highway (Route A1) is the key route in the Clarence Valley and connects Grafton to 

Maclean. 

The Summerland Way (Route B91) forms an inland route linking Grafton with Casino and 

Kyogle.  

Between Grafton and Maclean, the Grafton-Yamba Regional Road (MR152) runs west of the 

Clarence River through Lawrence.  

Part of the MR152 route between Grafton and Maclean is a ferry crossing of the Clarence River 

between Bluff Point in Lawrence and the Woodford Dale Road on Woodford Island, linking 

Lawrence to Maclean and beyond to Yamba. The existing Sportsmans Creek bridge at 

Lawrence forms part of the MR152 route. 

 

Figure 4.1 Road network (Source: Clarence Valley Tourism) 

  

Sportsmans Creek 
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4.1.2 Local roads 

Key local roads in the vicinity of the study area include Bridge Street, Grafton Street and 

Rutland Street. Figure 4.2 shows the context of key local roads, key features and the extent of 

the study area. 

 

Figure 4.2 Local Road Network (Source: Roads and Maritime Services) 

Bridge Street 

Bridge Street is part of the Grafton-Yamba route and carries through traffic and provides 

property access. It is a regional road and has a 10 metre wide road reserve.  

Bridge Street runs north-south with the existing Sportsmans Creek bridge at the southern end. 

Its northern end intersects with Grafton Street where the Lawrence General and Liquor Store is 

located. 

Figure 4.2 shows views of the Grafton-Lawrence Road and Bridge Street immediately north of 

Sportsmans Creek Bridge. 

Grafton Street 

Grafton Street runs parallel and to the west of Bridge Street, with the southern end terminating 

at Sportsmans Creek. It is a local road and has a 20 metre wide road reserve.  

Grafton Street provides access to properties fronting Grafton Street and rear access to some 

properties with frontage to Bridge Street. The western side of Grafton Street is largely 

undeveloped. 

Figure 4.3 shows a view of Grafton Street looking north towards the Lawrence General and 

Liquor Store.  
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Rutland Street 

Rutland Street provides the link to the Bluff Point Ferry about 1 kilometre north east of the 

Lawrence village centre. 

Figure 4.3 below shows views of Rutland Street from the vicinity of the Richmond Street/Bridge 

Street intersection. 

 

Figure 4.3 Street views 

4.1.3 Traffic volumes 

Traffic counts undertaken by Roads and Maritime in February 2013 indicate that the Annual 

Average Daily Traffic (AADT) across Sportsmans Creek bridge is 1,032 vehicles per day, of 

which about 7.4 per cent are heavy vehicles.  

The AM peak hour occurs between 8:00 and 9:00, with an average of 96 vehicles recorded over 

the survey period. The weekday AM peak volume was 116 vehicles for both directions. The 

recorded PM peak hour was between 4:00pm and 5:00pm, with an average of 91 vehicles.  

Figure 4.4 shows the hourly variation of traffic volumes across Sportsmans Creek in February 

2013. 

Previous counts undertaken in 2002 indicate that the traffic volume measured 1061 vehicles per 

day, with heavy vehicles comprising 10.2% of the volume. While not specifying when in 2002 

the counts were undertaken, it is understood that heavy vehicle traffic is influenced by seasonal 

sugarcane haulage activities (June – December).  

Significant seasonal sugarcane haulage activities rely on this bridge for access. A total of 300 

hectares of cane exists to the south of Sportsmans Creek with 40,000 tonnes (3,720 trips) of 

harvested cane transported across the bridge per year.  
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Figure 4.4 Average hourly traffic volumes (06-19 February 2013) 

4.1.4 Bluff Point Ferry 

The Bluff Point Ferry is a cable ferry linking Rutland Street and Bluff Point on the Lawrence side 

and the Woodford Dale Road – Lawrence Road junction on Woodford Island. It is part of the 

transport link between Lawrence and Maclean and is used by more than 800 vehicles daily 

which accounts for between 70 and 80 per cent of the volume on Sportsmans Creek bridge. 

The ferry operates 24 hours a day, seven days a week. There is no interruption to service due 

to maintenance as an alternate ferry is available at the crossing. The capacity of the Bluff Point 

ferry has recently been upgraded from 35,000 to 46,800 vehicles a month.  

Figure 4.5 shows the Bluff Point Ferry and Sportsmans Creek bridge at Lawrence. 

 

Figure 4.5 Crossings at Lawrence 
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4.1.5 Public transport 

Lawrence Bus Service operates two routes in Lawrence: 

Route 384: Lawrence to Grafton  

 A daily weekday AM service to Grafton departing at 7:45am and arriving at 8:30am 

 An additional Town Bus AM service to Grafton on Tuesdays and Fridays, departing 9:30am 

and arriving at 10:10am 

 A daily weekday PM service from Grafton departing at 3:10pm and arriving at 4:10pm 

 An additional Town Bus PM service from Grafton on Tuesdays and Fridays, departing at 

2:00pm and arriving at 2:30pm 

 No services operate on public holidays. 

Route 385: Lawrence to Maclean 

 A daily weekday AM service to Maclean departing at 7:45am and arriving at 8:45am 

 An additional Town Bus AM service to Maclean on Thursdays, departing 10:30am and 

arriving at 11:00am 

 A weekday PM service from Maclean departing at 3:20pm and arriving at 4:10pm 

 An additional Town Bus PM service from Maclean on Tuesdays and Fridays, departing at 

2:00pm and arriving at 2:30pm 

 No services operate on public holidays. 

Site observations indicate that the main bus stop in Lawrence is outside the Lawrence General 

and Liquor Store, although no formal bus passenger facilities are provided. 

4.1.6 Walking and cycling 

There are no designated cycleways in Lawrence and no formal footpaths exist in the study area. 

4.1.7 Traffic growth 

Based on a review of previous traffic counts in Lawrence, future traffic growth over the period 

1970 to 1990 was at an average of 1.1 per cent per annum. More recent traffic counts 

undertaken in 2002 and 2013 indicated that traffic volume over the bridge is expected to 

increase at an annual growth rate of 2.5 per cent per annum for the next 25 years. 

4.2 Transport and traffic issues 

Key transport and traffic issues and constraints that need to be considered for the Sportsmans 

Creek new bridge include: 

 Road safety  

 Traffic capacity 

 Integration with the user and community needs 

 Constructability.  

4.2.1 Road safety 

Pedestrian facilities 

One of the design objectives for the new bridge at Sportsmans Creek is to accommodate 

pedestrians and cyclists on the downstream side of the bridge. 
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The provision of a pedestrian and cyclist shared path on the new bridge will improve the level of 

safety for pedestrians and cyclists.  

Design speed 

The approach to the existing bridge from the south incorporates two 90-degree turns that slow 

down traffic speeds on the southern approach to the town.  

The design speed for the project is 50 kilometres per hour. The posted speed limit from the 

southern approach to the new bridge will be 50 kilometres per hour. 

The southern approach to the Sportsmans Creek new bridge is a long straight (100 kilometres 

per hour sign posted). Further design investigations for an “entry” into Lawrence and traffic 

calming will be undertaken in the concept design. 

Sight lines 

The new bridge alignment will consider sight lines which provide a higher level of road safety. 

4.2.2 Traffic capacity 

Traffic growth 

The design and alignment of the Sportsmans Creek new bridge has incorporated increases in 

traffic through growth in normal economic activities, as well as growth opportunities identified in 

a number of strategies and policies that have an impact on Lawrence. These include the 

Clarence Valley Council’s vision and the anticipated growth in tourism traffic as part of the 

Clarence River Way Strategy. 

Investigations undertaken for the upgraded ferry at Bluff Point have considered, as the traffic 

demand for the Sportsmans Creek new bridge and the upgraded Bluff Point Ferry are 

intertwined. 

Seasonal variation 

Traffic demand in Lawrence, particularly by heavy vehicles, increases significantly during the 

sugarcane harvest season (June to December). 

4.2.3 Integration with user and community needs 

Key desire lines 

The preferred option will provide connectivity through Lawrence whilst achieving local access to 

the village. 
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5 Existing environment and constraints 

5.1 Landscape and urban character 

This section summarises the landscape and visual constraints that apply to the selection of a 

preferred option for a new bridge over Sportsmans Creek.  

5.1.1 Landscape context 

The landscape setting of the project’s study area is defined by key elements including township 

(the higher village), heritage village, ephemeral wetlands, waterways and sugarcane fields. 

These elements define the pattern of the landscape setting and are shown in figure 5.1. 

 

Figure 5.1 Landscape settings 
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Township 

The main village of Lawrence is situated on the mid and upper slopes north of the older 

settlement of the study area. This area is on a ridgeline that affords views of the Clarence River 

and surrounding lower areas including wetlands, rural areas, Sportsmans Creek and sugarcane 

areas. The village is spread over a wide area and is characterised by low built form elements 

typically one to two storeys in height.  

Heritage village 

The Heritage Conservation Area of Lawrence is located along the western bank of the Clarence 

River at this location and is focused on Bridge Street. This area with a number of heritage 

properties, combined with the bridge structure, creates a memorable gateway setting as the 

entry point into town from the south. This entry point is defined by the bridge, historic buildings 

as well as open space/parks that provide a strong visual and spatial relationship with the 

Clarence River. 

The visual relationship is considered significant as it strongly contributes to the sense of place 

and character and provides a strong sense of arrival that partly defines the impression of the 

town. 

Ephemeral wetlands 

These areas surround the higher village and form a distinctive, strong green lush zone along the 

western edge of town that highly contrasts with the otherwise relatively semi-arid landscape. 

Waterways 

The waterways are defined by the Clarence River and Sportsmans Creek. The wide waterways 

of the Clarence River offer expansive vistas including views to Woodford Island that underpin 

the high quality of the setting and natural beauty of the area and strongly contribute to the 

identity of the township. Sportsmans Creek, a rather narrow tributary/water element in 

comparison to the expanse of the river, provides a more intimate character and has a limited 

interface with the village. 

Sugarcane fields 

Further afield and towards the east and south across the waterways, sugarcane fields dominate 

the setting. These fields are located within the low-lying land adjacent to the waterways and are 

characterised by the green uniformity of the fields.  

  



        

Sportsmans Creek new bridge 32 

Preferred Option Report     

5.1.2 Landscape characteristics 

Several key landscape characteristics have been identified within and around the study area 

based on preliminary information available and the site visit. These key characteristics include 

landscape and built form elements which contribute to the sense of place within the village of 

Lawrence as shown in figure 5.2. 

 

 

Figure 5.2 Landscape characteristics 
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Higher ground 

The higher ground to the north of the village forms the skyline setting and commands views 

down onto the floodplain, waterways and heritage village below.  

Drainage lines 

There are many drainage lines, some defined, others broader and the general direction of fall is 

shown in figure 5.2. They run into the ephemeral wetlands which provide ecological and bird 

habitat to the west and north of the study area.  

Salt Marsh, sea grass and wetlands 

The study area is in the vicinity of seagrass beds, wetlands of national significance and 

saltmarsh areas. All three areas provide bird habitat and the location of a bridge should consider 

potential impacts upon these areas, or to adjacent areas.  

The Clarence River Way Masterplan highlights the need to improve public accessibility to the 

waterfront road reserves, and to provide bird hide/interpretation of wetlands from road reserves 

(Clarence Valley Council 2009). 

Significant trees 

There are mature Eucalypts and other trees/vegetation within and around the study area 

(beyond the salt marsh, and wetland vegetation and park areas) that provide high landscape 

value to the village and overall setting of the area. Key trees/vegetation from a landscape/visual 

point of view includes:  

 Mature Eucalypts in the vicinity of Grafton Street 

 Avenue plantings to the northern end of Grafton Street 

 Indigenous vegetation along Sportsmans Creek banks.  

Open space/recreation areas 

There are three main open space/recreation reserves in the village area, per the Clarence 

Valley Local Environment Plan 2011 including Ogilvie Park (outside of the study area), 

Lawrence Memorial Park and Flo Clark Park. In addition, there is Sportsmans Park, which whilst 

it is not allocated as “recreation” in the Clarence Valley Local Environment Plan 2011, is 

situated at the mouth of the creek, and opposite bank to the village. 

Ecological resource - bridge and wetlands 

The ecological value of the waterways surrounding the site, including the ephemeral wetlands to 

the west of the study area and the habitat provided by the bridge for the Large Footed Myotis 

(Microbats) and Eastern Osprey. 

Sportsmans Creek is also a key fish habitat breeding ground. 

Heritage precinct 

The small scale of the Heritage Conservation Area of the village, the 10 metre wide road 

reserve of Bridge Street and relationship of the village to water are all elements that require a 

sensitive approach to planning and designing a new bridge and road infrastructure. The bridge 

provides an iconic gateway to the township. 
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5.1.3 Opportunities and constraints 

Figure 5.3 identifies the key opportunities and constraints of the study area and surrounding 

context. The key elements relevant to the assessment of a preferred option are summarised 

below. 

Heritage conservation area 

This area requires sensitive attention to ensure that any proposals do not adversely impact 

upon the character of the village, including built form and landscape elements. Widening Bridge 

Street from 10 metre to 20 metre for example, would have a high impact upon the character of 

the village and change its sense of place as many dwellings would be impacted. 

Grafton Street 

This street was originally planned as the main street, as seen from the original 1902 town plan. 

The road has a 20 metre wide reserve, has some large trees set back from the pavement edge 

and follows the alignment of the previous ferry across Sportsmans Creek. The trees to the east 

and west of the Grafton Street interface with the water and should be retained as much as 

practical. 

Park consolidation 

Sportsmans Park and Flo Clark Park will be consolidated into one park area as the southern 

approaches to the existing bridge, the current divider between these spaces, will be removed. 

The two parks will be seamlessly linked, thereby improving recreational opportunities for the 

community and consolidating green space. 

Environmental and heritage interpretation 

It is proposed to erect a heritage marker for the existing bridge and Roads and Maritime is 

working with Clarence Valley Council, the community and the museum to determine the 

appropriate treatment. As the bridge location is at the meeting point of the sea grass and salt 

marsh areas, the area also provides an opportunity for saltwater plan interpretation.  

Ephemeral wetlands 

These ephemeral wetlands are an important ecological resource and form an important visual 

resource for the town. They are viewed from the higher slopes of the more densely populated 

areas of Lawrence. The preferred option will not impact these areas. 

Pedestrian accessibility 

The preferred option addresses the need for safe and convenient access to the Memorial Park 

foreshore area. 

A slow speed environment with strong, legible links between the town and river foreshore will be 

created at the Grafton/Bridge Street intersection. 

Streetscape improvements 

The preferred option provides opportunity for streetscape improvements in Grafton Street 
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Northern entry 

In the vicinity of the Lawrence General and Liquor Store, car parking design will enhance the 

legibility, quality and safety of this location. 

 

Figure 5.3 Landscape opportunities and constraints 
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5.2 Planning and zoning 

5.2.1 Planning framework 

The Sportsmans Creek new bridge project falls within the definitions of ‘road infrastructure 

facilities’ under Division 17, Reg 93 of the State Environmental Planning Policy (Infrastructure) 

2007 . Under the State Environmental Planning Policy (Infrastructure) 2007, Reg 94 states that 

development for the purposes of road infrastructure facilities by or on behalf of a public authority 

is permissible without development consent. 

This means the project is not subject to the provisions of Part 4 of the Environmental Planning 

and Assessment Act, 1979 but instead is defined as an ‘activity’ under Part 5 of the 

Environmental Planning and Assessment Act, 1979. 

Part 5 of the Environmental Planning and Assessment Act, 1979 permits the environmental 

assessment and determination of an ‘activity’ by a ‘determining authority’. Under Section 110 of 

the Environmental Planning and Assessment Act, 1979, a determining authority can be a public 

authority which includes the NSW Roads and Maritime Services Authority (the proponent). 

Under Part 5 of the Environmental Planning and Assessment Act, 1979, Section 111 states that 

a determining authority has a duty to consider the environmental impacts of an activity and is 

required to ‘examine and take into account to the fullest extent possible all matters affecting or 

likely to affect the environment’ as a result of the activity. 

Given these planning provisions and the requirements of Part 5 of the Environmental Planning 

and Assessment Act, 1979, Roads and Maritime must consider the environmental impact of an 

‘activity’ under Sections 111 and 112 of the Environmental Planning and Assessment Act, 1979. 

This would most likely be in the form of an environmental assessment (Review of Environmental 

Factors (REF)). This environmental assessment would determine the need for further more 

detailed environmental assessment (EIS) and or Species Impact Statements (SIS). At this 

stage, it is envisaged that this further detailed environmental assessment would not be required. 

As part of the environmental assessment under Part 5 of the Environmental Planning and 

Assessment Act, 1979, the project may require consideration of approvals, permits and licenses 

under other State environmental legislation. Relevant legislation is summarised in Table 5.1. 
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Table 5.1 Relevant legislation 

Legislation Responsible Authority Aspect of development 

Environment Protection 
and Biodiversity 
Conservation Act 1999 

Commonwealth Minister for Environment  

Department of SEWPAC 

Referrals to Minister for any potential ‘controlled actions’, being impact on any Matters of 
National Environmental Significance (MNES). None identified at initial concept stage. 

Native Title Act 1993 (Cth)  Given the extent of public lands, Native title may 
still exist over parts of the study area.  

Native title is not extinguished over leasehold 
land. 

Search of the National Native Title Tribunal registers will identify if there are any current 
registered claims or any determined claims of native title over the study area. 

Fisheries Management Act 
1994 

Minister for Primary Industries (Fisheries and 
Aquaculture) 

Department of Primary Industries 

Conserve biological diversity of fish and marine vegetation and promote ecologically 
sustainable development and activities. Notification for dredging or reclamation and permit to 
harm marine vegetation. 

Sportsmans Creek is included as a Key Fish Habitat (KFH) as defined under FM Act. 

Native Vegetation Act 2003 Local Catchment Authority (Northern Rivers CMA) 

Minister for Environment and Heritage 

Permits for clearing of native vegetation. Section 25 exemptions apply to the proposed project 

Threatened Species 
Conservation Act 1995 

Minister for the Environment and Heritage (Office 
for Environment and Heritage) 

If potential threatened species are present or likely, 7 Part assessment of significance with 
threatened species, populations and ecological communities. 

National Parks and Wildlife 
Act 1974 

Minister for the Environment and Heritage (Office 
for Environment and Heritage) 

Conservation of fauna, native plants, threatened species, and Aboriginal cultural heritage and 
relevant assessment and approvals to disturb. 

Water Management Act 
2000 

Minister for Water, (Office of Water, Department of 
Primary Industries) 

To protect, enhance and restore water sources, their associated ecosystems, ecological 
processes and biological diversity and their water quality. 

Protection of the 
Environment Operations 
Act 1997 

Minister for the Environment and Heritage (NSW 
EPA) 

Regulation of Scheduled activities under the POEO Regulations 2008. Issuing of EPLs. 

Waste Avoidance and 
Resource Recovery Act 
2001 

Minister for Environment and Heritage (NSW EPA) Consideration of resource management in terms of the waste hierarchy, avoidance, resource 
recovery and disposal. 
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Legislation Responsible Authority Aspect of development 

 

Contaminated Land 
Management Act 1997 

Minister for Environment and Heritage (NSW EPA) Management of listed contaminated sites in NSW. Review NSW EPA Contaminated Lands 
Register at option identification stage. 

Rural Fires Act 1997 Minister for Police and Emergency Services 
(Ministry for Police and Emergency Services) 

The prevention, mitigation and suppression of bush and other fires in local government areas. 
Notification required to LGA if fires will be required. 

Soil Conservation Act 1938 NSW Department of Primary Industries, 
Catchments and Lands - Soil Conservation 
Service 

Protection and conservation of NSW soils, erosion prone and erosion hazard areas, definition 
of soil catchments. 

Heritage Act 1977 Minister for Environment and Heritage (NSW EPA) To encourage the conservation of the State’s heritage (e.g. any listed under the LEP or on 
state registers / in addition revocation of existing Dare Timber Truss Bridge) Permits required 
for any proposed impacts to listed heritage. 

Roads Act 1993 Minister for Roads and Ports (for relevant parts) 

Roads and Maritime Services (Roads and 
Maritime) 

Sets out rights and makes provisions for roads authorities and hierarchy of roads, certain 
exemptions e.g. native vegetation clearing. 
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5.2.2 Commonwealth legislative framework 

The following Commonwealth legislations apply to this project: 

Environment Protection and Biodiversity Conservation Act 1999 (EPBC Act) 

Under the Environment Protection and Biodiversity Conservation Act 1999, an action will require 

approval from the Department of Sustainability, Environment, Water, Population and 

Communities (SEWPAC) if the action has, will have, or is likely to have, a significant impact on 

a Matter of National Environmental Significance (MNES). 

The updated ecological study to be undertaken for the replacing the existing bridge may find, in 

addition to that already found in previous studies, evidence of threatened species including bats 

and/or osprey and their habitats at the existing timber truss bridge and in proximity to the 

proposed project options. If a threatened species is also found to be listed under the 

Commonwealth Environment Protection and Biodiversity Conservation Act 1999, then it would 

require referral and potential approval under that Act. However, it is not anticipated to be 

required from the initial review of the proposed project. Section 5.6 of this report discusses the 

current ecological assessment in further detail. 

Commonwealth Native Title Act 1993 

The Commonwealth Native Title Act 1993 provides recognition for the rights and interests over 

land and water by Australian Indigenous people under traditional laws and customs. A search of 

the National Native Title Tribunal registers undertaken as part of the Indigenous heritage 

constraints (refer to section 5.4) analysis will identify if there are any current registered claims or 

any determined claims of native title over the Project area. Given the extent of public lands and 

the presence of leasehold lands in the study area, Native Title may still exist over parts of the 

study area.  

5.2.3 Relevant State Environmental Planning Policies 

The following State Environmental Planning Policies apply to this project: 

State Environmental Planning Policy (infrastructure) 2007 (Infrastructure SEPP) 

The State Environmental Planning Policy (infrastructure) 2007 provides a consistent planning 

regime for infrastructure and the provision of services across NSW. It allows greater flexibility in 

locating key infrastructure and facilities. Clause 94 of this policy applies to this project and 

allows development of road infrastructure facilities on behalf of a public authority without 

consent on any land. 

State Environmental Planning Policy Rural Lands 2008 (Rural Lands SEPP) 

The State Environmental Planning Policy Rural Lands 2008 aims to facilitate the orderly and 

economic use and development of rural lands for rural and related purposes. This policy applies 

to the Clarence Valley local government area and sets out several planning principles to be 

considered as part of the progression and development of options for assessment. The 

proposed Project is providing the future means for upholding the rural planning principles 

outlined in the State Environmental Planning Policy Rural Lands 2008 being the orderly and 

economic use of the rural lands associated with the Project and the immediate rural area. 
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5.2.4 Local planning instruments 

The Clarence Valley Local Environmental Plan 2011 is the relevant environmental planning 

instrument for the locality. However, the provisions of the State Environmental Planning Policy 

(infrastructure) 2007 (as outlined in section 5.2.3) state inter alia that development for the 

purposes of roads can be undertaken by a public authority without consent on any land, 

therefore the proposed development would not be assessed under the Clarence Valley Local 

Environmental Plan 2011. 

The existing Sportsmans Creek Bridge is listed on the Clarence Valley Local Environmental 

Plan 2011. 

5.2.5 Land use zoning and development 

The study area as includes the following land use zonings as shown in The Clarence Valley 

Local Environmental Plan 2011 (the LEP) online mapping tool, associated with the LEP as 

follows: 

 RU1  Primary Production (light brown) 

 RE1   Public Recreation (lime green) 

 R2   Low Density Residential (pink) 

 B1   Neighbourhood Centre (pale blue). 

The Clarence Valley Local Environmental Plan 2011 is the relevant environmental planning 

instrument for the locality. However, the provisions of the State Environmental Planning Policy 

(infrastructure) 2007 (as outlined in section 5.2.3) state inter alia that development for the 

purposes of roads can be undertaken by a public authority without consent on any land, 

therefore the proposed development would not be assessed under The Clarence Valley Local 

Environmental Plan 2011. 

5.2.6 Summary of assessment processes relevant to the project 

The following steps outline the anticipated assessment process for the project. 

1. Recommended Option Report 

2. Preferred Option Report 
3. Announcement of preferred option 

4. Level of assessment determined by Roads and Maritime 

5. Activity under Part 5 of the Environmental Planning and Assessment Act, 1979 

6. Environmental assessment under Part 5, (Review of Environmental Factors (REF) at this 

stage) 

7. Request for requirements from other government approval bodies as outlined in Table 5.1 

8. Comments received back from other government approval bodies and incorporated into 

REF 

9. REF submitted to determining authority for approval under s112 of the Environmental 

Planning and Assessment Act, 1979 

10. Approval by Roads and Maritime as determining authority under s112 of the Environmental 

Planning and Assessment Act, 1979 
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5.3 Socio-economic constraints 

This section summarises the land use and planning requirements for input to the development 

of options for the Sportsmans Creek new bridge. 

5.3.1 Social 

The profile of the existing social environment in Lawrence and the Clarence Valley is based on 

review and assessment of several data sources, including the following: 

 Publically available Clarence Valley Council reports and website information 

 Desktop study of aerial photography, maps and other sources using a Geographic 

Information System (GIS) 

 Demographic data from the Australian Bureau of Statistics (ABS) 2011 Census 

 Feedback from the consultation with community and businesses 

 Field investigations. 

Population characteristics 

The following key elements of Lawrence’s demographic profile are summarised below: 

At the 2011 ABS Census, the Urban Centre and Locality (UCL) of Lawrence had a total 

population of 740 with the following age breakdown: 

 3.7 per cent aged less than 14 years 

 29.2 per cent aged over 65 years. 

Compared with the Clarence Valley Local Government Area which has the following features: 

 18.7 per cent aged less than 14 years 

 21.2 per cent aged over 65years 

 The median age of the population is 55 years, compared with 46 in the Clarence Valley 

LGA and 38 in NSW 

 The Clarence Valley LGA has an indigenous population of 2.6 per cent which is lower than 

the Lawrence average of 5.7 per cent. A significantly lower portion of Lawrence residents 

are born overseas, 13.2 per cent than the NSW average of 31.4 per cent. 

Population growth 

According to the Social Plan, the Clarence Valley LGA population is growing, with the 

population reported at 48,425 at the 2006 census, which was an increase of 1026 (2.17 per 

cent) during 2001-2006 (Clarence Valley Council 2010). This growth is attributed to an increase 

in retirees and those looking for a sea change and/or tree change and moving to the area. At 

the 2011 census, the population of the LGA was reported as 49,665 and is projected to grow to 

54,500 by 2021 and further to reach 57,300 by 2036 (Clarence Valley Council 2010, ABS 

2011b).  

Public transport usage 

Public transport usage rates are very low in Lawrence LGA. This is due to the limited public 

transport options (one bus company offers services between Lawrence and Grafton and 

Lawrence and Maclean). 



                 

Sportsmans Creek new bridge 42 

Preferred Option Report     

Housing 

Lawrence is generally characterised by low density, detached housing, which makes up 96.9 

per cent of the total dwellings in the village. A very low portion of the population of Lawrence live 

in Group households (2.5 per cent) and the greatest portion live in family households (73.6 per 

cent). The figures are similar to Clarence Valley and NSW. 

56.7 per cent of homes are fully owned, with only 10.9 per cent rented in the village. This is 

significantly higher than the Clarence Valley LGA and NSW. 

Key community facilities, services and events 

Few services and retail opportunities exist for the Lawrence community. Residents travel to 

Grafton or Maclean to access health, education and other related services, retail and 

employment. Services and businesses in the village are the post office, Lawrence Primary 

School, Lawrence Tavern (accommodation and restaurant/bar), Lawrence Nursery, Lawrence 

General and Liquor Store and Lawrence Museum.  

The study area contains approximately 21 houses (one under construction), two businesses and 

one cane farm, located in the south of the study area. Two houses were noted for sale during 

the field investigations.  

There are also two reserves in the study area being Flo Clark Park, located on the southern side 

of Sportsmans Creek and the Lawrence Memorial Park on the banks of the Clarence River. 

Both of these parks have boat ramps which are frequently used. Two other recreation reserves 

exist in the village; Ogilvie Park (near the Lawrence Post Office) and Sportsmans Park (on the 

opposite bank to the village at the mouth of Sportsmans Creek). 

The Lawrence Public Hall is also popular for hosting community events and clubs such as the 

over 50s Club and the Community Musical Fellowship.  

Community values 

The following key community values have been identified as part of previous consultation by 

Clarence Valley Council: 

 Scenic views, rural activities, community interactions with their surroundings 

 Natural environment and flora and fauna within it and the recreational opportunities it 

provides 

 Protection of natural environment in developing future economic benefits 

 Healthy waterways and clean water 

 Sense of place, cultural heritage, relationship to surrounding landscapes and human scale 

 Community size is such that members can build relationships with others, feel connected 

and supported. The ability to ‘pull together’ in times of tragedy and natural disaster 

 Safe and respectful communities (both safety and property security). 
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5.3.2 Economic 

Business activity 

The local economy of Lawrence is very small and is best viewed through an analysis of 

statistical data for the Clarence Valley LGA. Local economy is identified as a growth area with 

the Clarence River Way Masterplan, particularly in relation to encouraging investment from the 

tourism industry and improving infrastructure to facilitate industry transport (Clarence Valley 

Council 2010). 

According to the Interim Valley Vision, there were approximately 4,090 businesses in the 

Clarence Valley in 2011, which has been in steady decline since 2007 (ABS 2011d, Clarence 

Valley Council 2013). Of the total businesses registered, the Agriculture, Forestry and Fishing 

industry has the highest number (26.3 per cent), followed by Construction (16.6 per cent), 

Rental, Hiring & Real Estate Services (7.8 per cent) and Retail Trade (7.6 per cent).  

The estimated turnover for industry in the Clarence Valley was $1.3 billion in 2010/2011, which 

has also decreased by 0.4 per cent annually, however, the average turnover of all businesses 

has increased by 0.2 per cent. Overall the Gross Domestic Product (GDP) is growing for the 

Clarence Valley at around 8 per cent per annum and is presently worth approximately $1,703.9 

Million (Clarence Valley Council 2013).  

The core economic base is comprised of industries such as fishing, timber, agriculture and 

sugar, with emerging economics in tourism, regional food, arts and design, education, boat 

building and timber value adding (Clarence Valley Council 2013).  

Investment within the region is increasing, in particular in aged care, tourism, timber and core 

infrastructure, encouraged by sea-change immigration, growing population, more affordable 

land and lower operational costs (Clarence Valley Council 2013). 

Employment, labour force and income 

Unemployment rates within Lawrence and Clarence Valley are higher than those rates in NSW, 

with 13.4 per cent of the population in Lawrence unemployed and 8.9 per cent in the Clarence 

Valley compared with 5.9 per cent in NSW. 

Economic values and trends 

The following trends and strategic directions are of note for the region in general: 

 Encouraging capital expenditure to improve infrastructure such as, recreational areas, site 

and landscaping improvements, road upgrades and environmental improvements 

 Foster economic prosperity through environmentally sustainable activities 

 Encourage economic growth and investment utilising federal funding support (through the 

Masterplan) to promote the rural coast area as a touring region 

 Protection of high value natural environments to ensure that new urban development avoids 

key habitat corridors, threatened species, vegetation communities, coastal lakes, estuaries 

and aquifers 

 Ensure development and growth does not impact upon the coast and character of local 

villages 

 Increase housing stock to meet the demand of 59,600 by 2031 to meet the population 

growth, however, also ensure this meets the needs of smaller households and the elderly 

population 

 Ensure the demand for land supports economic growth and capacity of the additional 

employment opportunities  
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 Support and value voluntary work and build opportunities for training and mentoring to 

retain expertise in communities (in particular for disadvantaged, youth and less skilled 

community members). 

5.3.3 Key project socio-economic issues  

Further project development will consider the following social and economic issues and ensure 

the appropriate mitigation measures are developed to minimise potential impacts: 

 Changes to access and passing trade to businesses within the local area, in particular the 

Lawrence General and Liquor Store and Lawrence Tavern 

 Direct property impacts, such as land acquisitions  

 Amenity based impacts on community, residences and businesses relating to noise and air 

quality during both construction and operation 

 Changes to existing cyclist, pedestrian and public transport movements, including the needs 

of the elderly and disabled 

 Indirect impacts on the local road network and community within the village as a result of 

any changes in traffic movements 

 Any clearing of vegetation within undisturbed areas or modifications to recreational areas or 

the visual character of the village. 

The likelihood and severity of these potential impacts will be dependent upon the option chosen. 

By assessing and considering each of the potential environmental and community impacts 

further during the next stage of the project, any anticipated negative impacts are unlikely to be 

significant and the project would expect to result in an overall positive benefit for the Lawrence 

community. 

5.4 Aboriginal heritage  

This section summarises the desktop and field investigations and assessment of potential items 

of aboriginal heritage significance in the study area and in relation to the preferred option. 

5.4.1 Desktop assessment 

Initially, a desktop assessment was undertaken of the relevant heritage databases covering the 

study area in order to identify any potential issues which may impact project options. 

A search of the Office of Environment and Heritage (OEH) Aboriginal Heritage Information 

Management System (AHIMS) register revealed six known Aboriginal sites are currently 

recorded within five kilometres of the study area and include three modified trees, two artefacts 

and one burial site, see table 5.2.  

Table 5.2 Results of Aboriginal Heritage database searches 

Database Name Search Date Search Type Comment 

Office of Environment and 
Heritage (OEH) 

Aboriginal Heritage 
Information Management 
System (AHIMS) 

02-07-2013 AGD, Zone : 56, Eastings : 
504000 - 514000, 

Northings : 6731000 - 
6741000 with a Buffer of 50 
meters, 

six AHIMS sites within 
the search area  

The study area has been cleared and primarily used for pastoral purposes (grazing), involving 

the wholesale clearance of native vegetation, the introduction of pasture grass, the construction 

of dams, housing, fencing, tracks, roads, developments and associated infrastructure as well as 
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flooding on account of the low lying alluvial flats along Sportsmans Creek. These impacts are 

expected to have resulted in a low potential for in situ indigenous sites within the study area.  

Sites are expected to be located on elevated land, which the study area is lacking. Furthermore, 

based on archaeological sites registered in the region, the results of past archaeological 

studies, and the location of the study area within low lying flood plains, no sites are likely to 

occur in the study area. 

5.4.2 Field investigations 

Methodology  

For ease of management, the study area was divided into four Survey Units (SUs) that were 

based on the proposed development impact areas (refer to figure 5.4).  

The survey units were surveyed on foot by the archaeologist and included transects at 

approximately four metres apart. Transects focused on areas of high ground surface visibility 

and exposures such as erosional features, creek bank, tracks, and cleared areas. 

Consideration was given to the effective coverage, which is comprised of two components: the 

visibility of the bare ground and exposure, which is the likelihood of revealing subsurface 

cultural materials. The overall effective coverage of the study area was determined as 15.64 per 

cent, with grass being identified as the limiting factor, and erosion across the study area 

identified as minimal. 
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Figure 5.4 Survey units in the study area 

 

Results 

No archaeological sites were identified as: 

 the study area is situated on Sportsmans Creek alluvial plains and is subject to regular 

flooding; and 

 the high level of land uses and impacts as well as natural factors (such as erosion and 

flooding) would have destroyed any evidence of past occupation. 

No PADs were identified due to two main factors: 

 the study area is situated on Sportsmans Creek alluvial plains and is subject to regular 

flooding; and 

 the high level of land uses and impacts as well as natural factors (such as erosion and 

flooding) would have destroyed any evidence of past occupation. 
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In view of the survey results, the predictive model of site location was reassessed for the study 

area. The potential for artefacts to occur within the investigation is assessed as very low or 

negligible. There remains a low to no potential for evidence to occur in the areas currently 

obscured by vegetation. 

Proximity to water on an elevated landform was an important factor in past occupation of the 

area, with most sites located within 50 metres of the tributaries. The surrounding area contains 

no raw materials that are typically used in the manufacture of stone tools, no exposed 

sandstone is evident, and no elevated landform is present within close proximity. The study area 

is highly disturbed and is considered not to have been suitable for past occupation. 

5.4.3 Potential impacts and mitigation measures 

As no sites or PADs were identified, there are no impacts on the archaeological record within 

the study area and no further investigations are required. 

The persons responsible for the management of on-site works will ensure that all staff, 

contractors and others involved in construction and maintenance related activities are made 

aware of the statutory legislation protecting sites and places of significance. Of particular 

importance is the National Parks and Wildlife Amendment (Aboriginal Objects and Aboriginal 

Places) Regulation 2010, under the National Parks and Wildlife Act 1974. 
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5.5 Historical heritage  

5.5.1 Desktop assessment 

The desktop assessment using heritage databases and available hard and soft copy resources 

was undertaken to identify any items or places of potential historical heritage significance within 

the study area, as shown in table 5.3. 

Table 5.3 Results of the heritage database searches 

Database Name 
Search 

Date 
Search Target Outcome 

Australian Heritage Database 

http://www.environment.gov.au/he
ritage/ahdb/ 

13.07.2013 The townships of 
Lawrence, Maclean 
and Copmanhurst in 
the Clarence Valley 
LGA, NSW 

one resource was listed in 
the Lawrence town precinct 

NSW Heritage Office State 
Heritage Register and State 
Heritage Inventory 

http://www.heritage.nsw.gov.au/ 

13.07.2013 The townships of 
Lawrence, Maclean 
and Copmanhurst in 
the Clarence Valley 
LGA, NSW  

five listings within the 
Lawrence town precinct, of 
which 3 fell within the study 
area 

The Clarence Valley Local 
Environmental Plan , 2011 

http://www.legislation.nsw.gov.au 

13.07.2013 The localities of 
Lawrence, Maclean 
and Copmanhurst 

 

15 listings within the 
Lawrence town precinct, of 
which 6 fell within the study 
area  

Local Heritage Studies : 

The Maclean Community Based 
Heritage Study, 2006,  

http://www.clarence.nsw.gov.au 

14.07.2013 The area of the 
former Maclean Shire 
LGA 

15 listings within the 
Lawrence town precinct, of 
which five fell within the 
study area  

The Copmanhurst Community 
Based Heritage Study, 2005 

http://www.clarence.nsw.gov.au/ 

14.07.2013 The area of the 
former Copmanhurst 
Shire LGA  

 

one listing within Lawrence 
town precinct, which fell 
within the study area  

The Maclean Shire (former) 
Community Based Thematic 
History, 2006 

http://www.clarence.nsw.gov.au/ 

14.07.2013 The area of the 
former Copmanhurst 
Shire LGA  

 

one listing within Lawrence 
town precinct, which fell 
within the study area  

Roads and Maritime Heritage and 
Conservation Register, under 
s170 Heritage Act, 1977 

http://www.rta.nsw.gov.au 

13.07.2013 The Northern Region ...the detailed listing for the 
present Sportsmans Creek 
bridge 

Review of databases and information supplied indicates the primary items of historical heritage 

significance relevant to the current project are summarised below:  

 The search of the Australian Heritage Database revealed the listing only of the present 

Sportsmans Creek bridge within the Lawrence area  

 A search of the State Heritage Register and Inventory revealed no item listed as possessing 

State level heritage significance within the Lawrence area. A further five sites were listed on 

the State Heritage Inventory, four reflecting their listing on the former Maclean Shire Local 

Environmental Plan, 2001, those within the study area marked by asterisk: 

o Lawrence Anglican Church  
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o Former Lawrence Baptist Church*  

o C.S. Manton’s residence  

o Lawrence School of Arts*  

 The remaining listing (twice) was for the present Sportsmans Creek bridge reflecting listing 

in both the former Copmanhurst Shire Local Environmental Plan, 2008 and the Roads and 

Maritime Heritage and Conservation Register pursuant to s170, the Heritage Act, 1977  

 The most recent Clarence Valley Council Local Environmental Plan (2011) lists 15 

resources in the Lawrence precinct, six of which fall within the study area (marked with an 

asterisk below): 

o Former Lawrence Baptist Church* 

o Lawrence School of Arts 

o Lawrence War Memorial and Park 

o Former Baptist Manse, Lawrence* 

o Residence, 11 Bridge Street, Lawrence* 

o Sportsmans Creek bridge* 

o Lawrence Cemetery 

o Lawrence Anglican Church 

o Bluff Point ferry 

o Lawrence Museum 

o Lawrence Post Office/Residence 

o Lawrence Police Station 

o Remains of the former Lawrence Baths 

o Residence, 6 Stuart Lane, Lawrence 

o Lawrence Cricket Canteen. 

Previously, the heritage resources of the former Maclean and Copmanhurst Shire LGAs were 

reviewed as community-based studies co-ordinated by J Gardiner, respectively in 2006 and 

2005 more or less concurrently with a community based historical study. The results of these 

studies are reflected in the present listing in the Clarence Valley Local Environmental Plan.  

Roads and Maritime (then Roads and Traffic Authority) undertook a study of the heritage values 

of its properties, in the course of which listing the Sportsmans Creek Bridge in its Heritage and 

Conservation Register, maintained pursuant to s170 of the Heritage Act, 1977. Subsequently, in 

2002, Austral Archaeology completed a Statement of Heritage Impact in respect of plans for the 

bridge. 

5.5.2 Constraints  

Desktop investigations undertaken as part of this constraints analysis sought to correlate all 

previously identified heritage items and to identify previously unassessed heritage resources. 

Based on the historical evidence contained in Town and Parish Maps and the community-based 

historical study, attention has also been drawn to the location of Clarence River wharves on the 

shoreline in and near the study area. There is a possibility that material evidence remains of 

these wharves and of their associated infrastructure between the shoreline and the eastern 

alignment of Bridge Street. 

The location of potential historical heritage constraints is shown on figure 5.5. 
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Figure 5.5 Potential historical heritage constraints  

5.6 Ecology 

5.6.1 Desktop assessment 

A desktop assessment and review of available biodiversity information was undertaken for the 

study area and surrounds. Search results of a number of biodiversity databases and registers 

were also utilised as well as a literature review of ecological studies previously undertaken in 

the area and liaison with local ecologists. 

Subsequent field investigations of study area were undertaken on 16 December 2013 and 3 

February 2014.  
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5.6.2 Flora 

The desktop assessment found that one threatened flora species is known to occur within the 

study area namely, a planted Durobby (Syzygium moorei) within Flo Clark Park which is of low 

conservation significance due to occurring well outside its natural range.  

Two threatened flora species have potential to occur within the study area associated with 

ephemeral wetland areas to the west of the study area. These are: 

 Hairy Jointgrass (Arthraxon hispidus) 

 Maundia (Maundia triglochinoides) 

 A number of listed Endangered Ecological Communities (EECs) were identified as potential 

occurrences at the site with Freshwater Wetland EEC likely to be associated with areas of 

ephemeral wetland. 

5.6.3 Fauna 

The study area provides potential habitat for 15 threatened fauna species and eight listed 

migratory species. Three threatened microbat species have been previously recorded at the site 

including a roosting colony of Large-footed Myotis (Myotis macropus) on the existing 

Sportsmans Creek bridge which are still present. A number of threatened wetland bird species 

have been regularly sighted around Sportsmans Creek and its surrounds including the Black-

necked Stork (Ephippiorhynchus asiaticus) and Brolga (Grus rubicund). Both of these species 

have potential to utilise the ephemeral wetlands to the west of the study area for foraging. 

Following the value engineering workshop, a microbat field survey was undertaken to confirm 

the presence and extent of microbat habitat likely to be impacted by the preferred option. The 

results of this survey are summarised in section 8. 

5.6.4 Fisheries 

A search of the NSW Department of Primary Industries (DPI) (Fisheries) Records Viewer for 

threatened/endangered aquatic fauna did not find any records of threatened aquatic fauna in 

the vicinity of the study area. Previous studies for the existing Sportsmans Creek bridge 

identified that the bridge would be likely to provide habitat for the Estuary Rock Cod 

(Epinephelus coioides) which is listed as protected under the Fisheries Management Act 1994. 

Additionally Sportsmans Creek would provide habitat for a number of other fish species 

including the Australian Bass (Macquaria novemaculeata) which would be likely spawn within 

this estuary. The creek is a known breeding ground for crustaceans. Sportsmans Creek is also 

included as part of an area of mapped Key Fish Habitat within the Clarence Valley Council LGA.  

5.6.5 Endangered populations 

No endangered populations have been identified in the study area. 
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5.6.6 Wetlands 

Four Important Wetlands listed in the NSW DIWA Spatial Database were indicated by the 

Environment Protection Biodiversity Conservation Act 1999 Protected Matters Search Tool as 

occurring within a 10 kilometre radius of the site. These are: 

 Clarence River Estuary 

 Everlasting Swamp  

 The Broadwater 

 Upper Coldstream. 

Two of these wetlands occur in proximity to the study area namely, the Everlasting Swamp 

which occurs approximately 2 kilometres to the west of the study area and the Clarence River 

wetland which occurs within the Clarence River immediately to the east of the existing 

Sportsmans Creek bridge.  

A review of aerial photographs indicates that a number of wetland areas occur in the western 

portion of the study area. These areas are considered most likely to be ephemeral wetlands 

occurring on the periphery of the Little Broadwater system of wetlands. Although not formally 

listed as wetlands, these areas are likely to have habitat value to locally occurring wetland bird 

species including some listed threatened and migratory wetland birds species. As mentioned 

these areas are likely to contain flora assemblages that are indicative of the listed Freshwater 

Wetland EEC. Further investigations of these areas will be undertaken during the field surveys. 

5.6.7  Conclusion 

A small number of potential ecological constraints were identified by the desktop assessments 

and are shown in figure 5.6. Upcoming detailed field investigations will verify these and any 

other potential constraints associated with the site.  

A future impact assessment is to be prepared regarding the potential impacts of the demolition 

of the bridge upon the Large-footed Myotis (Myotis macropus) populations in the area. The 

demolition of the bridge would potentially require the re-location of the population and mitigation 

measures would need to be developed once the extent of the impact is known. Recommended 

mitigations to be investigated could include: 

 Alternative roosting habitat on the new bridge 

 Alternative roosting habitat on the river banks 

 Consideration of the demolition methodology, staging and timing 

 Monitoring of the species as part of a demolition bat management plan. 
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Figure 5.6 Potential ecological constraints associated with the study area 

  



                 

Sportsmans Creek new bridge 54 

Preferred Option Report     

5.7 Flooding 

5.7.1 Existing flooding conditions 

The Lower Clarence River Flood Study Review shows that the study area is impacted by 

flooding. Figure 5.7 illustrates the extent of the February 2013 flood event and the subsequent 

remaining impact after one week. 

 

Figure 5.7 Recent flood event photos (Source: Roads and Maritime) 

Figures 5.8 and 5.9 are extracts from the Clarence River Flood Study Review and show the 

extent of flooding in the study area for a 5 year Average Recurrence Interval (ARI) and 100 year 

ARI flood event.  

 

Figure 5.8 Five year ARI flood level (Source: WBM Oceanics) 

  

Recent flood event One week after flood event 
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Figure 5.9 100 year ARI flood level (Source: WBM Oceanics) 

Figures 5.10 and 5.11 show the flood velocities along Sportsmans Creek for the corresponding 

five year ARI and 100 year ARI flood events. It should be noted that due to the size of the model 

grid used to prepare this study, velocities greater than 0.5 metres per second may be 

experienced along the creek. 

 

Figure 5.10 Five year ARI flow velocities (Source: WBM Oceanics) 
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Figure 5.11 100 year ARI flow velocities (Source: WBM Oceanics) 

5.7.2 Flooding constraints and impact assessment  

Flooding is a significant consideration the Sportsmans Creek new bridge. In flooding terms, it is 

generally best to mimic the existing situation as this usually minimises additional impacts.  

A design level of 4.39 metre minimum clearance above mean high water to the underside of the 

central span of the bridge has been adopted. This is the same navigable clearance as the 

existing Sportsmans Creek bridge. The existing 20 year ARI water level as a result of flooding in 

the Clarence River is 70 millimetres below the soffit of the design deck, with the existing 100 

year ARI water level being 650 millimetres above the soffit of the deck. This will mean the deck 

may be subject to debris loading in a 100 year ARI flood event.  

Following the value engineering workshop, a detailed flooding investigation was undertaken to 

quantify the flow velocities and afflux likely to be encountered by adopting the preferred option. 

The results of this investigation have been summarised in section 8. 
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5.8 Noise and vibration 

A desktop review of the project area identified residential, commercial, and other noise and 

vibration sensitive receivers within the study area. The most potentially affected receivers are 

located in the southern part of Lawrence village along Bridge and Grafton Streets. Other 

receivers with the potential to be impacted are located along Richmond Street. 

A detailed assessment of noise and vibration impacts of the changed traffic conditions during 

construction and operation has been undertaken following the value engineering workshop. The 

results of this assessment have been summarised in section 8. 

5.9 Geotechnical constraints 

This section summarises the results of the preliminary desktop investigations and assessment 

of geotechnical constraints in the vicinity of the study area.  

Subsequent to the value engineering workshop, further geotechnical assessment and field 

verification was undertaken for the preferred option. The results of this assessment have been 

summarised in section 8. 

The following key information was identified as part of the initial desktop investigation: 

 Existing geotechnical information is limited within the study to alignments nearest to Grafton 

Street. Shallow ground conditions within the study area are likely to comprise alluvial 

deposits of gravel, sand, silt and clay. The depth to bedrock ranges from 4 metres to 34 

metres 

 Sportsmans Creek presents several geotechnical constraints, including the potential for 

settlement of compressible soils if loaded, the depth to bedrock and competent strata within 

the creek, and the potential impact on flooding from development within the creek and 

surrounds. 

 An absence of underground mining within the study area has been confirmed by the 

regulator. There is no mining in close proximity to the study area 

 Potential for contaminated soils in the study area exist from agricultural residues, 

underground storage tanks at the general store, fill in existing bridge abutments, previous 

demolition of structures, and historical industrial sites 

 The results of a previous shallow investigation and review of the acid sulphate soils (ASS) 

maps indicated that the study area has a risk of ASS, showing as Class 1, 2 and 3 on the 

ASS risk map. There is also potential that soils at depth would likely be aggressive towards 

buried steel and/or concrete structures 

 Geotechnical considerations are generally consistent across the study area. 
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5.10  Engineering constraints 

This section summarises the critical design requirements and constraints that have been 

considered in developing the options for the Sportsmans Creek new bridge. The designs comply 

with the following: 

 Austroads Guide to Road Design (2009) 

 Roads and Maritime Supplements to Austroads Guides (2009) 

 New South Wales Development Design Specification D1, AUS-SPEC Geometric Road 

Design, Urban and Rural (January 2006) as applying to Clarence Valley Council local 

government area. 

5.10.1 Design requirements 

Table 5.4 below provides a summary of the key design criteria used in developing the preferred 

option. 

Table 5.4 Key road design criteria 

Design Criteria Design Requirement 

Horizontal Alignment - Design Speed 50 kilometres /hour 

Vertical Alignment – Design Speed  50 kilometres /hour 

Crest ‘K’ Parameter  5.2 

Sag ‘K’ Parameter  4 

Lane width  3.5 metres 

Shoulder width 1.0 metre minimum 

Maximum Vertical Grade 5 % 

Further design work, including superelevation design, safety barrier design, earthworks, 

retaining walls, sight distance checks, pavement widening and aquaplaning checks will be 

considered during the next stage of the project. 

Figure 5.12 illustrates the typical bridge cross section, based on Roads and Maritime and 

Clarence Valley Council design criteria for this project.  
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Figure 5.12 Typical bridge cross section 

5.10.2 Utilities 

Existing utilities and services in the vicinity of the study area were identified from the ‘Dial 

Before You Dig’ search across the study area. Table 5.5 below summarises the results of the 

preliminary utilities investigation works to date. 

Table 5.5 Existing utilities within the study area 

Utilities Description 

Water main Water mains run along Bridge Street and Grafton Street. The water 
supply also crosses Sportsmans Creek to the west of the existing bridge 
from Riverbank Road to Grafton Street.  

The location of the water main is clear of the preferred option alignment. 

Sewer Sewer rising mains are present along Bridge Street and Grafton Street. 

Telecommunications Telstra cables, electrical poles and underground earth wires were 
identified in the vicinity of the study area. Due to the relatively simple 
relocation works involved, it is a minor constraint. 

Electrical Overhead power lines for both 11 kV and 66 kV were identified along the 
existing roads.  

An existing 66 kV power pole located at the proposed southern bridge 
approach embankment will require relocation. 

Existing 11kV poles (2 off) located on the western side of Grafton Street 
will require relocation. 

Stormwater Stormwater pipes and pits along local streets were identified in the study 
area. Due to the relatively small sizes of the pipes, and the fact that road 
improvements will require upgrades to the stormwater network as part of 
the works, this is a very minor constraint. 

 

  

2500 
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Figure 5.13 shows the existing sewer (green) and water (blue) utilities within the study area. 

 

Figure 5.13 Existing sewer and water utilities in the study area 

Figure 5.14 shows the existing power (green) utilities within the study area. 

 

Figure 5.14 Existing power utilities in the study area shown in green 
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6 Options assessment 
This section outlines the process used to develop and assess the concept options and presents 

the findings of this assessment. 

The aim of the assessment process is to identify a preferred concept option for further value 

engineering and public consultation. 

6.1 Assessment methodology 

The process of assessing and recommending a preferred concept option was based on the 

principles of a Multi Criteria Analysis (MCA). This allows preferences to be objectively 

established between options using criteria relevant to the needs of the project and ensuring 

transparency. 

An overview of the process is presented in the figure 6.1. 

 

Figure 6.1 Assessment methodology 

6.2 Previous stage works 

The project objectives that form the basis for the MCA assessment are outlined below: 

 Improve road safety 

 Improve local traffic efficiency / transport productivity and reliability 

 Minimise the impact on the natural, cultural and built environment 

 Provide value for money. 

These objectives, together with the supporting objectives described in figure 6.2, provided the 

general framework with which the preliminary options were reviewed and assessed. 
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Figure 6.2 Project and supporting objectives 

6.3 Development and review of initial options 

The assessment of initial options for the Sportsmans Creek new bridge and the process for 

shortlisting these options is described in the following sections.  

6.3.1  Initial option identification 

An initial workshop and site visit was undertaken in Lawrence on 25 and 26 June 2013 as part 

of the project familiarisation and was attended by members of the project team. This workshop 

provided the team with an opportunity to identify a variety of options without consideration of 

constraints. The exercise identified a significant number of diverse options which were then 

categorised into three corridors.  

The options generally fell into three corridors as follows: 

Table 6.1 Corridor description 

Corridor Corridor Description 

Western  This corridor consists of a new bridge to the west of Grafton Street. 

Grafton Street This corridor consists of a new bridge in the vicinity of Grafton Street.  

Bridge Street This corridor consists of a new bridge in the vicinity of existing Bridge Street location. 

The workshop then examined the three corridors to identify issues associated with each 

corridor. As a result of the considerations of this workshop, six options were designed and 

alignments developed for each. These preliminary options are illustrated in figure 6.3. 
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Figure 6.3 Preliminary alignment options 
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The six preliminary options were categorised into the following corridors within the study area: 

 Western corridor – Option 1 

 Grafton Street corridor – Options 2, 3 and 4 

 Bridge Street corridor – Options 5 and 6. 

Key features of each option are summarised in table 6.2. 

Table 6.2 Description of each initial option 

Option Description 

Option 1 This option has a new bridge crossing to the west of Grafton Street and connects to 
the intersection of Richmond and Rutland Street. 

New intersections and local realignment of Weir Road and Riverbank Road would be 
required. 

Alternative access to the Boat Ramp would be required from Riverbank Road. 

Option 2 This option has the same horizontal alignment starting point as option 1 with a 
different alignment crossing the creek to connect into the existing Grafton Street. 

New intersections and local realignment of Weir Road, Riverbank Road and Bridge 
Street would be required. 

Alternative access to the Boat Ramp would be required from Riverbank Road. Local 
adjustments for property accesses would be required along Grafton Street. 

Option 3 This option has the same southern alignment as option 2. The alignment then 
diverges to the west of the Lawrence General and Liquor Store and connects to the 
intersection of Richmond and Rutland Street. 

New intersections and local realignment of Weir Road, Riverbank Road and Bridge 
Street would be required.  

Alternative access to the Boat Ramp would be required from Riverbank Road. Local 
adjustments for property accesses would be required along Grafton Street. 

Option 4 This option follows the existing Grafton Street alignment with an intersection 
connecting to Riverbank Road and Bridge Street.  

New intersections on Riverbank Road and Bridge Street would be required.  

Local adjustments for property accesses would be required along Grafton Street. 
Acquisition of cane land on the southern approach is required. 

Option 5 This option follows the existing Bridge Street alignment with the new bridge to the 
west of the existing structure.  

A new intersection with the Riverbank Road would be required.  

Local adjustments to properties and property accesses would be required along 
Bridge Street. Acquisition of cane land on the southern approach is required. 

Option 6 This option follows the existing Bridge Street alignment with the new bridge in the 
same location of the existing structure. A temporary crossing structure or long term 
closure would be required to facilitate construction. 

  



                 

Sportsmans Creek new bridge 65 

Preferred Option Report     

6.4 Internal technical workshop and preliminary option assessment  

6.4.1 Workshop aims 

An Internal Technical Workshop was held on 1 August, 2013 to assess the six preliminary 

options using the adopted MCA criteria. The objective of this workshop was to confirm and 

agree on a shortlist of options to take forward to the next stage of the project. The workshop 

was attended by 21 representatives including the project team and Roads and Maritime 

stakeholders.  

6.4.2 Workshop process 

The process to assess the preliminary options involved: 

 A brief discussion on the background and work undertaken to date 

 A series of discussions and presentations by KBR and specialist sub-consultants to identify 

and describe key constraints  

 Dividing workshop participants into four groups (5 to 6 people) to develop and agree ratings 

ranking of option, with reference to the objectives 

 Predetermining composition of the groups prior to the workshop to ensure a balance 

between client and project team representatives and multi-discipline expertise 

 Scoring sheets and guide notes used to highlight issues and provide prompts under the four 

higher level objectives 

 Illustrating the six preliminary options with ‘Pros & Cons’ sheets to allow participants to 

record their opinions of positive and negative aspects of the options. 

 Ratings for each option were recorded and agreed within the groups under the four higher 

level objectives.  

 The rating sheets were discussed within the groups and reviewed by all participants, to 

agree an overall rating.  

6.4.3 General assessment results 

The general assessment of each option was summarised in the pros and cons sheets provided 

underneath each of the option displays. Table 6.3 below summarises the workshop assessment 

of each option. 
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Table 6.3 Key assessment results for the six initial options 

 Option Pros Cons 

Option 1 Improved traffic efficiency – best option 

Road Safety 

Improves access to boat ramp, sail boats 

Enhances integrity of village 

Best for noise overall 

Least impact on: 

Non Indigenous Heritage 

Homes/Property 

Enables Flo Clark Park to be consolidated 

Retains connectivity with Weir Road and 
Riverbank Road 

Longest embankment/flood land crossing 

Longest bridge 

Longest road work 

High cost – may be prohibitive 

Impacts ephemeral wetlands;  

Landscape/Visual 

Removes passing trade from existing 
businesses 

Flood Impact – increased afflux may affect 
homes 

Difficult soils/settlement 

Longer travel distance to village for bus 
and cyclists and pedestrian integration 

New noise receivers on Lawrence Hill 

Highest impact to ecology 

Loose passing access to parks and toilets 

Land acquisitions high 

Speed risk due to horizontal alignment 

Option 2 Shorter bridge 

Squared off alignment 

Minimises impact on ephemeral wetlands 

Retains heritage conservation area of village 

Uses existing infrastructure 

Avoids heritage conservation area 

Reinforces original town plan 

Better soils than option 1 

Connectivity to store and town maintained 

Provides opportunity for a direct future link to 
Rutland Street via option 3 alignment  

Retains main vistas 

Allows Bridge Street to be improved 

Good pedestrian and cycle connectivity 

Allows good access to Grafton Street homes 
near bridge 

Decrease noise on Bridge Street 

Less environmental impacts than option 1 

Improves access to boat ramp – sail boats 

Enables Flo Clark Park/Sportsmans Park to 
be consolidated 

Improves access to allotments in Grafton 
Street adjoining Sportsmans Creek 

Uses existing road infrastructure Weir Road/ 

New noise receivers on Grafton Street (due 
to new traffic on Grafton Street)  

Unclear road hierarchy at northern end 

Impact on properties - acquisition 

Limited access during construction 
(Grafton Street) 

Encroaches on heritage conservation area 
- minor 

Potential to direct headlights into homes 
(north bound) 
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 Option Pros Cons 

Riverbank Road 

Provides improved view of Flo Clark Park 
and Clarence River from southern approach 

Maximum business exposure to passing 
trade 

Opportunity to rejuvenate area in vicinity of 
Lawrence General and Liquor Store 

Option 3 Tavern access is maintained (in options 2-6) 

Least encroachment into heritage 
conservation area 

Second best for transport 

Could be parallel with an additional Grafton 
Street laneway for local access 

Good connectivity to Rutland Street 

Shorter bridge 

Squared off alignment for bridge 

Retains heritage conservation area 

Avoids conservation area 

Allows Bridge Street to be improved 

Allows good access to Grafton Street homes 
near bridge 

Decreases noise on Bridge Street 

Less environmental impacts than option 1 

Improves access to boat ramp – sailing 

Enables Flo Clark Park/Sportsmans Park to 
be consolidated 

Improves access to allotments in Grafton 
Street adjoining Sportsmans Creek 

Uses existing road infrastructure Weir Road / 
Riverbank Road 

Provides improved view of Flo Clark Park 
and Clarence River from southern approach 

Decrease in passing trade to Lawrence 
General and Liquor Store 

Impact on wetlands/ecology 

Additional acquisitions required 

Big footprint 

Increased construction costs/low use of 
existing roads 

Pedestrian/cyclists poor connectivity (not 
the worst) 

Foreign to town grid layout 

Segmentation of rural land 

No opportunity to improve Lawrence 
General and Liquor Store / Park access for 
pedestrian movements 

Construction of new road across wetland 
areas will increase Afflux, impacting homes 
and Lawrence General and Liquor Store 

Option 4 Natural landscape impacts 

Heritage constraints 

Flo Clark Park constraints 

Good Pedestrian/Cycle connectivity 

(Options 1-4) Compatible with town 
development including access to riverfront 

Maximum business exposure to passing 
trade 

Provides opportunity for a direct future link to 
Rutland Street via option 3 alignment  

Slows north traffic to town if existing 
approach road alignments maintained 

Fits heritage grid form 

Constructability issues – constrained site 

Cuts off boat ramp to sail boats 

Segments Flo Clark Park 

Isolates one house to the west 

Car park for boat ramp reduced – 
serviceability 

Increased property acquisition of prime 
cane land on southern approach 

Adversely effects access to Grafton Street 
properties adjoining Sportsmans Creek 

Southern approach road levels may require 
the raising of Riverbank Road 

Weir Road intersection to be re-configured 
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 Option Pros Cons 

Shorter bridge length 

Opportunity to rejuvenate area in vicinity of 
Lawrence General and Liquor Store 

Headlights parallel to village (not in windows) 

Least disturbance to acid sulphate soils 

Option 5 Builds alongside existing alignment 

Decrease length of works required 

Existing situation maintained with respect to 
noise for residents (noise receivers) along 
Bridge Street 

User friendly for pedestrian/cyclists 

 

Continues to take heavy traffic through 
town 

Higher bridge – prevents access to one 
home from road 

Insufficient road width – will require road 
widening 

High safety risk 

Continues to dissect Flo Clark Park and 
Bridge Street residents from river foreshore 

Maximum construction/noise/vibration and 
operational noise due to traffic 

Does not meet safety objectives efficiently 

Prohibitive heritage impacts 

Major (unacceptable) land acquisitions 

Major (unacceptable) property purchases 
and social disruption 

Option 6 Maintains existing conditions 

Shortest route 

Existing situation maintained with respect to 
noise for residents (noise receivers) along 
Bridge Street 

User friendly for pedestrians / cyclists 

 

Severe construction issues 

Heavy traffic through village 

Higher bridge – prevents access to one 
home from road 

Highest safety risk 

Insufficient road reserve width to 
accommodate proposed bridge approach 
width on northern side 

Dissects Flo Clark park 

Doesn’t meet safety objectives 

Prohibitive heritage impacts 

Major (unacceptable) land acquisitions 

Major (unacceptable) property purchases 
and social disruption 

Alternative crossing required. Temporary 
bridge and ferry 

Major social disruption if temporary ferry 
used to maintain access to Grafton during 
construction – unacceptable to community 

Following the assessment process, each option was scored and subsequently ranked to identify 

the best performed options to be carried forward for further assessment. These results are 

summarised in table 6.4. 
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Table 6.4 Assessment rankings for initial options 
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Group 1 13 17 15 15 6 5 

Group 2 12 20 15 16 8 4 

Group 3 12 15 13 18 11 9 

Group 4 15 18 17 20 5 4 

Total Score 52 70 60 69 30 22 

Overall Rank 4 1 3 2   

Based on the assessment rankings above, the workshop agreed on the following shortlist of 

options: 

 First preference   Option 2 (Grafton Street corridor) 

 Second preference  Option 4 (Grafton Street corridor) 

 Third preference   Option 3 (Grafton Street corridor). 

Option 1 (west of Grafton Street) was excluded on the basis of anticipated high project costs 

predicted to be beyond the financial scope of the project. 
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6.4.4 Strategic cost estimates of options 

Following the internal technical workshop, strategic cost estimates were undertaken on each of 

the shortlisted option as well as option 1, to confirm the excessive project costs that were 

assumed to be likely during the workshop. 

The estimates were based on details appropriate to this early stage of design. Contingency has 

been based on the applicable range for strategic level estimate from the Roads and Maritime 

guidelines. The value of this is 40 per cent on the base estimate (infrastructure only), and 40 per 

cent on all other delivery costs. 

A large number of assumptions have been made and appropriate contingencies reflecting the 

level of detail of the design.  

Table 6.5 provides a summary of the strategic costs associated with each shortlisted option. 

Table 6.5 Strategic cost estimates for shortlisted options 

Item Option 1 Option 2 Option 3 Option 4 

Project Development $0.33 M $0.28 M $0.28 M $0.28 M 

Detail Design / Documentation $0.51 M $0.43 M $0.44 M $0.44 M 

Property Acquisitions $0.67 M  $0.22 M $0.44 M $0.22 M 

Utility Adjustments $0.22 M  $0.28 M $0.22 M $0.28 M 

Infrastructure  $12.39 M  $10.45 M $10.74 M $10.69 M 

Finalisation $0.34 M $0.26 M $0.26 M $0.26 M 

Preliminary Total $14.45 M $11.92 M $12.39 M $12.18 M 

Total Including Contingency $20.23 M  $16.69 M $17.35 M $17.05 M 

Refinement of the strategic estimates will be undertaken as the design progresses. It should be 

noted that the following key areas will have the largest impact on estimates: 

 Length of the bridge structure 

 Height of the road approach embankments: minimising these works will aid in reducing 

costs due to soft soils 

 Local roads interfaces: minimising the amount of permanent and temporary works on and 

near local roads 

 Utility adjustments: finalising the impact for temporary and permanent utility locations will 

aid in confirming costs and thus reducing risk 

 Confirmation of survey and geotechnical conditions: will aid in confirming the requirements 

for the bridge 

 For the purpose of this cost estimate a ‘Super T’ construction methodology is adopted 

(Super T girders enable spans of 30 metres to be achieved) They are a cost effective 

element for bridge construction. 

The strategic estimate for option 1 (west of Grafton Street) is $20.0M which is substantially 

higher than the shortlisted options, and is outside the project financial scope. This confirmed the 

workshop recommendation to exclude option 1. 
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6.4.5 Shortlisted options 

Based on the adopted assessment methodology and criteria, it was determined that options 2, 3 

and 4 provide the solutions that best deliver the project objectives. 

Table 6.6 summarises the rankings of these three shortlisted options according to the scores 

achieved in the technical workshop. 

Table 6.6  Summary assessment for shortlisted options 

Description Option 2 Option 3 Option 4 

Ranking of each shortlisted option 1 3 2 

Estimated Cost ($M) $16.69M $17.35M $17.05M 

The three shortlisted options are illustrated in figure 6.4. 

 

Figure 6.4 Three shortlisted options 
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6.5 Recommended option 

Following the Internal Technical Workshop, the shortlisted options were reviewed by Roads and 

Maritime in conjunction with Transport for NSW. 

This review concluded that option 2 was the recommended option to be taken forward for 

community display and comment as it provided key benefits in comparison to options 3 and 4. 

Table 6.7 provides a summary of the key benefits of option 2. This is further detailed in the 

Recommended Option Report (November 2013) which is available on the project website. 

Table 6.7 Summary of key benefits for option 2 

Recommended Option – Key Benefits 

Description - Option 2 - Grafton Street

The recommended option is to build a new bridge west of the existing Sportsmans Creek bridge and boat 
ramp. This new bridge will connect the Grafton - Lawrence Road with Grafton Street and re-join Bridge 
Street at of the Lawrence General and Liquor Store.  

Benefits 

Makes use of existing roads and minimises development on greenfield sites 

Maintains passing trade for local businesses 

Connects Flo Clark Park and Sportsmans Park 

Avoids disruption to the boat ramp and allows new access for sail boats 

Delivers value for money  

Minimises impact on natural wetlands 

Reinforces original town plan 

Reduces fragmentation of the Heritage Conservation Area of Lawrence. 

 

Option 2 was deemed superior to options 3 and 4 for the following reasons: 

Option 3 - Grafton Street west 

 Excessive land acquisition at northern approach – The northern approach crosses 

agricultural farmland to the west of the Lawrence General and Liquor Store and adjoining 

residences. The land acquisition is extensive 

 Potential flooding impacts on residences and Lawrence General and Liquor Store in Grafton 

Street – during the recent (February 2013) flood event, floodwater from the Clarence River 

flowed across Rutland Street to Sportsmans Creek, damaging the road pavement. Option 3 

has the potential to impede water flows across this area which may result in increased local 

flood heights impacting the Store and adjacent residences  

 Bypass Lawrence General and Liquor Store – The Lawrence General and Liquor Store has 

significant passing trade business. This option would redirect passing trade away from the 

store 

 Potential environmental effects – Potential Archaeological Deposit (PAD) in undeveloped 

land - Due to the undeveloped land on the northern approach, there is a possibility that a 

PAD could be found as a result of further site investigations. Whilst this could be managed, 

this risk is unique to this option 

 Reconfiguration of the Richmond/Rutland Street intersection – Crossroad intersections are 

to be avoided due to traffic safety aspects. The intersections with Richmond Street may 

need to be offset, resulting in higher cost, land acquisition, etc.  
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Option 4 - Grafton Street - southern alignment 

 Extensive land acquisition at southern approach – The land acquisition on the southern 

approach is extensive and involves prime agricultural land. Productive cane land will attract 

a premium land value 

 Dissection of Flo Clark Park – the alignment of this option will dissect the existing park, 

alienating the boat ramp from the remainder of the park 

 Impedes access to boat ramp for sail boats – With the alignment being on the downstream 

side of the existing boat ramp, maritime access will be limited due to the clearance under 

the structure 

 Local access to land in Grafton Street adjacent to Sportsmans Creek is restricted – There 

are properties on the eastern side of Grafton Street adjoining Sportsmans Creek. The 

bridge approaches for this option will impact access. 
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7 Constructability and value engineering 
Following the community display and the feedback of the Recommended Option, the project 

team undertook a series of workshops to refine the design and to confirm the extent of likely 

impacts. The outcomes of these workshops are summarised in sections 7.1 and 7.2 below. 

7.1 Project constructability and safety workshop 

A constructability assessment and safety workshop was conducted on 26 November 2013 and 

was attended by representatives of Roads and Maritime and the project team. 

The purpose of the workshop was to identify construction and design issues to ensure efficient 

construction and maintenance, in order to meet project lifecycle objectives for cost, time, quality, 

WHS and environmental management. 

7.1.1 Key constructability risks 

As part of the workshop, constructability issues were identified and discussed, together with 

their consequential impacts and potential mitigation measures.  

Each issue was allocated a ranking to allow identification of high risk items. These high risk 

items have been summarised in table 7.1. 

Table 7.1 High risk constructability issues 

Issue Affect Mitigation Measure / Action 

Proximity to 66 kV 
Power Pole for 
both horizontal 
and vertical 
clearances  

Risk of delays during co-ordination with 
Authorities for any potential protection 
works (Essential Energy). 

Clearance restrictions may impact 
construction techniques including 
cranage (spotters will likely be 
required). 

Shutdowns may be considered (the line 
has been duplicated). 

 

Staging of construction works to be 
developed taking into account the 
location of the existing pole. Work, 
Health, Safety (WHS) clearances 
required while working in and around 
the services. This needs to be 
considered in the staging. 

Understand Essential Energy Safety in 
Design Requirements and the Roads 
and Maritime tip sheet for working 
around power and utilities. Consider 
cranage in design of bridge. 

Access for 
delivery of 
equipment and 
girders to site. 

Maybe restricted access for delivery 
and placement of large precast girders. 

Construction methodology to consider 
placement of girders possibly using 
launching beam. 

Transport logistics 
for delivery of 
equipment and 
girder to site. 

Restricted transport links. Possibly 
restricted barge size due to the existing 
bridge. 

Grafton has a number of roundabouts 
which may impact logistic routes. 

Logistic plan to be developed by the 
contractor. 

Working over 
water 

WHS and environmental issues. Environmental management plan and 
safe work method statement to be 
developed. Limit the activities through 
design (e.g. no pile caps, headstocks 
only). 

Existing services. Delays to works due to relocation of 
existing services. 

Identification with survey and potholing 
to confirm services to be relocated. 
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Issue Affect Mitigation Measure / Action 

Bridge demolition 
works 

 

WHS issues and environmental issues. 

Removal of piers may require divers 
and significant effort to demolish.  

Demolition plan and risk assessment to 
be developed. 

Crane lifts, 
restricted access. 

Conflicts with existing services and 
issues with crane platforms on poor 
ground. 

Consider the use of launching beams. 

Maritime traffic 
beneath the 
existing bridge 
and new bridge. 

Conflicts during construction and 
demolition 

Consider closing the boat ramp during 
construction. 

Divers May be required during demolition of 
the existing bridge. 

Safe work method statements. 

Bats potentially 
impacted during 
construction. 

Delays due to breeding season 
(October to April). 

Construction program to consider this 
for demolition of the existing bridge. 
May also need to consider high noise or 
vibration activities for the new bridge. 

7.1.2 Bridge construction and cranes 

During the workshop it was identified that installation of the bridge girders has high ranking 

constructability constraints. For constructability reasons, the desire to minimise construction in 

the waterway indicates that the bridge concept should be developed with the minimum number 

of spans and supports.  

Use of precast, prestressed concrete girders would typically limit span lengths to around 35 

metre for a road bridge. However, 35 metres long, concrete girders can weigh in excess of 75 

tonnes which requires a very large mobile crane to lift and place. 

Given the site constraints, that include both unstable river banks, soft soils and a downstream 

bridge with limited vertical clearance, the opportunity to perform heavy lifts from either the river 

bank or water may be compromised. An alternative method for placing the concrete girders on a 

span-by-span basis is to use a launching beam to deliver the beams into place on each 

support. The use of a launching beam involves additional pre-construction work, and a 

potentially longer construction schedule due to the span by span construction necessary 

(including casting of the deck). However, it has the advantage of significantly reducing the reach 

at which cranes are required to operate and therefore means that smaller cranes can be used to 

place the beams. 
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Figure 7.1 Potential girder erection sequence (source KBR) 

Further constraints exist in the transport of precast girders to the bridge construction site. 

Further investigation into the feasibility of transporting 35 metres long precast girders, using 

either the existing ferry or a construction barge will be undertaken prior to this construction 

methodology being adopted. Refer to section 8 for further consideration of these issues. 

7.1.3 Potential safety considerations 

As part of the workshop, safety issues were also identified and recorded for further 

consideration during the development of the strategic concept design. 

Table 7.2 provides a summary of the identified safety considerations. 

Table 7.2 Identified safety considerations 

Hazard Mitigation Measure 

Traffic and pedestrian movements. Traffic management plan to be developed by the 
contractor. 

Construction footprint - room for plant, cranes and 
equipment to safely operate. 

Design and construction methodology to consider 
available space. 

Utilities overhead power, underground etc. Identify location of all services and maintain 
clearance to infrastructure. Use spotters and 
minimise cranage by using smaller beams / 
components for the bridge design. 

People working on foot around plant. Traffic management plan. Segregation of vehicles 
and pedestrians / site staff. 

Working at heights and over water (construction of 
bridge). 

Provide details Safe Work Method Statements and 
minimise working at height/over water (e.g. no pile 
caps, headstocks only). 

Drivers and human nature - how will the road 
operate, even if the drivers are breaking the law 
(southern approach to the bridge is a well known 
local speeding track)  

Implement traffic measures to reduce speed. 
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7.2 Value engineering workshop 

7.2.1 Process 

As part of the development of the preferred option, a value engineering workshop was held on 

11 February 2014. 

The workshop was attended by representatives of the project team, Roads and Maritime and 

other key stakeholders including Transport for NSW and Clarence Valley Council. 

It provided an opportunity for stakeholders and the project team to fully assess proposed 

directions with the aim of ensuring the strategy taken forward delivers the best overall value and 

meets community expectations.  

The value engineering workshop followed a structured process that sought to enhance value by 

eliminating unnecessary costs while maintaining function for the preferred option.  

7.2.2 Workshop objectives and methodology 

The objectives presented to the participants were to: 

 Consider value improvement ideas implemented to date. 

Generate ideas for specific cost and time savings. 

Maintain the required levels of quality and performance (function). 

The workshop methodology involved five distinct phases which aimed to add value to the 

process by achieving the following outcomes: 

1 Background: confirmation and agreement of workshop and project objectives. 

2 Information gathering. This consisted of project overview, status, community feedback, as 

well as outlining the functional and performance brief and value engineering initiatives 

considered to date 

3 Ideas generation: these were generated under the following project elements, suggested 

by the project team prior to the workshop:  

o Bridge - elevation, spans, substructure 

o Road levels, alignment, intersections and landscape treatments (Flo Clark Park, 

Lawrence General and Liquor Store, Bridge St treatments, boat ramp access) 

o Geotechnical – embankment settlement 

o Project delivery - construction packaging and boundaries 

o Traffic calming – south village entry 

o Pavement design 

o Demolition – safe delivery methodology, sequence and timing 

4 Ideas evaluation: the participants evaluated how well the alternatives and ideas meet the 

required functions and the extent of cost savings 

5 Decisions confirmation and action plan agreement: a sanity check was done on the 

generated ideas and the action plan agreed for further work by the project team.  

The process allowed participants to clarify objectives, to express concerns and to make 

suggestions regarding the optimum solutions. The items identified were classified as ideas to be 

adopted, rejected or requiring investigation.  

The participants agreed at the completion that the workshop provided a successful decision 

making process leading to an agreed action plan.  
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7.2.3 Workshop outcomes and action plan 

Table 7.3 below provides a summary of the ideas that were considered practical and worthwhile 

to action in developing the preferred option for the project. 

Table 7.3 Action plan for further post value engineering workshop investigation 

Action Responsibility 

Investigate bridge options regarding no. of spans, maximum span 
length, issues associated with submerging Super Ts (1:50 event), bridge 
width subject to confirmation of shoulder width and number of traffic 
barriers. 

KBR 

Investigate options for reducing the number of piles from three to two or 
potentially using a pile cap. 

KBR 

Remove connection to Grafton Street north from the main carriageway – 
the road will connect to the boat ramp road. 

KBR 

Organise for additional Geotechnical Investigation suitable for detailed 
design. 

KBR 

Provide additional advice regarding reducing the shoulder width on the 
bridge 

Roads and Maritime 

Provide advice on council’s preference for access and parking to Flo 
Clark Park. 

Clarence Valley Council 

Provide advice on councils typical approach to bridge barriers and 
separation of pedestrians and vehicles 

Clarence Valley Council  

Provide advice on whether a concrete deck is acceptable to council 
(discuss with council bridge engineers) 

Clarence Valley Council 

These actions were addressed as part of the design refinement process outlined in section 8 of 

this report. 
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8 Post Value Engineering design refinement 
Following the value engineering workshop, the project team further developed the design of the 

preferred option in an attempt to resolve issues that remained for the project. This work 

included: 

 Field ecological survey and microbat investigation 

 Flood modelling investigation 

 Noise and vibration modelling and assessment 

 Field geotechnical investigations 

 Concept design road safety audit 

 Further development of the strategic concept design to incorporate actions from the value 

engineering workshop. 

The results of this additional work have been summarised in the following sections. 

8.1 Ecological investigation 

In addition to the initial desktop assessment, a targeted field assessment was undertaken for 

the Large-footed Myotis (Myotis macropus) which is a microbat species that is listed as 

vulnerable on the NSW Threatened Species Conservation Act 1995 and is known to inhabit the 

Sportsmans Creek bridge.  

A survey of the bridge was undertaken on 16 December 2013 and 3 February 2014 (which 

coincide with breeding periods) via direct inspection from a boat with scaffolding. The purpose 

of the survey was to identify species present, numbers, breeding status, roost habitat features 

and locations.  

A further field investigation of road drainage features (culverts and bridges) within a 10 

kilometres radius of Sportsmans Creek bridge was undertaken on 3-4 February 2014. The 

purpose of this additional investigation was to obtain a better understanding of the Large-footed 

Myotis populations in the area.  

Field investigations to confirm the presence or absence of other species would be undertaken in 

future assessments. 

Microbats (field investigation) 

The microbats survey at Sportsmans Creek bridge identified the following: 

 Around 300 Large-footed Myotis (Myotis macropus) were recorded roosting at the bridge 

during both surveys (308 and 301). The population comprised adults and young indicating a 

breeding population.  

 Potential bridge roosting features including: 

o Split (two piece) stringers common across the bridge, some of which were occupied 

o Decking gaps (below longitudinal decking, between transverse decking and all above or 

adjacent to the middle three stringers – none above the outer stringers), which are a 

common feature across bridge and some of which were occupied 

o Rotted timber features uncommon and non-occupied 

o Larger bat groups roosting in split stringers which also often occupied the above 

decking gaps 

 All roosting sites were in Span 2 and 3 and located above the water 
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 A total of 21 occupied roosting sites were detected. Other sections of the bridge supported 

similar structures, providing potential bat roosting habitat however were not occupied at the 

time of the survey 

 Some areas showed heavy signs of usage (stained/ polished timber), however, were not 

occupied 

 No other microbat species were recorded. However, the bridge provides potential non-

breeding roosting habitat for the two other threatened bat species: Little Bent-wing Bat and 

Eastern Bent-wing Bat. 

The results showed that bats congregated in larger roosting groups during the second 

(February) survey. This may be due to disturbances associated with emergency works prior to 

the first (January) survey. Roads and Maritime maintenance crews also reported the presence 

of Pythons in the bridge, which may have affected bat roosting behaviour.  

The additional survey in a 10 kilometre radius identified the following in regard to other local 

Large-footed Myotis Populations: 

Three other known Large-footed Myotis (Myotis macropus) breeding colonies were recorded or 

are known to occur within a10 kilometre radius of Sportsmans Creek bridge: 

 Coldstream Bridge (concrete bridge), unknown population size 

 Shark Creek Bridge (concrete plank bridge), population size greater than 300 located 8.8 

kilometres away 

 Pipe culvert – Pringles Way (4 x 1800 mm diameter), Population size greater than 20 

located 4.1 kilometres away 

 Other known Large-footed Myotis breeding colonies in the broader area include: 

 McFarlane Bridge (timber bridge): population size between 200 and 600 located 10 

kilometres away 

 Mororo Bridge (concrete bridge), population size around 30, located 21.1 kilometres away  

 Oyster Creek Channel (Yamba), unknown population size. 

A number of other culvert and bridges locally provide potential (some known non-breeding) 

roosting habitat, however, offer limited potential to support breeding Large-footed Myotis 

colonies due to only exposed roosting opportunities and inundation susceptibility.  

There are no known cave or other subterranean (e.g. disused mines or tunnel) roosting 

opportunities within the locality for the Large-footed Myotis. Hollow-bearing trees are locally 

uncommon as the local landscape is largely cleared. While Large-footed Myotis hollow-bearing 

tree maternity roosts may occur within the locality, they are unlikely to support large populations 

(eg > 100 bats). 

8.2 Flood investigation 

Following the value engineering workshop, a flood model was prepared and analysed to better 

understand the impacts of major flood events on the proposed bridge. 

The purpose of this investigation was to identify peak flow velocities in Sportsmans Creek to 

facilitate design of the proposed bridge to accommodate large storm events. 

8.2.1 Assessment methodology 

Peak hydrological flows in Sportsmans Creek have been estimated based on the data included 

in the Clarence River Flood Study undertaken be BMT WBM, together with the data included in 
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the previous Sportsmans Creek hydraulic investigation. Additional detailed hydrological 

calculations were not considered necessary, at this stage. 

Hydraulic analysis was subsequently undertaken by preparing two separate HEC-RAS one 

dimensional open channel flow models of the following: 

 Proposed bridge (option 2) at Sportsmans Creek – to calculate the maximum flood 

velocities and scour for bridge design purposes 

 Existing bridge at Sportsmans Creek – to identify any locations in which significant changes 

in velocities occur between the existing and proposed conditions. 

Several calibration and sensitivity checks were also undertaken to confirm the accuracy of the 

results.  

8.2.2 Results 

The assessment results are summarised in table 8.1. 

The estimated average flow velocity of less than 2.5 m/s at the proposed bridge does not 

present any bridge design issues. The maximum localised peak velocity calculated at the 

proposed bridge is 3.47 m/s and will be used in bridge foundation and protection design. The 

proposed bridge will increase flow velocities by up to 10 per cent from the case with no bridge 

and consequently scour is not likely to present design issues. 

The maximum calculated scour at the bridge piers is caused by ARI 20 year flood event. The 

combined pier and contraction scour is estimated to be 3.8 metres. The abutments scour depth 

for ARI 100 year is expected to be 6.5 metres or approximately -4.4 AHD. 

According to the geotechnical report prepared in 2013, the proposed new bridge will require 

piles extending to rock formation level. It was found that the depth to the rock formation varies 

greatly from approximately 5 metres to 30 metres between the southern and northern bridge 

abutments. Therefore the depth of bridge piles and abutments are governed by creek’s 

geomorphology rather than the creek’s flow velocity and scour.  

Community consultation with Clarence residents experienced with the flooding conditions 

revealed that the southern end of Bridge Street, including the stone wall, provides an effective 

local flood protection to adjacent properties and this will be retained as part of the project. 

Table 8.1 Flood investigation results 

Design element (Measured at the proposed bridge site) Result 

Estimated average flow velocity Less then 2.5m/s 

Maximum localised peak velocity. 3.47m/s 

Maximum calculated scour at the bridge piers (combined pier and 
contraction scour at ARI 20 year flood event) 

3.8m 

Estimated scour at the bridge abutments (at ARI 100 year flood event) 6.5m (or at -4.4 AHD) 

8.3 Noise and vibration assessment 

In addition to the initial desktop assessment, a detailed investigation into operational and 

construction noise and vibration impacts was undertaken to better inform the project team on 
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the likely mitigation measures needed for the recommended option. The results of this 

investigation are summarised below. 

8.3.1 Ambient noise environment 

The ambient noise monitoring locations NM1 to NM3 are indicated in figure 8.1. Both attended 

and unattended ambient measurements were taken at each monitoring location. 

 

Figure 8.1 Ambient noise monitoring locations 

In accordance with the Roads and Maritime document Preparing an Operational Traffic and 

Construction Noise and Vibration Assessment Report, traffic counting was undertaken 

concurrently with the noise monitoring during the period 9 December to 15 December 2013.  

It was noted that traffic volumes and mix are not anticipated to change as a result of the 

proposal. The ‘build’ and ‘no build’ traffic scenarios are therefore consistent.  

The results of the noise monitoring have been processed in accordance with the procedures 

contained in the NSW Industrial Noise Policy (INP) so as to establish representative noise levels 

from all noise sources in the area at the residences. The LA90 background noise levels1 for all 

periods are considered to be relatively low during the operator unattended ambient measures.  

Although construction noise impacts will be an issue that needs consideration, any assessment 

will focus on operational traffic noise and will be guided by the NSW Government EPA’s Road 

Noise Policy. The noise and vibration impacts of the changed traffic conditions during operation 

and construction for a replacement bridge were assessed for the listed noise sensitive users in 

accordance with the NSW Government EPA’s Road Noise Policy assessment criteria for the 

maximum levels of traffic noise, such as from a heavy vehicle pass-by event. Ambient noise 

surveys were conducted to determine existing noise levels.  

This reflects the intermittent nature of vehicle traffic in this area where there are also no major 

noise sources of a continuous nature (such as industrial plant or natural sources such as waves 

breaking on an ocean foreshore). The daytime operator attended noise levels were slightly 

higher and at locations NM1 and NM2 were largely dominated by natural environmental noise 

                                                      
1 The LA90 noise level is the A-weighted sound pressure level exceeded for 90% of a given measurement period and is 
representative of the average minimum background sound level (in the absence of the source under consideration), or 
simply the “background” level. 
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from wind in trees, birds and/or insects, with some influence from nearby road traffic sources. 

Measured daytime ambient noise levels at location NM3 were dominated by road traffic from 

Bridge/Richmond Street. 

8.3.2 Noise goals 

Operational goals 

The NSW Road Noise Policy was applied to the preferred option to assess potential road and 

traffic noise impacts from traffic. Although it is not mandatory to achieve the noise goals in the 

NSW Road Noise Policy, project proponents need to provide justification if it is not considered 

feasible or reasonable to achieve them. 

Construction goals 

The applicable construction noise goals (Noise Management Levels - NMLs) adopted are those 

described in the Interim Construction Noise Guideline (ICNG - DECC 2009). In order to 

minimise the potential noise impacts upon nearby sensitive receivers, construction works are 

proposed to be undertaken during standard daytime periods (7.00 am to 6.00 pm Monday to 

Friday and 8.00 am to 1.00 pm on Saturdays). As such, night-time noise impacts are not 

included in this assessment 

8.3.3 Construction vibration goals 

The effects of vibration in buildings can be divided into three main categories – those in which 

the occupants or users of the building are inconvenienced or possibly disturbed, those where 

the building contents may be affected and those in which the integrity of the building or the 

structure itself may be prejudiced.  

Goals have been set in accordance with the EPA’s Assessing Vibration: a technical guideline 

and Australian Standard AS 2187: Part 2-2006 Explosives - Storage and Use - Part 2: Use of 

Explosives and British Standard BS 7385 Part 2-1993 Evaluation and measurement for vibration 

in buildings Part 2. 

8.3.4 Operational noise assessment 

The potential noise impacts of the preferred option were modelled using SoundPLAN V7.1 

which allows for traffic volume and mix, type of road surface and vehicle speed. Both the ‘build’ 

and ‘no build’ scenarios were assessed. 

Predicted operational noise levels 

A number of exceedences and decreases were identified against the RNP as a result of the 

preferred option.  

The change in noise levels between the design year ‘build’ and ‘no build’ scenarios range from 

+8.4 dB for the daytime and night-time periods to -18.3 dB and -18.8 dB for the daytime and 

night-time respectively. Traffic noise levels are predicted to decrease at a total of 16 receivers in 

the project area in the design year, while traffic noise levels are predicted to increase at 10 other 

receivers in the project area. The maximum increase is not greater than +12 dB in either the 

daytime or night-time; therefore, the project does not exceed the RNP relative increase criteria 

in the design year. Exceedances are predicted at four receivers for the daytime period. 
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Maximum noise levels 

In accordance with the Roads and Maritime Procedure Preparing an Operational Noise and 

Vibration Assessment (July 2011), a maximum noise level assessment was conducted. This 

includes an evaluation of the number and distribution of night-time pass by events where the 

LAFmax - LAeq(1hour) difference is greater than 15 dB, and the maximum noise level of that 

event is greater than 65 dBA.  

It is predicted that maximum noise level events at sensitive receivers in the study area are likely 

to exceed the guideline levels. Therefore, it can be concluded that there is potential for sleep 

disturbance to occur.  

8.3.5 Construction noise assessment 

In order to the determine the predicted construction noise, the combined Sound Power Level for 

each works scenario has been calculated as an estimated worse-case scenario assuming the 

equipment items are operating simultaneously in the same location. An assessment of likely 

‘annoying’ construction activities was also conducted to determine predicted noise levels.  

A worst-case exceedance of the daytime (standard construction hours) LAeq(15minute) noise 

goal of up to 46 dB is predicted at the most affected sensitive receiver location within the 

proposal area. While this level of exceedance is common for these types of construction 

activities at similar separation distances, mitigation measures should be undertaken to minimise 

the impact on all sensitive receivers.  

8.3.6 Vibration assessment 

The major potential sources of vibration from the proposed construction equipment are during 

rock breaking or during the use of a vibratory roller. Lesser impacts may be apparent during the 

use of bored piling, jackhammers, and compactors. All other proposed activities either contain 

plant items that are not significantly vibration intensive. 

During any potential rock breaking activities, receivers would be within the safe working 

distances for human response. This includes residential receivers located on Grafton Street, 

South of Richmond Street. The identification of potentially affected assumes works are being 

conducted at the closest point of the works area to each receiver. Potential vibration impacts 

should be re-assessed during the detailed design stage and addressed in the construction noise 

and vibration management plan once equipment and construction locations have been defined 

in more detail.  

8.3.6.1 Heritage buildings 

Several heritage buildings are located within 100 metres of the proposed construction works. 

The construction vibration impacts from works surrounding these building should be managed 

through judicious selection of plant and equipment, as well as other vibration mitigation 

strategies, due to the potential for significant levels of vibration from construction works. 

8.3.7  Reasonable and feasible mitigation measures 

Operational noise  

Where exceedances of the noise criteria are identified, the RNP describes noise mitigation 

measures to be considered in order of priority: 

1 Road design and traffic management 

2 Quieter pavement surfaces 
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3 In-corridor noise barriers/mounds 

4 At-property treatments or localised barriers/mounds. 

The priority of mitigation measures recognises that noise control at the source is preferable over 

noise path control and noise mitigation at the receiver. 

Construction noise and vibration mitigation measures 

The expected noise management level exceedances are likely to be concerning for surrounding 

residents and particular effort should be directed towards the implementation of all reasonable 

noise mitigation and management strategies. In order to minimise the potential noise and 

vibration impacts upon nearby sensitive receivers, all construction works are proposed to be 

undertaken during the OEH’s standard daytime construction periods (7.00 am to 6.00 pm 

Monday to Friday and 8.00 am to 1.00 pm on Saturdays). 

The standard suite of mitigation measures includes management measures such as: 

 community consultation 

 site inductions (with guidance on how to minimise noise and vibration) 

 the preparation of site specific construction noise and vibration management plans. 

As the highest NML exceedances are predicted during works required over a relatively large 

area, noise walls/mounds are unlikely to provide a practical mitigation option for these 

scenarios. For these works scenarios at the nearest location to the receivers (ie at the extent of 

the site/approaches), it is recommended particular attention is directed to scheduling these 

works during less noise-sensitive periods.  

Building condition surveys should also be completed both before and after the works at all 

affected properties to ensure no damage occurs as a result of the works. Attended vibration 

monitoring should be undertaken in the event that vibration intensive works are required within 

the cosmetic damage safe working distances, for example if rock breaking is required within 7 

metres of a receiver (medium rockbreaker). The aim of the attended vibration monitoring would 

be to ensure levels remain below the criteria for cosmetic damage at all receivers (heritage or 

otherwise). 

A Construction Noise and Vibration Management plan should be developed prior to the 

construction works to address each major stage of the constructions work and identify the 

appropriate mitigation and management measures, consistent with the requirements of the 

Interim Construction Noise Guideline. 

8.4  Geotechnical field investigation 

8.4.1 Field investigation results 

In addition to the initial desktop assessment, geotechnical field investigations focussing on the 

preferred option 2 were carried out in late 2013 to facilitate further development of the design. 

The results of this investigation are summarised below. 

To the north of the creek, the alignment of the road approaches is underlain by low strength 

alluvial soils to about 5 metres depth, over weathered rock. Beneath the creek the rock surface 

slopes to the south, so that the depth to rock under the proposed position of the southern bridge 

abutment is about 30 metres. The soils on the south side of the creek are low strength alluvial 

deposits, comprising mainly soft to firm normally to slightly over-consolidated clay, with loose 

sands at about 5 to 9 metres depth. The soils are desiccated and firm to stiff in an up to 1 
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metres thick layer at the surface. The alluvial deposits are potential acid sulfate soils with a high 

potential for releasing acid into the environment if they are disturbed. 

The rock observed in cores taken from boreholes was sandstone and siltstone, slightly 

weathered and of medium to high strength. Noticeable was the abrupt transition from alluvial 

soils to competent rock and the absence of a transitionary residual soil layer or deep weathering 

profile in the rock. 

Groundwater is present below about 2 metres depth, corresponding to the water level in 

Sportsmans Creek and the nearby Clarence River. 

8.4.2 Bridge foundations recommendations 

Given the significant thickness of low strength soils, the proposed new bridge will need to be 

supported on piles extending to rock. On the northern side, where the depth to rock is about 5 

metres, bored piles installed using casing are an option that could be considered. The piles 

would need to be drilled into rock to form a socket deep enough to resist lateral and axial loads. 

Other pile types, such as precast driven piles may also be feasible, but may not provide 

adequate lateral load carrying capacity if they are unable to penetrate far enough into rock. 

On the southern abutment, and for piers within the river channel, driven open steel tubes are an 

option. Steel tubes can be driven to significant depths through the water laden alluvial 

sediments from a barge. Other pile types, such as precast piles and bored piles, whilst feasible, 

may be more challenging to install from a floating platform. 

8.4.3 Embankment foundations recommendations 

The construction of approach embankments to the new bridge could involve the placement of 

up to 5 metres of new fill above the existing ground surface. The placement of fill will induce 

settlements in the low strength alluvial deposits. Some of this settlement will occur during 

construction and could be about 600 to 2200 millimetres for a 5 metre high embankment, 

depending on the construction duration and adopted ground treatment. However, significant 

settlement made up of ongoing primary consolidation and creep (secondary consolidation) will 

occur after construction is completed. This ongoing settlement has the potential to damage the 

pavement. 

A typical ground treatment option aimed at reducing the amount of post-construction settlement 

is preloading and surcharging with the installation of wick drains to accelerate the rate of 

primary consolidation. A surcharge is an additional height of fill placed above the proposed 

finished pavement level. Calculations indicate that even after preloading (with a 3 metres high 

surcharge and wick drains) for a period of six to 12 months, the post-construction settlement 

would be of the order 500 millimetres over the next 40 years and the design settlement criteria 

stipulated by Roads and Maritime Services would not be achieved. A 5 metre high embankment 

could be built without the need for treatment; however application of an additional surcharge 

would require the use of staged construction, geogrid or stability berms. The impact of the 

ongoing settlement on the pavement performance would need to be managed by periodically 

“topping” up the road level. 

An alternative approach to ground treatment would be piled embankment approaches. A piled 

embankment could be designed to meet the settlement criteria, with the aim of limiting ongoing 

pavement maintenance. A piled embankment also avoids the need for additional quantities of fill 

that would be brought to site for surcharging. The feasibility of piled embankments will need to 

be addressed at the design development stage. 
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8.4.4 Road subgrade recommendations 

The new at-grade road approaches should be designed using a CBR of four per cent. Roads 

constructed on new engineered fill in accordance with Roads and Maritime Specification R44 

can be designed using a CBR of 12 per cent, provided the CBR of the fill is verified during 

construction. 

8.4.5 Other issues 

Other issues that will need to be considered include: 

 Sources and availability of fill for embankment construction as fill will need to be imported 

 Managing the potential disturbance of acid sulfate soils during construction activities 

 Managing construction during wet weather when trafficability across the low-lying alluvial 

floodplains is likely to be poor 

 The design and construction of temporary works, such as working platforms for piling, which 

could extend into the river and may be prone to flood events during the construction period 

 Potential for contaminated soils in the study area exist from agricultural residues, 

underground storage tanks at the general store, fill in existing bridge abutments, previous 

demolition of structures, and historical industrial sites. 

8.5 Concept design road safety audit 

To identify potential deficiencies with the recommended option at an early stage and to allow 

improvements to the alignment to be undertaken, and independent road safety audit was 

prepared for the strategic concept design of the preferred option. 

This safety audit examined the proposed bridge, with consideration of the surrounding road 

environment and the tie-in with the existing surrounds. Potential safety issues and deficiencies 

were identified and documented. 

Following the safety audit, a total of 22 deficiencies were identified either with the existing road 

network or the preferred option configuration. Of these, only three were rated as being high risk. 

These have been summarised in table 8.2. 

Table 8.2 Concept Design Road Safety Audit - High risk deficiencies 

Audit 
Ref # 

Classification Deficiency / Non-conformance Risk 

1 Traffic 
Management 
Devices 

The existing speed limit on Grafton-Lawrence Road in the 
northbound direction is 100 km/h. It is noted that a Gateway 
Treatment on approach to the Lawrence township is not 
provided on the proposed scheme. 

The proposed plans do not indicate a change in the posted 
speed limit between the rural environment and the urban 
environment on approach to Lawrence. Consequently, 
vehicles may travel faster than the prescribed conditions for 
the road environment, therefore increasing the risk of a run-
off type crash 

High 
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Audit 
Ref # 

Classification Deficiency / Non-conformance Risk 

6 Pedestrian 
Infrastructure 

Pedestrian footpath facilities are provided on the eastern 
side of Grafton Street which starts at chainage 100m and 
then extends across the new bridge and ends at chainage 
410 m. 

However, there are no footpath facilities provided north of 
chainage 410 m. Pedestrians may continue walking on the 
road verge to and from the Lawrence Public Hall, General 
and Liquor Store and the Memorial Park. 

As such, pedestrians may trip and fall, particularly elderly 
pedestrians, pedestrians with a pram, mobility impaired 
pedestrians or vision impaired pedestrians. 

High 

19 Delineation A limited number of road alignment markers or guide posts 
are currently provided on Grafton Street. Hence, there is 
insufficient delineation, increasing the risk of a crash, 
particularly during night-time conditions. 

High 

Where appropriate, the remedies have been incorporated into the development of the strategic 

concept design for the preferred option. These will be further refined during the detailed design 

process. 

  



                 

Sportsmans Creek new bridge 89 

Preferred Option Report     

8.6 Preferred option design development  

Following the value engineering workshop, several issues were identified that required 

additional investigation and refinement of the preferred option alignment. Improvements were 

made to the alignment and design of the preferred option to address the feedback from 

stakeholders and to ensure the design best met the project objectives and community needs.  

8.6.1 Alignment and design refinement 

The key outcomes of this process have been summarised in table 8.3. 

Table 8.3 Value engineering improvements to the design of the preferred option 

Project element Design improvements 

Northern intersection 
alignment 

Alignment was adjusted to increase the clearance to the Lawrence General 
and Liquor Store fuel bowser and tank  

Bridge pile cap  Pile cap eradicated at water level. The pier columns/piles will extend through 
to the headstock level of the substructure and will minimise the need for 
working over water 

Bridge abutment height Refined height of the abutment to improve aesthetics and minimise earthworks 
and settlement issues for the embankments. 

Bridge five span 
structure 

Bridge spans refined to a five span structure instead of four spans to improve 
aesthetics by providing shorter spans at the ends of the bridge. 

Bridge shoulder width The shoulder width across the bridge to be reduced to 1.0m instead of Council 
standard 1.5m, subject to consideration of real cost savings and the 
acknowledged need for a 2.5m shared path. 

Bridge Columns  The central column on the piers removed so that only two columns rather than 
three columns are at each pier. This improves aesthetics and reduces the 
piling works in the creek. 

Grafton Street/ Bridge 
Street intersection  

In response to community input and to improve road safety the connection to 
Grafton Street/ Bridge Street refined to keep the trough main road priority. 

Southern approach 
traffic calming 

A gateway treatment Incorporated on the southern approach as a traffic 
calming measure. This will be developed during the concept design as 
identified in the Concept Road Safety Audit. 

Northern approach to 
the existing bridge 

The approach, including the dry stone walls, will remain intact. The turnaround 
at the southern end of Bridge Street will be shifted further north increasing 
flood protection for the existing houses in the Bridge Street.  

Southern end of Bridge 
Street 

To be regarded and  landscaped in consultation with the Clarence Valley 
Council.  This will unite Flo Clark park and Sportsmans Park into one entity.  

In addition to these improvements, the alignment of the bridge was moved slightly to the west 

(upstream) to increase the clearance to the Flo Clark Park boat ramp on the southern abutment. 

This also increases clearances to the properties on eastern side of Grafton Street adjacent to 

the northern abutment and enables the existing access road to these properties to remain open. 

The updated design is shown in figure 9.1. 

8.6.2 Intersection treatments 

Following the value engineering workshop, treatments were developed for each intersection of 

the preferred option alignment and community input and comment were taken into account. 

These treatments are discussed below and outlined in figure 8.2. 
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Grafton/Bridge Street 

Designs for the intersection at Grafton / Bridge Street were developed for review and comment. 

Refer to Inset 2 – figure 8.3.  

Option A is a T intersection from Grafton Street to Bridge Street.  

A refined Option B involves a minor realignment of Grafton Street to form a through route from 

Grafton Street to Richmond Street. Realignment of Bridge Street and Grafton Street North is 

required to accommodate this revised through route.  

In both options A and B vehicles will continue to travel along Richmond Street before turning 

right onto Rutland Street when heading towards Maclean. 

Option B has been included in the preferred option for the following reasons: 

 Is strongly supported by the community 

 It maintains the through road hierarchy 

 Is compatible with the Lawrence Memorial Park vehicular movements, for school buses and 

boat trailer regular use 

 Is more appropriate for heavy vehicle movements 

 Reduced noise levels due to unimpeded through traffic flow. 

The preferred option as shown in figure 9.1 also includes a refined design for the properties 

accessed from Grafton Street north.  

Riverbank Road and Weir Road 

A single option (Inset 1 - figure 8.3) was developed for these intersections as the most 

appropriate treatments for this location. The design involves offset T intersections for Riverbank 

Road and Weir Road.  

Southern end of Bridge Street 

A hammerhead turning bay is proposed at the south end of Bridge Street following the removal 

of the existing Sportsmans Creek bridge. The turning bay will be located within the existing 10m 

wide road reserve. See figure 8.3. 

Access will be provided to the existing residences. The existing northern approach to the bridge 

including the dry stone wall will remain following removal of the bridge to provide flood velocity 

protection to the existing adjacent dwellings. The end of the Bridge Street will be landscaped in 

consultation with the Clarence Valley Council requirements. 
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Figure 8.2 Proposed intersection treatments displayed for community comment  
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Figure 8.3 Proposed intersection treatments for preferred option showing turning paths 

8.6.3 Bridge construction and property acquisition investigations 

Property acquisition 

The preferred option alignment will impact an allotment (Lot 1, Sec 5, DP758604) on the 

northern side of Sportsmans Creek (see chainages 350 to 450 on Figure 9.1). There is an 

existing dwelling on the allotment which will require removal, relocation or demolition to permit 

the construction of the new bridge and approaches. 

The allotment is considered to be suitable for the construction site compound. 

Transport and erection of the Super T girders 

Investigation of the possible transport routes for the Super T girders indicates that the roads 

surrounding Lawrence have considerable limitations. A possible route has been identified for 

transport vehicles for transporting the girders similar to the example shown in figure 8.4 and will 

be investigated further. Other options such as barge transport will also be considered. 

 

Figure 8.4 Example of jinker used for Super T girder transport 
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The erection of the large Super T girders will require careful planning and consideration of the 

soft soils at bridge approaches.  

The above transport and erection issues have led to a proposal to reduce the central span for 

the bridge from 35 metres (1800 deep) to 30 metres (1500 deep). This would result in five 

bridge spans of 27.5/30/30/30/27.5metres. The likely benefits would include: 

 Weight saving 

 Consequent transport/crane/ erection saving 

 Potential 0.3 metre lowering of the bridge deck height and approaches. 

This will be confirmed during the next design phase through structural, urban design, 

geotechnical and cost estimate investigations. 

Plans and long-section for the proposed bridge is shown in figure 8.6  

Figure 8.5 below shows a photomontage of the preferred option bridge looking south. 

 

Figure 8.5 Photomontage of the preferred option bridge looking south 
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Figure 8.6 Preferred option bridge plan and longsection  
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9 Preferred option 
The results of the technical assessment, the outcomes of the value engineering workshop and 

community input were all considered in the development of the preferred option for the 

Sportsmans Creek new bridge. The preferred option is shown in figure 10.1. 

 

Figure 10.1 Preferred option for the Sportsmans Creek new bridge 
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Figure 10.2 shows the proposed intersection treatments.  

 

 

Figure 10.2 Preferred Intersection Treatments   
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10  Next steps 
Following the announcement of the preferred option, the next step is to prepare an 

environmental impact assessment and obtain relevant approvals before starting detailed design 

and construction.  The process is illustrated in Figure 11.1. 

 

Figure 10.1 Project activity flow chart 
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END OF REPORT 




