
 

 
Name of meeting:  Moree town centre bypass Stage 2 – Community Liaison Group No 4 
Location of meeting: Town and Country Club Moree 
Meeting facilitator: Jeffery Hall 
Date Tuesday 3 February 2015  Time:  5.30 pm 
Attendees: 

RMS: Annette McCaffery, Troy Campbell, Jeffery Hall, David Abbleby (Conybeare Morrison).  
Hazell Bros: Brendon Kirkwood, Peter Hall, Fiona Prujean. 
CLG: Bill Grose, Steve O’Rourke, Doug Lysaught, Sue Lysaught, Neville Mitchell,  
John Tramby, Sally Mishell, Gena Benson, Col Thomas, Ned Kelly (observer), Theo Tzanner, Leo 
Reiner, Geoff Manchee, Lisla Fisher (for Ian Dinham). 
 
Apologies: David Aber, Ian Dinham, Claudia Gall, Sue Price, Gurjit Singh 

 

MEETING NOTES   
 
Meeting commenced at 5.40pm  
 
Action items from previous meeting.  
 
Action Who Comment 
List of suitable planting species RMS Closed 
Moree Plains Shire Council 
(MPSC) to apply to TASAC for 
tourist signs (see item 3 below 
also) 
 

MPSC Lila Fisher indicated that the Council maps 
people need to be consulted and this was 
proving difficult. An alternative was also 
agreed by the CLG (item XX refers) 

Letter from MPSC supporting the 
RV Carpark 

MPSC Post Meeting Note: Letter was received by 
RMS on 6/2/2015 

Formation of Anzac park sub-
committee 

Cr Tramby Closed 

Letter to MPSC requesting waiver 
of connection fee for irrigation 
system on noise mounds  

RMS Closed but no response as yet. Lila Fisher 
to follow up. 

 
 
1. Welcome to participants by Jeffrey Hall 
 
2. Review of CLG actions from last meeting (see above) 
   
3. Introduction of Brendan Kirkwood (Hazell Bros) 

 
Brendan provided an update on progress. 

• Bullus Drive which was planned to be open to traffic in January 2015 won’t be open until 
around 20 February 2015, and this extension was gained with the approval of MPSC. 

• At a previous CLG, the night work for the “low-strength” or lean-mix concrete operations was 
endorsed. These activities have been delayed a few days but are starting tonight. They will 
continue for next six weeks, weather dependant.  

• The bulk of the earthworks will be completed by the end of this week (6 February 2015). 



 

• The rail access track is still to be completed and Hazell Bros are applying for the relevant 
licences to access the Rail corridor. 

• Major drainage work is complete with only minor finishing remaining. 
• The Amaroo Link road is complete and open to traffic. 
• The southern end of the job has been sealed with the northern section will be sealed soon. 

This will significantly reduce the dust. 
• Once the asphalt and lean mix work is complete the road still needs lighting and traffic lights 

installed and linemarking before it is ready for traffic. 
• Generally, there are still a number of other things to complete on the project before it is 

finished. This includes landscaping, fencing and a road traffic safety inspection. 
 

Comment from a CLG member - drainage on Frome Street just north of the new Amaroo Link Rd. 
 
Storm water ponds on the road in front of Gary Hardman’s and this is a potential hazard for motorists. 
Post Meeting update – this section is outside the Moree Bypass project limits; however, the Roads 
and Maritime Road Maintenance team met with MPSC and discussed the resolution of this ongoing 
issue.  
 
Question on the connection road from a CLG Member (ie the new Amaroo Link Rd): 
 

a. Will the connection road have some kind of guide or structure to stop vehicles from 
going into the caravan park? 

 
Jeffrey Hall (RMS) advised that a chevon sign would be installed to alert drives to this changed traffic 
condition. 

 
Question on pedestrian traffic from a CLG member: 
 

b. Is there an answer to the ongoing pedestrian movements across the rail corridor? 
 
Jeffrey Hall explained that the area of East Moree has no shops or other facilities and with low car 
ownership the residents walk to West Moree. This is both a town planning issue and an issue for rail - 
particularly if the Inland Rail Project proceeds and there is a greater number of trains travelling at 
speed through Moree.  
 
RMS completed a pedestrian survey to quantify the problem in 2007 and again in October 2014. This 
most recent survey revealed that the Morton street noise mound area has seen reduced pedestrian 
movements by up to 90% in some areas. The survey also showed that pedestrian traffic has 
increased significantly at the controlled crossing at the railway station. This has improved to the point 
that RMS is no longer considering constructing some of the proposed pedestrian crossings. A further 
pedestrian survey will be conducted in February 2015. 
 
Question on noise mounds from a CLG member: 
 

c. Can we encourage pedestrians to walk around the noise mounds by constructing more 
footpaths on Morton St? 

 
Lila Fisher (MPSC) commented that Roads and Maritime are very good with their funding of footpaths 
in Moree.  
 
Cr Gall had previously raised the issue of the footpath widths and the updated NSW standards with 
Roads and Maritime. This has now been amended and almost all the project footpaths are 2.5m wide 
and are shared pedestrian/cyclist paths. 
Action: RMS proposed to discuss with MPSC. 
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4. Presentation of updated landscaping design and landscaping plan 
 
David Appleby from landscape architects Conybeare Morrison, was introduced to the meeting. 
 
David gave a PowerPoint presentation outlining the three concepts being considered by the Anzac 
Memorial Park committee for the Park. 
 
The design objectives are: 

• Respect the memory of the soldiers and living relatives in all aspects of the memorial. 
• Thoroughly research each soldier’s details to ensure accuracy and gain all 

relevant approvals for the use of ANZAC names or insignia. 
• Don’t specifically allocate a memorial to individual Kurrajong trees. 
• Don’t place the plaques in locations where people would walk directly over them. 
• A lifespan of 100 years  
• Minimise the potential for vandalism and graffiti. 

 
An ANZAC Memorial Reference Committee has been formed with representatives from: 

• MPSC Urban Committee 
• Moree Historical Society 
• Moree RSL 
• CLG 
• Roads and Maritime Services (RMS) 

 
The Committee, convened by Councillor John Tramby, has guided the memorials’ 
concept design proposals, and will continue to provide input as they develop and are 
documented for construction.  
 
RMS will contribute to the funding and construction of the memorial in accordance with the 
Department of Planning and Environment conditions of approval for the Moree Town Centre Bypass. 
 
Originally there were only 19 soldiers considered. This has now been expanded to 194 to cover all 
losses in the Great War (WWI). The losses were far greater on the western front were 20,000 
Australians killed in France in 1917 alone, and this is rarely recognised.  
 
There will be a memorial for each soldier that will include their name, when they enlisted and how old 
they were when they were killed. 
 
It is proposed by the reference committee to have a separate memorial for each soldier. The 
suggested memorials are in the form of paving stones and are the same as the ones used for the 
Sydney Olympic Park.  
 
There are three options being considered. 
 
Option 1 : Memorial Walk 
 
Plaques are set in a linear arrangement along the concrete footpath. 

• The ‘Memorial Walk’ will follow the row of Kurrajong trees passing alongside the 
interpretive wall panels of the Irrigation Pump House Building walls. 

• Comfortable, shaded bench seating would be provided along the path. 
 
Option 2: Remembrance Oval 
 
Oval shaped paving insert within the Heritage Precinct Plaza 
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Option 3: Memorial Place 
 
Arranged in a square, plaques form a contemplative Memorial Place and a single olive tree. 
 
David did originally have some concerns with pavers but he will look into it as an alternative. 
 
There will be three aspects to the Anzac park including: 

• A single row of Kurrajongs to tie in with the theme of the Kurrajong March 
• The plaques for each soldier 
• Interpretive panels 

 
Originally fig trees and jacaranda trees were considered for the park but there was an issue with leaf 
litter, sewer pipes and water mains. Kurrajongs should provide an attractive alternative and shady 
walk. They also have significance to the theme because the shape of the Kurrajong seed pod was 
used for the insignia of the 33rd Battalion AIF - which most of those who enlisted in the Moree district 
were attached to. 
 
Kurrajongs grow to have a wide canopy and are too big to plant in the numbers originally proposed.  
As a result this planting has been revised to be a single row of kurrajongs, along the main axis of the 
park.  
 
It will take Cr Tramby and his committee at least a month to finalise the research into the soldier’s 
details. 
 
David Appleby will do some more research and continue to liaise and assist the Committee. 
 
Actions to be completed include:  

• Decide on the final design option 
• Complete the research into the details of all 194 soldiers 
• Undertake the historical/image research to guide the themes used in the final design 
• Select the images required and gain approvals as required for use 
• Obtain initial quotes for manufacture for RMS approval 
• Develop the preferred design option for RMS approval 
• Complete the necessary documentation and then construction. 

 
The CLG supported the options and referred them to the ANZAC Memorial Reference Committee to 
be finalised. 
 
Question on ANZAC Memorial Park: 
 

d. Are there any sensitivities with people walking on the pavers? 
 
The pavers will be on one side of the path or on a plinth. The final design is yet to be confirmed but 
Option 1 was perhaps the most appropriate in this regard.  
 

e. What is the cost? 
 
About $50 each  
 

f. Does the park area need to be zoned as a park. 
 
Lila Fisher indicated that it does not have to be zoned it can be freehold land. 
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g. What happens if a family of a fallen soldier comes forward after the park is 
completed? 

 
David indicated that they are looking at options for additional spaces. 
 

h. What is the Moree District? 
 
It’s defined as the Shire of Moree. 
 

i. Can shade sail parking be included near the aquatic centre? 
 
No. There are issues with vandalism and Council do not have the money to install or maintain them. 
 

j. Is there lighting included? 
 
There are dual goose neck lights proposed with white light that provides true colour that enhance 
security outcomes. 
 

k. Have you looked at LED lighting? 
  
Lila Fisher indicated that MPSC have been trialling LED lights. The price is good but they don’t 
provide any spill light and this is a problem. 
 

l. How are the pavers connected? 
 
On concrete strip footing. The path is also wide enough that the plinths could be along one edge of 
the path with a bollard and chain to protect them while still allowing access into the park area. 
 
Comments on ANZAC Centenary Park: 
 
Pavers may fade in the Moree heat. It may be better to put the honour roll on the pump shed panels. 
 
5. Signage 

 
The CLG discussed the options for the secondary “Moree” signs. 
 
The CLG decided the following: 
• The Moree sign at the northern end of the park area (Alice St) will have the words ‘Anzac 

Centenary Park’ included. 
• The Moree sign in the middle of the project area will have the words ‘Moree Artesian Aquatic 

Centre’ included. 
• The Moree sign near Jones Ave will have the words ‘Gosport St Service Road’ included. 
 
Comments on Hazell Bros and Roads and Maritime 
 
Cr Tramby congratulated and thanked Hazell bros on their dust control. It has been “fantastic” he 
said. 
 
Cr Tramby also thanked Roads and Maritime for putting the work and money into this under 
developed part of the town. “It has been brilliant and Council could never have done and achieved 
these results on their own”. 
 
Question on the rail corridor 
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m. Is it possible that the rail line won’t be used in the future? There is no space in the 
rail corridor for future development. 

Jeffrey Hall said that he thought it unlikely that Rail Authorities would abandon their Moree corridor 
but was unable to comment further. 
 
Close 7.55 pm  
 
Actions from meeting 
 
Action Who Due Comment 
Install sign to alert 
drivers to this changed 
traffic conditions near 
van park. 

Jeffrey Hall by 3/3/14 Sign has been ordered 
on 9/2/15 and will be 
installed by Hazell Bros 

Meet with MPSC to 
discuss MPSC footpath 
plan 

Jeffrey Hall Friday 6 February Post meeting note: 
meeting took place on 
6/2/15 

 
Close 8.20pm 
 
Publication Number RMS  15.081 
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