
 

 

 

                 

MAY 2015                              NAMBUCCA HEADS TO URUNGA PACIFIC HIGHWAY UPGRADE 

The Australian and NSW governments are jointly funding the 22km Nambucca 
Heads to Urunga Pacific Highway upgrade. The project will deliver a four-lane  
divided road and is one of five major projects upgrading a 105km section between  
Port Macquarie and Coffs Harbour.

Peak haulage update 
Peak movements to and from the quarry in 
Dorrigo were programmed to be carried out 
between October 2014 and July 2015, weather 
permitting.   

While there was some increase in truck 
movements in October 2014, the project has 
been impacted by wet weather and changes to 
programming that has resulted in haulage 
amounts being less than planned.  This means 
that peak movements are now likely to continue 
through to early 2016, weather permitting.  

The graph below shows the figures that were 
forecast in the original Waterfall Way Action 
Plan (in blue), actual volume of materials moved 
(tonnage) between October 2014 and March 
2015 (in red) and the revised forecast between 
April 2015 and January 2016 (green) until the 
end of the year. 

We apologies for any inconvenience caused by 
this revised program.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Trucks on 
Waterfall Way 
update 

 

Project facts 

• Forecasts show that of the total number 
heavy vehicles that use the Waterfall Way 
on a week day during peak movements 
about 24 per cent will be Nambucca 
Heads to Urunga project related trucks. 

• Of the total quarry materials required for 
the project 20 per cent comes from 
Dorrigo and therefore travels along the 
Waterfall Way. The remaining 80 per cent 
is sourced either onsite or from other 
quarries (north and south of the project).  

• There are 37 bridge sites on the project 
• More than 3.8 million cubic metres of earth 

will be moved on the project 
• About 180,000 cubic metres of concrete 

pavement will be laid. 

Actual and forecasted supply of quarry material on Waterfall Way  



 

Background 

Roads and Maritime, and their contractor, Lend 
Lease, for the Nambucca Heads to Urunga 
project have put in place measures to minimise 
impacts of haulage trucks from the project on 
Waterfall Way.  

These measures include carrying out a road 
safety review along Waterfall Way, implementing 
an Action Plan as part of the Nambucca Heads 
to Urunga project, and increased surveillance by 
NSW Police and Roads and Maritime Heavy 
Vehicle Inspectors.  

The Waterfall Way Action Plan shows how the 
project team is proactively addressing 
community concerns and maintaining road 
safety. The Plan includes fleet maintenance and 
inspections, a ‘shared road user policy’, 
monitoring of driver behaviour and a complaints 
management system.  

All truck drivers associated with the project have 
been inducted into the shared road user policy 
and are aware of their obligations.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Community members are reminded if they have 
any concerns about trucks using the Waterfall 
Way to call the project information line on 1800 
800 612 so that appropriate investigations can 
be carried out. 

The Plan has been recently updated to reflect 
the current status of project and is available on 
the project website at 
www.rms.nsw.gov.au/pacific (Nambucca Heads 
to Urunga). 

For more information  

Projects on the Waterfall Way and the 
Waterfall Way safety review: 

Visit www.rms.nsw.gov.au/roadprojects (search 
Waterfall Way), phone 02 6640 1300 or email 
grafton.regional.office@rms.nsw.gov.au 

Nambucca Heads to Urunga Pacific Highway 
upgrade: 

Visit www.rms.nsw.gov.au/pacific (search 
Nambucca Heads to Urunga) phone 1800 800 
612 or email NH2U@lendlease.com. 

 

 

 

 

 

 

For further enquiries contact the Community Relations Team: 

T 1800 800 612 (24-hours) I E NH2U@lendlease.com I www.rms.nsw.gov.au/pacific 

For information on scheduled road work, visit www.livetraffic.com 
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