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Waterfall Way Action Plan 

1. Introduction 
1.1. Project description 
Roads and Maritime Services has engaged Lend Lease to design and build the 22-kilometre dual 
carriageway upgrade of the Pacific Highway between Nambucca Heads and Urunga. This new 
section will link up with existing four-lane divided highway north of the Waterfall Way interchange at 
Raleigh, south of Coffs Harbour.   

The project involves moving more than 3.8 million cubic metres of earth and building bridges at 21 
different sites. 

There are many benefits of the Nambucca to Urunga Project including: 

• Improved road safety 

• Increased traffic efficiency, including freight  

• Improved travel time 

• Safe and efficient access to and from the highway for local traffic. 

The project work hours are Monday to Friday from 7am to 6pm and Saturday from 8am to 1pm. 

Through sparsely populated areas, where residents live more than 300 metres from the project 
boundary, major work is allowed from 6am to 6pm Monday to Friday and 7am to 4pm Saturdays. No 
work will take place on Sundays or public holidays.  

1.2. Summary 
Unfortunately there is not enough volume of quality material on site to cater for the project’s 
requirements. About 410,000 tonnes will be sourced directly from within the project footprint and 
onsite production. This is the preferred way for Lend Lease to source material as it has cost, time and 
safety benefits. This means about 1.4 million tonnes need to be sourced from local quarries outside 
the project footprint. The material will be used in gravel pavement and access roads, foundation 
treatments, various creek stability work and the concrete for culverts, bridges and road pavements.   

There are a number of quarries in the surrounding local government areas including Coffs Harbour 
City Council, along with Nambucca, Kempsey and Bellingen shires that have Development Approval 
limits on: 

• How much material can be extracted from the quarry in a given year 

• Some have limits on how much they can transport per day.   

There is also a high level of current infrastructure activity in the area, which means many of these 
quarries do not have sufficient capacity to supply Lend Lease with the required product that meets 
Roads and Maritime’s specifications. As such, Lend Lease is required to procure quarry products from 
a number of different sources. 

Lend Lease is using EMS Quarries as one of its dedicated suppliers as it has the ability to produce 
consistent concrete products that meet Roads and Maritime specifications. EMS will provide the 
project with about 20 per cent of the required quarry product. 

EMS Quarries is located in Dorrigo, NSW and the trucks associated with the supply of quarry products 
to the project use Waterfall Way. 

1.3. Purpose and scope of the action plan 
The increase in truck movements on Waterfall Way has caused concern within the local community 
and the purpose of this plan is to show how the project team will proactively address these concerns. 

The action plan aims to: 
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• Demonstrate how the project will show respect towards all road users of Waterfall Way and 
roadside neighbours 

• Provide effective methods of communication and education on the needs and concerns of the 
various user groups to construction workers (including truck drivers) that use Waterfall Way 

• Provide a timely and effective consultation, communications and complaints handling process for 
issues directly relating to truck driver behaviour on Waterfall Way associated with the Nambucca 
Heads to Urunga project 

• Ensure safe haulage of material by influencing driver behaviour and the safety of vehicles 

• Proactively communicate achievement of safety and community objectives. 

2. Maintenance obligations for Waterfall Way 
2.1. Road maintenance 
Waterfall Way is a State Road for which Roads and Maritime Services accepts responsibility for 
funding road maintenance priorities and outcomes. 

Roads and Maritime has a Road Maintenance Council Contract (RMCC) in place with Bellingen Shire 
Council. Under the RMCC, Council is engaged as a preferred contractor to carry out road 
maintenance work on the Waterfall Way. 

The RMCC objective is to deliver a safe and sustainable State Road network allowing for the safe and 
efficient movement of people and goods.  

With regard to maintenance work required under the RMCC, Council has a network inspection and 
defect management system in place that provides response to defects in accordance with 
maintenance intervention standards. These maintenance intervention standards are applied 
consistently to all State Roads across NSW. 

2.2. Additional projects on Waterfall Way 
Roads and Maritime is carrying out a range of important projects on Waterfall Way in 2014 including 
planning investigations and work in the following sections: 

• Nut farm landslip repair and realignment 

• Myers Bluff embankment and guard rail repairs 

• Pavement rehabilitation west of Ebor at the Snowies 

• Sweedmans Lane improvements 

• Repairing landslips after heavy rain fall at Newell Falls 

• Pavement rehabilitation at Cooney, 23km east of Armidale. 

The Waterfall Way webpage on the Roads and Maritime’s website provides regular update on projects 
planned or underway and recently completed. 

3. Stakeholders 
The purpose of this section is to succinctly outline the background to the community concerns about 
the increase of truck movements on Waterfall Way and identify key stakeholders.  
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3.1. Background to community concerns 
In late 2013 representatives from the community wrote directly to Lend Lease and Roads and 
Maritime regarding concerns about increased truck movements on Waterfall Way. The community 
also raised their concerns in the local media. 

This Action Plan is a direct response by the Nambucca Heads to Urunga Project team to demonstrate 
to the community how it proactively manages project truck movements on Waterfall Way, including 
behaviour of drivers. 

A separate Road Safety Review of Waterfall Way is being carried out by Roads and Maritime and the 
NSW Centre for Road Safety following community feedback about increased truck movements. While 
separate to the safety review, this action plan will help inform its development and recommendations. 
For more information on the safety review, visit Roads and Maritime’s Waterfall Way web page.  

Key stakeholders 

Table 1 builds on the known key stakeholders for Waterfall Way, and those with a registered interest 
in truck movements along the route.  

 

Table 1 - Key stakeholders 

Key stakeholders – Increased truck movements on Waterfall Way between Dorrigo and 
Urunga 

• Business organisations  

• Coffs Coast Visitor Information Centre 

• Coffs Coast Marketing (Council Tourism Branch) 

• Dorrigo Bellingen Urunga Bicycle Users Group (DBUBUG) 

• The Mid North Coast Greens 

• Businesses on Waterfall Way, Bellingen 

• Community organisations and interest groups 

• Friends of Waterfall Way 

• People with an interest for Road Safety for the Waterfall Way 

• Bellingen Environment Centre 

• Service providers – government and non-government 

• Bellingen High School (1125 Waterfall Way) 

• Dorrigo District High school (Waterfall Way, Dorrigo) 

• St Mary’s Primary School (Waterfall Way , Dorrigo) 

• Directly affected stakeholders 

• Directly affected property owners (business, residential and community) including residents, business owners 

• Bellingen township 

• Emergency services 

• State Emergency Service, Fire, Police (Local Area Command) and Ambulance NSW, NSW Rural Fire Service, Volunteer 
Rescue Association 

• Government agencies/entities 

• Roads and Maritime Services, Grafton 

• Bellingen Shire Council 

• Minister for Roads 

• State Member 

• Federal Member for Cowper 
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Key stakeholders – Increased truck movements on Waterfall Way between Dorrigo and 
Urunga 

• Media 

• Regional and local newspapers, radio and television including:  

• Bellingen Courier Sun 

• Coffs Harbour Advocate 

• Mid Coast Observer 

• Nambucca Guardian News 

• Koori Mail 

• Local AM and FM radio including ABC and 2NVR 

• Local television including Prime, NBN, Southern Cross Ten, ABC and SBS 

• Travel, trade and motorist publications 

• Road users including 

• Public transport,  including BusWays, taxi companies and transit drivers using Waterfall Way 

• Peak freight and transport bodies 

• Transport and heavy vehicle operators 

• Cyclists, local residents, local commercial traffic 

• Tourists, motorcyclists and pedestrians 

• Emergency services 

 

3.2. Key issues 
Feedback received from internal and external stakeholders to date has indicated the main issues 
relating to increased truck movements on Waterfall Way include: 

• Hours of truck movements on Waterfall Way 

• Noise from trucks movements through the Bellingen township 

• Safety on Waterfall Way 

• Maintenance of Waterfall Way 

• Behaviour of truck drivers using Waterfall Way 

• Vehicle safety and maintenance 

• Speed limits, road markings and signs 

• Truck passing bays. 

This Action Plan has been developed to demonstrate how the project will proactively assist Roads and 
Maritime to manage the increase in truck movements and the behaviour of project related drivers on 
the Waterfall Way.  This action plan is outlined in section 5 of this report. 

3.3. Benefits of using local quarry supplies 
Lend Lease understands there are construction impacts on the community associated with building 
the project. Lend Lease is committed to understanding issues raised by the community, including 
concerns with the procurement of material and supplies, and seeking to resolve or appropriately 
mitigate these issues where possible. 

Sourcing material from local suppliers also has socio-economic benefits for the community, including 
job creation and money spent in local communities. 
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4. Resource management  
4.1. Required resources  
As the contractor for the Nambucca Heads to Urunga Pacific Highway upgrade, Lend Lease is 
required to source required materials to carry out the building work. Lend Lease needs more than 1.4 
million tonnes of quarry materials to build the project.   

About 410,000 tonnes will be sourced directly from the within the project footprint and onsite 
production. This is the preferred way to source material as it has cost, time and safety benefits. 
Unfortunately there isn’t enough quality material on site to cater for all of the project’s needs.  This 
means about 1.4 million tonnes needs to be sourced from local quarries.  

4.2. Procurement  
There are a number of factors considered during the procurement selection process for quarry 
materials.  These factors include: 

• Type.  In construction, different rock or aggregates is required for different work activities. For 
example, rock that is used in concrete culverts is different from that used in road pavement. Not all 
quarries stock all of the rock required, which means material needs to be sourced from several 
different quarries. 

• Quality.  In order to build a high-quality, durable highway which meets current and future traffic 
needs, there are certain specifications that must be met. These specifications dictate the quality of 
material Lend Lease is required to use and are a key consideration in quarry selection.  

• Quantity.  There are several quarries in the surrounding local government areas that have 
Development Approval limits on how much material can be extracted in a given year. Some also 
have limits on how much can be transported per day.  A key part of the quarry procurement 
process is ensuring the quarry has capacity to deliver the required quantity. 

• Location.  It needs to be economically viable and efficient for Lend Lease to source quarry 
materials.  Ideally, Lend Lease will use quarry materials as close to the project as possible. 

• Safety.  Lend Lease enforces strict safety requirements in the procurement of subcontractors and 
services.  The requirements include work health, safety and rehabilitation systems that incorporate 
risk management processes. 

4.3. Quarry sources  
Lend Lease is using several local quarries to source required material. These quarries are located in 
local government areas close to the project including Coffs Harbour City Council and Nambucca, 
Kempsey and Bellingen shires. 

There is also a high level of current infrastructure activity in the area, which means many of these 
quarries do not have sufficient capacity to supply Lend Lease with the required product. As such, 
Lend Lease is required to procure quarry products from a number of different sources. 

EMS Quarries is located in Dorrigo and will supply around 20 percent of the total quarry material 
required on the project.  The following figures show: 

• Location of various quarries being used by the project (figure 1) 

• Breakdown of quarry product supply sources over the life of the project  (figure 2) 

• Indicative requirement for quarry materials on a monthly basis (figure 3). 
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Figure 1 - Location of quarries being used by Lend Lease  
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Figure 2 - Procurement breakdown for quarry materials 

 
 
Figure 3 – Indicative supply of quarry material required monthly 
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4.4. Truck movements on Waterfall Way 
Figure 3 shows the peak of supply from quarries to the project between April 2014 and December 
2015.  The peak supply of material from EMS Quarry directly correlates to an increase in project truck 
movements on Waterfall Way.  The site access hours are from 7am until 6pm Monday to Friday and 
8am to 1pm on Saturdays. EMS Quarry operating hours are from 7am to 5pm Monday to Friday. 

The peak movements are currently programmed between October 2014 and July 2015. This program 
is indicative only and subject to changes arising from weather and technical issues. 

5. Action plan 
5.1. Communication tools 
This Action Plan outlines how Lend Lease will assist Roads and Maritime manage the increase in 
truck movements and the behaviour of project related truck drivers on Waterfall Way as a result of 
construction of the Nambucca Heads to Urunga Pacific Highway upgrade. 

Some of the key tools used by the team will be: 

Fleet Maintenance.  Lend Lease also has a stringent Plant Management Process and as part of this 
process.  As part of this Lend Lease require monthly inspections of road registered heavy vehicles 
and all truck and trailers must undergo an RTA approved ‘pink slip’ inspection prior to commencing on 
site and at six monthly intervals thereafter.   
Table 2 explains the communication tools that will be used by Lend Lease and table 3 shows how 
these tools will be used to proactively manage the increase in truck movements on Waterfall Way. 

Instruction to Truck Drivers.  The instruction to truck drivers is similar to a code of conduct that 
clearly defines the project’s expectations for trucks using Waterfall Way. This will be delivered and 
recorded as a toolbox to all truck drivers on the project.  This includes issuing the project’s Shared 
Road User Policy, to complement existing induction activities already in place with the hauling 
companies. 
Letter to Truck Drivers.  A letter to truck drivers will be written to enforce the project’s expectation of 
driver behaviour on Waterfall Way while encouraging them to be proactive and alert the project team 
to any road or fleet maintenance issues.  The letter will be sent to the truck drivers and also published 
on the Roads and Maritime website. 
Monitoring.  Lend Lease will carry out monthly monitoring on Waterfall Way to observe truck driver 
behaviour, hours of operation, driving through the Bellingen area and any maintenance issues with 
Waterfall Way. Results of this monitoring will be fed back to the hauling companies and quarries.  

Shared Road User Policy. This is a Lend Lease policy that acknowledges the need to share the local 
road network with all users and, where possible, minimise impact on those users and most importantly 
to demonstrate respect towards all road users. The policy aims to be inclusive of all road users, 
including equestrian, cyclists, local residents, local commercial traffic, tourist, motorcyclists, walkers 
and emergency services. 
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Table 2 – Communication tools 

 
Tool Description Audience Frequency 

/Timing  
Tool 
specifications 

Status 

24-Hour  
Toll Free 
Information 
Line 

24-hour toll free information  
line has been set up and will 
be the main point of contact 
between the community and 
the project team.  The toll-
free number is 1800 800 612 
and you press ‘2’ to speak to 
a representative from the 
project team 

 

All community 
members and 
stakeholders 
identified in this 
plan 

 

Ongoing and to be 
maintained for the 
period from eight 
weeks after the 
date of the deed 
until eight weeks 
after the Date of 
Construction 
Completion  

The phone number  will 
be included on all 
project communication 
material 

All calls received will be 
recorded in the 
Community Contacts 
Database 

Details of the call will 
be included against 
caller names (if 
provided), including 
contact details and a 
description of the 
nature of the call 

Staff responsible for 
answering calls on the 
line will be briefed on 
‘etiquette’ for speaking 
with stakeholders 

Completed 

Complaints 
Management 
System 

To record complaints and 
responses received in 
relation to the project 

Wider 
Community 

Project Team 
(Lend Lease and 
Roads and 
Maritime 
Services) 

As required Details about the 
Complaints 
Management System 
can be found in Section 
5.3 Enquiry and 
Complaints 
Management 

Completed 

Council 
Meetings 

Quarterly meetings with 
Council to keep up to date 
on their internal working 
party for Waterfall Way and 
to share information 

Council Quarterly Meeting notes to be 
kept on the Lend Lease 
Community Contacts 
Database 

 

Ongoing 

EMS Quarries 
Heavy Vehicle 
Drivers Manual 

Review of EMS Quarries 
heavy vehicle drivers 
manual. Suggestions have 
been made to edit document 
by Lend Lease and Roads 
and Maritime 

Lend Lease and 
Roads and 
Maritime. EMS 
truck drivers. 

Prior to peak 
movements. 

Internal document only Completed 
Final version 
sent to Lend 
Lease on 2 
April 2014 

Fleet 
Maintenance 

Monthly inspections of road 
registered heavy vehicles 
and record of service in 
accordance with the 
manufacturer’s 
recommendations. 

All truck and trailers must 
undergo an RTA approved 
‘pink slip’ inspection prior to 
commencing on site and at 
six monthly intervals 
thereafter 

Lend Lease, 
Subcontractors 

Ongoing  Records of services 
and inspections tracked 
and filed 

Ongoing 
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Monitoring of 
Waterfall way 

Lend Lease will carry out 
monthly monitoring on 
Waterfall Way to observe 
truck driver behaviour, hours 
of operation, driving through 
the Bellingen area and any 
maintenance issues with 
Waterfall Way. Results of 
this monitoring will be fed 
back to the hauling 
companies and quarries  

Lend Lease and 
Roads and 
Maritime 
internal. 

Monthly Monthly monitoring 
results to be included in 
monthly reporting of 
action plan 

To be 
completed 

Instruction for 
all site 
personnel, 
suppliers and 
contractors on 
the NH2U 
project  

One page instruction 
document outlining 
expectations for all 
construction personnel. 

Based on key items in EMS 
Heavy vehicle drivers 
manual 

 

Construction 
personnel 

As above. Addresses all 
employees 

Instructs personnel on 
project expectations. 

Internal document only 

Drafted 

Letter to truck 
drivers 

A letter to truck drivers to be 
published on the Roads and 
Maritime website advising 
truck drivers of what the 
project has done to 
encourage the shared road 
user policy.  This let will also 
encourage truck drivers to 
alert Lend Lease to any 
maintenance issues of 
concern 

 

Truck drivers Ongoing for 
duration of the 
project 

Letter will be made 
available on Roads and 
Maritime website 

Drafting 

NH2U Shared 
Roads Policy 

A Lend Lease internally 
developed roads policy that 
will be posted around site, 
provided to subcontractors 
and available on the website 

As above 

Truck drivers 

Developed at start 
of peak of quarry 
campaign 

A Shared Road User 
Policy can be made 
available on Roads and 
Maritime website. 

Outlines Lend Lease 
commitment to being a 
responsible 
organisation 

Acknowledges the 
need to share the road 
networks with all user 
groups 

Sets out expectations 
for all project 
employees and 
subcontractors 

Drafted 

Project gate 
signage 

Lend Lease will install signs 
at the exit of the main 
concrete batching area. 
These signs will remind 
drivers to obey speed limits.  

There will also be a 
transferable sign that will be 
located at strategic gates on 
the project where high truck 
movement campaigns are 
being carried out 

Truck drivers At start of peak 
production 

Signs to be approved 
by Lend Lease Project 
Director 

To be 
drafted 

Radar Variable 
Message Sign 

Radar variable message 
sign/s will be used as 
required as a static 
communication tool to truck 
drivers to watch speed limits 
on Waterfall Way 

Road users As required Variable Message Sign 
wording to be agreed to 
by Roads and Maritime 
representative 

To be 
completed 
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Website Project website will be used 
to provide regular updates 
on actions outlined in this 
document 

All community Minimum monthly 
review 

Website content to be 
agreed and approved 
by Roads and Maritime 
representative 

Ongoing 

5.2. Action Plan 
Table 3 shows actions to be implemented by Lend Lease and how they directly correlate to both the 
timing for the increase in truck movements on Waterfall Way and the key issues.  
Table 3 - Key stages for action plan roll out 

Stage  Timing Planned 
Communications 
Activities / 
Opportunities  

Responsibility Due date Deliverable Key Issue 

Procurement January 
2014 – 
October 
2014 

Lend Lease to procure 
quarry suppliers for project 

Lend Lease Completed. Signed contracts Safety 
Hours of 
movements 

  Fleet maintenance and 
inspections 

Subcontractor/Lend 
Lease 

Ongoing Records of 
services and 
inspections 

Safety 

Maintenance 

Proactive 
initiatives 

January 
2014 – 
October 
2014 

Fleet maintenance and 
inspections 

Subcontractor/Lend 
Lease 

Ongoing Records of 
services and 
inspections 

Safety 

Maintenance 

   Roads and Maritime and 
Lend Lease review of EMS 
Quarries Heavy Vehicle 
Drivers Manual 

Lend Lease Completed 2 
April 2014 

Final version of 
Heavy Vehicle 
Drivers Manual. 
Sent to Roads 
and Maritime 

Behaviour 

  Shared Roads Policy Lend Lease Completed 

30-May-14 

Shared Road 
Policy Document 

Behaviour 

  Site Instruction Lend Lease Completed 
30-May-14 

Lend Lease 
record of site 
instruction being 
delivered 

Behaviour 

  Complaints Management 
System 

Lend Lease Completed 
October 2013. 

Approved 
Complaints 
Management 
System as part 
of project 
Community 
Involvement 
Plan 

Communication 
to project team 

  Implementation of Action 
Plan 

Lend Lease Ongoing Roads and 
Maritime 
approved Action 
Plan 

Behaviour 
Noise 
Hours of 
movement 
Safety 
Maintenance 

  Letter to truck drivers Lend Lease 30-Aug-14 Roads and 
Maritime 
Approved Letter 
distributed to 
truck drivers’ and 
placed on project 
website 

Behaviour 
Hours of 
movements 
Noise 
Safety 
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Stage  Timing Planned 
Communications 
Activities / 
Opportunities  

Responsibility Due date Deliverable Key Issue 

Peak 
Movements 

October 
2014 - July 
2015 

Project Control Group Lend Lease/ Roads 
and Maritime / Hyder 

Monthly from 
start of peak 
haulage 

Minuted review 
of actions and 
issues 

Project 
compliance to 
carry and close 
out actions 

  Project signage Lend Lease 1-Oct-14 Signage installed 
on site at key 
locations to be 
determined 

Behaviour 

  Radar Variable Message 
Signs 

Lend Lease Start of peak 
haulage 

VMS in place Safety 
Behaviour 

  24 Hour toll free 
information line 

Lend Lease Completed 
October 2013. 

1800 number 
advertised in 
project 
documentation. 

Communication 
to project team 

  Monitoring of noise 
through the township of 
Bellingen from Trucks 
associated with the project  

Lend Lease 
Environment Team 

Monthly from 
start of peak 
haulage 

Lend Lease 
environmental 
officer to conduct 
a field report 
during haulage 
operation of 
noise levels 
through 
Bellingen and 
record.  Monitor 
issues such as 
use of exhaust 
brakes  

Noise 

  Review of contractors 
obligations and 
commitments under their 
contract for OH&S 

Lend Lease Safety 
Team 

Monthly from 
start of peak 
haulage 

Audit of 
subcontractor 
within first four 
weeks. 

Weekly and 
monthly 
subcontractor 
meetings 

Safety 

  Fleet maintenance and 
inspections 

Subcontractor/Lend 
Lease 

Ongoing Records of 
services and 
inspections 

Safety 

Maintenance 

  Monthly monitoring and 
surveillance activities 
including the speed 
activated VMS, hours of 
truck movements and 
random route drive 
throughs to monitor driver 
behaviour 

Lend Lease Monthly from 
start of peak 
haulage 

On a monthly 
basis, carry out 
monitoring and 
surveillance 
activities. 
Implement 
corrective action 
if required. 

Behaviour 
Hours of truck 
movements 

Project wind 
down/ 
completion 

July 2015 – 
July 2016 

24 Hour toll free 
information line 

Lend Lease Completed 
October 2013. 

1800 number 
advertised in 
project 
documentation 

Communication 
to project team 
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Stage  Timing Planned 
Communications 
Activities / 
Opportunities  

Responsibility Due date Deliverable Key Issue 

  Shared Road Policy Lend Lease Completed  

30 May 2014. 

Shared Road 
Policy Document 

Behaviour 

Please note the above action table represents actions by the Nambucca Heads to Urunga project 
team only.  It does not include the initiatives being carried out by Roads and Maritime’s Northern 
Region office. 

5.3. Complaints management system 
The project team has developed a complaints management system that has been developed to be 
consistent with the current Australian Standards for complaints handling (AS-ISO-10002-2006), the 
minimum response times required by the Roads and Maritime Services and the Ministers Conditions 
of Approval.  This includes: 

• Receiving complaints and enquiries 

• Responding to complaints and enquiries 

• Escalation 

• Recording complaints 

• Reporting. 

Lend Lease will use its complaints management system to manage any complaints associated with 
the increase in truck drivers on Waterfall Way and the behaviour of truck drivers associated with the 
Nambucca Heads to Urunga project.  

Complaints handling is the responsibility of all team members who come into contact with the 
community and stakeholders. The Community Relations Manager is the designated complaints 
handling management representative for the project. 

The project team has set up the following tools for receiving complaints from the community: 

Community information line – 1800 800 612: The number allows stakeholders to have access to 
the project team 24-hours.  All communication materials will include the Nambucca Heads to Urunga 
community information line. 

Community email address - nh2u@lendlease.com: The email address allows stakeholders to have 
access to the project team.  All communication materials will include the central Nambucca Heads to 
Urunga community email address. 

Community Post Box - PO Box 506 Nambucca Heads NSW 2448: This postal address allows 
stakeholders to have access to the project team.  The project website includes the central Nambucca 
Heads to Urunga postal address. 

Nambucca Heads to Urunga Project website - www.rms.nsw.gov.au/pacific: Information about 
the project must be uploaded to the project website (This website will be referenced in all 
communication materials as a source of information and will be updated throughout the life of the 
project. 

Regardless of how a complaint is received, it must be referred to the most appropriate person as soon 
as they are received. The following table outlines the referral process. 

All community complaints should identify a registration number or truck marker, if possible. 
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 Table 4 : Complaint referral system 

6. Working in partnership with Roads and Maritime  
6.1. Reporting framework  
Lend Lease is committed to forming a collaborative and cooperative relationship with Roads and 
Maritime.  This Action Plan will be reviewed and updated as required every six months. 

 

 

Complaint Explanation Referral 
Complaint about truck 
driver behaviour (speed, 
hours of operation etc.) 

Complaint relates to a truck driver on 
Waterfall Way that is working for the 
Nambucca Heads to Urunga Project 

Lend Lease Community Relations 
Team 

Complaint about truck 
driver behaviour (speed, 
hours of operation etc.) 

Complaint relates to a truck driver on 
Waterfall Way that is not working for the 
Nambucca Heads to Urunga Project  

 Roads and Maritime 
Communications Representative and 
relevant truck company (if known) 

Noise from truck through 
township of Bellingen 

Complaint relates to a truck driver on 
Waterfall Way that is working for the 
Nambucca Heads to Urunga Project  

Lend Lease Community Relations 
Team 

Noise from truck through 
township of Bellingen 

Complaint relates to a truck driver on 
Waterfall Way that is not working for the 
Nambucca Heads to Urunga Project 

Roads and Maritime 
Communications Representative and 
relevant truck company (if known) 

Government or ministerial 
enquiry 

Complaint has come via a member of a local, 
state or federal government body, 
government department or ministerial 
department 

Roads and Maritime 
Communications Representative 

Unrelated to Nambucca 
Heads to Urunga upgrade 

Complaint is unrelated to the project Roads and Maritime 
Communications Representative 

Maintenance of Waterfall 
Way 

Complaint is about specific maintenance 
issues associated with Waterfall Way 

Roads and Maritime 
Communications Representative 
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