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Glossary / Abbreviations
Term Expanded Text

CCS Community Communication Strategy 

CEMP Construction Environmental Management Plan

CEMPP Construction Environmental Management Process (Plan)

CMRP Compliance Monitoring and Reporting Program

CMS Complaints Management System

CoA The Planning Minister’s Conditions of Approval

Compliance Audit Verification of how implementation is proceeding with respect to an 
Environmental Management Plan (which incorporates the relevant approval 
conditions).

Construction Includes all works required to construct the SSI, including commissioning trials 
of equipment and temporary use of any part of the SSI, but excluding the 
following low impact work which is completed prior to approval of the CEMP:
(a) survey works including carrying out general alignment survey, installing 

survey controls (including installation of global positioning systems 
(GPS)), installing repeater stations, carrying out surveys of existing and 
future utilities and building and road dilapidation surveys;

(b) investigations including investigative drilling, contamination investigations 
and excavation;

(c) operation of ancillary facilities if the ER has determined the operational 
activities will have minimal impact on the environment and community;

(d) minor clearing and relocation of native vegetation, as identified in the 
documents listed in Condition A1;

(e) installation of mitigation measures including erosion and sediment 
controls, exclusion fencing, hoardings and temporary or at property 
acoustic treatments;

(f) property acquisition adjustment works including installation of property 
fencing, and relocation and adjustments of utilities to property including 
water supply and electricity;

(g) relocation and connection of utilities where the relocation or connection 
has a minor impact to the environment and sensitive receivers as 
determined by the ER;

(h) archaeological testing under the Code of practice for archaeological 
investigation of Aboriginal objects in NSW (DECCW, 2010) or 
archaeological monitoring undertaken in association with (a)-(g) and (i) to 
ensure that there is no impact on Aboriginal artefacts or objects, and 
archaeological salvage works in accordance with A1, E17 and E18;

(i) other activities determined by the ER to have minimal environmental 
impact which may include construction of minor access roads, temporary 
relocation of pedestrian and cycle paths and the provision of property 
access; and

(j) maintenance of existing buildings and structures required to facilitate the 
carrying out of the SSI.
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Term Expanded Text

Construction (ctd) However, where heritage items or threatened species or threatened ecological 
communities (within the meaning of the NSW Threatened Species 
Conservation Act 1995 or Commonwealth Environment Protection and 
Biodiversity Conservation Act 1999) are affected or potentially affected by any 
low impact work, that work is construction, unless otherwise determined by the 
Planning Secretary in consultation with the relevant heritage authority, OEH or 
DPI Fisheries (in the case of impact upon fish, aquatic invertebrates or marine 
vegetation)

DPIE Department of Planning, Industry and Environment

EIS Environmental Impact Statement

ER Independent Environmental Representative nominated by Roads and Maritime 
and approved by DPIE

EMS Environmental management system

EPA Environment Protection Authority

EPL Environment Protection Licence

OEH Office of Environment and Heritage

OEMP Operational environmental management plan

Operation The carrying out of the SSI (whether in full or in part) upon the completion of 
construction, except the operation of Bridge 7
Note: There may be overlap between the carrying out of construction and 
operation if the phases of the development are staged. Commissioning trials of 
equipment and temporary use of any part of the SSI are within the definition of 
construction

POEO Act Protection of the Environment Operations Act 1997

Project, the Rankin Park to Jesmond Bypass

Project Approval The infrastructure approval for the Newcastle Inner City Bypass between 
Rankin Park and Jesmond issued by the New South Wales Government on 
15/02/2019

RP2J Rankin Park to Jesmond Bypass 

Secretary Secretary of the NSW Department of Planning and Environment (or nominee, 
whether nominated before or after the date on which this approval was 
granted)

SPB Shared Path Bridge

SPIR Submissions and Preferred Infrastructure Report

SSI State Significant Infrastructure 

Work(s) All physical activities to construct or facilitate the construction of the SSI, 
including environmental management measures and utility works. however, 
does not include work that informs or enables the detailed design of the SSI 
and generates noise that is no more than 5 dB(A) above the rating background 
level at any residence
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1 Introduction

1.1 Background
The RP2J Project involves the construction of 3.4 kilometres of new four lane divided road 
between Lookout Road, New Lambton Heights and Newcastle Road, Jesmond.  The Project 
is located in the Newcastle local government area, about 11 kilometres west of the 
Newcastle central business district and about 160 kilometres north of Sydney as shown on 
Figure 1-1.

Roads and Maritime Services is planning and delivering the Project.  The Project will be 
constructed in two separate stages under separate construction contracts.

The Project has been assessed under both State and Federal planning approval pathways.  
The Project was declared by the NSW Minister for Planning to be State significant 
infrastructure (SSI) development under Schedule 5.1 of the State Environmental Planning 
Policy (State and Regional Development) 2011 on 3 March 2015.  The Project was assessed 
under Part 5.1 of the Environmental Planning and Assessment Act 1979 (NSW) (EP&A Act).

Matters of National Environmental Significance (MNES) relevant to the Project comprise 
listed threatened species and communities (section 18 and 18A of the EPBC Act) and 
wetlands of international importance (sections 16 and 17B of the EPBC Act).  The Project 
was declared by the Federal Minister for the Environment and Energy to be a ‘controlled 
action’ under the EPBC Act on 15 October 2015.

An Environmental Impact Statement (EIS) was prepared for the Project to satisfy the 
environmental assessment requirements of Part 5.1 of the EP&A Act and Part 8 of the EPBC 
Act.  A Submissions and Preferred Infrastructure Report (SPIR) was prepared to provide 
responses to issues raised during exhibition of the EIS, to propose Project design 
refinements and to provide revised environmental management measures for the Project and 
submitted to the NSW Minister for Planning. 

Approval for the Project was granted by the NSW Minister for Planning on 15 February 2019 
and by the Department of the Environment and Energy on 5 April 2019. 

1.2 Purpose of this report
This Staging Report describes the staging of the construction and operation of the SSI in 
compliance with the requirements of the Infrastructure Approval SSI 6888 and the Federal 
EPBC Approval (EPBC 2015/7550).  The purpose of this Staging Report is to address the 
requirements of Conditions of Approval (CoA) A10, A11, A12 and A13 of the RP2J Project 
Approval. 

CoA A10 of the Project Approval requires that the Staging Report be submitted to the 
Planning Secretary for information no later than one month prior to the commencement of the 
first stage of Construction of the Project.  The Staging Report has been reviewed by the 
independent Environmental Representative (ER) prior to being submitted to the Planning 
Secretary. 
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Figure 1-1: RP2J Project locality
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The requirements of the conditions which apply to the Staging Report are listed in Table 1-1 
below, together with the cross-reference to where the requirements are addressed in this 
Staging Report.  Further details of how the conditions are addressed are provided in the 
sections below.  

Table 1-1: Conditions applicable to the Staging Report

CoA Requirement Reference

A10 The SSI may be constructed and operated in stages. Where staged 
construction or operation is proposed, a Staging Report (for either or 
both construction and operation as the case may be) must be prepared 
and submitted to the Planning Secretary for information. 
The Staging Report must be submitted to the Planning Secretary no 
later than one month before the commencement of construction of the 
first of the proposed stages of construction (or if only staged operation is 
proposed, one month before the commencement of operation of the first 
of the proposed stages of operation). 

This document

Section 1.2

A11 The Staging Report must: 

(a) If staged construction is proposed, set out how the construction 
of the whole of the SSI will be staged, including details of work 
and other activities to be carried out in each stage and the 
general timing of when construction of each stage will 
commence and finish;

Sections 2.2 and 
2.4

(b) If staged operation is proposed, set out how the operation of the 
whole of the SSI will be staged, including details of work and 
other activities to be carried out in each stage and the general 
timing of when operation of each stage will commence and 
finish (if relevant);

Sections 2.3 and 
2.4

(c) Specify how compliance with conditions will be achieved across 
and between each of the stages of the SSI; and

Section 3
Appendix A and 
Appendix B

(d) Set out mechanisms for managing any cumulative impacts 
arising from the proposed staging.

Section 4

A12 The construction and/or operation of the SSI must be carried out in 
accordance with the Staging Report, as submitted to the Planning 
Secretary 

This report, 
Section 1.2

A13 Where staging is proposed, the terms of this approval that apply or are 
relevant to the work to be carried out in a specific stage, must be 
complied with at the relevant time for that stage. 

Section 3
Appendix A and 
Appendix B
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1.3 Project description
Key features of the Project are shown on Figure 1-2, Figure 1-3, Figure 1-4 and Figure 1-5 
and include:

 new road with two lanes in each direction

 three interchanges, consisting of:

 Northern interchange providing access to Newcastle Road and the existing 
Jesmond to Shortland section of the Newcastle Inner City Bypass

 Hospital interchange providing access between John Hunter Hospital precinct and 
the bypass

 Southern interchange providing access to Lookout Road and the existing Kotara 
to Rankin Park section of the Newcastle Inner City Bypass 

 bridges and other structures along the road to allow for drainage, animal and 
bushwalker access 

 tie in and upgrades to connecting roads, including Lookout Road, McCaffrey Drive 
and Newcastle Road

 cut and fill embankments

 tie in and upgrades to connecting roads, including Lookout Road, McCaffrey Drive 
and Newcastle Road

 pedestrian and cycling facilities including a shared path bridge over Newcastle Road 
and grade separation of the existing east-west Jesmond Park shared path at the 
northern interchange

 noise barriers and/or architectural treatment, as required

 permanent operational water quality treatment measures.

Ancillary work to facilitate construction of the Project includes:

 adjustment, relocation and/or protection of public utilities and services

 mine subsidence treatment, as required

 temporary construction facilities, including sedimentation basins, compounds and 
stockpile sites

 temporary and permanent access tracks

 concrete/asphalt batching plant, as required.
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Figure 1-2: The Project – northern section
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Figure 1-3: The Project – middle section
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Figure 1-4: The Project – middle section



Page 8 | Newcastle Inner City Bypass – Rankin Park to Jesmond
Staging Report - August 2019 - Rev 2
UNCONTROLLED WHEN PRINTED

Figure 1-5: The Project – southern section 
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1.4 Licences and permits
A number of approvals, permits and licenses have been and/or will be obtained for the 
Project.  The following approvals and licences have been, or will be, obtained by Roads and 
Maritime:

 Project Approval (SSI 6888) under Part 5.1 of the EP&A Act granted by the Minister 
for Planning on 15 February 2019

 A Commonwealth controlled action approval granted by the Department of the 
Environment and Energy under Part 8 of the EPBC Act - 2015/7550 dated 5 April 
2019

 EPL for Stage 4 of the Project under Schedule 1 of the Protection of the Environment 
Operations Act 1997 (POEO Act).

The EPL will be held by Roads and Maritime or the Contractor during Stage 4 of the Project.

The Contractors will obtain the following licences and approvals:

 Road Occupancy Licence/s (ROL) under Section 138 of the Roads Act 1993

 An aquifer interference approval under the Water Management Act 2000 if 
Construction requires intersection of a groundwater source.

All necessary licences, permits and approvals required for the development of the Project will 
be obtained and maintained as required throughout the life of the Project.  No condition of 
the Project Approval removes the obligation for Roads and Maritime or the Contractors to 
obtain, renew or comply with such necessary licences, permits or approvals except as 
provided under Section 115ZG of the EP&A Act.

A register of all necessary approvals, licences and permits will be maintained throughout the 
life of the Project in Appendix A1 of the CEMP documentation for each Construction stage of 
the Project.  The register will be reviewed prior to the commencement of each stage of 
Construction and at least annually as part of the management review.
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2 Project Staging

2.1 Low impact works

2.1.1 Stage 1 - Early Works 
This stage of work includes detailed design investigation and low impact works.  These 
works allow for the further investigation (such as geotechnical, survey, etc) required to inform 
the detailed design, low impact works (as defined in Table 1 of the Project Approval).  The 
Stage 1 works require ER endorsement and include:

 Aboriginal heritage collection and/or salvage program

 archaeological salvage program of Hollywood Shanty Town

 geotechnical investigation 

 utility locating 

 water quality monitoring

 at-property acoustic and vibration treatments

 demolition of Roads and Maritime owned houses on the western side of Lookout 
Road

 establishment of construction compounds A and F

 installation of environmental mitigations and controls as needed

 construction of safe site access for vehicles from the surrounding road network and 
through the alignment.

2.1.2 Stage 3 - southern interchange utilities relocation
This stage of work involves low impact works including the relocation of utilities (power, 
sewer, water, gas and telecommunications) at the southern end of the Project (Figure 1-5) 
which are required prior to the commencement of Stage 4.  Stage 3 also includes 
construction of a shared path over the relocated utility alignment (Figure 2-1) to improve 
community access during construction of Stage 4.  The Stage 3 works require ER 
endorsement and include:

 relocation of utilities from the western side of Lookout Road to the eastern side as 
listed in Table 2-1 

 construction of retaining walls along the eastern side of Lookout Road
 construction of shared path/footpaths along the eastern side of Lookout Road from 

the Blackbutt Reserve car park opposite Grandview Road to Ridgeway Road, 
opposite the main entrance of the John Hunter Hospital precinct (Kookaburra Circuit).

 temporary and permanent pavement, kerb and drainage realignment works along the 
eastern side of Lookout Road

 street lighting adjustments
 establishment and use of Ancillary Facility F. 
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Figure 2-1: Southern interchange shared path (eastern side of Lookout Road)
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Table 2-1: Stage 3 – Southern Interchange Utility Relocations 

Utility Owner Service Proposed relocations

11 kV overhead transmission line on the 
western side of Lookout Road

Relocate to the eastern side of Lookout 
Road

Low voltage, overhead power line and 
street lighting on the eastern side of 
Lookout Road

Relocate on new poles on the eastern 
side of Lookout Road

Ausgrid

Low voltage, overhead power line and 
street lighting on McCaffrey Drive

Relocate on new poles on the southern 
side of McCaffrey Drive

Underground water main on the western 
side of Lookout Road

Relocate to the eastern side of Lookout 
Road

Underground water main near the 
northern side of Grandview Road

Relocate to adjacent property near 
Grandview Road

Underground water main on the western 
side of Lookout Road

Combine with the existing water main on 
the eastern side of Lookout Road

Underground water main on the eastern 
side of Lookout Road

Underground water main on McCaffrey 
Drive

Provide temporary connection on the 
western side of Lookout Road during 
construction
Permanently relocate to the new 
McCaffrey Drive bridge, once it has been 
constructed

Hunter Water 
Corporation

Underground gravity sewer on the 
western side of Lookout Road

Line redundant - to be decommissioned 
as properties it services will be 
demolished for the Project

Three underground telecommunication 
conduits on the western side of the 
Lookout Road

Relocate to the eastern side of Lookout 
Road then cross to the western side near 
the communication tower

Telstra

Three underground telecommunication 
conduits on the northern side of 
McCaffrey Drive

Temporary relocation during bridge 
construction
Permanent relocation on the northern side 
of McCaffrey Drive

Optus Two underground telecommunication 
conduits (from where it connects with 
Telstra services)

Relocate to the western side of Lookout 
Road

Underground gas pipelines on the eastern 
side of Lookout Road

Relocate on the eastern side of Lookout 
Road

Jemena

Underground gas pipeline on the northern 
side of McCaffrey Drive

Temporary relocation during bridge 
construction
Permanent relocation on the northern side 
of McCaffrey Drive

2.2 Construction
The Construction of the Project comprises the following stages:

 Stage 2 – Shared path bridge over Newcastle Road 
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 Stage 4 – Main works.

The construction of the Project in stages allows the prioritised delivery of infrastructure which 
will provide immediate benefit to the community and to assist in reducing cumulative impacts 
of the main construction works. Construction works require various notifications to and 
approvals by the Planning Secretary. 

2.2.1 Stage 2 - Shared Path Bridge 
The works associated with this stage are shown on Figure 2-2 and include: 

 a new span steel tied arch bridge over Newcastle Road with elevated reinforced 
concrete approach ramps and stairs on each side. The bridge and ramps are suitable 
for shared cyclist and pedestrian use

 a ramp providing pedestrian connection from Coles Street to the eastbound bus stop 
on Newcastle Road. 

 upgrades to Coles street to provide connection from the new bridge to the existing 
pedestrian / cyclist network at the western end of Coles Street inclusive or retaining 
wall on Newcastle Road 

 connection to existing shared paths from the bridge to the south through Jesmond 
Park 

 relocation of utilities, including water and power.

 removal of the existing mid-block signalised pedestrian crossing located on 
Newcastle Road near Hill Street

 establishment and use of Ancillary Facilities D and E.

Construction of this stage will improve community safety by creating grade separation of 
pedestrians and cyclists over Newcastle Road and will also improve traffic flow on Newcastle 
Road by removing the existing mid-block signalised pedestrian crossing. 

Construction of Stage 2 of the Project will be considered completed when all Construction 
work and activities being carried out as described in the EIS as amended by the SPIR and all 
conditions of the Project Approval applicable to Stage 2 have been met (refer Appendices A 
and B of this report). 
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Figure 2-2: Shared Path Bridge (Bridge 7) works
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2.2.2 Stage 4 - Main Works
Stage 4 of the Project includes all other works listed in Section 1.3 required to complete the 
SSI as shown on Figure 1-2, Figure 1-3, Figure 1-4 and Figure 1-5.  The works associated 
with this stage include:

 3.4 km of new road with two lanes in each direction

 three interchanges

 seven bridges and other structures along the road 

 large cut and fill embankments 

 tie in and upgrades to connecting roads

 pedestrian and cycling facilities (excluding those constructed in Stages 2 and 3)

 noise barriers and/or architectural treatment, as required

 permanent operational water quality treatment measures

 establishment and use of Ancillary Facilities A, B, C, G, H.  Facility F will be 
established for Stage 3 and will also be used during Stage 4.

Construction of Stage 4 of the Project will be considered complete when all Construction 
work and activities being carried out as described in the EIS as amended by the SPIR and all 
conditions of the Project Approval applicable to Stage 4 have been met (refer Appendices A 
and B of this report). 

2.3 Operation
Operation of each stage will commence following completion of the Construction stage.  The 
indicative timing of the Operational stages of the Project is provided in Figure 2-3.

Operation of the RP2J for its intended purpose of vehicles using the full length of the main 
carriageways will exclude the following activities carried out during Construction:

 commissioning trials of equipment

 temporary use of any part of the Project

 maintenance work.

2.4 Project Timing
The indicative timeframe for each Project stage is shown below. 

 Stage 1 – work is expected to commence in Q3 2019 and continue for about 2.5 
years

 Stage 2 – construction is expected to commence in Q4 2019 and continue for about 
1.5 years 

 Stage 3 – commencement of stage 3 work is subject to funding approval, and will 
take about 1 year to complete
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 Stage 4 – commencement of stage 4 is subject to funding approval, and will take 
about 3.5 years to complete

The proposed timeframe for the Project operational stages is: 
 Stage 2 – operation is expected to commence in Q1 2021 
 Stage 4 – operation will follow completion of Stage 4 construction, and is subject to 

funding approval.

Stage 1 and Stage 3 support the design, construction and operation of Stage 4. 

The proposed commencement dates for each of the Construction and Operational stages will 
be provided in the Pre-Construction and Pre-Operation compliance reports prepared for the 
respective stages, in accordance with the Compliance Monitoring and Reporting Program 
required under CoA A29 and A33.  
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3 Preparation and submission of 
environmental documentation

3.1 Approach
The Project Approval requires the preparation of various environmental management 
documents which govern the low impact works, Construction and Operation of the Project for 
submission to the ER and / or Planning Secretary for information or approval.  

Roads and Maritime and / or the Contractor will prepare the required documentation, as 
applicable, for each of the stages described in Section 2.  Each document will demonstrate 
compliance with the relevant conditions of approval and will be tailored to suit the scale, 
complexity and level of environmental risk posed by the stage to which it relates.  

Roads and Maritime considers that nothing in the nature of the proposed staging would make 
the approach inconsistent with the conditions of approval.  

3.2 Staged issue of project environmental 
documentation

Table 3-1 summarises the Project environmental documentation including plans, sub-plans, 
protocols, strategies and notifications, required by the Project Approval.  Table 3-1 specifies 
the applicability of the documentation to the relevant stages of the Project, timing for 
preparation and the requirements for submission to the ER and / or Planning Secretary.  All 
documents prepared under the Project Approval will also be reviewed and, if required by the 
CoA, endorsed by the ER. 

Green shading of the cells in Table 3-1 indicates the requirement for the preparation of the 
identified document, while red shading denotes that the document is not applicable to that 
stage.  The applicability of the requirement for the preparation of a report is based on a 
number of factors including whether the condition applies during Construction or Operation, 
geographic location of the works, impact of the works, the location of sensitive areas in 
relation to the works or due to the nature of the requirement.  

Where one overarching document is applicable across more than one stage of the Project 
the cells are merged across the applicable stages.  Such documents include overarching 
documents such as this Staging Report, the Compliance Monitoring and Reporting Program 
and the Audit Program.  Documents applicable across all stages will be submitted to the 
Secretary prior to the commencement of the first stage of Construction of the Project 
(Stage 2).  

Stage specific documents are denoted in Table 3-1 by a tick within the applicable stage.  
Stage specific documents will apply to the extent relevant to that stage and will be prepared 
and submitted to the Planning Secretary prior to the commencement of Construction or 
Operation of the applicable stage.  
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The Construction periods for Stages 2 and 4 are not anticipated to overlap.  However, if the 
timing of these stages change and Construction overlaps, then the six monthly Construction 
compliance reports (CoA A30) will be combined as one report with separate sections 
covering each Project stage, for the stages under construction.  This may necessitate some 
variation to the timing of the submission of the first construction compliance reports for Stage 
4 to enable the reporting to coincide with the timeframe dictated by the submission of the first 
construction compliance report, which will be submitted to the Planning Secretary six months 
after commencement of construction of Stage 2.  Further details of the submission of the 
construction compliance reporting is provided in the Project Compliance Monitoring and 
Reporting Program.

The ER reports (CoA A26(k)) may also be combined as a single report covering Stages 2 
and 4 of the Project, if the timing of the stages overlaps. 

Appendices A and B identify the applicability respectively of each NSW and Federal CoA to 
the Project stages.  As for Table 3-1, the applicability of the conditions listed in Appendices A 
and B to the Project stages is based on a number of factors including whether the condition 
applies during Construction or Operation, geographic location of the works, impact of the 
works, the location of sensitive areas in relation to the works or due to the nature of the 
requirement. 

Further details regarding the applicability of the conditions and evidence of compliance with 
the relevant conditions will be provided in the Pre-Construction, Construction and Pre-
Operation compliance reporting which will be prepared under the Compliance Monitoring and 
Reporting Program.  

Where a condition has been deemed not applicable to a specific stage in Table 3-1 or 
Appendices A and B of this Staging Report, an explanation and, if appropriate, supporting 
evidence will be provided within the corresponding compliance report to identify why that 
condition is not applicable.
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Table 3-1: Staging of reports and notifications

Applicability to Project Stage

Low Impact 
Works

Construction Stage Operation Stage

CoA Document 
Name

Timing of submission DPE 
Purpose

ER 
endorsement 

1. and 3. 2. Shared Path 
Bridge

4. Main 
Works

2. Shared 
Path Bridge

4. Main 
Works

Part A – Administrative

A9 SPB CEMPP and 
EWMS Not specified N/A Approval N/A  N/A N/A N/A

A10 Staging Report

One month before 
commencement of construction 
(or operation if only staged 
operation is proposed) of the 
first of the proposed stages 

Planning 
Secretary’s 
Information

X N/A The Staging Report will apply to all Project Construction and 
Operation stages

A15
Ancillary Facility 
Establishment 
Management Plan

One month before the 
installation of any ancillary 
facilities

Planning 
Secretary’s 
Approval

X N/A   N/A N/A

A22/A23 Environmental 
Representative 

One month before the 
commencement of works 

Planning 
Secretary’s 
Approval

X 

The ER for the Project will be 
approved prior to the 
commencement of the first 
Construction stage of the Project 
(Stage 2).

N/A N/A

A26(k)
Environmental 
Representative 
monthly reports

Within seven days of the end of 
each month for the duration of 
the ER’s engagement 

Planning 
Secretary’s 
Information

X 
The ER’s monthly report must be prepared for the duration of works 
and 12 months after the commencement of Operation.

A29/A33

Compliance 
Monitoring and 
Reporting 
Program

No later than 4 weeks before the 
commencement of any work 

Planning 
Secretary’s 
Information

 
The Project CMRP will be implemented for the duration of 
Construction and for a minimum of one year following commencement 
of Operation of each stage.

A30
Pre-Construction 
Compliance 
Report

One month prior to the 
commencement of Construction 
in accordance with the CRMP

Planning 
Secretary’s 
Information

X N/A   N/A N/A
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Applicability to Project Stage

Low Impact 
Works

Construction Stage Operation Stage

CoA Document 
Name

Timing of submission DPE 
Purpose

ER 
endorsement 

1. and 3. 2. Shared Path 
Bridge

4. Main 
Works

2. Shared 
Path Bridge

4. Main 
Works

A30
Construction 
Compliance 
Reports

Six monthly from the date of the 
commencement of Construction 
for the duration of Construction

Planning 
Secretary’s 
Information

X N/A   N/A N/A

A30
Pre-Operation 
Compliance 
Report

One month prior to the 
commencement of Operation in 
accordance with CRMP

Planning 
Secretary’s 
Information

X N/A N/A N/A  

A34 Independent Audit 
Program (IAP)

No later than 4 weeks before the 
date notified for the 
commencement of construction 
of Stage 2

Planning 
Secretary’s 
Information

X N/A
The Project Audit Program will be implemented for the duration of 
Construction and for one year following commencement of Operation 
of Stage 4.

A34 Independent Audit 
Reports

Within 8 weeks of completing 
the audit in accordance with the 
IAP

Planning 
Secretary’s 
Information

X
N/A



First audit to be undertaken 20 
weeks after commencement of 
Stage 2 and annually thereafter 

until completion of Stage 4


One Operational Audit Report to 
be prepared one year following 
commencement of Operation of 

Stage 4

A37 Written notification 
of incident

Immediately upon becoming 
aware of the incident. 
Subsequent written notification 
and an incident report are 
required seven days after the 
Proponent became aware of the 
incident and 30 days after the 
date on which the incident 
occurred, respectively 

Planning 
Secretary’s 
Information

X    N/A N/A

Part B - Communication Information and Reporting

B1
Community 
Communication 
Strategy

No later than one month before 
the commencement of any 
construction 

Planning 
Secretary’s 
Approval

X The CCS will be implemented for the duration of works and for a minimum of 12 months 
following the completion of the last stage of Construction of the Project (Stage 4).
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Applicability to Project Stage

Low Impact 
Works

Construction Stage Operation Stage

CoA Document 
Name

Timing of submission DPE 
Purpose

ER 
endorsement 

1. and 3. 2. Shared Path 
Bridge

4. Main 
Works

2. Shared 
Path Bridge

4. Main 
Works

B6
Complaints 
Management 
System

Prior to any work commencing
Planning 
Secretary’s 
Information

X
The CMS will be implemented and maintained for the duration of works and for a 
minimum for 12 months following completion of the last stage of Construction of the 
Project (Stage 4).

B9 Complaints 
Register

Upon request from the Planning 
Secretary, within the timeframe 
stated in the request 

Planning 
Secretary’s 
Information

Made 
available to 
ER on daily 

basis

The Complaints Register will be maintained during Construction and for a minimum of 
12 months following completion of the last stage of Construction of the Project (Stage 
4).

Part C - Construction Environmental Management

C1 CEMP 
No later than one month before 
the commencement of 
construction

Planning 
Secretary’s 
Approval

 N/A N/A  N/A N/A

C4 CEMP Sub-plans
No later than one month before 
the commencement of 
construction

Planning 
Secretary’s 
Approval

 N/A N/A  N/A N/A

C9
Construction 
Monitoring 
Programs

No later than one month before 
the commencement of 
construction 

Planning 
Secretary’s 
Approval

 N/A N/A  N/A N/A

C15 Construction 
Monitoring Report

As specified in Construction 
Monitoring Programs

Planning 
Secretary’s 
Information

X
N/A

N/A

  During 
construction 
and for any 

longer period 
set out in the 
monitoring 
program or 
specified by 
the Planning 

Secretary

N/A N/A

Part D - Operation Environmental Management

D1 OEMP or EMS One month before the 
commencement of operation 

Planning 
Secretary’s 
Information

X
N/A

N/A N/A N/A 
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Applicability to Project Stage

Low Impact 
Works

Construction Stage Operation Stage

CoA Document 
Name

Timing of submission DPE 
Purpose

ER 
endorsement 

1. and 3. 2. Shared Path 
Bridge

4. Main 
Works

2. Shared 
Path Bridge

4. Main 
Works

Part E – Key Issues

Biodiversity

E5 Credit Retirement 
Report

Within one month of receiving 
the report

Planning 
Secretary’s 
Information

X N/A N/A  N/A N/A

Heritage

E15
Unexpected 
Heritage Finds and 
Humans Remains 
Procedure

No later than one month before 
the commencement of any work

Planning 
Secretary’s 
Information     N/A N/A

E19 Cultural Heritage 
Salvage Report

No later than 12 months after 
the completion of the salvage 
work refer to in Condition E17

Planning 
Secretary’s 
Information
 

X  N/A  N/A N/A

E21

Historical 
Archaeological 
Research Design 
and Excavation 
Methodology

Before any direct impact on the 
Hollywood shanty town site and 
the Wallsend Plattsburg 
tramway

Planning 
Secretary’s 
Information

X  N/A  N/A N/A

E23 Archaeological 
Excavation Report 

12 months after completing all 
archaeological investigations

Planning 
Secretary’s 
Information
 

X N/A N/A  N/A N/A

E24 Heritage 
Interpretation Plan

Before operation of the SSI 
commences

Planning 
Secretary’s 
Information X N/A N/A  N/A N/A
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Applicability to Project Stage

Low Impact 
Works

Construction Stage Operation Stage

CoA Document 
Name

Timing of submission DPE 
Purpose

ER 
endorsement 

1. and 3. 2. Shared Path 
Bridge

4. Main 
Works

2. Shared 
Path Bridge

4. Main 
Works

Noise and Vibration

E25
Land use survey 
(for inclusion in 
the NVMP)

Before the commencement of 
works which generate audible 
construction or operational 
noise, or do not meet safe 
working buffer distances for 
vibration or ground-borne noise 
in that area.

Planning 
Secretary’s 
Planning 
Secretary’s 
Approval 
(as part of 
the NVMP)

 
(as part of 
the NVMP)

N/A N/A  N/A N/A

E31

Out-of-Hours 
Work Protocol or 
Out of Hours 
Work 
Management 
Process

Before to the commencement of 
out-of-hours works for works not 
subject to an EPL

Planning 
Secretary’s 
Approval

Consultation   N/A N/A N/A

E38 Operational Noise 
Mitigation Review

Before the implementation of 
operational noise mitigation 
measures

Planning 
Secretary’s 
Approval

Consultation N/A N/A  N/A N/A

E40

Report on non-
implementation of 
operational noise 
mitigation 
measures

Within 6 months of 
commencement of construction Planning 

Secretary’s 
Information

 N/A N/A  N/A N/A

E41
Operational Noise 
Compliance 
Report

Within 60 days of completing the 
operational monitoring

Planning 
Secretary’s 
Information

X N/A N/A N/A N/A 

E48
Landowner and 
occupier written 
agreement

Before commencing blasting at 
the higher limits

Planning 
Secretary’s 
Information 

X N/A N/A  N/A N/A

E51
Blast 
Management 
Strategy

One month before the 
commencement of blasting

Planning 
Secretary’s 
Information

X N/A N/A  N/A N/A
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Applicability to Project Stage

Low Impact 
Works

Construction Stage Operation Stage

CoA Document 
Name

Timing of submission DPE 
Purpose

ER 
endorsement 

1. and 3. 2. Shared Path 
Bridge

4. Main 
Works

2. Shared 
Path Bridge

4. Main 
Works

Socio-economic, land use and property 

E54

Pre-construction 
Building and 
Structure 
Condition Surveys

Before the commencement of 
any work that could cause 
damage to buildings, structures 
and utilities

N/A X    N/A N/A

Soils

E59

Unexpected 
Contaminated 
Land and 
Asbestos Finds 
Procedure

Before the commencement of 
work N/A X    N/A N/A

Sustainability 

E61 Sustainability 
Strategy

Before the commencement of 
construction

Planning 
Secretary’s 
Information

X N/A N/A  N/A N/A

Traffic and Transport 

E62/E63

Construction 
Traffic and 
Transport 
Management Sub-
plan including use 
of local roads for 
spoil haulage

Before the commencement of 
construction

Planning 
Secretary’s 
Approval 

X N/A   N/A N/A

E68 Road Dilapidation 
Report

Report must be provided to the 
landowner and NCC within three 
weeks of completion of the 
surveys and no later than one 
month before the use of local 
roads by heavy vehicles for the 
construction of the SSI

N/A X N/A   N/A N/A
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Applicability to Project Stage

Low Impact 
Works

Construction Stage Operation Stage

CoA Document 
Name

Timing of submission DPE 
Purpose

ER 
endorsement 

1. and 3. 2. Shared Path 
Bridge

4. Main 
Works

2. Shared 
Path Bridge

4. Main 
Works

Urban Design and Visual Amenity  

E77 Final design of 
Bridges 7 and 8 

Before the commencement of 
works on Bridges 7 and 8

Planning 
Secretary’s 
information

X N/A  
Bridge 7

 
Bridge 8 N/A N/A

Legend 

 Applicable to stage (stage specific)

N/A Not applicable to stage

Note:  Merged cells indicate one overarching plan applying to all Project stages
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4 Management of cumulative impacts
The cumulative impacts arising from the proposed staging of the Project are discussed in the 
sections below.  The proposed measures to manage these impacts are discussed in the EIS 
and SPIR. 

4.1.1 Cumulative impacts surrounding Newcastle Road
The extent of the Stage 2 Shared Path Bridge works on Newcastle Road is shown in blue in 
Figure 4-1 below, and the extent of the Stage 4 works is shown in red.  The overlap of these 
works is shown hatched in blue.  

There are approximately 16 residential receivers and 2 places of worship that will be 
cumulatively impacted by the proposed staging. These receivers are located on Coles Street 
and are shown highlighted in red in Figure 4-1.

The works required for Stage 2 are described in Section 2.2.1.  The Stage 4 works on 
Newcastle Road are generally limited to pavement works.  The nature of the work in this area 
is not intensive and will be limited to shorter periods of civil works and associated periods of 
no work within the overall works duration period.

The relative timing of these works is provided in Section 2.4 , which shows that the Stage 2 
works are anticipated to be completed six months prior to the commencement of the Stage 4 
works.  Therefore the local community and road users will have a respite period from 
construction after the completion of the share path bridge.  

Stage 4 construction is expected to have limited impact on receivers on Coles Street, due to 
them generally being located at the eastern limit of works. Stage 4 works will also primarily 
be contained along Newcastle Road. Stage 2 construction will have limited impact on the 
western-most sensitive receivers (west of Hill Street), with works consisting of footpath 
connections only. 

The completion of Stage 2 prior to the commencement of the Stage 4 works will result in 
significantly improved traffic flow on Newcastle Road due to the removal of the mid-block 
traffic signals.  The provision of a permanent high quality alternative pedestrian / cyclist route 
will result in improved pedestrian/cyclist safety in the vicinity of Newcastle Road during the 
Stage 4 construction works. In summary, the staging of these works will reduce cumulative 
impacts on the local community and road users compared to the scenario where Stages 2 
and 4 are carried out concurrently.
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Figure 4-1: Cumulative impacts of RP2J construction on Newcastle Road

4.1.2 Cumulative impacts on Lookout Road
The extent of the Stage 3 utility relocation works on Lookout Road is shown in blue in Figure 
4-2 below and the extent of the Stage 4 works is shown in red.  The overlap of these works is 
shown hatched in blue.  

There are approximately 15 residential receivers that will be cumulatively impacted by the 
proposed staging. These receivers are highlighted red in Figure 4-2, and are located at 
Grandview Road, and on the eastern and western sides of Lookout Road. 

The works required for Stage 3 are described in Section 2.1.2.  The Stage 4 works on 
Lookout Road near Grandview Road are limited to line marking and signage installation. 
Stage 4 work along Lookout Road between Grandview Road and McCaffrey Drive consists 
of bulk earthworks, utility relocations, bridgeworks, street lighting and pavement construction. 

Stage 3 works in the vicinity of sensitive receivers is expected to be limited to low intensity 
work such as trenching and installation of new buried and overhead services.  The majority 
of this work will be undertaken during the day, with some night work required to change 
traffic arrangements, to install new services across Lookout Road, and to commission new 
services. 

Stage 3 is expected to take 1 year to complete, and will overlap with Stage 4 by about 6 
months. Relocating utilities impacted by Stage 4 early ensures that the construction of Stage 
4 at Lookout Road is optimised, reducing overall impact to road users and local residents.
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The early commencement and completion of Stage 3 will minimise cumulative impacts on the 
community by providing improved pedestrian and cyclist infrastructure along Lookout Road 
prior to the commencement of Stage 4.

Figure 4-2: Cumulative impacts on Lookout Road

4.1.3 General management of cumulative impacts
In accordance with REMM CU01, the construction contractor will review environmental 
impacts before the start of construction and every six months during construction.  Any new 
impacts identified will be addressed appropriately to reduce cumulative effects and reported 
as part of the Construction Environmental Management Plan.
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Appendix A: NSW CoA compliance 
staging table
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Appendix B: Federal CoA compliance 
staging table
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