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1. Introduction 
The Clarence River Crossing entails a new 525-metre long road bridge crossing of the Clarence River, 
Grafton. The Bridge will comprise two traffic lanes (one in each direction), road shoulders and a 
pedestrian/cycle path and be located approximately 70-metres downstream of the existing Grafton Bridge, 
which will be retained. The Project will also consist of a replacement of a rail viaduct section in Pound 
Street, approach works and upgrades to sections of the local road network in both Grafton and South 
Grafton.  

The Project is required to alleviate existing traffic congestion and safety issues that arise from increasing 
traffic demand and inherent design issues with the existing bridge. The Project is consistent with key 
strategic and transport planning policies including the State Infrastructure Strategy and the Mid North Coast 
Regional Strategy.  

Key features of the project include:  

• Construction of a new road bridge over the Clarence River, located approximately 70 meters 
downstream of the existing Grafton Bridge  

• Upgrades to parts of the local road network in both Grafton and South Grafton including:  
o Realigning the existing Pacific Highway to join Iolanthe Street near Through Street  
o Providing a new roundabout at the intersection of Through Street and Iolanthe Street  
o Widening pound street to four lanes and approach to the new bridge  
o Providing traffic signals at the intersection at Pound street and Clarence Street  

• Works to the existing rail viaduct section across Pound Street to provide sufficient vertical clearance 
from the Pound Street upgrade  

• Construction of a new shared pathway for cyclists and pedestrians for access to and across the new 
bridge crossing  

• Flood mitigation works including the uplift of sections of the existing levee system upstream of the 
current Grafton Bridge.  

Benefits of the project include:  

• Improve traffic efficiency between and within Grafton and South Grafton  
• Reducing travel time and delays for local people and businesses in peak periods  
• Support regional and local economic development  
• New shared pathway to provide safe facilities for pedestrians and cyclists  
• Flood mitigation works  

The Clarence River Crossing is being delivered through a ‘design and construct’ process. Fulton Hogan 
was appointed by Transport for NSW on 13 September 2016 to deliver the project.  

1.1 Statutory and planning framework 
Transport for New South Wales (TfNSW) completed an environmental assessment of the Additional 
Crossing of the Clarence River at Grafton (the Project EIS) in August 2014. The Project EIS identified a 
range of environmental, social and planning issues associated with the construction and operation of the 
Additional Crossing of the Clarence River at Grafton and proposed measures to mitigate or manage those 
potential impacts.  

The Project EIS was publicly exhibited in August 2014 for a period of 30 days. Following public exhibition, 
submissions from stakeholders were received and addressed by TfNSW in the Submissions Report which 
was lodged with the Secretary of the Department of Planning Industry and Environment (DPIE) in October 
2014.  
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After consideration of the Project EIS and Submissions Report, the Minister for Planning approved the 
Additional Crossing of the Clarence River at Grafton Project under Section 115ZB of the Environmental 
Planning and Assessment Act 1979 (EP&A Act) on 19 December 2014 subject to the Minister’s Conditions 
of Approval (CoA) being met (hereafter referred to as the Project Approval).  

Condition A7 of the project approval allows TfNSW to construct and/or operate the Project in stages. 

1.2 Purpose of the report 
The new Grafton Bridge constructed as the Additional Crossing of the Clarence River opened the main 
bridge structure and approaches leading to the bridge to traffic on 12 December 2019.  There are still 
sections of the project around the Gwydir roundabout, Pacific Highway and tie-ins to the local road network 
and finishing works that are still to be undertaken after the bridge is open to traffic.  It should also be noted 
that the bridge maybe subject to reduced traffic speed, periods of traffic control and short-term closures 
through to the completion of construction for the remaining works. 

DPIE has formed the opinion that this represents a staged opening of the project and that a staging report 
is required including details of: 

a) how the project would be staged, including general details of work activities associated with each 
stage and the general timing of when each stage would commence; and  

b) details of the relevant conditions of approval, which would apply to each stage and how these shall 
be complied with across and between the stages of the project. 

 

Table 1 identifies the requirements of Condition A7 and where they have been addressed in this report. 

Table 1. Condition A7 Staging Report requirements 

Requirement Section Where 
Addressed 

How the project has been staged including general details of work 
activities associated with each stage and the general timing of when 
each stage would commence. 

Section 2 

Details of the relevant conditions of approval, which would apply to each 
stage and how these shall be complied with across and between the 
stages of the project. 

Section 3 

Where staging of the project is proposed, these conditions of approval 
are only required to be complied with at the relevant time and to the 
extent that they are relevant to the specific stage(s). 

Section 3 
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2. Staging 
The project will open in two stages: 

(a) the opening of the the main bridge structure and immediate approaches leading to the bridge 
(opened to traffic in December 2019) which is referred to as Stage 1 of the project; and 

(b) final traffic tie-ins to existing road infrastructure in Grafton and South Grafton, construction of the 
new Gwydir roundabout, construction of a new northbound tie-in once the Pacific Highway is 
diverted, and finishing works with completion anticipated in mid-2020 which is referred to as Stage 2 
of the project.  At the time of updating the Staging Report it is expected that Stage 2 works would be 
completed and open to traffic in August 2020, weather permitting.  

The final traffic arrangement at project completion is shown below in Figure 1.  

 

Figure 1: Final traffic arrangement of the Clarence River Crossing 
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Figures 2 to 5 provide detail of the project staging. 
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Figure 2: Final traffic arrangement between Through Street and Viaduct Road 
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Figure 3: Existing Stage 1. 
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Figure 4: Greaves Street Completion section and existing Stage 1section  



 

8  | Clarence River Crossing – Staging Report – April 2020 

 

 

 Figure 5: Tie in to Pacific Highway. 
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The second stage of the project involves the following works: 

• completion and re-opening of Greaves Street 
• the construction of a new roundabout at the intersection of the Pacific and Gwydir highways 
• the completion of new median, pavement and signal works in Iolanthe Street 
• northern tie-in works following diversion of the Pacific Highway as part of the Woolgoolga to Ballina 

project 
• finalisation and implementation of the final traffic arrangement between Through Street and Viaduct 

Road. 

3. Compliance 
Table 2 provides details on how compliance with the conditions of approval will be ensured across and 
between the stages of the Project. 

Table 2: MCoA compliance  

 

MCoA Condition Stage 1 Stage 2 

Part A - Administrative Conditions 

A1 In addition to meeting the specific performance criteria 
established under this approval, the Proponent shall 
implement all feasible and reasonable measures to 
prevent and/or minimise any harm to the environment that 
may result from the construction or operation of the SSI. 

Applicable across all stages. 

A2 The Proponent shall carry out the SSI generally with the:  
a) State significant infrastructure application SSI-6103  
b) Additional Crossing of the Clarence River at Grafton 

Environmental Impact Statement Main Volume and 
Appendices A - L, prepared by Roads and Maritime 
Services, dated August 2014;Additional Crossing of 
the Clarence River at Grafton Submissions Report 
Main Volume and Appendices, prepared by Roads 
and Maritime Services, dated October 2014; 

c) Correspondence from Roads and Maritime Services 
to the Department titled Grafton Bridge - Additional 
Crossing of the Clarence River at Grafton – Proposed 
Early Works dated 1 December 2014; 

d) Modification request 1 and letter dated 24 September 
2015 to modify the approval to update references to 
public authorities in the conditions of approval; and 

e) Conditions of this approval 

Applicable across all stages. 

A3 If there is any inconsistency between the above 
documents, the more recent document shall prevail to the 
extent of the inconsistency. However, the conditions of 
this approval shall prevail to the extent of any 
inconsistency. 

Applicable across all stages. 

 

A4 The Proponent shall comply with any reasonable 
requirement(s) of the Secretary arising from the 
Department’s assessment of: 
a) any documentation or correspondence that is 

submitted in accordance with this approval; and 
b) the implementation of any actions or measures 

contained in these documents. 

Applicable across all stages. 
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MCoA Condition Stage 1 Stage 2 

A5 This approval shall lapse 10 years after the date on which 
it is granted, unless the works the subject of this SSI 
approval are physically commenced on or before that date 

The SI approval was granted on 19 
December 2014.  Construction started within 
two years in October 2016. 

A6 The Proponent shall ensure that all licences, permits and 
approvals are obtained as required by law and 
maintained as required throughout the life of the SSI. No 
condition of this approval removes the obligation for the 
Proponent to obtain, renew or comply with such licences, 
permits or approvals. 

Applicable across all stages. 

A7 The Proponent may elect to construct and/or operate the 
SSI in stages. Where staging is proposed, the Proponent 
shall submit a Staging Report to the Secretary prior to 
the commencement of each proposed stage. The Staging 
Report shall provide details of: 
a) how the SSI would be staged, including general 

details of work activities associated with each stage 
and the general timing of when each stage would 
commence; and 

b) details of the relevant conditions of approval, which 
would apply to each stage and how these shall be 
complied with across and between the stages of the 
SSI. 

TfNSW has prepared a Staging Report 
detailing the staging of the Project and 
relevance of each condition of approval to a 
particular stage. 
 
It is important to note that this matter has 
previously been discussed with DPIE. The 
Department confirmed on 15 September 2016 
that a staging report was not required for the 
early opening of parts of the project (Clarence 
Street, Iolanthe Street and Spring Street). 
Generally DPIE requires a Staging Report 
where a project is opened to traffic, however, 
as the Additional Crossing of the Clarence 
River at Grafton project involves a new bridge, 
this project is considered to be different to a 
Pacific Highway Upgrade project. This detail 
on need for a staging report has been 
included in the Compliance Tracking Program 
and Pre-construction Compliance Report for 
CoA A7. 
 
TfNSW will report a non-compliance to this 
condition in the next 6 monthly compliance 
report. 
 

A8 The Proponent shall ensure that any strategy, plan, 
program or other document required by the conditions of 
this approval and relevant to each stage (as identified in 
the Staging Report) is submitted to the Secretary no later 
than one month prior to the commencement of the 
relevant stage(s), unless otherwise agreed by the 
Secretary.  
 
Notes: 
• While any strategy, plan or program may be submitted 

on a progressive basis, the Proponent will need to 
ensure that the existing operations on site are covered 
by suitable strategies, plans or programs at all times; 
and 

• If the submission of any strategy, plan or program is to 
be staged, then the relevant strategy, plan or program 
shall clearly describe the specific stage to which the 
strategy, plan or program applies, the relationship of 
this stage to any future stages, and the trigger for 
updating the strategy, plan or program 

Noted, refer to MCoA A7 comments. 
 
TfNSW will report a non-compliance to this 
condition in the next 6 monthly compliance 
report. 
As part of submitting the fifth Compliance 
Report on 11th December 2019, TfNSW 
notified DPI&E that it was opening a section of 
the project to traffic and was of the onion 
based on discussion with DPI&E that this did 
not trigger the requirement for a Staging 
Report. 
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MCoA Condition Stage 1 Stage 2 

A9 The Proponent shall ensure that employees, contractors 
and sub-contractors are aware of, and comply with, the 
conditions of this approval relevant to their respective 
activities. 

Applicable across all stages. 
 
Addressed in TfNSW contractors induction 
program and environmental awareness 
training. Training completed throughout the 
works 

A10 The Proponent shall be responsible for environmental 
impacts resulting from the actions of all persons that it 
invites onto the site, including contractors, sub-contractors 
and visitors 

Applicable across all stages. 
 

A11 In the event of a dispute between the Proponent and a 
public authority, in relation to an applicable requirement in 
this approval or relevant matter relating to the SSI, either 
party may refer the matter to the Secretary for resolution. 
The Secretary’s determination of any such dispute shall 
be final and binding on the parties. 

Applicable across all stages. 
 
To be undertaken if required. 

A12 The Proponent shall prepare and implement a 
Compliance Tracking Program, to track compliance with 
the requirements of this approval. The Program shall be 
submitted to the Secretary for approval prior to the 
commencement of construction and operate for a 
minimum of one year following commencement of 
operation, subject to the Secretary’s review of the 
outcomes of the Independent Environmental Audit Report 
referred to in condition E5. The operation of the program 
may be extended if the Secretary determines that there 
has been unsatisfactory compliance. The Program shall 
include, but not necessarily be limited to: 

a) Provisions for the notification of the Secretary prior to 
the commencement of construction and prior to the 
commencement of operation of the SSI (including 
prior to each stage, where works are being staged) ; 

b) provisions for periodic review of the compliance 
status of the SSI against the requirements of this 
approval; 

c) provisions for periodic reporting of compliance status 
to the Secretary, including but not limited to: 
(i) a Pre-Construction Compliance Report, prior to 

the commencement of construction; 
(ii) 6-monthly Construction Compliance Reports, for 

the duration of construction; and 
(iii) a Pre-Operation Compliance Report prior to the 

commencement of operation; 
d) a program for independent environmental auditing in 

accordance with AS/NZS ISO 19011:2014 – 
Guidelines for Auditing Management Systems; 

e) mechanisms for recording environmental incidents 
during construction and actions taken in response to 
those incidents; 

f) provisions for reporting environmental incidents to the 
Department and relevant public authorities during 
construction; 

g) procedures for rectifying any non-compliance 
identified during environmental auditing, review of 
compliance or incident management; 

h) provisions for ensuring all employees, contractors and 

The letter approved 
the Compliance 
Tracking Program 
and Pre-Construction 
Compliance Report 
was approved on 10 
October 2016.  
 
TfNSW will report a 
non-compliance to 
MCoA A12 (c) (iii) in 
the next 6 monthly 
compliance report. 
 
 

A pre-operation 
compliance report will 
be prepared prior to 
the operation of 
Stage 2. The final 
Construction 
Compliance Report 
timeframe may be 
shortened or 
extended depending 
on the opening date 
of the final stage 
within the six-month 
reporting period. 
 
The sixth Compliance 
Report covering the 
period from April – 
October 2019 was 
submitted as a 
Construction / Pre-
Operation on 7th 
February 2020. 
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MCoA Condition Stage 1 Stage 2 

sub-contractors are aware of, and comply with, the 
conditions of this approval relevant to their respective 
activities; and 

i) provisions for reporting complaints received in 
accordance with the Construction Complaints 
Management System required under condition C2 of 
this approval. 

A13 The Proponent shall notify the EPA in relation to any 
pollution incident in carrying out the SSI as required by the 
Protection of the Environment (Operations) Act 1997 as 
required by that Act. The Proponent shall provide the 
Secretary with a record of any such notification. 

Applicable across all stages. 

A14 The Proponent shall notify the Secretary (using the 
contact name and phone number notified by the 
Department from time to time) of any incident (other than 
those relating to the Protection of the Environment 
(Operations) Act 1997) with actual or potential significant 
off-site impacts on people or the biophysical environment 
within 24 hours of becoming aware of the incident on 
weekdays, or the following business day on weekends. 
The Proponent shall provide full written details of the 
incident to the Secretary within seven days of the date on 
which the incident occurred. 

Applicable across all stages. 

A15 The Proponent shall meet the requirements of the 
Secretary or relevant public authority (as determined by 
the Secretary) to address the cause or impact of any 
incident, as it relates to this approval, reported in 
accordance with condition A14, within such period as the 
Secretary may require. 

Applicable across all stages. 

Part B- Environmental Performance 

B1 The clearing of native vegetation shall be generally in 
accordance with the areas specified in the documents 
listed in condition A2, and with the objective of reducing 
impacts to any endangered ecological communities 
(EECs), threatened species and their habitat to the 
greatest extent practicable. 

Measures have been incorporated into the 
applicable management plans for all stages. 

B2 Prior to construction, pre-clearing surveys and inspections 
for EECs and threatened species shall be undertaken. 
The surveys and inspections, and any subsequent 
relocation of species, shall be undertaken under the 
guidance of a suitably qualified ecologist and shall be in 
accordance with the methodology incorporated into the 
approved Construction Flora and Fauna Management 
Plan required under condition D46(e). 

A Construction Flora and Fauna Management 
Plan been prepared and approved for the 
project that covers all Stages. Pre clearing 
surveys have been undertaken by a qualified 
ecologist. 
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MCoA Condition Stage 1 Stage 2 

B3 The Proponent shall undertake flora and fauna surveys of 
those parts of the project area previously not surveyed, 
due to accessibility issues, prior to the commencement of 
construction that affects those areas. Should threatened 
species, communities or habitats be identified, these shall 
be offset and addressed in the Biodiversity Offset 
Statement required under condition D1. 

Surveys of missed areas have been 
undertaken TfNSW in January/ February 
2016 and Three toed Snake Tooth Skink 
TTSTS) were found in these missing lots. 
Further surveys were undertaken on the 
project and outside the project. A TTSTS MP 
has been prepared. DPE has been advised 
of the missing lot survey results and referral 
to the DAWE re EPBC. EPBC referral has 
been determined 30/06/2016 as "Not 
Controlled Action". Work is being undertaken 
in accordance with TTSTS Management 
plan. 

B4 The Proponent shall undertake a targeted rehabilitation 
program post construction to restore riparian habitat to at 
least the pre-construction condition or better, unless 
otherwise agreed by DPI (Fisheries) and NOW. 

The rehabilitation of 
the riparian areas will 
be targeted to follow 
the completion of the 
Stage 1 works when 
the temporary staging 
areas can be 
removed and 
rehabilitated. 

Any riparian 
rehabilitation works 
not undertaken as 
part of Stage 1 will be 
completed as part of 
Stage 2.  Riparian 
works on both the 
northern and 
southern river banks 
have not been 
completed and are 
expected to be 
completed by July 
2020.   

B5 Vegetation shall be established in or adjacent to disturbed 
areas and include species which may provide habitat for 
wildlife following the completion of construction in the 
vicinity of the disturbed area. Revegetation is to be 
consistent with the Urban Design and Landscape Plan 
required under condition D42. 

Revegetation works 
have been undertaken 
as per the approved 
UDLP for Stage 1 
works, with any 
remaining works to be 
completed as part of 
Stage 2 for the 
relevant works. Refer 
MCoA B4. 

Revegetation works 
for Stage 2 will be 
undertaken as per 
the approved UDLP. 
The UDLP is being 
updated to include 
some minor 
amendments to the 
final landscape 
around the pump 
station control units 
and will be provided 
to DPIE. 

B6 Scour protection measures shall be implemented prior to 
and during construction on the banks of the Clarence 
River in the vicinity of the bridge works to protect the 
riverbank from erosion and instability during construction 
and operation. 

Applicable across all stages during 
construction and operation. 
 
The Clarence River riparian vegetation has 
been maintained and protected for 
construction. Only very minor cut stump 
clearing has occurred to allow for the jetty 
and pontoon construction. Post rainfall 
inspections during the reporting period 
confirm no visible bank erosion as a result of 
construction. Erosion and Sediment Control 
Plans have been developed in consultation 
with a qualified CPESC to ensure that 
construction activities in the vicinity do not 
impact on the banks of the Clarence River. 
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MCoA Condition Stage 1 Stage 2 

The measures included in the plan are 
monitored and updated accordingly. 

B7 The Proponent shall consult with and provide feasible and 
reasonable assistance to NSW State Emergency Service 
and Council, prior to operation of the SSI, to:  
a) prepare any new or necessary update(s) to the 

relevant evacuation, traffic management and flood 
plans and documents in relation to flooding events in 
Grafton and South Grafton, to reflect changes to 
flooding levels, flows and characteristics; and 

b) prepare or update community evacuation information, 
to improve the community’s awareness of the risk of 
flooding and the need to evacuate Grafton and South 
Grafton prior to the levees overtopping. 

Applicable across all stages. 
 
The project has consulted with SES and 
council on emergency response. TfNSW has 
provided mapping showing changes to the 
flood behaviour to SES and Council. 

  

B8 Any drainage works that are intended to be operated by 
Council shall be designed in consultation with Council. 
Facilities such as back-up generators shall be provided to 
ensure continued operation of the Pound Street pumping 
station during electrical power outages. 

Applicable across all stages. 
 
This condition is being addressed through 
detailed design in consultation with TfNSW 
and Clarence Valley Council.   

  

B9 The SSI shall be constructed and operated to comply with 
section 120 of the Protection of the Environment 
Operations Act 1997, which prohibits the pollution of 

 

Applicable across all stages. 
 

  

B10 All water from the SSI shall be appropriately treated prior 
to discharge, to protect the quality of the receiving waters. 

Applicable across all stages. 
 
In accordance with CoA D46 (c) a 
Construction Soil and Water Quality 
Management Plan (CSWQMP) was prepared 
and submitted to the Secretary for approval. 
 

  

B11 In the event that remediation of contaminated soils is 
required, the Proponent shall engage a suitably qualified 
and experienced contaminated land consultant to prepare 
a validation report upon completion of the remediation. 
The validation report shall verify that the site has been 
remediated consistent with the remediation action plan for 
the project and to a standard consistent with the clean-up 
criteria for the site. 

Applicable across all stages and being 
managed under the approved project 
'Contaminated Land Management Plan'. 

  

B12 The Proponent shall engage an accredited NSW Site 
Auditor to prepare a Site Audit Report and Site Audit 
Statement to determine the land use suitability. The Site 
Audit Report shall summarise the information reviewed by 
the auditor and provide the basis for the conclusions 
contained in the Site Audit Statement. The Statement and 
Report shall be submitted to the Secretary within seven 
days of the report being finalised and prior to the 
commencement of site preparation or excavation activities 
within areas identified as requiring remediation. A copy of 

Applicable across all stages. 
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MCoA Condition Stage 1 Stage 2 

the report shall also be submitted to Council for its 
information. 

B13. Impacts to Aboriginal heritage shall be minimised to the 
greatest extent practicable through both detailed design 
and construction, particularly with regard to encroachment 
on the Aboriginal dreaming site Golden Eel (AHIMS site 
number 12-6-0326). Where impacts are unavoidable, 
works shall be undertaken in accordance with the strategy 
outlined in the Construction Heritage Management Plan 
required under condition D46(d). 

Applicable across all stages. 
 
Management strategies are included in the 
project Construction Heritage Management 
Plan (CHMP).  

  

B14 Prior to the commencement of construction in proximity to 
the following heritage items: CZB18, CZB25, CZB26, 
CZB27, CZB28, CZB30, CZB31, CZB32, CZB33 and 
CZB35, the Proponent shall complete all archival 
recordings, including photographic recording of these 
heritage items, unless otherwise agreed by the Secretary. 

Management 
strategies are 
included in the project 
Construction Heritage 
Management Plan 
(CHMP). The reports 
were forwarded to 
relevant agencies in 
November 2016. 

Not applicable to 
stage 2 

  

B15 Prior to construction partially affecting the following 
heritage items: CZB10, CZB11, CZB19, CZB20, CZB21 
and CZB37, the Proponent shall complete archival 
recordings of existing condition, including photographic 
recording of these heritage items, unless otherwise 
agreed by the Secretary. The Proponent shall ensure the 
project is conducted in a sympathetic manner that 
minimises impact to these sites. 

Management 
strategies are 
included in the project 
Construction Heritage 
Management Plan 
(CHMP). The reports 
were forwarded to 
relevant agencies in 
November 2016. 

Not applicable to 
stage 2 

  

B16 Archival recording shall be undertaken by an experienced 
heritage consultant, in accordance with the Guidelines 
issued by the Heritage Council of NSW. The areas 
containing heritage items shall be clearly identified and/or 
fenced until the completion of the archival recordings. 
Within 6 months of completing the archival recording, the 
Proponent shall submit a report containing the archival 
and photographic recordings and the historical research, 
where required, to the Department, the Heritage Council 
of NSW, Australian Rail Track Corporation, the local library 
and the local Historical Society. 

 Management 
strategies were 
included in the project 
Construction Heritage 
Management Plan 
(CHMP). 

Not applicable to 
stage 2 

  

B17 A monitoring program shall be implemented for 
construction works in the vicinity of the flood levee in 
highly archaeologically sensitive areas and overseen by 
an appropriately qualified archaeologist. Any previously 
unidentified heritage items shall be managed in 
accordance with the procedures detailed in the 
Construction Heritage Management Plan provided under 
condition D46(d) of this approval 

Management strategies are included in the 
project Construction Heritage Management 
Plan (CHMP). The project archaeologist 
attended all the levee works as required and 
to manage several unexpected finds. The 
project archaeologist provided advice, gave 
onsite training and inductions and assessed 
heritage issues which arose. Sites of heritage 
significance near the works were protected 
and no impacts were observed. 
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MCoA Condition Stage 1 Stage 2 

B18 Prior to the commencement of construction, the Proponent 
shall implement ‘no-go’ exclusion zones to prevent access 
and protect the following heritage item: FMW29. 

Item was protected 
during works. No 
impacts, no further 
works in this location 

No longer applicable 
to this stage. 

  

B19 The Proponent shall not destroy, modify or otherwise 
physically affect the heritage items listed in Table 8-46 in 
the Additional Crossing of the Clarence River at Grafton 
Environmental Impact Statement Main Volume (RMS, 
August 2014). 

Applicable across all stages. 
 
Management strategies are included in the 
project Construction Heritage Management 
Plan (CHMP). 

  

B20 Identified impacts to heritage sites shall be minimised 
where feasible and reasonable through both detailed 
design and construction, particularly with regard to 
retained locally listed historic properties and the existing 
Grafton Bridge. Where impacts are unavoidable, works 
shall be undertaken in accordance with the actions to 
manage heritage construction impacts required by 
condition D46(d) and under the guidance of an 
appropriately qualified heritage specialist. 

Applicable across all stages. 
 
Management strategies are included in the 
project Construction Heritage Management 
Plan (CHMP). 

  

B21 This approval does not allow the Proponent to destroy, 
modify or otherwise physically affect human remains as 
part of the SSI 

Applicable across all stages. 
 
Management strategies are included in the 
project Construction Heritage Management 
Plan (CHMP). 

  

B22 The Proponent shall not destroy, modify or otherwise 
physically affect any heritage items outside the SSI 
footprint, unless otherwise agreed by the Secretary in 
accordance with condition D41. 

Applicable across all stages. 
 
Management strategies are included in the 
project Construction Heritage Management 
Plan (CHMP). 

  

B23 The measures to protect heritage sites near or adjacent to 
the SSI during construction shall be detailed in the 
Construction Heritage Management Plan required under 
condition D46(d). 

Applicable across all stages. 
 
Management strategies are included in the 
project Construction Heritage Management 
Plan (CHMP). 

  

B24 In relation to new or modified local road, parking, 
pedestrian and cycle infrastructure, the SSI shall, where 
feasible and reasonable, be designed: 

a) in consultation with the Council; 
b) to take into consideration existing and future demand, 

road safety and traffic network impacts; 
c) to meet relevant design, engineering and safety 

guidelines, including Austroads Guide to Traffic 
Engineering Practice; and 

d) be certified by an appropriately qualified person that 
has considered the above matters. 

Closed 
 
Addressed during the development of the 
design with certification provided by the 
Project Verifier. 
 

  

B25 The Proponent shall ensure that the SSI is designed to 
minimise land take impacts to surrounding properties as 
far as feasible and reasonable, in consultation with the 
affected landowners. 

Applicable across all stages. 
 
Addressed in detailed design and staging 
works during construction to reduce the 
impacts on businesses and sensitive 
receivers.  
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B26 The Proponent shall, in consultation with relevant 
landowners, construct the SSI in a manner that minimises 
intrusion and disruption to surrounding properties, unless 
otherwise agreed by the landowner. 

Ongoing consultation throughout construction 
with neighbours and sensitive receivers is 
continuing to ensure the project is built with 
respect to people possibly affected by the 
works. 

  

B27 Any damage caused to property as a result of the SSI 
shall be rectified or the landowner compensated, within a 
reasonable timeframe, with the costs borne by the 
Proponent. This condition is not intended to limit any 
claims that the landowner may have against the 
Proponent. 

Applicable across 
operation. 

Applicable during 
construction and 
operation. 

  

B28 Utilities, services and other infrastructure potentially 
affected by construction and operation shall be identified 
prior to construction to determine requirements for access 
to, diversion, protection, and/or support. Consultation with 
the relevant owner and/or provider of services that are 
likely to be affected by the SSI shall be undertaken to 
make suitable arrangements for access to, diversion, 
protection, and/or support of the affected infrastructure as 
required. The cost of any such arrangements shall be 
borne by the Proponent. 

Applicable across all stages. 
 

  

Part C - Community Information and Reporting 
  

C1 Prior to the commencement of construction or as 
otherwise agreed by the Secretary, the Proponent shall 
prepare and implement a Community Communication 
Strategy to the satisfaction of the Secretary. The Strategy 
shall provide mechanisms to facilitate communication 
between the Proponent (and its contractor(s)), the 
Environmental Representative (see condition D43), the 
Council and community stakeholders (particularly 
adjoining landowners) on the construction environmental 
management of the SSI. The Strategy shall include, but 
not be limited to:   

a) identification of stakeholders to be consulted as part 
of the Strategy, including affected and adjoining 
landowners; 

b) procedures and mechanisms for the regular 
distribution of information to community stakeholders 
on construction progress and matters associated with 
environmental management; 

c) the formation of community-based focus groups for 
key environmental management issues for the SSI. 
The Strategy shall provide detail on the structure, 
scope, objectives and frequency of the community-
based focus groups; 

d) procedures and mechanisms through which the 
community stakeholders can discuss or provide 
feedback to the Proponent and/or Environmental 
Representative in relation to the environmental 
management and delivery of the SSI; 

e) procedures and mechanisms through which the 
Proponent can respond to enquiries or feedback from 

A Community Communication Strategy has 
been prepared and is applicable to all stages. 
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the community stakeholders in relation to the 
environmental management and delivery of the SSI; 
and 

f) procedures and mechanisms that would be 
implemented to resolve issues/ disputes that may 
arise between parties on the matters relating to 
environmental management and the delivery of the 
SSI. This may include the use of an appropriately 
qualified and experienced independent mediator. 

Issues that shall be addressed through the Community 
Communication Strategy include (but are not necessarily 
limited to): 

(i) flooding and hydrology matters, including levee 
works; 

(ii) traffic management (including parking, property 
access, pedestrian access) ; 

(iii) noise and vibration mitigation and management; 
(iv) heritage matters; 
(v) landscaping and urban design matters; 
(vi) construction staging, hours and activities; 
(vii) the relocation of moorings including a strategy for 

consulting with affected mooring owners; 
(viii) biodiversity matters; and 
(ix) socio-economic, property and land use impacts, 

including impacts to recreational and commercial 
river users. 

C2 Prior to the commencement of pre-construction and 
construction, or as otherwise agreed by the Secretary, the 
Proponent shall ensure that the following are available for 
community enquiries and complaints for the duration of 
construction:  

a) a 24 hour telephone number(s) on which complaints 
and enquiries about the SSI may be registered; 

b) a postal address to which written complaints and 
enquires may be sent; 

c) an email address to which electronic complaints and 
enquiries may be transmitted; and 

d) a mediation system for complaints unable to be 
resolved.  

 
The telephone number, the postal address and the email 
address shall be published in newspaper(s) circulating in 
the local area prior to the commencement of construction 
and prior to the commencement of operation. This 
information shall also be provided on the website (or 
dedicated pages) required by this approval. 

A project web site is in place managed by 
TfNSW and its construction contractor Fulton 
Hogan. A toll free number is established and 
well publicised in all communications material 
since the development of the project. Postal 
address is established to the TfNSW Grafton 
office and publicised in all communications 
material and on the website. A dedicated 
Grafton Bridge email address is established 
and managed by the contractor as addressed 
in Community Communications Strategy.  
 
TfNSW placed advertisements prior to 
commencement of construction on two 
occasions (between 12 October and 19 
October) in the Grafton Coastal Views, 
Grafton Daily Examiner and Clarence Valley 
Review. 

  

C3 Prior to the commencement of pre-construction and 
construction, or as otherwise agreed by the Secretary, the 
Proponent shall prepare and implement a Construction 
Complaints Management System consistent with AS 
4269: Complaints Handling and maintain the System for 
the duration of construction and up to 12 months following 
completion of the SSI. Information on all complaints 
received, including the means by which they were 

A CCMS has been prepared applicable for all 
stages of the Project. 
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addressed and whether resolution was reached, with or 
without mediation, shall be maintained in a complaints 
register and included in the construction compliance 
reports required by condition A12 of this approval. The 
information contained within the System shall be made 
available to the Secretary and relevant agencies on 
request. 

C4 Prior to the commencement of pre-construction and 
construction, or as otherwise agreed by the Secretary, 
the Proponent shall establish and maintain a new 
website, or dedicated pages within an existing website, 
for the provision of electronic information associated with 
the SSI, for the duration of construction and for 12 
months following completion of the SSI. The Proponent 
shall, subject to confidentiality, publish and maintain up-
to-date information on the website or dedicated pages 
including, but not necessarily limited to: 

a) information on the current implementation status of 
the SSI; 

b) a copy of the documents listed in condition A2, and 
any documentation supporting modifications to this 
approval that may be granted from time to time; 

c) a copy of this approval and any future modification to 
this approval; 

d) a copy of each relevant environmental approval, 
licence or permit required and obtained in relation to 
the SSI; 

e) a copy of each current strategy, plan, program or 
other document required under this approval; 

f) the outcomes of compliance tracking in accordance 
with condition A12 of this approval; and 

g) details of contact point(s) to which community 
complaints and enquiries may be directed, including a 
telephone number, a postal address and an email 
address. 

Applicable across all stages. 
 
The Grafton Bridge web site has been 
established for a long period and is 
regularly updated with Community Updates 
and notifications. The EIS, submissions 
report and planning approval documents 
are on the website at 
https://www.rms.nsw.gov.au/projects/northe
rn-bridges/grafton-clarence-river-
crossing/project-documents-archive.html 
 

  

Part D - Construction Environmental Management, Reporting and Auditing. 
 

  

D1 Prior to the commencement of operation of the SSI, the 
Proponent shall prepare a Biodiversity Offset Statement 
in consultation with the EPA. The Statement shall: 

a) confirm the threatened species, communities and 
their habitat (in hectares) cleared and their condition; 
and 

b) provide details of measures to offset impacts of the 
SSI on native vegetation, including threatened 
species, communities and their habitats, including the 
timing, responsibility, management and monitoring, 
and implementation of the offset measures. 

 
Biodiversity impacts shall be offset in in accordance with 
the document Principles for the Use of Biodiversity 
Offsets in NSW (DECCW, 2008). A copy of the 
statement shall be submitted to the Secretary and EPA. 

Biodiversity Offset Statement (BOS) will be 
prepared in consultation with the EPA prior to 
the commencement of operation of Stage 2. 
At the time of completing the Staging Report 
the BOS was in a final draft format with some 
minor clarifications in regards to 
implementing TTSTS gardens and the 
riparian plantings. 
A copy of the final draft BOS was provided to 
the EPA Biodiversity Unit in September 2019.  
The EPA was supportive of the draft BOS 
and did not raise any significant issues. 
It is anticipated that the BOS will be finalised 
by the end of June 2020 and submitted to the 
EPA for a final review and endorsement. 
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D2 Construction activities associated with the SSI shall be 
undertaken during the following standard construction 
hours:  

a) 7:00 am to 6:00 pm Monday to Friday, inclusive; and 
b) 8:00 am to 1:00 pm Saturday; and 
c) at no time on Sunday or public holidays. 

Measures have been incorporated into the 
applicable CEMP and CNVMP for all stages. 

  

D3 Construction works outside the standard construction 
hours may be undertaken in the following circumstances: 

a) construction works that generate noise and vibration 
that is: 

I. LAeq(15 minute) noise levels no more than 5 
dB(A) above rating background level at any 
residence in accordance with the Interim 
Construction Noise Guideline (Department of 
Environment and Climate Change, 2009); and 

II. LAeq(15 minute) noise levels no more than the 
noise management levels specified in Table 3 of 
the Interim Construction Noise Guideline 
(Department of Environment and Climate 
Change, 2009) at other sensitive receivers; and 

III. continuous or impulsive vibration values, 
measured at the most affected residence, that 
are no more than those for human exposure to 
vibration, specified for residences in Table 2.2 of 
Assessing Vibration: a technical guideline; and 

IV. intermittent vibration values, measured at the 
most affected residence, that are no more than 
those for human exposure to vibration, specified 
for residences in Table 2.4 of Assessing 
Vibration: a technical guideline; or 

b) where a negotiated agreement has been reached 
with affected receivers, where the prescribed noise 
and vibration levels cannot be achieved; or 

c) for the delivery of materials required outside the 
standard construction hours by the NSW Police Force 
or other authorities for safety reasons; or 

d) where it is required in an emergency to avoid the loss 
of lives, property and/or to prevent environmental 
harm; or 

e) out-of-hours work in accordance with condition D4. 

Measures have been incorporated into the 
applicable CEMP and CNVMP for all stages. 

  

D4 Construction activities which cannot be undertaken during 
the standard construction hours for technical or other 
justifiable reasons (Out of Hours work) may be permitted 
with the approval of the Environmental Representative. 
Out of Hours work shall be undertaken in accordance with 
an approved Construction Environment Management Plan 
or Construction Noise and Vibration Management Plan for 
the SSI, where that plan provides a process for the 
consideration of Out of Hours work. This consideration 
includes: 

a) process for obtaining the Environmental 
Representative’s approval for Out of Hours work; 

Measures have been incorporated into the 
applicable CEMP and CNVMP for all stages. 
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b) details of the nature and need for activities to be 
conducted during the varied construction hours; 

c) justifies the varied construction hours in accordance 
with the Interim Construction Noise Guideline (DECC, 
2009); 

d) provides evidence that consultation with potentially 
affected receivers, that the issues raised have been 
addressed and all feasible and reasonable mitigation 
measures have been put in place; and 

e) provides evidence of consultation with the EPA and 
Council on the proposed work outside the standard 
construction hours. 

D5 Construction activities resulting in impulsive or tonal 
noise emission (such as rock breaking, rock 
hammering, pile driving) shall only be undertaken:  

a) between the hours of 8:00 am to 6:00 pm Monday to 
Friday; 

b) between the hours of 8:00 am to 1:00 pm Saturday; 
and 

c) in continuous blocks not exceeding three hours each 
with a minimum respite from those activities and 
works of not less than one hour between each block. 

For the purposes of this condition ‘continuous’ includes 
any period during which there is less than a one hour 
respite between ceasing and recommencing any of the 
work the subject of this condition. 

Measures have been incorporated into the 
applicable CEMP and CNVMP for all stages. 

  

D6 The Proponent shall, where feasible and reasonable, limit 
high noise impact activities and work to the mid-morning 
and mid-afternoon periods. 

Measures have been incorporated into the 
applicable CEMP and CNVMP for all stages. 

  

D7 The SSI shall be constructed with the aim of achieving the 
construction noise management levels detailed in the 
Interim Construction Noise Guideline (DECC, 2009). All 
feasible and reasonable noise mitigation measures shall 
be implemented and any activities that could exceed the 
construction noise management levels shall be identified 
and managed in accordance with the Construction Noise 
and Vibration Management Plan required under condition 
D46(a). 

Measures have been incorporated into the 
applicable CEMP and CNVMP for all stages. 

  

D8 The SSI shall be constructed with the aim of achieving the 
following construction vibration goals: 

a) for structural damage to heritage structures, the 
vibration limits set out in the German Standard DIN 
4150-3: Structural Vibration – Part 3 Effects of 
vibration on structures; 

b) for damage to other buildings and/or structures, the 
vibration limits set out in the British Standard BS 
7385- 1:1990 – Evaluation and measurement of 
vibration in buildings - Guide for measurement of 
vibration and evaluation of their effects on buildings 
(and referenced in Australian Standard 2187.2 – 
2006 Explosives – 

c) Storage and use – Use of explosives); and 
d) for human exposure, the acceptable vibration values 

Measures have been incorporated into the 
applicable CEMP and CNVMP for all stages. 
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set out in Assessing Vibration: A Technical Guideline 
(Department of Environment and Conservation, 
2006). 

D9 Wherever feasible and reasonable, piling activities shall 
be undertaken using quieter construction methods, such 
as bored piles or vibrated piles rather than impact or 
percussion piling methods. 

Measures have been incorporated into the 
applicable CEMP and CNVMP for all stages. 

  

D10 During construction, affected educational institutions shall 
be consulted and reasonable steps taken to ensure that 
noise generating construction works in the vicinity of 
affected buildings are not timetabled during examination 
periods where practicable, unless other reasonable 
arrangements to the affected institutions are made at no 
cost to the affected institution. 

Measures have been incorporated into the 
applicable CEMP and CNVMP for all stages. 

  

D11 The Proponent shall undertake a review of the operational 
noise mitigation measures proposed to be implemented 
for the SSI, within six months of commencing construction, 
unless otherwise agreed by the Secretary. The review 
shall be submitted for the approval of the Secretary, and 
be prepared in consultation with the EPA, and shall: 

a) confirm the operational noise predictions of the SSI 
based on detailed design. This operational noise 
assessment shall be based on an appropriately 
calibrated noise model (which has incorporated 
additional noise monitoring, where necessary for 
calibration purposes); 

b) review the suitability of the operational noise 
mitigation measures identified in the documents listed 
in condition A2. The review shall take into account 
the detailed design of the SSI and, where feasible 
and reasonable, and where necessary, refine the 
proposed measures with the objective of meeting the 
criteria outlined in the NSW Road Noise Policy 
(Department of Environment, Climate Change and 
Water, 2011 ), based on the operational noise 
performance of the SSI predicted under (a) above; 
and 

c) where necessary, investigate additional feasible and 
reasonable noise mitigation measures to achieve the 
criteria outlined in the NSW Road Noise Policy 
(DECCW, 2011). 

Closed 
 
Operational Noise report submitted to DP&E 
and approved by Secretary on 4/8/2017. 

  

D12 Where feasible and reasonable, operational noise 
mitigation measures shall be implemented at the start of 
construction (or at other times during construction) to 
minimise construction noise impacts. 

Measures have been incorporated into the 
applicable CEMP and CNVMP for all stages. 
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D13 Access to all properties shall be maintained during 
construction, where feasible and reasonable, unless 
otherwise agreed by the relevant property owner or 
occupier. Any access physically affected by the SSI shall 
be reinstated to at least an equivalent standard, unless 
agreed with by the property owner. 

Measures have been incorporated into the 
applicable CEMP for all stages. 

  

D14 Safe pedestrian and cyclist access through or around 
worksites shall be maintained during construction. In 
circumstances where pedestrian and cyclist access is 
restricted due to construction activities, a satisfactory 
alternate route shall be provided and signposted. 

Applicable across all stages. 
 
Access has been maintained through the 
worksite at all times for pedestrians travelling 
from town, across the existing bridge and 
through South Grafton. The access has 
been moved at times but always remained 
open and safely presented for pedestrians. 
Safety and amenity has been maintained by 
sealing the path and providing temporary 
lighting 

  

D15 Construction vehicles (including staff vehicles) associated 
with the SSI shall be managed to: 

a) minimise parking or queuing on public roads; 
b) minimise idling and queuing in local residential 

streets where practicable ; 
c) minimise the use of local roads (through residential 

streets and town centres) to gain access to 
construction sites and compounds; and 

d) adhere to the nominated haulage routes identified 
in the Construction Traffic and Access Management 
Plan required under condition D46(b) 

Parking for the project works have been 
modified to reduce the traffic and visual 
effects on neighbours and the community. 
Where possible traffic is directed through the 
project away from public roads, for example 
this method has been used to bring in 
concrete trucks for sub-structure works in 
Grafton. 

  

D16 Where feasible and reasonable, the Proponent shall 
provide alternative temporary parking spaces for formal 
on-street parking spaces removed and/or impacted by the 
construction of the SSI. The location and number of 
temporary or relocated parking spaces shall be 
determined in consultation with Council and affected 
businesses. The alternative parking spaces shall be 
provided prior to commencement of construction activities 
that impact on parking spaces within the SSI footprint. 

Measures have been incorporated into the 
applicable CTAMP for all stages. 

  

D17 Upon determining the haulage route(s) for construction 
vehicles associated with the SSI, and prior to 
construction, an independent and qualified expert shall 
prepare a Road Dilapidation Report for local roads 
outside the SSI boundary. The Report shall assess the 
current condition of the road and describe mechanisms 
to restore any damage that may result due to their use by 
traffic and transport related to the construction of the SSI. 
The Report shall be submitted to Council for review prior 
to the commencement of haulage. Following completion 
of construction, a subsequent Report shall be prepared 
to assess any damage that may have resulted from the 
construction of the SSI. Measures undertaken to restore 
or reinstate local roads affected by the SSI shall be 
undertaken in a timely manner, in accordance with the 
reasonable requirements of Council, and at the full 

A road dilapidation report was completed 
prior to construction vehicles accessing public 
roads, the reports were compiled in March 
2017. Ongoing assessments are being 
undertaken as required. 
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expense of the Proponent. 
 
Note: 
Nothing in this condition restricts the Proponent 
commencing adjustments and minor upgrades to the 
existing road network to cater for construction traffic and 
installation of temporary project signage prior to the 
commencement of construction. 

D18 Where available and practicable, and of appropriate 
chemical and biological quality, stormwater, recycled 
water or other water sources shall be used, where feasible 
and reasonable, in preference to potable water for 
construction activities, including concrete mixing and dust 
control. 

Measures have been incorporated into the 
applicable CSWQMP for all stages. 

  

D19 Soil and water management measures consistent with 
Managing Urban Stormwater - Soils and Construction 
Volumes 1 and 2, 4th Edition (Landform, 2004) shall be 
employed during the construction of the SSI to minimise 
soil erosion and the discharge of sediment and other 
pollutants to land and/or water. 

Measures have been incorporated into the 
applicable CSWQMP for all stages. 

  

D20 Works in riparian areas and on riverfront land shall be 
undertaken in accordance with NOW guidelines for 
controlled activities on waterfront land, as applicable 

Measures have been incorporated into the 
applicable CSWQMP for all stages. 

  

D21 The Proponent shall consult with the NSW State 
Emergency Service during detailed design on feasible and 
reasonable measures to maximise the evacuation 
capability of Grafton and South Grafton during a major 
flood emergency. 

Closed 
 
The project has consulted with CVC and 
SES during the detailed design phase to 
implement measures that will maximise the 
flood evacuation capability of Grafton and 
South Grafton during a major flood event. 

  

D22 The Proponent shall undertake further flood modelling 
based on the detailed design of the SSI. The flood 
modelling shall consider the recommendations of 
WMAwater outlined in Appendix A EIS flooding 
and hydrology technical paper peer review in the 
document listed in condition A2(c), and: 

a) include a detailed floor level survey of potentially 
affected properties, as identified in the flood 
modelling; 

b) update the flood frequency analysis and application 
of the latest hydrological practice of the new 
Australian Rainfall and Runoff publication; 

c) assess the same design flood events as those in 
the EIS, including the probable maximum flood 
(PMF) event; and 

d) assess and report all flood height changes to a 
resolution no coarser than 1cm. 

Closed 
 
The Hydrological Mitigation Report was 
approved by the secretary on 6/7/2016 in 
accordance with D23. 
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D23 The Proponent shall prepare a Hydrological Mitigation 
Report that details all feasible and reasonable flood 
mitigation measures for properties where flood impacts 
are predicted to increase as a result of the SSI. The 
Report shall be prepared by a suitably qualified and 
experienced expert, whose appointment has been 
approved by the Secretary. The Report shall: 

a) be informed by the detailed surveys (e.g. floor 
levels) of potentially affected properties and the 
results of the flood modelling of the detailed design 
carried out under condition D22 of this approval and 
in consultation with EPA and Council; 

b) include mitigation measures based on documented 
flood management objectives for affected 
properties. The flood management objectives shall 
cover flood level (height), duration, velocity and 
direction, and flood evacuation and be developed in 
consultation with Council and the SES; 

c) ensure mitigation measures that include changes to 
the height of the levees have no detrimental impact 
on residences and urban land uses protected by the 
levees and properties downstream of the SSI; 

d) identify properties in those areas likely to have an 
increased/exacerbated flooding impact and detail 
the predicted impact. The types of impacts to be 
considered include all those examined in the EIS 
including but not limited to changes in flood levels 
and velocities, alteration to drainage, reduction in 
flood evacuation access or capability and impacts 
on infrastructure,; 

e) identify mitigation measures to be implemented to 
address these impacts: 

f) identify measures to be implemented to minimise 
scour and dissipate energy at locations where flood 
velocities are predicted to increase as a result of 
the SSI; 

g) demonstrate consistency with the flood 
management objectives in subsection (b); 

h) be developed in consultation with directly-affected 
landowners, and Council and in relation to public 
assets and community flood evacuation issues; and 

i) where house raising is proposed, ensure habitable 
floor levels are raised to a minimum height of the 
100 year ARI flood plus 0.5m freeboard, unless 
justified by site-specific assessment. 

Where the flood management objectives in subsection (b) 
cannot be complied with, the Proponent shall achieve 
compliance through modified design of the SSI; or 
achieve an acceptable level of mitigation of impacts 
through at property design measures (e.g. raised access 
tracks, flood refuge, house raising) in consultation with 
affected landowners. The Report shall be submitted for 
the approval of the Secretary one month prior to the 
commencement of construction within the floodplain that 
has potential to alter flood behaviour, unless otherwise 

Closed 
 
The Hydrological Mitigation Report was 
approved by the secretary on 6/7/2016 in 
accordance with D23. 
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agreed by the Secretary. Construction shall not 
commence on any components of the SSI that have 
potential to alter flood conditions until such time as works 
identified in the hydrological mitigation report have been 
completed, unless otherwise agreed by the Secretary. 

D24 Based on the mitigation measures identified in the 
Hydrological Mitigation Report, the Proponent shall 
prepare and implement a final schedule of feasible and 
reasonable flood mitigation measures proposed at each 
directly-affected property in consultation with the 
landowner, and consistent with the flood management 
objectives described in condition D23(b). The schedule 
shall be provided to the relevant landowner(s) prior to the 
implementation/construction of the mitigation works, 
unless otherwise agreed by the Secretary. A copy of each 
schedule of flood mitigation measures shall be provided to 
the Department and Council prior to the 
implementation/construction of the mitigation measures 
on the property. 

Closed 
 
Copies of the final mitigation measures have 
been provided to relevant land owners, CVC 
and provided to DP&E. 

  

D25 The Proponent shall undertake engineering and property 
investigations of the Grafton and South levees prior to 
detailed design to inform the structural capability of 
changes to the levees. Any work to augment the structure 
of the levees shall be carried out in consultation with 
Council and affected landowners.  
 
Note: Should additional assessment of work arising from 
the engineering and property investigations of the levees 
be required, the proponent shall undertake a review of the 
consistency of those works with the SSI approval. Work 
that is inconsistent with the SSI may require a 
modification of the approval. 

TfNSW organised regular meetings with 
Council, OEH and SES to progress levee 
upgrading works. PWD have undertaken an 
engineering assessment of the levees and 
detailed design of the levee works for 
TfNSW. 
 
Levee works are mostly completed with some 
minor works still to be undertaken. All work 
has been carried out in accordance with 
plans approved by Clarence Valley Council 
and the private landowners of individual 
properties impacted. 
 
TfNSW engaged SMEC Pty Ltd to review 
options to protect the clubs and no feasible or 
reasonable mitigation measures have been 
identified.  Discussions are currently being 
held with the clubs regarding potential 
pathways forward. TfNSW has agreed to 
proactively assist the clubs if a flood event 
occurs pending a more permanent resolution. 

  

D26 The proposed Grafton and South Grafton levee flood 
mitigation measures shall be implemented prior to 
construction commencing in the Clarence River, 
including pier/pile construction and the installation of 
temporary in-river rock platforms, unless otherwise 
agreed by the Secretary. 

Closed 
 
Grafton and South Grafton flood levee 
mitigation measures implemented with 
secretary approval received 29/3/2017 to 
allow commencement of construction in the 
Clarence River. 
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D27 The Proponent shall employ a suitably qualified and 
experienced independent hydrological expert, whose 
appointment has been endorsed by the Secretary, to 
provide independent advice for all hydrological matters, 
including assistance to landowners in resolving feasible 
and reasonable mitigation measures. 

Closed 
 
WMAwater are the appointed TfNSW 
independent hydrologic consultant. The 
appointment of WMAwater has been 
approved by DPE on 27/11/2015. 

  

D28 During detailed design, the Proponent shall undertake a 
detailed drainage study of the SSI adjacent to the northern 
and southern approach roads within the levees to ensure 
there are no adverse impacts to property or existing 
infrastructure. The study shall be carried out in 
consultation with Council and include the design of the 
Pound Street drainage basin and pumping station, and 
Council’s existing drainage and flood relief systems. 

Closed 
 
A detailed drainage study has been 
undertaken for the areas adjacent to the SSI 
for the northern and southern approach 
roads. This study was undertaken in 
consultation with CVC and SES. 

  

D29 The SSI shall be constructed in a manner that minimises 
dust emissions from the site, including wind- blown and 
traffic-generated dust and tracking of material onto public 
roads. All activities on the site shall be undertaken with the 
objective of preventing visible emissions of dust from the 
site. Should such visible dust emissions occur at any time, 
the Proponent shall identify and implement all feasible 
and reasonable dust mitigation measures, including 
cessation of relevant works, as appropriate, such that 
emissions of visible dust cease. 

Measures have been incorporated into the 
applicable CAQMP for all stages. 
 
 

  

D30 Dangerous goods, as defined by the Australian 
Dangerous Goods Code, shall be stored and handled 
strictly in accordance with:  

a) all relevant Australian Standards; 
b) for liquids, a minimum bund volume requirement of 

110% of the volume of the largest single stored 
volume, within the bund; and  

c) the Environment Protection Manual for Authorised 
Officers: Bunding and Spill Management, technical 
bulletin (Environment Protection Authority, 1997).  

 
In the event of an inconsistency between the requirements 
listed from (a) to (c) above, the most stringent requirement 
shall prevail to the extent of the inconsistency. 

Measures have been incorporated into the 
applicable CWEMP for all stages. 

  

D31 Waste generated outside the site shall not be received at 
the site for storage, treatment, processing, reprocessing, 
or disposal on the site, except as expressly permitted by a 
licence or waste exemption under the Protection of the 
Environment Operations Act 1997, if such a licence is 
required in relation to that waste. 

Measures have been incorporated into the 
applicable CWEMP for all stages. 

  

D32 The reuse and/or recycling of waste materials generated 
on site shall be maximised as far as practicable, to 
minimise the need for treatment or disposal of those 
materials off site. 

Measures have been incorporated into the 
applicable CWEMP for all stages. 
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D33 All liquid and/or non-liquid waste generated on the site 
shall be assessed and classified in accordance with 
Waste Classification Guidelines (Department of 
Environment, Climate Change and Water, 2009). 

Measures have been incorporated into the 
applicable CWEMP for all stages. 

  

D34 All waste materials removed from the site shall only be 
directed to a waste management facility or premises 
lawfully permitted to accept the materials. 

Measures have been incorporated into the 
applicable CWEMP for all stages. 

  

D35 The Proponent shall ensure that all plant and equipment 
used at the site is: 

a) maintained in a proper and efficient condition; and 
b) operated in a proper and efficient manner. 

Measures have been incorporated into the 
applicable CWEMP and CEMP for all stages. 

  

D36 The sites for ancillary facilities that are associated with the 
construction of the SSI and that have not been identified 
and assessed in the documents listed in condition A2 
shall: 

a) be located more than 50 metres from a waterway, 
including the Clarence River; 

b) be located within or adjacent to the SSI boundary; 
c) have ready access to the road network or direct 

access to the construction corridor; 
d) be located to minimise the need for heavy vehicles 

to travel through residential areas; 
e) be located in areas of low ecological significance 

and require no clearing of native vegetation; 
f) be located on relatively level land; 
g) be separated from the nearest residences by at 

least 200 metres (or at least 300 metres for a 
temporary batching plant); 

h) be above the 20 year ARI flood level unless a 
contingency plan to manage flooding is prepared 
and implemented; 

i) not unreasonably affect the land use of adjacent 
properties; 

j) provide sufficient area for the storage of material to 
minimise, to the greatest extent practical, the 
number of deliveries required outside standard 
construction hours; and 

k) be located in areas of low heritage conservation 
significance (including areas identified as being of 
Aboriginal cultural value) and not impact on 
heritage sites beyond those already impacted by 
the SSI. 

The proponent shall undertake an assessment of the 
facility against the above criteria in consultation with the 
relevant public authority(s) and the Council. The site and 
relevant environmental management measures shall be 
included in the Construction Environmental Management 
Plan required under condition D45. 

Measures have been incorporated into 
Appendix A5 of the CEMP for all stages. 
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D37 Ancillary facilities that have not been previously identified 
and assessed in the documents listed in condition A2, and 
do not meet the criteria set out under condition D36, shall 
be approved by the Environmental Representative prior to 
its establishment. In obtaining this approval, the 
Proponent shall consult with the relevant public 
authority(s) and the Council, and demonstrate to the 
satisfaction of the Environmental Representative, how the 
potential environmental impacts can be mitigated and 
managed to acceptable standards. The outcomes of the 
assessment shall be documented in a report and include, 
but not necessarily be limited to: 

a) details on the site location and access 
arrangements; 

b) a description of the activities to be undertaken 
including the hours of use and storage of 
dangerous goods; 

c) outcomes of the assessment of the site against the 
locational criteria set out in condition D36; 

d) an assessment of the environmental impacts on the 
site and the surrounding environment, including, but 
not limited to noise, vibration, air quality, traffic and 
access during site establishment and operation, 
flora and fauna, heritage, erosion and 
sedimentation, water quality and light spill; 

e) details of the mitigation, monitoring and 
management procedures specific to the ancillary 
facility that would be implemented to minimise 
environmental impacts; and 

f) demonstrated overall consistency with the approved 
SSI (including impacts identified in the documents 
listed in condition A2).  

A copy of the report shall be included in the Construction 
Environmental Management Plan required under 
condition D45. 

Measures have been incorporated into 
Appendix A5 of the CEMP for all stages. 

  

D38 Notwithstanding condition D37, ancillary facilities that that 
have not been previously identified and assessed in the 
documents listed in condition A2 and result in additional 
impacts to biodiversity, heritage, flooding and noise 
beyond those approved for the SSI, shall be approved by 
the Secretary prior to their establishment. In order to 
obtain this approval, the Proponent shall undertake an 
assessment of the ancillary facility in accordance with 
condition D37 and forward a copy of the assessment 
report to the Secretary, as part of the approval 
submission, at least one month prior to the establishment 
of the facility. 

Measures have been incorporated into 
Appendix A5 of the CEMP for all stages. 
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D40 Where changes are made to the boundary or use of an 
ancillary facility, including facilities identified in the 
documents listed in condition A2, the Proponent shall 
assess the facility against the criteria set out in condition 
D36 If the ancillary facility site: 

a) does not meet the criteria set out under 
condition D36 the Proponent shall seek the 
approval of the Environmental 
Representative in accordance with condition 
D37; or 

b) results in impacts to biodiversity, heritage, 
flooding and noise beyond those approved for 
the SSI, the Proponent shall seek the approval 
of the Secretary in accordance with condition 
D38 . 

The relevant approval shall be obtained prior to the 
establishment of the ancillary facility. 

Measures have been incorporated into 
Appendix A5 of the CEMP for all stages. 

  

D41 The Proponent may undertake archaeological 
investigations at ancillary sites that do not meet the 
criterion set out in condition D36, where this is required to 
assess the potential Aboriginal and non- Aboriginal 
archaeological impacts of the ancillary facility provided 
they are undertaken under a methodology prepared to the 
satisfaction of the Secretary in consultation with EPA. 

Measures have been incorporated into the 
CEMP for all stages. 

  

D42 The Proponent shall prepare and implement an Urban 
Design and Landscape Management Plan prior to the 
commencement of permanent built works and/or 
landscaping, unless otherwise agreed by the Secretary, to 
present an integrated landscape and design for the SSI. 
The Plan shall be prepared in accordance with the Roads 
and Maritime Services urban design and visual guidelines, 
and the design principles and revegetation guidelines 
outlined in the EIS. The Plan shall be prepared by an 
appropriately qualified expert in consultation with EPA, 
including the Heritage Division, Council and community, 
and submitted to the Secretary for approval. The Plan 
shall include, but not necessarily be limited to: 

a) identification of design principles and 
standards based on - 

(i) local environmental values, 
(ii) heritage values, 
(iii) urban design context, 
(iv) sustainable design and maintenance, 
(v) community amenity and privacy, 
(vi) relevant design standards and guidelines 

including “Crime Prevention Through 
Environmental Design Principles”, and 

(vii) the urban design objectives outlined in the 
EIS Technical Paper Urban Design and 
Landscape Concept Report; 

b) details on the location of existing vegetation 
and proposed landscaping (including use of 
indigenous and endemic species where 

The Urban Design and Landscaping plan for 
the project has received conditional approval. 
The project is required to give another 
update once the final details of the pump 
station are known. 
An Addendum to the UDLP which captured 
the changes to the pump station has been 
developed and submitted to the DPI&E on 30 
April 2020. 
DPI&E provided correspondence on 7 May 
2020 that the Addendum satisfied the 
requirements of Condition D42. 
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possible). Details of species to be 
replanted/revegetated shall be provided in a 
Revegetation Strategy, including their 
appropriateness to the area and habitat for 
threatened species; 

c) a description of locations along the corridor 
directly or indirectly impacted by the 
construction of the SSI (e.g. temporary 
ancillary facilities, access tracks, etc.) and 
details of the strategies to progressively 
rehabilitate regenerate and/or revegetate the 
locations with the objective of promoting 
biodiversity outcomes and visual integration; 

d) appropriate roadside plantings and 
landscaping in the vicinity of heritage items 
and ensure no additional heritage impacts; 

e) appropriate landscape treatments on flood 
levees to ensure the structural integrity of the 
levees is not compromised; 

f) strategies for progressive landscaping of 
environmental controls (such as erosion and 
sedimentation controls, drainage controls); 

g) responsibilities for maintaining landscaping 
treatments and areas of regeneration and 
revegetation; 

h) location and design treatments for any 
associated footpaths and cyclist elements, 
and other features such as seating, fencing, 
materials and signs; 

i) a lighting plan lighting (with lighting in 
accordance with AS/NZS 1158 Lighting for 
Roads and Public Spaces series as relevant 
and AS 4282-1997 Control of the Obtrusive 
Effect of Outdoor Lighting) including lighting 
designs; 

j) an assessment of the visual screening 
effects of existing vegetation and the 
proposed landscaping and built elements. 
Where properties have been identified as 
likely to experience high visual impact as a 
result of the SSI and high residual impacts 
are likely to remain, the Proponent shall, in 
consultation with affected landowners, 
identify opportunities for providing at-property 
landscaping to further screen views of the 
SSI. Where agreed with the landowner, 
these measures shall be implemented during 
the construction of the SSI; 

k) graphics such as sections, perspective views 
and sketches for key elements of the SSI, 
including, but not limited to built elements of 
the SSI; 

l) final design details of the proposed external 
materials and finishes for the bridge and 
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noise barriers, including 
m) schedules and a sample board of materials 

and colours; monitoring and maintenance 
procedures for the built elements, including 
performance indicators, responsibilities, 
timing and duration; and 

n) evidence of consultation with EPA, Council 
and community on the proposed urban 
design and landscape measures prior to 
finalisation of the Plan. 

Note: 
The Urban Design and Landscape Plan shall be 
consistent with any revegetation and biodiversity 
offsets established for the SSI under the conditions 
of this approval. 
 

D43 Prior to the commencement of construction of the 
SSI, or as otherwise agreed by the Secretary, the 
Proponent shall nominate for the approval of the 
Secretary a suitably qualified and experienced 
Environmental Representative(s) that is 
independent of the design and construction 
personnel. The Proponent shall employ the 
Environmental Representative(s) for the duration of 
construction, or as otherwise agreed by the 
Secretary. The Environment Representative(s) 
shall: 

a) be the principal point of advice in relation to 
the environmental performance of the SSI; 

b) monitor the implementation of environmental 
management plans and monitoring programs 
required under this approval and advise the 
Proponent upon the achievement of these 
plans/programs; 

c) have responsibility for considering and 
advising the Proponent on matters specified 
in the conditions of this approval, and other 
licences and approvals related to the 
environmental performance and impacts of 
the SSI; 

d) ensure that environmental auditing is 
undertaken in accordance with the 
Proponent’s Environmental Management 
System(s); 

e) be given the authority to approve/reject minor 
amendments to the Construction 
Environment Management Plan. What 
constitutes a “minor” amendment shall be 
clearly explained in the Construction 
Environment Management Plan; 

f) be given the authority to approve/reject Out 
of Hours Works in accordance with condition 
D4. These works shall be conducted in 
accordance with the Out of Hours Works 

Applicable across all stages. 
 
Simon Williams has been appointed the 
Environmental Representative for the project/ 
approved by DPE on 16/1/2015. 
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Protocol (OOHW Protocol) required in 
accordance with condition D46(a)(vi); 

g) be given the authority to approve/reject 
ancillary facilities in accordance with 
conditions D36 and D37; 

h) be given the authority and independence to 
require reasonable steps be taken to avoid or 
minimise unintended or adverse 
environmental impacts, and failing the 
effectiveness of such steps, to direct that 
relevant actions be ceased immediately 
should an adverse impact on the 
environment be likely to occur; and 

i) be consulted in responding to the community 
concerning the environmental performance 
of the SSI where the resolution of points of 
conflict between the Proponent and the 
community is required. 

D44 The Environmental Representative shall prepare and 
submit to the Secretary a monthly report on the 
Environmental Representative’s actions and decision on 
matters specified in condition D43 for the preceding 
month. The reports shall be submitted within seven (7) 
days from the end of each month for the duration of 
construction of the SSI, or as otherwise agreed by the 
Secretary. Notwithstanding, the Environmental 
Representative shall be given the independence to report 
to the Secretary at any time and/or at the request of the 
Secretary. 

Applicable across all stages. 
 
The Project Environmental Representative 
restarted in early 2016 and increased 
presence at 20 September, 2016. 
Recommenced monthly reports from 
October 2016 as agreed with DPIE. 

  

D45 The Proponent shall prepare and implement a 
Construction Environmental Management Plan for the 
SSI, prior to the commencement of construction, or as 
otherwise agreed by the Secretary. The Plan shall be 
prepared in consultation with relevant agencies and 
Council and outline the environmental management 
practices and procedures that are to be followed during 
construction. The Plan shall be prepared in accordance 
with the Guideline for the Preparation of Environmental 
Management Plans (Department of Infrastructure, 
Planning and Natural Resources, 2004) and is to include, 
but not necessarily be limited to, the following: 
 

a) a description of activities to be undertaken 
during construction of the SSI (including 
staging and scheduling); 

b) statutory and other obligations that the 
Proponent is required to fulfil during 
construction, including approvals, 
consultations and agreements required from 
authorities and other stakeholders under key 
legislation and policies; 

c) a description of the roles and responsibilities 
for relevant employees involved in the 
construction of the SSI, including relevant 

Closed 
 
The CEMP and associated management 
plans have been approved by DPIE and 
implemented by the project. 
 
DPIE CEMP approval was received on 4 
October 2016, subject to addressing 4 
conditions. DPE issue another letter dated 5 
October 2016 correcting errors in the CEMP 
plan list 
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training and induction provisions for ensuring 
that employees, including contractors and 
sub-contractors, are aware of their 
environmental and compliance obligations 
under these conditions of approval; 

d) an environmental risk analysis to identify the 
key environmental performance issues 
associated with the construction phase and 
details of how environmental performance 
would be managed and monitored to meet 
acceptable outcomes, including what actions 
will be taken to address identified potential 
adverse environmental impacts (including 
any impacts arising from the staging of the 
construction of the SSI). In particular, the 
following environmental performance issues 
shall be addressed in the Plan: 

(i) measures to minimise hydrology impacts, 
including measures to stabilise bank 
structures as required; 

(ii) measures to monitor and manage dust 
emissions including dust from stockpiles, 
traffic on unsealed roads and from 
materials tracking; 

(iii) measures to minimise emissions from 
construction vehicles, plant and 
equipment; 

(iv) measures to monitor and manage spoil, fill 
and materials stockpile sites including 
details of how spoil, fill or material would 
be handled, stockpiled, reused and 
disposed in a Stockpile Management 
Protocol. The Protocol shall include details 
of the locational criteria that would guide 
the placement of temporary stockpiles, 
and management measures that would be 
implemented to avoid/minimise amenity 
impacts to surrounding residents and 
environmental risks (including surrounding 
water courses);  

(v) measures to monitor and manage waste 
generated during construction including but not 
necessarily limited to: general procedures for 
waste classification, handling, reuse, and 
disposal; use of secondary waste material in 
construction wherever feasible and reasonable; 
procedures or dealing with green waste including 
timber and mulch from clearing activities; 

(vi) measures for managing asbestos waste 
including its removal, handling, storage, transport 
and disposal; 

(vii) measures for reducing demand on water 
resources (including potential for reuse of treated 
water from sediment control basins); 
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(viii) measures to monitor and manage hazard and 
risks including emergency management; 

(x) details of compliance and incident management 
consistent with the requirements of condition A 
12; and 

(xi) procedures for the periodic review and update of 
the Construction Environmental Management 
Plan and Plans required under condition D46, as 
necessary (including where minor changes can 
be approved by the Environmental 
Representative). 

The Plan shall be submitted for the approval of the 
Secretary no later than one month prior to the 
commencement of construction, or as otherwise agreed 
by the Secretary. Construction work shall not commence 
until written approval has been received from the 
Secretary.  
The approval of a Construction Environmental 
Management Plan does not relieve the Proponent of any 
requirement associated with this SSI approval. If there is 
an inconsistency with an approved Construction 
Environmental Management Plan and the conditions of 
this SSI approval, the requirements of this SSI approval 
shall prevail. 

D46 As part of the Construction Environmental Management 
Plan for the SSI, the Proponent shall prepare and 
implement:  

a) a Construction Noise and Vibration 
Management Plan to detail how construction noise 
and vibration impacts will be minimised and 
managed. The Plan shall be developed in 
consultation with the EPA and shall be consistent 
with the guidelines contained in the Interim 
Construction Noise Guidelines (DECC, 2009) and 
shall include, but not necessarily be limited to: 

(i) identification of sensitive receivers and relevant 
construction noise and vibration goals applicable 
to the SSI stipulated in this approval; 

(ii) details of construction activities and an indicative 
schedule for construction 'Narks; including the 
identification of key nois0 and/or vibration 
generating construction activities (based on 
representative construction scenarios, including 
at ancillary facilities) that have the potential to 
generate noise and/or vibration impacts on 
surrounding sensitive receivers, particularly 
residential areas; 

(iii) identification of feasible and reasonable 
measures proposed to be implemented to 
minimise and manage construction noise and 
vibration impacts (including construction traffic 
noise impacts); 

(iv) procedures and mitigation measures to ensure 
relevant vibration criteria are achieved, including 

Closed 
 
The CEMP and associated management 
plans have been approved by DPIE and 
implemented by the project. 
 
DPIE CEMP approval was received on 4 
October 2016, subject to addressing 4 
conditions. DPE issue another letter dated 5 
October 2016 correcting errors in the CEMP 
plan list 
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buffer distances for vibration intensive works, use 
of low-vibration generating equipment/vibration 
dampeners or alternative construction 
methodology, and pre- and post-construction 
dilapidation surveys of sensitive structures where 
vibration is likely to result in damage to buildings 
and structures (including surveys being 
undertaken immediately following a monitored 
exceedance of the criteria); and  

(v) a description of how the effectiveness of these 
actions and measures would be monitored during 
the proposed works, clearly indicating how often 
this monitoring would be conducted, the locations 
where monitoring would take place, how the 
results of this monitoring would be recorded and 
reported, and, if any exceedance is detected, 
how any non-compliance would be rectified; 

(vi) an out-of-hours work (OOHW) protocol for the 
assessment, management and approval of works 
outside of standard construction hours as defined 
in condition 04 by the Environmental 
Representative; (i) procedures for notifying 
sensitive receivers of construction activities that 
are· ly to affect their noise and vibration amenity, 
as well as procedures for dealing with and 
responding to noise complaints; 

(vii) a program for construction noise and vibration 
monitoring clearly indicating monitoring 
frequency, location, how the results of this 
monitoring would be recorded and, procedures to 
be followed where exceedances of relevant noise 
and vibration goals are detected; and 

(viii) mechanisms for the monitoring, review and 
amendment of this plan. 

b) a Construction Traffic and Access Management 
Plan to manage construction traffic and access 
impacts of the SSI. The Plan shall be developed in 
consultation with Council and shall include, but not 
necessarily be limited to: 

(i) identification of construction traffic routes and 
construction traffic volumes (including heavy 
vehicle/spoil haulage) on these routes  

(ii) details of vehicle movements for construction 
sites, levee stockpile sites and site compounds, 
including parking, dedicated vehicle turning 
areas, and ingress and egress points; 

(iii) identification of construction impacts that could 
result in disruption of traffic, public transport, 
pedestrian and cycle access, property access, 
and parking including details of oversize load 
movements; 

(iv) details of management measures to minimise 
traffic impacts, including temporary road work 
traffic control measures, onsite vehicle queuing 
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and parking areas, and management measures 
to minimise peak time congestion and measures 
to ensure safe pedestrian and cycle access; 

(v) details of measures to manage traffic 
movements, parking, loading and unloading at 
ancillary facilities during out-of-hours work; 

(vi) a response plan which sets out a proposed 
response to any traffic, construction or other 
incident; 

(vii) details on any access and speed restrictions to 
be imposed along the Clarence River, including 
timing and duration; 

(a) information on the number of moorings to be 
relocated, their current location, proposed 
location, whether the relocation would be 
permanent and if not, the duration of relocation; 
and 

(viii) mechanisms for the monitoring, review and 
amendment of this plan. 

c) a Construction Soil and Water Quality 
Management Plan to manage surface water 
impacts during construction of the SSI. The Plan 
shall be developed in consultation with the EPA, 
DPI (Fisheries), NOW and the Council and include, 
but not necessarily be limited to: 

(i) details of construction activities and their 
locations, which have the potential to impact on 
waterways and stormwater drainage; 

(ii) surface water impact assessment criteria 
consistent with Australian and New Zealand 
Environment Conservation Council (ANZECC) 
guidelines; 

(iii) risk assessment of the potential surface and 
groundwater quality impacts posed by bridge 
construction; 

(iv) management measures to be implemented to 
minimise surface water and groundwater impacts 
including details on waste water treatment 
devices, sediment basins, measures for 
managing pollutants at the source, spill 
management, and water quality monitoring; 

(v) details of the management measures to be 
implemented during piling, construction of bridge 
pylons and the use and decommissioning of 
temporary work platforms on the Clarence River 
to minimise water quality impacts; 

(vi) details of how spoil and fill material required by 
the SSI will be sourced, handled, stockpiled, 
reused and managed, including locational criteria 
for guiding the placement of temporary stockpiles 
and measures to minimise potential impacts 
associated with stockpiling on waterways (such 
as erosion and sedimentation); 

(vii) a description of the erosion and sediment control 
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measures to be implemented; 
(viii) details on the outcomes of the detailed site 

contamination investigations and proposed 
remediation measures, if remediation is required; 

(ix) a procedure detailing the contingency measures 
to be implemented in the event of the discovery 
of previously unidentified contaminated soils, 
including the process for updating or preparing a 
remediation action plan; 

(x) an Acid Sulfate Soils contingency plan, 
consistent with the Acid Sulfate Soils Manual 
(Acid Sulfate Soils Management Advisory 
Committee, 1998) and Acid Sulfate Soils 
Assessment Guidelines (Ahern et al., 1998) to 
deal with the unexpected discovery of acid 
sulfate soils, including  procedures for the 
investigation, handling, treatment and 
management of such soils and water seepage; 

(xi) a tannin leachate management protocol to 
manage the stockpiling of mulch and use of 
cleared vegetation and mulch filters for erosion 
and sediment control; 

(xii) a description of how the effectiveness of these 
actions and measures would be monitored 
during the proposed works, clearly indicating  
how often this monitoring would be undertaken, 
the locations where monitoring would take place, 
how the results of the monitoring would be 
recorded and reported, and, if any exceedance 
of the criteria is detected how any non- 
compliance can be rectified; and 

(xiii) mechanisms for the monitoring, review and 
amendment of this plan. 

d) a Construction Heritage Management Plan to 
detail how construction impacts on Aboriginal and 
non-Aboriginal heritage will be minimised and 
managed. The Plan shall be developed in 
consultation with the OEH, the NSW Heritage 
Council (for non Aboriginal heritage) and 
Registered Aboriginal Parties (for Aboriginal 
heritage), and include, but not necessarily be 
limited to: 
(i) in relation to Aboriginal Heritage: 

a. details of management measures to be 
carried out in relation to Aboriginal heritage; 

b. procedures for dealing with previously 
unidentified Aboriginal objects (excluding 
human remains) including cessation of 
works in the vicinity, assessment of the 
significance of the item(s) and determination 
of appropriate mitigation measures including 
when works can re-commence by a suitably 
qualified archaeologist in consultation with 
the Department, OEH and Registered 
Aboriginal Parties and assessment of the 
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consistency of any new Aboriginal heritage 
impacts against the approved impacts of the 
SSI, and registering of the new site in the 
OEH's Aboriginal Heritage Information 
Management System (AHIMS) register; 

c. procedures for dealing with human remains, 
including cessation of works in the vicinity 
and notification of the Department, NSW 
Police Force, OEH and Registered 
Aboriginal Parties and not recommencing 
any works in the area unless authorised by 
the OEH and/or the NSW Police Force; 

d. heritage training and induction processes for 
construction personnel (including 
procedures for keeping records of 
inductions) and obligations under the 
conditions of this approval including site 
identification, protection and conservation of 
Aboriginal cultural heritage; and 

e. procedures for ongoing Aboriginal 
consultation and involvement for the 
duration of the SSI; and 

(i) in relation to non-Aboriginal Heritage: 
a. identification of heritage items directly and 

indirectly affected by the SSI; 
b. details of management measures to be 

implemented to prevent and minimise 
impacts on heritage items (including further 
heritage investigations, archival recordings 
and/or measures to protect unaffected sites 
during construction works in the vicinity); 

c. details of monitoring and reporting 
requirements for impacts on heritage items; 

d. procedures for dealing with previously 
unidentified heritage objects, (including 
cessation of works in the vicinity, 
assessment of the significance of the item(s) 
and determination of appropriate mitigation 
measures including when works can re-
commence by a suitably qualified and 
experienced archaeologist in consultation 
with the Department, OEH and NSW 
Heritage Council, and assessment  of the 
consistency of any new heritage impacts 
against the approved impacts of the SSI; 
and 

e. heritage training and induction processes for 
construction personnel (including 
procedures for keeping records of inductions 
and obligations under this approval including 
site identification, protection and 
conservation of non-Aboriginal cultural 
heritage; and 
f. mechanisms for the monitoring, review 

and amendment of this plan. 
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e) a Construction Flora and Fauna Management 
Plan to detail how construction impacts on ecology 
will be minimised and managed. The Plan shall be 
prepared by a suitably qualified and experienced 
ecologist and developed in consultation with the 
OEH and DPI (Fisheries), and shall include, but not 
necessarily be limited to: 
(i) plans for impacted and adjoining areas showing 

vegetation communities, important flora and 
fauna habitat areas, locations where threatened 
species, populations or endangered ecological 
communities have been recorded; including pre-
clearing surveys to confirm the location of any 
threatened flora and fauna species and 
associated habitat features; 

(ii) a protocol for the removal and relocation of 
fauna during clearing, including provision for 
engagement of a suitably qualified and 
experienced ecologist to identify locations where 
they would be present; to oversee clearing 
activities and facilitate fauna rescue and re-
location; and consideration of timing of 
vegetation clearing with consideration to the 
avoidance of clearing native vegetation during 
the breeding/nesting periods of threatened 
species, where feasible and reasonable; 

(iii) details of general work practices and mitigation 
measures to be implemented during 
construction and operation to minimise impacts 
on native terrestrial and aquatic fauna and flora 
(particularly threatened species and their 
habitats and endangered ecological 
communities) not proposed to be cleared as part 
of the SSI, including, but not necessarily limited 
to: fencing of sensitive areas; measures for 
maintaining existing habitat features (such as 
bush rock and tree branches etc.); seed 
harvesting and appropriate topsoil management; 
construction worker education; weed 
management, erosion and sediment control, 
including measures to at least maintain habitat 
values downstream; and progressive re-
vegetation; 

(iv) rehabilitation and revegetation details, including 
objectives, identification of flora species and 
sources, measures for the management and 
maintenance of rehabilitated areas, and 
timeframes and responsibilities for revegetation 
and rehabilitation; 

(v) procedures for monitoring success of 
regeneration and revegetation, and corrective 
actions should regeneration or revegetation not 
conform to the objectives adopted; 

(vi) weed management measures focusing on early 
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identification, suppression and control of 
invasive weeds and effective management 
controls; 

(vii) a protocol for managing aquatic and terrestrial 
pest animal/invasive species and plant species, 
and pathogens; 

(viii) a procedure for dealing with unexpected 
endangered ecological communities and 
threatened species identified during 
construction, including cessation of work and 
notification of the OEH and DPI (Fisheries), 
determination of appropriate mitigation 
measures in consultation with these agencies 
(including relevant re-location measures) and 
updating of ecological monitoring and/or 
biodiversity offset requirements; and 

(ix) mechanisms for the monitoring, review and 
amendment of this plan. 

f) a Construction Flood Management Plan to detail 
how construction impacts on hydrology and flooding 
from works on the flood levee and within the 
Clarence River and its floodplain will be minimised 
and managed and that any significant adverse 
impacts to people and property are avoided. The 
Plan shall be prepared in consultation with a 
suitably qualified and experienced hydrologist, 
OEH, SES and Council, and shall include, but not 
necessarily be limited to: 
(i) an assessment of the probabilities and 

consequences of flood damages and personnel 
safety over the likely construction period 
including for possible extensions to this period; 

(ii) details of works and activities, including 
structures within the Clarence River, which may 
be impacted by a flood during construction and 
associated risks; 

(iii) details of measures to ensure work sites and 
plant and equipment are secure during flooding 
events and do not become flood debris or 
impact on property and the environment; 

(iv) management measures and procedures that 
would be implemented prior to a flooding event, 
including timeframes for securing work sites and 
moving plant and equipment, 

(v) consideration of the flood management 
objectives described in condition D23(b); 

(vi) monitoring of the work sites during flood events; 
and 

(vii) mechanisms for the monitoring, review and 
amendment of this plan. 

Part E - Operational Environmental Management, Reporting and Auditing 
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E1 The SSI shall be designed and operated with the 
objective of not exceeding the road noise criteria 
outlined in the NSW Road Noise Policy (Department of 
Environment, Climate Change and Water, 2011). 

Open There are extensive 
Environmental 
Document 
requirements for 
design and operation 
in regards to noise. 
The SWTC App 4 
includes extensive 
operational noise 
requirements. The 
Operational Noise 
Management Report 
has been considered 
as part of detailed 
design 

  

E2 The Pumping Station at Pound Street shall be designed 
and operated (including regular maintenance and testing) 
to not exceed the noise criteria in the NSW Industrial 
Noise Policy (2000). 

This will be 
undertaken during 
Stage 2 of the project. 

The operational noise 
report establishes the 
project criteria for long 
term noise 
management goals in 
section 2.5. The 
specific assessment 
for the pump station is 
in section 4.8 of the 
same report. The final 
model of the pump 
will need to be 
checked against the 
assumptions and 
noise modelling of 
that used in section 
4.8. This review will 
be completed in the 
next reporting period 
as the pump station 
works could not be 
completed until the 
bridge works were 
complete and the 
project could not 
delay the opening of 
the bridge. 

  

E3 The Proponent shall undertake operational noise 
monitoring, to compare actual noise performance of the 
SSI against noise performance predicted in the review of 
noise mitigation measures required by condition D11 
within 12 months of the commencement of operation of 
the SSI, or as otherwise agreed by the Secretary. The 
Proponent shall subsequently prepare an Operational 
Noise Compliance Report to document this monitoring. 
The Report shall include, but not necessarily be limited to: 

a) noise monitoring to assess compliance with 
the operational noise levels predicted in the 
review of operational noise mitigation 
measures required under condition D11 and 

Stage 1 of the project commences on 12 
December 2019 and triggers the requirement 
for operational noise monitoring and 
reporting.  
 
Operational noise monitoring applicable to 
the project would be undertaken in 
accordance with Condition E3 once traffic is 
travelling at the design speeds and following 
the opening of Stage 2 to traffic. 
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documents listed in condition A2; 
b) a review of the operational noise levels in 

terms of criteria and noise goals established 
in the NSW Road Noise Policy 2011; 

c) methodology, location and frequency of 
noise monitoring undertaken, including 
monitoring sites at which SSI noise levels are 
ascertained, with specific reference to 
locations indicative of impacts on sensitive 
receivers; 

d) details of any complaints and enquiries 
received in relation to operational noise 
generated by the SSI between the date of 
commencement of operation and the date 
the report was prepared; 

e) any required recalibrations of the noise 
model taking into consideration factors such 
as noise monitoring and actual traffic 
numbers and proportions; 

f) an assessment of the performance and 
effectiveness of applied noise mitigation 
measures together with a review and if 
necessary, reassessment of feasible and 
reasonable mitigation measures; and 

g) identification of additional feasible and 
reasonable measures to those identified in 
the review of noise mitigation measures 
required by condition D11, that would be 
implemented with the objective of meeting 
the criteria outlined in the NSW Road Noise 
Policy 2011, when these measures would be 
implemented and how their effectiveness 
would be measured and reported to the 
Secretary and the EPA. 

The Proponent shall provide the Secretary and the EPA 
with a copy of the Operational Noise Report within 60 
days of completing the operational noise monitoring 
referred to in (a) above or as otherwise agreed by the 
Secretary. 

E4 Prior to the commencement of operation, the Proponent 
shall incorporate the SSI into existing environmental 
management systems administered by the Proponent and 
prepared in accordance with the AS/NZS ISO 14000 or 
similar Environmental Management System series. If 
there is an inconsistency between the existing 
environmental management systems and the conditions of 
this SSI approval, the requirements of this SSI approval 
shall prevail. 

TfNSW will incorporate the project into its 
existing environmental management systems 
prior to commencement of operation of the 
Stage 2. 
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E5 Within 18 months of the commencement of 
operation, the Proponent shall commission and pay 
the full cost of an Independent Environmental Audit 
of the SSI. This audit shall: 

a) be conducted by a suitably qualified, 
experienced and independent team of 
experts whose appointment has been 
endorsed by the Secretary; 

b) include consultation with the relevant 
agencies and Council; 

c) assess the environmental performance of the 
SSI and assess whether it is complying with 
the requirements in this approval, and any 
other relevant approvals (including any 
assessment, plan or program required under 
these approvals); 

d) review the adequacy of any approved 
strategy, plan or program required under the 
abovementioned approvals; and 

e) recommend measures or actions to improve 
the environmental performance of the SSI, 
and/or any strategy, plan or program 
required under these approvals. 

This condition will be triggered following the 
commencement of operation of Stage 2. 

  

E6 Within 90 days of commissioning this audit, or as 
otherwise agreed by the Secretary, the Proponent shall 
submit a copy of the audit report to the Secretary and 
relevant public authorities, together with its response to 
any recommendations contained in the audit report. 
Should the Audit identify unsatisfactory compliance with 
the SSI approval, the Secretary may require an additional 
Audit to be undertaken at a later date(s). 

Refer Condition E5.   

E7 The Proponent shall maintain the SSI in accordance with 
the documents listed in condition A2 and any strategy, 
plan, program or other document required by the 
conditions of this approval. 

Applicable across all stages. 
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