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Thanks to the community
Roads and Maritime Services wish to thank the
community, nearby residents and motorists for
their patience and support during work to upgrade
the Pacific Highway and Wyong Road intersection
at Tuggerah.
The new intersection will improve safety and traffic
flow, reduce travel times for motorists and improve
connectivity for pedestrians and cyclists.








three right turn lanes from the Pacific
Highway to Wyong Road, towards the M1
Motorway
two right turn lanes from Wyong Road to
the Pacific Highway, towards Wyong
two left turn lanes from Wyong Road to the
Pacific Highway, towards Wyong
a new bridge next to the existing railway
bridge to cater for eastbound traffic
extension of the existing shared pathway.

The NSW Government allocated $84 million for
the upgrade, with the key changes including:



upgrading the intersection from a
roundabout to traffic lights
three lanes in each direction on Wyong
Road

The intersection in May 2016.

The new intersection.
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Some fun facts about the
upgrade
 about 40,000 plants and trees have been planted
on the project

Contact us
If you have any questions or would like more
on the Pacific Highway and Wyong Road
intersection upgrade please contact
our project team:

 about 17,000 tonnes of aphalt has been used,
which would fill six Olympic size swinming pools

1300 139 249

 40 new bridge girders were installed, the largest
being 29 metres long.

central.coast.office@rms.nsw.gov.au

 around 55,000 vehicles a day continued to use
the intersection while work took place.

www.rms.nsw.gov.au/tuggerah
Locked Bag 2030 Newcastle NSW 2300

Early completion
Major work started in January 2016 and the
project was expected to be completed by early
2019.

If you need help understanding
this information, please contact
the Translating and Interpreting
Service on 131 450 and ask them
to call us on 1300 139 249.

The project team has been aided by favourable
weather conditions and worked hard to complete
the project by the end of 2017, a year ahead of
schedule.
One of the major factors in the early completion
was the faster than expected build of the new
bridge across the rail line, which was initially
anticipated to take a year longer to complete.

Local Employment
The project team used local suppliers and
subcontractors on the intersection upgrade
whenever possible. Within the project team itself
there were 19 fulltime staff.

We want to hear from you
Roads and Maritime would love to hear your
feedback about your experiences during the
project’s construction. You can complete a short
survey to help us improve our service at
rms.nsw.gov.au/Tuggerah.

November 2017
Privacy Roads and Maritime Services (“RMS”) is subject to the Privacy and Personal Information Protection Act 1998(“PPIP Act”) which requires that we
comply with the Information Privacy Principles set out in the PPIP Act. All information in correspondence is collected for the sole purpose of assisting in the
delivery this project. The information received, including names and addresses of respondents, may be published in subsequent documents unless a clear
indication is given in the correspondence that all or part of that information is not to be published. Otherwise RMS will only disclose your personal
information, without your consent, if authorised by the law. Your personal information will be held by RMS at 27 Argyle Street, Parramatta. You have the
right to access and correct the information if you believe that it is incorrect.
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