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1. Elizabeth Drive & The Northern Road 

(South of Elizabeth Drive) 56 Hour Road 

Work Community Agreement  

1.1 Proposal 

As part of the Northern Road Upgrade Project, CPB Contractors (CPB) proposes to undertake 

full depth pavement reconstruction works on both Elizabeth Drive and The Northern Road 

(South of Elizabeth Drive). This requires gaining consensus from potentially affected noise 

sensitive receivers to undertake works over three consecutive days, evenings and nights from 

Friday evening to Monday morning across two separate (non-consecutive) weekends. Two 

additional week nights following both weekends are required to complete curb side subsoil 

drainage. CPB targets for the work to occur at the end-June for Elizabeth drive and mid-July 

for The Northern Road sections of road. The areas where the construction activity will occur 

are indicated in red on the map below. A breakdown of the proposed activities is presented in 

the timetable provided in Section 2 of this document. 

  

1.2 Justification 

Switching existing traffic onto the new carriageways at Elizabeth Drive, and onto The Northern 

Road (South of Elizabeth Drive) are major milestones for the project. They shift the existing 

traffic onto the newly constructed permanent infrastructure.  

In order to effect these traffic switches, works are required that cannot be undertaken during 

the day because of the volume of traffic using Elizabeth Drive and The Northern Road. 

Elizabeth Drive 



 

 Page 2 of 9 

  

 

The reconstruction of the pavement on Elizabeth Drive and The Northern Road (South of 

Elizabeth Drive) requires a full depth pavement reconstruction, and this cannot be undertaken 

physically in single shifts. Instead, these works will require full closure of traffic lanes on 

Elizabeth Drive and similarly on the Northern Road section. The tie-in locations on Elizabeth 

Drive and The Northern Road sections all require asphalt milling, pavement reconstruction and 

a new asphalt overlay with new line-marking, and this is required on traffic lanes that are busy 

during the daytime. 

The Traffic Management Centre (TMC) will not provide a Road Occupancy Licence (ROL) for 

weekdays for all these various works due to the importance of Elizabeth Drive and The 

Northern Road to Western Sydney traffic.  

The proposal is designed to minimise overall impacts at residences and reduce impacts to 

traffic and business by completing these works sooner. 

CPB has approached potentially affected local receivers to inform them of the proposed scope 

of work and gained their agreeance to carry out the works. The CPB Community Team 

approached 17 residential households and details are provided in Appendix B. 

2. Activities 

2.1 Scheduled duration of the works and activities list. 

These works are planned over two separate weekend periods to provide adequate respite for 

sensitive receivers. Furthermore, noise sensitive receivers would not be impacted by planned 

project out-of-hours activities preceding the 56 hour works from Monday to Thursday within 

each separate week.  

Elizabeth 

Drive 

Week 1 

Monday Tuesday Wednesday Thursday Friday Saturday Sunday 

Respite Respite Respite Respite High 

Noise – 

Full depth 

pavement 

High 

Noise– 

Full depth 

pavement 

High Noise – 

Full depth 

pavement 

Week 2 

Monday Tuesday Wednesday Thursday Friday Saturday Sunday 

Respite Respite General noise 

– Subsoil 

drainage 

General 

noise – 

Subsoil 

drainage 

Respite Respite Respite 

Table 1. General works schedule and provision of respite periods 
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The 

Northern 

Road – 

South of 

Elizabeth 

Drive 

Week 1 

Monday Tuesday Wednesday Thursday Friday Saturday Sunday 

Respite Respite Respite Respite High 

Noise – 

Full depth 

pavement 

High 

Noise– 

Full depth 

pavement 

High Noise – 

Full depth 

pavement 

Week 2 

Monday Tuesday Wednesday Thursday Friday Saturday Sunday 

Respite Respite General 

noise – 

Subsoil 

drainage 

General 

noise – 

Subsoil 

drainage 

Respite Respite Respite 

Table 2. General works schedule and provision of respite periods 

Appendix D – Works Schedule, shows the dates and time periods for specific planned 

activities. 

Following each separate week, a respite period of two nights on the Monday and Tuesday will 

be adhered to in accordance with EPL condition L4.3iii(3). Subsoil drainage may need to be 

brought forward to the Monday and Tuesday in week 2 at both sites in the event of forecast 

rain. 

Should circumstances such as if weather impacts construction planning, or, if unforeseen 

critical enabling works are required, then additional out-of-hours works may need to be 

undertaken. This proviso has been delivered to potentially noise affected sensitive receivers 

as part of Appendix C Script for the Community Agreement.   

CPB will inform the EPA of external utility or service providers known to be operating in the 

area over the two-week periods such that they may cause impacts to sensitive receivers 

already identified as part of this community agreement.   

Activities will consist of the following: 

a) General earthworks including the following: 

b) Running bogie trucks into the new Elizabeth Drive new carriageway 

c) Remove existing pavement using milling equipment. 

d) Excavate and remove the existing pavement material. 

e) Place new pavement material and undertake ripping and compaction works. 

f) Construction of stormwater drainage 

g) Asphalt paving work 

h) Line marking and traffic signage installation 
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Equipment would consist of: 

a) Lighting plant 

b) Light vehicles 

c) Road profiler 

d) Bogie trucks 

e) Excavators 

f) Grader 

g) Roller 

h) Flatbed truck 

i) Tractor and bobcat broom 

j) Paver 

k) Semitrailer tip trucks 

 
This program has been developed on the 21 May 2020, and there is the possibility of 

refinement as further detailed planning takes place. 

The predicted noise impacts associated with these activities are conservatively assessed and 

presented in Appendix A. 

3. Impacts and Mitigation 

3.1 Construction noise and vibration impact statement (CNVIS) 

Detailed noise modelling has been undertaken using the RMS Noise Calculator tool for all the 

nights in this program. Appendix A shows a map of the proposed high impact noise 

nightworks.  A vibration assessment is shown in Appendix A. 

3.2 Mitigation and Management Measures 

The following mitigation measures will be implemented: 

• Potentially affected receivers will be notified of works in accordance with the 

requirements of the EPL, and community consultation program. Priority will be given to 

the use of quieter and less vibration emitting construction methods and plant alternatives 

where feasible and reasonable. 

• Noise-emitting plant to be directed away from sensitive receivers where possible. 
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• Shielding by acoustic noise blankets will be considered on a case-by-case basis and 

utilised whenever reasonable and feasible to do so. 

• Providing pre-start tool-boxing to field crews about eliminating unnecessary noise at 

night 

• Siting stationary plant such as lighting towers behind noise screens or other structures 

• Switching off all plant and equipment not to be used for 15 minutes or more 

• Non-tonal reverse alarms on plant. 

• Monitoring of activities will be undertaken where indicated by a Class 4 or greater impact 

in the assessment provided in Appendix A. 

• Alternative Accommodation where indicated by a Class 5 in the assessment provided in 

Appendix A.  

 

With COVID-19 orders, community impacts of extending construction hours and how these 

might be mitigated have been considered for this package of works, and include:  

1. Offers of alternative accommodation have been provided to residential receivers 

consistent with the Project OOHW protocol. A summary is provided in Appendix B. 

 

2. Special consideration arrangement in cases where alternative accommodation is not a 

preferred option. At present, this includes offering sound machines that assist by 

facilitating sleep.  

 

3. Provision of respite periods to mitigate the impacts of construction noise. These have 

been shown above in Section 2 Tables 1 & 2.  

 

4. CPB contractors will keep the local community appraised of the works proposed to be 

undertaken.  

 

5. Communications with potentially noise impacted residents have been undertaken to 

explain the benefits of the extended hours for this package of works including how CPB 

will minimise impacts of the works. Refer to Appendix C.  

4. Community Consultation 

4.1 The Agreement 

The CPB Community Relations team have approached sensitive receivers via phone to 

ensure that residents had the opportunity to be informed about expected impacts based on 

noise modelling and provide feedback on this proposed work. A door-knock approach, letter 

box, and email was provided for residents that did not respond via phone after three attempts. 

This is detailed in Appendix B.  
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Offers of alternative accommodation have been provided to those noise sensitive receivers 

who are predicted to be impacted at greater than 25 dBA above the Project Noise 

Management Level consistent with the project OOHW protocol.  

The wider community will be advised of the road work through the RMS communication 

protocols, which include an email blast of the notification to the wider community, uploading 

the notification to the RMS project webpage and advertising through print. RMS will support 

this by use of their social media communication. 

Road users will be advised of the works through traffic management communications, which 

will include mobile VMS displays, information on ‘livetraffic.com’, the weekly traffic email blast 

and the project website.  

4.2 The results 

The detailed results of the consultation is provided in Appendix B and summarised below. 

The total number of residents approached = 15 

Number agreed = 14 

Number disagree = 0 

Non contactable residents despite 3 attempts i.e. phone call, door knock, letterbox drop 

“sorry we missed you” card = 1 

Number of dwellings eliminated either because no one appears to be living there, no 

access, or being a commercial property = 0  

Percentage agreement is 14/15 = 93% 

In terms of a review of the closest properties to the work zone, all of the residents agree with 

the proposal. 

• Of the nearest, Elizabeth Drive and The Northern Road (South of Elizabeth Drive) 

residential properties, the closest (namely residents at 2342, 2620, 2650 Elizabeth 

Drive, and 2382, 2903 The Northern Road) have agreed with the proposal. These 

residents may potentially be impacted by intrusive noise from the proposed works. 

• Predictions indicate that 12 properties are likely to experience audible construction 

noise from the proposed works, and 5 where the noise is just audible.  
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5. Inspections, monitoring and compliance 

reporting 

5.1 Monitoring 

Environmental field inspections including noise and vibration monitoring would be conducted 

under the package of works and in accordance with EPL condition E1.6 and work practices 

modified in accordance with condition E1.7.  

As indicated in Appendix E - Noise Monitoring Plan, monitoring will be undertaken during high 

noise activities on the Friday, Saturday & Sunday for both Elizabeth Drive, and The Northern 

Road (South of Elizabeth Drive).  

The objective of noise monitoring is to target the highest impact works, determine the nature of 

any noise impacts, to check against predictions in noise modelling, and to refine construction 

methods or techniques to minimise noise.  

Noise monitoring will be undertaken at representative locations in proximity to sensitive 

receiver properties. Specific locations of monitoring will be shown in a follow-up validation 

report of the out of hours works and will be submitted in accordance with EPL condition E1.9. 

Noise monitoring will predominantly target those properties where impacts are predicted to 

exceed 5 decibels above the Noise Management Level (NML).  

Noise monitoring will be undertaken over 15-minute periods to confirm the 15min Laeq(dB) 

predictions identified in the table above. 

Works within the safe working distance for cosmetic damage will be monitored to confirm safe 

vibration levels for sensitive receivers. 

Where complaints are received, additional noise monitoring may be undertaken at sensitive 

receiver locations to determine the nature of the noise impacts, and to check against 

predictions in the model. 

5.2 Complaint Reporting  

The project will complete and submit to the EPA details of complaints received and actions 

taken for resolution consistent with M4.5 of the EPL. 
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6. Project EPL Requirements 
 

According to the project Environment Protection License works outside of the standard 

construction hours are permitted if an agreement is reached between the licensee and a 

substantial majority of potentially noise sensitive receivers, (EPL 21189 condition L4.12). 

The EPL also requires any agreement reached between the licensee and potentially affected 

noise sensitive receivers must be: 

Submitted to the EPA for approval prior to any works that are the subject of the agreement 

being undertaken; and 

Prepared in writing and a copy of the agreement(s) kept on the premises by the licensee for 

the duration of this licence; and 

(a) Kept on the licensee's project website or the RMS project website for the duration 
of the agreement (personal details of residents must be omitted); and. 

(b) Prepared and implemented in accordance with Condition E1. 
 

7. The Planning Requirements 
The Ministers Planning Approval Condition E25 (administered by DPE) states that: 

• The Proponent must identify and consult with receivers identified as being subject to 

levels that exceed the Highly Noise Affected criteria with the objective of determining 

appropriate hours of respite unless an agreement is reached with those receivers. 
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Attachment A – Predictive Noise Modelling and Vibration Assessment Compliance Summary (OOHW time period 2) 

Equipment: Road profiler and vibratory roller operating at the same time. 

    Predictive Noise Modelling  Vibration Assessment 
In accordance with Project NVMP Annexure B Construction Noise and 

Vibration Monitoring Program Table 3-7 

No. 
(Refer to 
map on 
page 2) 

Address Land use 
type 

Approx. 
distance 

from works 
(m) 

Noise 
Catchment 
Area (NCA) 

Rating 
Background 
Level (RBL) 

Noise 
Management 
Level (NML) 

Predicted Laeq, 15 
minute noise level, 

dB 

Exceedance 
of NML, dB 

Impact Classification 
(Refer to Impact classification 

guide below) 

Within Safe Working Distance 
for Cosmetic Damage? 

Within Safe Working Distance for 
Human Response 

1 2680 Elizabeth Drive Residential 200 4 37 42 59 17 3 No No 

2 2289 Elizabeth Drive Residential 519 3 35 40 48 8 2 No No 

3 2620 Elizabeth Drive Residential 152 4 37 42 63 21 4 No No 

4 2311 Elizabeth Drive Residential 712 3 35 40 44 4 1 No No 

5 2225 Elizabeth Drive Residential 335 3 35 40 53 13 3 No No 

6 2903 The Northern 
Road 

Residential 77 5 34 39 70 31 5 No Yes 

7 2342 The Northern 
Road 

Residential 39 5 34 39 71 32 5 No Yes 

8 2859 The Northern 
Road 

Residential 343 5 34 39 53 14 3 No No 

9 2422 The Northern 
Road 

Residential 482 4 37 42 48 6 2 No No 

10 2430 The Northern 
Road 

Residential 541 4 37 42 47 5 1 No No 

11 2310 The Northern 
Road 

Residential 195 5 34 39 59 20 3 No No 

12 2857 The Northern 
Road 

Residential 800 3 35 40 42 2 1 No No 

13 2382 The Northern 
Road 

Residential 180 5 34 39 60 21 4 No No 

14 2510 The Northern 
Road 

Residential 255 4 37 42 59 16 3 No No 

15 2650 Elizabeth Drive Residential 140 4 37 42 63 21 4 No No 

 

Impact classification guide 

Category – Impact Level 1 2 3 4 5 

Exceedance of RBL in dB for OOHW 0-5 6-10 11-20 21-30 >30 

 

 



 

Impact classification guide 

Category – Impact Level 1 2 3 4 5 

Exceedance of RBL in dB for OOHW 0-5 6-10 11-20 21-30 >30 
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Appendix B. Results of Community Agreement – 56 Hour Elizabeth Drive and The Northern Road (South of Elizabeth Drive) Works 

No. Address Agreement Notes Comments 

1 2680 Elizabeth Drive Yes March 

• Initial consultation - Night Work for 6 & 7 April 2020 + 56 Hr 
Shutdown (date to be advised) 

• Stakeholder agreeable for the work to proceed.  

• Stakeholders mother lives in the residence and he would like 
her to receive a sleep machine 

June 

• Notification dropped 

• Called and left msg on mobile 

• Text msg sent 

• Stakeholder returned call conversation with stakeholder and 
discussed Elizabeth Drive & TNR West - 56hr Shutdown and 
impacts of the work. 

• Declined offer of 
alternative 
accommodation. 

• Accepted the offer of 
sleep machine 1 x Sleep 
Machine - Delivered 

2 2289 Elizabeth Drive Yes March 

• Initial consultation - Night Work for 6 & 7 April 2020 + 56 Hr 
Shutdown (date to be advised) 

• Stakeholders mother lives in the residence and stakeholder 
will have her mother relocated to her home during the work. 

June 

• Notification dropped 

• Stakeholder agreeable for the work to proceed.  

• Conversation with stakeholder and discussed Elizabeth Drive 
& TNR West - 56hr Shutdown and impacts of the work. 

• Stakeholders mother lives in the residence and stakeholder 
will have her mother relocated to her home during the work. 

• Declined offer of 
alternative 
accommodation or sleep 
machine 

3 2620 Elizabeth Drive Yes March 

• Initial consultation - Night Work for 6 & 7 April 2020 + 56 Hr 
Shutdown (date to be advised) 

• Stakeholder agreeable for the work to proceed.  
June 

• Notification dropped 

• Stakeholder agreeable for the work to proceed.  

• Declined offer of 
alternative 
accommodation. 

• Accepted the offer of 
sleep machine 2 x Sleep 
Machine - Delivered 



2 
 

• Conversation with stakeholder and discussed Elizabeth Drive 
& TNR West - 56hr Shutdown and impacts of the work. 

4 2311 Elizabeth Drive Yes March 

• Initial consultation - Night Work for 6 & 7 April 2020 + 56 Hr 
Shutdown (date to be advised) 

• Stakeholder agreeable for the work to proceed.  
June 

• Notification dropped 

• Stakeholder agreeable for the work to proceed.  

• Conversation with stakeholder and discussed Elizabeth Drive 
& TNR West - 56hr Shutdown and impacts of the work. 

• Declined offer of 
alternative 
accommodation. 

• Accepted the offer of 
sleep machine 2 x Sleep 
Machine - Delivered 

5 2225 Elizabeth Drive Yes March 

• Initial consultation - Night Work for 6 & 7 April 2020 + 56 Hr 
Shutdown (date to be advised) 

• Stakeholder agreeable for the work to proceed.  
June 

• Notification dropped 

• Called and left msg on mobile 

• Text msg sent 

• Stakeholder returned call conversation with stakeholder and 
discussed Elizabeth Drive & TNR West - 56hr Shutdown and 
impacts of the work. 

• Declined offer of 
alternative 

• Accepted the offer of 
sleep machine 2 x Sleep 
Machine - Delivered 

6 2903 The Northern 
Road 

Yes March 

• Initial consultation - Night Work for 6 & 7 April 2020 + 56 Hr 
Shutdown (date to be advised) 

• Stakeholder agreeable for the work to proceed.  
June 

• Notification dropped 

• Called and left msg on mobile 

• Text msg sent 

• Declined offer of 
alternative 

• Accepted the offer of 
sleep machines 4 x Sleep 
Machines - Delivered 

7 2342 The Northern 
Road 

Yes  
March 

• Initial consultation - Night Work for 6 & 7 April 2020 + 56 Hr 
Shutdown (date to be advised) 

• Stakeholder agreeable for the work to proceed.  

Declined offer of alternative 
accommodation or sleep machine 



3 
 

June 

• Notification dropped 

• Called and left msg on mobile 

• Text msg sent 

• Stakeholder returned call conversation with stakeholder and 
discussed Elizabeth Drive & TNR West - 56hr Shutdown and 
impacts of the work. 

 

8 2859 The Northern 
Road 

Yes March 

• Initial consultation - Night Work for 6 & 7 April 2020 + 56 Hr 
Shutdown (date to be advised) 

• Stakeholder agreeable for the work to proceed.  
June 

• Notification dropped 

• Stakeholder agreeable for the work to proceed.  

• Conversation with stakeholder and discussed Elizabeth Drive 
& TNR West - 56hr Shutdown and impacts of the work. 

Declined offer of alternative 
accommodation or sleep machine 

9 2422 The Northern 
Road 

Yes March 

• Initial consultation - Night Work for 6 & 7 April 2020 + 56 Hr 
Shutdown (date to be advised) 

• Stakeholder agreeable for the work to proceed.  
June 

• Notification dropped 

• Stakeholder agreeable for the work to proceed.  

• Conversation with stakeholder and discussed Elizabeth Drive 
& TNR West - 56hr Shutdown and impacts of the work. 

• Declined offer of 
alternative 

• Accepted the offer of 
sleep machines 2 x Sleep 
Machine - Delivered 

10 2430 The Northern 
Road 

Yes March 

• Initial consultation - Night Work for 6 & 7 April 2020 + 56 Hr 
Shutdown (date to be advised) 

• Stakeholder agreeable for the work to proceed.  
June 

• Notification dropped 

• Stakeholder agreeable for the work to proceed.  

• Conversation with stakeholder and discussed Elizabeth Drive 
& TNR West - 56hr Shutdown and impacts of the work. 

• Declined offer of 
alternative 

• Accepted the offer of 
sleep machines 1 x Sleep 
Machine - Delivered 



4 
 

11 2310 The Northern 
Road 

Yes June  

• Notification dropped 

• Stakeholder agreeable for the work to proceed.  

• Conversation with stakeholder and discussed Elizabeth Drive 
& TNR West - 56hr Shutdown and impacts of the work. 

 

12 2857 The Northern 
Road 

Yes April  

• Spoke with stakeholder’s son and explained 56 hr shutdown. 

• Stakeholders son advised they had no problem with the work. 
June 

• Notification dropped 

• Stakeholder agreeable for the work to proceed.  

• Conversation with stakeholder and discussed Elizabeth Drive 
& TNR West - 56hr Shutdown and impacts of the work. 

 

13 2382 The Northern 
Road 

No 
response 

June  

• Resident called and message left on voice mail. A door knock 
was conducted with no answer. A “sorry we missed you” card 
was left in the resident’s letterbox 

 

14 2510 The Northern 
Road 

Yes April  

• Spoke with stakeholder’s son and explained 56 hr shutdown. 

• Stakeholders son advised they had no problem with the work. 

June 

• Notification dropped 

• Stakeholder agreeable for the work to proceed.  

• Conversation with stakeholder and discussed Elizabeth Drive 

& TNR West - 56hr Shutdown and impacts of the work. 

 

15 2650 Elizabeth Drive Yes 
 

April  

• Spoke with stakeholder son and explained and discussed 
Elizabeth Drive & TNR West - 56hr Shutdown and impacts of 
the work. 
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COMMUNITY AGREEMENT SCRIPT 

ELIZABETH DRIVE AND THE NORTHERN ROAD (SOUTH OF ELIZABTH DRIVE) 56 HOUR ROAD 

WORK COMMUNITY AGREEMENT 

Dear valued stakeholder, 

I am calling to let you know we would like to conduct nightwork on Elizabeth Drive and The Northern Road (South of 

Elizabeth Drive) from late June 2020 and mid July 2020 in your area.  

The construction team have a proposal to undertake this work covering two separate weekends, in which 3 

consecutive days, evenings and nights will be worked each weekend, weather permitting. Work will take place from 

Friday evening to early Monday morning with three of these nights being high noise. Following each weekend, follow-

up drainage works would be undertaken for up to 2 nights on a Wednesday and Thursday. CPB will consult with you 

regarding any unexpected changes to the works schedule, such as from forecast rain. 

We do not intend to work evenings or nights in the lead up to both of the weekends. However, should circumstances 

such as if weather impacts construction planning, or, if unforeseen critical enabling works be required, then you will be 

informed of any additional out-of-hours works may need to be undertaken. 

The work taking place includes: 

• General earthworks including the following: 

• Trucks movements 

• Remove existing pavement using milling equipment. 

• Excavate and remove the existing pavement material. 

• Place new pavement material, asphalting and compaction works. 

• Line marking and signage placement 

  

This work will generate high impact noise and as such we would like to offer alternative accommodation for eligible 

residents. High noise activities are expected to occur during the day and throughout each night and early morning.  

Reasonable and feasible measures to mitigate noise will be considered on a case-by-case basis and include 

examples such as acoustic noise shielding, non-tonal reverse alarms, switching off noise emitting plant that is not in 

use, and directing plant away from properties. 

We would like to offer you the option of a sleep machine in lieu of alternative accommodation which produces sounds 

that enhance sleep while defusing background noise.   

A sleep machine can be provided for each bedroom of your home to ensure the comfort of each person living there. 

These machines have been used successfully by stakeholders on other projects and we have received good feedback 

on their use. 

These night works have the benefit of the following: 

• Finishing the project more quickly 

• Reducing the duration of impact to traffic 

• Improving safety for motorists by completing the work more quickly 
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Are you agreeable for this work to go ahead? 

If you change your mind before the work begins or during the work, you realise that you would like to accept the offer 

of alternative accommodation or a sleep machine please call me on 1800 703 457 press 1 and 5 and we can discuss 

what arrangements can be made for you” 

Kind regards 

 

The Community Team - CPB The Northern Road Upgrade  

22-40 Gates Road, Luddenham, NSW 2745, Australia  

M 1800 703 457 

E thenorthernroad@cpbcon.com.au 

mailto:thenorthernroad@cpbcon.com.au
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Appendix D. Indicative Works Schedule – 56 Hour Elizabeth Drive and The Northern Road (South of Elizabeth Drive) Works 

Elizabeth Drive 

Week 1 

Monday 

 22nd June 

Tuesday 

23rd June 

Wednesday  

24th June 

Thursday  

25th June 

Friday  

26th June 

Saturday  

27th June 

Sunday  

28th June 

Respite Respite Respite Respite High Noise – Full depth pavement 

 

Evening: 

Traffic control setup 

 

Night 

Profile asphalt (most of the night) 

Remove barriers 

Excavation of unsuitable material 

Removal of unsuitable material 

 

High Noise– Full depth pavement  

 

Day 

Removal of unsuitable material 

Place geofabric/geogrid 

Import suitable fill material 

Trim road surface 

 

Evening 

Import suitable fill material 

Compaction testing 

Place SMZ material  

Trim road surface 

 

Night 

Trim road surface 

Place SMZ material 

Compaction testing 

Interface drainage 

 

High Noise – Full depth pavement 

 

Day 

Interface drainage 

Seal road surface 

Asphalting - layer 1 & 2 

Asphalt cool down 

 

Evening 

Asphalting - layer 3 & 4 

 

Night 

Asphalting - layer 3 & 4 

Asphalt cool down 

Replace barriers 

Line marking 

 

Week 2 

Monday 

29th June 

Tuesday 

30th June 

Wednesday 

31st June 

Thursday 

1st July 

Friday 

2nd July 

Saturday 

3rd July 

Sunday 

4th July 

Respite  Respite General noise  

 

Evening & night 

Subsoil drainage 

General noise  

Evening & night 

Subsoil drainage 

Respite Respite Respite 
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The Northern 

Road – South 

of Elizabeth 

Drive 

Week 1 

Monday 

 13th July 

Tuesday  

14th July 

Wednesday  

15th July 

Thursday  

16th July 

Friday  

17th July 

Saturday  

18th July 

Sunday  

19th July 

Respite Respite Respite Respite High Noise – Full depth pavement 

 

Evening: 

Traffic control setup 

 

Night 

Profile asphalt (most of the night) 

Remove barriers 

Excavation of unsuitable material 

High Noise– Full depth pavement  

 

Day 

Excavation of unsuitable material 

Place geofabric/geogrid 

Import suitable fill material 

 

Evening 

Trim road surface 

Compaction testing 

 

Night 

Place SMZ material 
Trim road surface 
Compaction testing 
Interface drainage 

High Noise – Full depth pavement 

 

Day 

Interface drainage 

Seal road surface 

Asphalting - layer 1 & 2 
Asphalt cool down 

Asphalting - layer 3 & 4 

 

Evening 

Asphalting - layer 3 & 4 

 

Night 

Asphalt cool down 
Replace barriers 
Line marking 

Week 2 

Monday 

20th July 

Tuesday 

21st July 

Wednesday 

22nd July 

Thursday 

1st July 

Friday 

2nd July 

Saturday 

3rd July 

Sunday 

4th July 

Respite  Respite General noise  

 

Evening & night 

Subsoil drainage 

General noise  

Evening & night 

Subsoil drainage 

Respite Respite Respite 

 

 

 

 

 



Appendix E. Noise Monitoring Plan – 56 Hour Elizabeth Drive and The Northern Road (South of Elizabeth Drive) Works 

No. 
(Refer to 
map ƛn 
!ǇǇΦ !) 

Noise 
Catchment 
Area (NCA) 

Address Rating 
Background 
Level (RBL) 

Noise 
Management 
Level (NML) 

Predicted Laeq, 15 
minute noise level, 

dB 

Exceedance 
of NML, dB 

Impact 
Classification 

(Refer to Impact 
classification guide 

below) 

Approx. distance 
from works (m) 

Activity type to be monitored, monitoring dates and time periods 

1 4 2680 Elizabeth Drive 37 42 59 17 3 200  
 
Profile asphalt, 26th June – night period 
Compaction testing, 27th June – Evening and night periods 
Asphalting 28th June, – daytime, evening and night periods 
 
 

2 3 2289 Elizabeth Drive 35 40 48 8 2 519 

3 4 2620 Elizabeth Drive 37 42 63 21 4 152 

4 3 2311 Elizabeth Drive 35 40 44 4 1 712 

5 3 2225 Elizabeth Drive 35 40 53 13 3 335 

6 5 2903 The Northern 
Road 

34 39 70 31 5 77  
 
 
 
 
 
 
 
 
Profile asphalt 17th July – night period 
Compaction testing, 18th July – evening and night periods 
Asphalting, 19th July - daytime, evening and night periods 

7 5 2342 The Northern 
Road 

34 39 71 32 5 39 

8 5 2859 The Northern 
Road 

34 39 53 14 3 343 

9 4 2422 The Northern 
Road 

37 42 48 6 2 482 

10 4 2430 The Northern 
Road 

37 42 47 5 1 541 

11 5 2310 The Northern 
Road 

34 39 59 20 3 195 

12 3 2857 The Northern 
Road 

35 40 42 2 1 800 

13 5 2382 The Northern 
Road 

34 39 60 21 4 180 

14 4 2510 The Northern 
Road 

37 42 59 16 3 255 

15 4 2650 Elizabeth Drive 37 42 63 21 4 140 Profile asphalt 26th June – night period 
Compaction testing 27th June – Evening and night periods 
Asphalting 28th June – daytime, evening and night periods 

 

 

 




