




Out-of-Hours-Work (OOHW) Assessment No. 031 

PART 1- Initial OOHW Request Details 

Location of OOHW: 

Proposed OOHW times: 

Date of proposed OOHW: 

Name of OOHW requestor 

Name of Assessor 

George Street - Bridge Street intersection and onto new bridge 

8pm Thursday - Monday Sam 

Thursday 14 May to Monday 18 May 2020 
Contingency dates (weather permitting) include the following. 

Thursday 21 May to Monday 25 May 2020 

Nearest sensitive receiver: 10 Bridge Street 

Supervisor 

Description and justification of OOHW (include plant/eguipment used): 

This OOHW request is for the asphalting works required to enable the switching of traffic onto the new bridge. These 

works will involve the sequential asphalting of the Bridge Street intersection and the construction of Macquarie park 

access and at times will require the full detour of the old/new bridge. 

The traffic management plan for these works has been developed in consultation with Transport Management Centre 

(TMC}. The sequencing of this works and the requirement to do them consecutively and OOH is due to TMC's road 

occupancy licence (ROL) restrictions. 

To construct the design, six consecutive (day and night) shifts are required. At present, both lanes of traffic through the 

intersection travel over the area that will be reconstructed as part of the works. To construct the design, traffic needs to 

be partially or completely removed from the intersection. There are approximately 20,000 vehicles that cross the bridge 

every day. The nearest crossing of the Hawkesbury river is Richmond. A detour to this crossing would add 45 minutes to 

journey times for motorists who use Windsor Bridge as well as create heavy congestion through Richmond town centre. 

To that end, TMC will not allow the closure of Windsor Bridge during the day. 

There is also a difference in level of approximately 0.7m between the existing road surface and the new road surface at 

the intersection of Bridge St and George St means that there is a requirement to place up to four layers of asphalt. As 

such, the switch must occur over multiple nights because it is not possible to place and compact more than two layers 

of asphalt in a single shift as there is insufficient time for the asphalt to cool down to place the subsequent layers or 

return the traffic. 

The difference in levels mean that the construction of the pavement in the intersection must be completed before 

traffic from George St east and west of the intersection can enter Bridge St. This is because there will be level changes in 

the road surface that cars cannot drive over and there will be insufficient space to provide a roundabout. 

In order to complete these works in accordance with TMC's requirements works will be conducted from the Thursday, 

of the weekend at 8pm and carry on until the Monday. The dates of which will be either of those set out in the sections 

above. It is not reasonable or feasible to complete these works in blocks with respite periods as, it is explained 

previously, that the level differences between the existing and the new pavements make it physically impossible to 

cross in a car, therefore the works have to continue in order to reopen the road and completely switch traffic onto the 

new bridge in the time designated by TMC. To further understand the timing for these works a works schedule and the 

timing of the works relevant to standard and non-standard construction hours is provided in Table 1.1 below. 

The contingency dates provided in the table above are provided in the event that unfavourable weather or conditions 

are encountered. As the works can only be completed on a weekend, the contingency dates provided are for the 

weekends following the proposed weekend. 
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