Airport precinct upgrade – Weekly update
Week commencing Sunday 16 December 2018

Airport East project work includes:

- earthwork, installation of new pavement and kerb, line marking and traffic signals on Joyce Drive
- service relocation, including excavation along Joyce Drive
- service relocation, including trenching along General Holmes Drive
- roadwork, including pavement and traffic barrier installation and line marking on General Holmes Drive
- identifying underground utility locations and pavement investigation along Botany Road, Botany Lane, Mill Pond Drive, Wentworth Avenue, Hardie Street, Beresford Street, General Holmes Drive and Joyce Drive
- construction work at the intersection of Botany Road and Wentworth Avenue, including the installation of drainage
- construction work inside the site compound area on Wentworth Avenue and along the work areas on Botany Road and Wentworth Avenue including trenching and excavation
- kerb and service relocation along Botany Road, near Bronti Street
- construction work, including piling and excavation at the new rail bridge location near Botany Road
- use of the storage site in Dransfield Avenue
- construction work, including access, spoil and vegetation removal from Mill Pond Drive
- road work, including signal trenching on Mill Pond Drive
- operating and monitoring groundwater systems 24/7
- delivery of construction vehicles and equipment to the work areas

Upcoming changed traffic conditions

There are now three eastbound lanes on Joyce Drive from O’Riordan Street and three southbound lanes on General Holmes Drive. There is also changed traffic conditions at the left-hand turn from the rail level crossing, into General Holmes Drive. Motorists will have to give way and merge into oncoming traffic earlier as the southbound acceleration lane on General Holmes Drive will be removed. Please follow the directional signage and obey road work speed limits.

Standard construction hours for the Airport East project are from 7am to 6pm, Monday to Friday and 8am to 1pm on Saturday, excluding public holidays. Out of hours work will include up to five-night shifts during the week and extended hours on Saturday. Our night working hours are 9pm to 5am. Not all work during this time will be noisy.

Airport East Precinct Upgrade
Airport North project work includes:

- traffic management and roadwork, including line marking and line removal, sign and traffic barrier installation and temporary traffic changes along O’Riordan Street between Bourke Road and Joyce Drive
- the pedestrian footpath is closed on the eastern side of O’Riordan Street between High Street and Robey Street – pedestrian diversions are in place
- installation of pedestrian ramps at the King St intersection
- service identification in O’Riordan Street, Bourke Road, High Street, King Street, Robey Street and Baxter Road. This involves the use of a vacuum truck to safely identify the locations of the underground services
- service relocation including excavation and trenching across and along O’Riordan Street near Bourke Road, King Street, Robey Street and Baxter Road
- removal of concrete median on O’Riordan Street, south of Robey Street
- removal of concrete median on Robey Street
- pavement work including asphaltling and line marking on Robey Street
- ongoing pedestrian changes and detours during construction work, please follow direction of signage
- removal of tree stumps and topsoil in work areas along O’Riordan Street
- installation of environmental controls
- use of site compounds at 166 and 200 O’Riordan Street for delivery and removal of equipment and materials
- delivery of construction vehicles and equipment to the work areas

Standard construction hours for the Airport North project are from 7am to 6pm, Monday to Friday and 8am to 1pm on Saturday, excluding public holidays. Out of hours work will include up to five-night shifts during the week, our night working hours are 9pm to 5am. Not all work during this time will be noisy

Airport North Precinct Upgrade

There may be some noise, dust, vibration and disruption associated with this work. Machinery and equipment used may include trucks, excavators, paving machines, rollers, lighting towers, road saws, plate compactors, vacuum trucks, grinders, cranes, elevated work platforms, chainsaws, mulching machines, light vehicles, hand tools, concrete trucks and equipment. We will continue to make every effort to minimise the impacts to the local community.

If you have any questions about the work on either project, please contact our delivery partner, John Holland Group on 1300 862 844 or comms.airportprecinct@jhg.com.au.

For more information on our projects, visit www.rms.nsw.gov.au/sydneyairport.

Thank you for your patience during this important work.