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Glossary/Abbreviations 
 
 
 

Abbreviations Expanded Text 

AA Acoustic Advisor 

Approval, the Conditions of Approval for Infrastructure Approval SSI 8931 

ANMP At-Property Noise Mitigation Program (this Program) 

ANMR At-Property Noise Mitigation Report (this document) 

ANMW At-Property Noise Mitigation Works (the Works) 

DARNTG Draft At-Receiver Noise Treatment Guideline 

BCA Building Code of Australia 

CEMP Construction Environmental Management Plan 

CoA Conditions of Approval 

CSSI Critical State Significant Infrastructure 

D&C Contractor Design and Construct Contractor 

DP Deposited Plan 

DPIE - Planning Department of Planning, Infrastructure and Environment - Planning 

EIS, the M6 Stage 1 Environmental Impact Statement 

Habitable room In accordance with the Building Code of Australia this is defined as 
areas of the home where people spend most of their time. This 
may include: 
 bedrooms, living room, lounge room, music room, television 

room, dining room, study, playroom, family room, home theatre, 
etc. 

This does not include spaces of a specialised nature occupied 
neither frequently nor for extended periods, such as: 
 bathrooms, laundry, water closet, pantry, walk-in wardrobe, 

corridor, hallway, lobby, photographic darkroom, clothes drying 
room, etc. 

NAC Noise Assessment Consultant 

NAP Noise Abatement Program 

NML Noise Management Level 

Project, the Design and Construction of the M6 Stage 1 Project 

Roads and Maritime Roads and Maritime Services 

SSI State Significant Infrastructure 

TfNSW Transport for NSW 
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1 Purpose 
 

This At-Property Noise Mitigation Report (ANMR) is a requirement of E78 of the 
Minister’s Conditions of Approval (CoA) for Infrastructure Approval SSI-8931 (the 
Approval) for M6 Stage 1 (the Project). The purpose of this report is to describe the 
scope and process for how the Project proposes to conduct at-property noise 
mitigation at residential receivers during delivery of the Project in accordance with the 
relevant CoA E78, E79 and E80. 

CoA E84 and E85 detail requirements around operational noise and vibration control 
measures. The operational noise at-property noise mitigation recommendations have 
been previously identified during the Environmental Impact Statement (EIS). Most of 
the receivers eligible for construction noise mitigation in the CoA are also identified as 
being eligible for operational traffic noise mitigation in the EIS (with the exception of 
20 receivers along Bay Street, Rockdale, 8 receivers along West Botany Street, 
Rockdale and 2 Lachal Avenue, Kogarah which are eligible for construction noise 
mitigation only). Additional properties have been identified by TfNSW to receive at- 
property noise mitigation treatment due to close proximity to eligible receivers. These 
properties are listed in Table 2. As a result, these receivers would be eligible to 
receive at-property noise mitigation using operational noise mitigation options outlined 
within this report. This would satisfy the CoAs relating to construction noise and 
operational noise. 

The provision of at-property noise mitigation aims to reduce construction fatigue and 
improve amenity for residential receivers identified in Appendix C of the Approval, 
excluding properties which have already been provided noise mitigation via the 
TfNSW (Roads and Maritime) Noise Abatement Program (NAP), through the 
installation of at-property noise mitigation treatment. 

Pending property owner acceptance and access, at-property noise mitigation is to be 
implemented in accordance with CoA E78, which requires the at-property 
construction noise mitigation to be offered prior to out-of-hours works commencing 
and to be installed prior to the commencement of any out-of-hours works that may 
cause sleep disturbance. 

Implementation of works outlined within this report will initially be the responsibility of 
Transport for New South Wales (TfNSW) until such time that a Design & Construct 
Contractor (D&C Contractor) has been appointed (Quarter 1, 2021). Where a 
property identified for at-property noise mitigation has not been inspected and had 
mitigation installed by Q1 2021 it will be delivered by the D&C Contractor. Therefore, 
where applicable, responsible parties will henceforth be referred to as TfNSW/D&C 
Contractor. 
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2 Environmental requirements 
 

2.1 Minister’s Conditions of Approval 

The CoA relevant to this report are listed in Table 1 below. A cross reference is also 
included to indicate where the condition is addressed in this report or other Project 
management documents. 

Table 1 Minister’s Conditions of Approval 
 

CoA no. Conditions requirements Document 
reference 

E78 At-receiver noise mitigation in the form of at-property treatment 
must be offered to the landowners of the residential properties 
(including long-term accommodation providers identified in 
Appendix C for habitable living spaces, unless other mitigation 
or management measures are agreed to by the landowner. 
Mitigation must be offered prior to out-of-hours works 
commencing. 

The at-property construction noise mitigation treatments must 
be installed prior to the commencement of any out-of-hours 
works that may cause sleep disturbance (as described in NSW 
Road Noise Policy (DECCW, 2011)), unless otherwise 
approved by the Planning Secretary. 

The Proponent must prepare a report which details the range of 
at-property noise mitigation treatments to be offered and the 
procedures and terms of implementing such treatments. The 
report must be endorsed by the Acoustic Advisor (AA) and 
submitted to the Planning Secretary for approval at least one 
month prior to making any offers to the landowners of the 
properties identified in Appendix C. 

This requirement does not apply if the sensitive receiver has 
been provided with noise mitigation under the TfNSW (Roads 
and Maritime) Noise Abatement Program or the State 
Environment Planning Policy (Infrastructure) 2007 (clause 
102(3)). The adequacy of at-property treatments will be 
reviewed where previous treatments have been installed as 
part of other SSI or CSSI projects. 

Section 3 

E79 Landowners whose residential properties are eligible to receive 
at-property treatment under Condition E78 must be advised of 
the range of options that can be installed at or in their property 
and given a choice as to which of these they agree to have 
installed. 

E80 The offer for at-property treatment in accordance with Condition 
E78 does not expire until the out-of-hours work affecting that 
property are completed, even if the landowner initially refuses 
the offer. 

E84 The Proponent must prepare an Operational Noise and 
Vibration Review (ONVR) to confirm noise and vibration control 
measures that would be implemented for operation. The ONVR 
must be prepared in consultation with relevant council(s), other 
relevant stakeholders and the community and must: 

a) Confirm the appropriate operational noise and vibration 
objectives and levels for surrounding development, 
including existing sensitive receivers; 

b) Confirm the operational noise predictions based on the 
final design. Confirmation must be based on an 

Section 3 

 
 
 
 

Section 3.2 

 
 
 

Section 3.2 

  appropriately calibrated noise model (which has  
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 incorporated noise monitoring, and concurrent traffic 
counting, where necessary for calibration purposes). 
The assessment must specifically include verification of 
noise levels at all fixed facilities, based on noise 
monitoring undertaken at appropriately identified noise 
catchment areas surrounding the facilities; 

c) Confirm the operational noise and vibration impacts at 
adjoining development based on the final design of the 

CSSI, including operational daytime LAeq,15 hour and 
night-time LAeq,9 hour traffic noise contours; 

d) Review the suitability of the operational noise mitigation 
measures identified in the documents listed in 
Condition A1 and, where necessary, investigate and 
identify additional noise and vibration mitigation 
measures required to achieve the noise criteria outlined 
in the NSW Road Noise Policy (DECCW, 2011) and 
Noise Policy for Industry (EPA, 2017); 

e) Include a consultation strategy to seek feedback from 
directly affected landowners on the noise and vibration 
mitigation measures; and 

f) Procedures for the management of operational noise 
and vibration complaints. 

The ONVR is to be reviewed and endorsed by the AA and 
submitted to the Planning Secretary for approval. 

The Proponent must make the ONVR publicly available and 
implement the identified noise and vibration measures in the 
ONVR prior to commencing operation. 

 

E85 Operational noise mitigation measures as identified in Condition 
E84 that will not be physically affected by works, or which have 
not been implemented in accordance with Condition E78, must 
be implemented within six (6) months of the commencement of 
construction in the vicinity of the impacted receiver to minimise 
construction noise impacts, unless otherwise approved by the 
Planning Secretary. 

This condition does not apply to sensitive receivers on local 
streets adjoining President Avenue which may be used by 
operational traffic as an alternative to President Avenue/ 
Princes Highway and may not have been identified as eligible 
for noise mitigation under Condition E78. 

Section 3.2 
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3 Scope of the At-Property Noise Mitigation Works 
 

3.1 Properties eligible for noise mitigation 

Residential properties that will be offered at-property noise mitigation of habitable 
living spaces for construction noise by TfNSW/D&C Contractor during the delivery of 
the Project are identified in Appendix C of the Approval, in accordance with CoA E78, 
or other mitigation or management measures as agreed to by the occupier and 
TfNSW/D&C Contractor (refer to Figure 1 and Figure 2). 

The addresses of residential properties identified in Appendix C of the Approval are 
detailed in Table 2. There are 13 residential properties within those identified that 
have previously been provided with noise mitigation under the TfNSW (Roads and 
Maritime) NAP. These properties will be considered for treatment to meet the 
operational road traffic noise requirements. There are also additional residential 
properties identified by TfNSW for treatment which are in close proximity to the 
eligible properties identified in Appendix C of the CoA. 

At-property noise mitigation is to be implemented in accordance with CoA E78, which 
requires the at-property construction noise mitigation to be offered prior to out-of- 
hours works commencing and to be installed prior to the commencement of any out- 
of-hours works that may cause sleep disturbance. 

In accordance with CoA E78 the at-property construction noise mitigation will be 
offered prior to out-of-hours works commencing. If no response is received within the 
timeframes specified, it will be assumed that the property owner does not wish to 
accept the mitigation, and Project works will progress in accordance with the 
timeframes outlined in Section 7. In accordance with CoA E80, the offer will remain 
open until the out-of-hours works that may affect the receiver are completed, even if 
the landowner initially refuses the offer. The prioritisation of the implementation of the 
noise mitigation will apply from the date of acceptance. 

Receivers are considered “affected” when out-of-hours construction noise levels 
greater than the ‘noise affected’ Noise Management level (NML) (as outlined in the 
Interim Construction Noise Guideline (DECC, 2009)) occur as a result of the Project’s 
out-of-hours construction activities. 
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Figure 1 Out-of-hours construction mitigation, CoA 
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Figure 2 Out-of-hours construction mitigation, CoA (updated to include additional properties identified by TfNSW) 
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Table 2 Residential properties eligible to be offered noise mitigation for 
construction noise 

 

Bay Street, Brighton-Le-Sands 189, 193, 195, 197, 199, 201, 203, 205, 207, 209, 
209A, 213, 215, 217, 219, 221, 223, 223A, 225, 
225A 

West Botany Street, Rockdale 373, 375, 377, 379, 381, 392, 394, 396 

Construction mitigation – Map 2 (refer Figure 2) 
 

Civic Avenue, Kogarah 1, 1A, 3 

Cross Street, Kogarah 7-9 

Gladstone Street, Kogarah 38, 63-67, 69 

Hogben Street, Kogarah 1-5 

Lachal Avenue, Kogarah 1, 2 

Oakdale Avenue, Kogarah 1 

O'Neill Street, Brighton-Le-Sands 351, 401, 421, 441, 461, 471, 48, 49, 50, 51,52, 54, 
56A/B, 58, 60, 62, 64, 66 

Premier Street, Kogarah 58 

President Avenue, Kogarah/Brighton- 2, 4-6, 8-10, 12-14, 17, 18, 19, 20, 21, 22-24, 23, 
Le-Sands 25, 27, 30-32, 34-36, 38-40, 42, 48, 50, 52, 54, 

 56, 57, 58, 59, 61, 62, 63, 64, 66, 68, 70, 72, 74, 
 1372, 1392, 1412, 143, 145, 1462, 1472, 1482, 
 1492, 1502, 151, 152, 153, 1542, 155, 1562, 157- 
 159, 1582, 160, 161-163, 1622, 1642, 165-169, 
 166 

Princes Highway, Kogarah 79-87, 722, 726-728, 730, 732 

Traynor Avenue, Kogarah 1, 2 

West Botany Street, Kogarah 467, 469 

Notes: 

1. Denotes a property which has been identified by TfNSW for treatment due to close proximity to the eligible 

properties identified in Appendix C of the CoA 

2. Denotes a property which has been provided with noise mitigation under the TfNSW (Roads and Maritime) 

NAP 

 

3.2 Implementation process 

The following process will be implemented by TfNSW/D&C Contractor to advise 
property owners of their eligibility under the Program, offer at-property noise 
mitigation, assess the property, and agree to and install the at-property noise 
mitigation: 

1. TfNSW/D&C Contractor will appoint a Mitigation Implementation Team to 
coordinate the installation of the mitigation. The team will consist of a Project 
Manager, support staff, community advisors, acoustic assessors and builders. 

2. TfNSW/D&C Contractor will attempt to confirm property ownership information 
from registers, e.g. CoreLogic, and from contact with tenants where possible. 
However, where these mechanisms may not result in clear ownership information, 
TfNSW/D&C Contractor will continue to work in good faith. 

3. TfNSW/D&C Contractor will send a property inspection Offer Letter to property 
owners, advising the properties in Appendix A of this report that they are eligible 
for the installation of at-property noise mitigation. 

4. A visual property inspection would be carried out during daytime hours from 
Monday to Saturday at a time convenient to the property owner. The property 

Construction mitigation – Map 1 (refer Figure 1) 

Street number Street 
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owner will need to arrange timely access to the property if it is tenanted. The 
inspection will confirm: 

 The presence and condition of windows, doors and associated seals 

 The presence of existing fresh air ventilation 

 The location of rooms and living areas in relation to construction works. 
Where previous at-property noise mitigation has been installed, their 
adequacy to meet the criteria would be reviewed as part of this inspection. 

5. TfNSW/D&C Contractor will send an Offer Letter to property owners. This Offer 
Letter will meet the requirements of CoA E78, where at-property noise mitigation 
must be offered prior to out-of-hours works. Detailed consultation and 
appointments with these properties will commence following this letter, with 
properties prioritised according to the staging of construction activities. 

6. The Mitigation Implementation Team will make contact with property 
owners/occupiers and strata managers (for unit blocks) eligible for mitigation. 
Refer to Section 5.3 for details of the engagement process and associated 
timeframes. 

7. Where the property owner accepts the offer of at-property noise mitigation during 
the engagement process outlined in Section 5.3, a member of the Mitigation 
Implementation Team will conduct a detailed inspection of the property. 

8. The inspection would be carried out during daytime hours from Monday to 
Saturday at a time convenient to the property owner. The property owner will 
need to arrange timely access to the property if it is tenanted. 

The inspection will focus on the existing features of the property that are relevant 
to the implementation of at-property noise mitigation, such as: 

 Measurements of windows, doors and associated seals 

 Identification of a suitable location for the potential installation of mechanical 
ventilation. 

The inspection would also assess the constructability and feasibility of installing 
the noise mitigation package, including any safety considerations (e.g. working at 
heights, contamination, etc). 

9. The Mitigation Implementation Team will maintain an inspection register. The 
register will record: 

 Property information including street address, lot and Deposited Plan 
(DP)/Strata Plan (SP) numbers, Project area 

 Property owner details including name, and if available phone number and 
email 

 Details of tenant if property is leased 

 Preferred dates, times and methods of contact 

 If the owner has refused the offer of an inspection or the noise mitigation and 
any reasons given 

 Inspection date (proposed or completed) 

 Details of the property inspection findings, including: 

- Condition and description of existing windows/doors/seals including 
photographs 

- List of identified habitable rooms 

- Relevant parameters which may prevent implementation of the noise 
mitigation package 

- Details of the assessment report discussed with the property owner 
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- Date and program details for the noise mitigation to be carried out as 
applicable. 

10. Where the Mitigation Implementation Team identifies that all or part of the at- 
property noise mitigation package cannot be installed at the property due to safety 
or constructability constraints (such as poor condition or unsuitable existing 
windows and doors or no suitable location for mechanical ventilation), 
TfNSW/D&C Contractor must investigate the provision of other mitigation options 
with the owner. 

11. Where property owners and/or strata managers accept the offer (as described in 
Section 3.3 below) of at-property noise mitigation within the timeframes identified 
in Section 5.3, and the property inspection confirms that noise mitigation can be 
implemented, TfNSW/D&C Contractor will implement the noise mitigation for all 
affected receivers within 6 months and prior to the commencement of any out-of- 
hours works that may cause sleep disturbance. 

12. Where property owners accept the offer of at-property noise mitigation outside of 
the timeframes identified in Section 5.3, and the property inspection confirms that 
mitigation can be implemented, TfNSW/D&C Contractor will arrange a suitable 
time with the owner to install the mitigation, however this may fall outside of the 
timeframes listed above. 

13. Should property owners not accept at-property noise mitigation, TfNSW/D&C 
Contractor will consult with the occupier of the property to determine whether 
other appropriate mitigation measures may be suitable in accordance with the 
Construction Noise and Vibration Management Plan. 

 

3.3 At-property noise mitigation treatment 

At-property noise mitigation will be implemented where it is confirmed during the 
property inspection that there are ‘habitable rooms’, as defined by the Building Code 
of Australia (BCA) (see Glossary), along noise affected facades, depending on the 
building layout, and the orientation of each residence. 

Acoustic mitigation will only be offered for rooms deemed habitable (such as 
bedrooms and living room spaces). Rooms that are not habitable (such as 
wardrobes, hallways, laundries, bathrooms and kitchens that do not adjoin an open 
plan living area) are not eligible for noise mitigation. 

Following the property inspection, a scope of work report will be provided to the 
owner and/or strata manager (if applicable) outlining the inspection outcomes, and a 
plan of affected rooms and the mitigation measures available, including the location of 
at-property noise mitigation. This report will be an attachment to the offer deed. 

Where properties are identified to be offered at-property noise mitigation in 
accordance with Table 2 above, then the noise mitigation outlined in TfNSW’s At- 
Receiver Noise Treatment Guideline, summarised in Table 3 below, would be made 
available. The treatment package type offered would be dependent on the predicted 
operational noise levels identified in the EIS. Where properties were not identified for 
operational noise treatments in the EIS then they would be offered treatment package 
type 1. All properties identified within this report will be eligible for the mitigation 
package as listed in Appendix A. Only property owners are able to accept or decline 
an offer of at-property noise mitigation. 

The installation of mechanical ventilation will only be offered to property owners as an 
at-property noise mitigation where the installation meets BCA standards. 

Where at-property noise mitigation packages cannot be installed at the property, the 
Project will investigate the provision of other noise mitigation options or mitigation 
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measures in accordance with the Construction Noise and Vibration Management 
Plan. 

As outlined in the TfNSW (Roads and Maritime) Noise Mitigation Guideline, financial 
compensation will not be offered in lieu of undertaking at-property noise mitigation. 
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Table 3 Treatment package types – TfNSW’s At-Receiver Noise Treatment Guideline 
 

Construction Treatment package type 

 
1 2 3 4 5 

Exceedance, 
dB(A) 

1-5 6-8 9-11 12-14 >14 

All  Optional ceiling fans1 

 Mechanical ventilation 

(MV)2 

 New acoustic seals for 

windows 

 Seal around window 

architraves /door jambs 

 Seal all vents and openings 

 As per category 1 treatments 

 External solid core door (40mm) with perimeter acoustic seals, drop seals and threshold seals 

Brick veneer or 

double brick 

Window area less 

than or equal to 

20% lower floor 

area 

 
For 6 dB(A) exceedance: 

 6.38mm laminate and roof 

insulation (R4.0 215mm 

thick) or 6.5mm lam with 

acoustic interlayer 

For 7 dB(A) exceedance: 

 8.5mm lam with acoustic 

interlayer or 10.38mm lam 

For 8 dB(A) exceedance 

 8.5mm lam with acoustic 

interlayer or 10.5mm lam 

with acoustic interlayer or 

10mm acrylic panel with 

nominally 100mm gap or 

>4mm secondary window 

with 100mm gap or 

equivalent 

 Roof insulation (R4.0 

215mm thick) 

For 9 dB(A) exceedance: 

 8.5mm lam with acoustic 

interlayer or 10.5mm lam 

Otherwise: 

 10.5mm lam with acoustic 

interlayer or 10mm acrylic 

panel with nominally 100mm 

gap or >4mm secondary 

window with 100mm air gap 

or equivalent 

 >4mm secondary window 

with 100mm gap, or 

equivalent 

 Roof insulation (R4.0 

215mm thick) 

 >6mm secondary window 

with nominally 100mm gap, 

or equivalent 

 Roof insulation (R4.0 

215mm thick) 
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Brick veneer or 

double brick 

Sliding door area 

less than or equal 

to 50% wall area 

 6.38mm lam, or equivalent  6.5mm lam with acoustic 

interlayer, or equivalent 

 Roof insulation (R4.0 

215mm thick) 

Or: 

 8.5mm lam with acoustic 

interlayer or equivalent 

 8.5mm lam with acoustic 

interlayer or >4mm 

secondary window with 

nominally 100mm gap, or 

equivalent 

 Roof insulation (R4.0 

215mm thick) 

 >6mm secondary window 

with nominally 100mm gap, 

or equivalent 

 Roof insulation (R4.0 

215mm thick) 

 >6mm secondary window 

with nominally 100mm gap, 

or equivalent 

 Roof insulation (R4.0 

215mm thick) 

Lightweight 

Window area less 

than or equal to 

20% floor area 

 Seal subfloor 

 Roof insulation (R4.0 

215mm thick 

 As per Category 1 

treatments 

For 8 dB(A) exceedance: 

 10mm acrylic panel with 

nominally 100mm gap, or 

equivalent 

 Re-sheet wall lining (1x6mm 

fibre cement sheeting with 

nominal board weight of 

11 kg/m2 and 1x13mm 

plasterboard with nominal 

board weight of 10.5 kg/m2 

to finish, or equivalent) 

 Wall insulation (R2.7 90mm 

thick) 

Otherwise: 

 10mm acrylic panel with 

100mm air gap, or 

equivalent 

 Additional wall lining 

(1x13mm plasterboard with 

nominal board weight of 

10.5 kg/m2 to finish, or 

equivalent) 

 As per Category 1 

treatments 

 10mm acrylic panel with 

nominally 100mm gap, or 

equivalent 

 Re-sheet wall lining (1x6mm 

fibre cement sheeting with 

nominal board weight of 

11 kg/m2 and 1x13mm 

plasterboard with nominal 

board weight of 10.5 kg/m2 

to finish, or equivalent) 

 Wall insulation (R2.7 90mm 

thick) 

 Resilient mount to isolate 

wall lining and stud 

 As per Category 1 

treatments 

 >4mm secondary window 

with nominally 100mm gap, 

or equivalent 

 Re-sheet wall lining (1x6mm 

fibre cement sheeting with 

nominal board weight of 

11 kg/m2 and 1x13mm 

plasterboard with nominal 

board weight of 10.5 kg/m2 

to finish, or equivalent) 

 Wall insulation (R2.7 90mm 

thick) 

 Resilient mount to isolate 

wall lining and stud 

 As per category 1 treatments 

 >6mm secondary window 

with nominally 100mm gap, 

or equivalent 

 Re-sheet wall lining (1x6mm 

fibre cement sheeting with 

nominal board weight of 

11 kg/m2 and 1x13mm 

plasterboard with nominal 

board weight of 10.5 kg/m2 

to finish, or equivalent) 

 Wall insulation (R2.7 90mm 

thick) 

 Resilient mount to isolate 

wall lining and stud 

Notes: 
 

1. Ceiling fans should have Direct Current (DC) electric motors to minimise noise. 

2. Mechanical ventilation (MV) should be installed so that fresh air is ducted from an unaffected building façade. Mechanical fan noise should meet the recommended noise levels in AS2107. 
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3.4 Treatment package types for eligible properties 

The specific treatment package types in Table 3 to be offered to eligible properties 
listed in Table 2 are presented in Appendix A. 
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4 At-Property Noise Mitigation Works monitoring 
 

TfNSW/D&C Contractor will monitor and report on the implementation of the Works, 
with updates provided to the Acoustics Advisor (AA) on a monthly basis. 

The update to the AA will include the following information relevant to the 
implementation of the at-property noise mitigation: 

Progress of offers: 

 Numbers responded to and accepted 

 Numbers declined and no response. 

Progress of inspections and reports: 

 Number of inspections carried out and number of residences where access has 
been denied despite a confirmed booking 

 Property reports completed including agreed and not agreed 

 A summary of differences between what noise mitigation was offered and what 
has been accepted by the property owner. 

Progress of installation: 

 Installation of noise mitigation completed, commences and to be completed 

 Safety aspects and other challenges faced which may put the preferred delivery 
timeframe at risk. 

Where TfNSW/D&C Contractor has received a complaint from property owners who 
have received at-property noise mitigation in accordance with this report and are 
unable to resolve the complaint in accordance with the Project Communication 
Strategy (including the mediation process involving the Environmental Representative 
who will consult with the AA as necessary), the AA and a relevant member of the 
Mitigation Implementation Team (e.g. Project or Site Engineer) will investigate the 
complaint. The investigation will review the implementation of the at-property noise 
mitigation and identify opportunities for improvement within the scope of the Works. 
Where the investigation finds that the at-property noise mitigation products are faulty 
or the installation is not satisfactory, rectification works will be carried out. 
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5 Communication strategy 
 

5.1 Communication aims 

The communication and engagement objectives for the Program are to: 

 Develop identified stakeholders understanding of the Program and its objectives 

 Provide information that is engaging and easy to understand in an effective and 
timely manner 

 Provide regular and targeted information to the residents and stakeholders on the 
progress of the Program, including the likely impacts and benefits 

 Raise awareness of the Program and to provide details about the offer of at- 
property noise mitigation treatment to property owners 

 Determine what at-property noise mitigation treatment (if any) has been previously 
offered and provided by other projects 

 Explain process including terms and conditions, obligations and limitations and 
inspection procedures 

 Support the delivery of the Program within required timeframes and budget 

 Ensure residents and stakeholders feedback is understood by the Project Team 

 Ensure issues are identified early and managed effectively 

 Provide stakeholders with a central point of contact with the Project Team 

 Manage stakeholder feedback and complaints in a timely, respectful way 

 Use community and stakeholder input in achieving the best design outcome 

 Build stakeholder and community confidence in Transport for NSW and its 
decisions. 

 

5.2 Key messages 

The key messages of the Program are: 

 We are committed to reducing construction noise impacts 

 All eligible properties (refer to Appendix A) will be offered at-property noise 
mitigation 

 At-property noise mitigation treatment is being offered to minimise the impact of 
construction noise impacts, and to improve the amenity of identified residential 
receivers, during out-of-hours activities 

 Property inspections are free, and are carried out by a suitably qualified person 
who is experienced in the installation of at-property noise mitigation treatments 

 At-property noise mitigation treatments will be implemented at no cost to the 
owner and will be installed as soon as practicable at the identified residential 
properties 

 We will ensure consistency with the community engagement process 

 We will work with you to deliver the at-receiver noise mitigation treatment with as 
little disruption as possible. 

 

5.3 Engagement process 

The process that will be followed by the Mitigation Implementation Team is presented 
in Appendix B. 
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5.4 Communication and engagement collateral timeframes 

A range of communication materials will be used to support stakeholder engagement 
throughout the implementation of the Program. Stakeholders will be given 
information packs comprising materials developed by the Program. 

All communication materials will be available in printed and electronic formats 
(translations provided where required). The series of communication and 
engagement tools to be used are outlined in Table 4 and Table 5. 

All engagement will be documented in accordance with the Communication and 
Stakeholder Engagement Strategy. 

 

Table 4 Non-strata engagement process 
 

 
Inspection offer letter for 
eligible properties 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

First follow up inspection 
letter 

 
 
 
 
 
 
 
 
 

 
Second and final follow 
up inspection letter 

 Introduce the M6 Stage 1 project and the 
Program 

 Advise property owners of their eligibility for 
treatment under the Program and will meet 
the requirements of CoA 78 where at 
property noise mitigation treatment must be 
offered to owners prior to out-of-hours 
works commencing 

 Advise we wish to carry out visual 
inspections to further inform potential noise 
treatment 

 Provide contact details for the project team 
so we can organise a time and date 

 Advise a translator may be present during 
inspection, if required 

 Letter includes offer acceptance and 
property consent form as well as reply paid 
envelope. 

 Re-introduce the Program 

 Door knock 

 Reference original inspection request letter 

 Advise we wish to carry out visual 
inspections to further inform potential noise 
treatment 

 Provide contact details for the project team 
so we can organise a time and date 

 Advise a translator may be present during 
inspection, if required 

 Letter includes offer acceptance and 
property consent form as well as reply paid 
envelope. 

 Re-introduce the Program 

 Reference original inspection request letter 

 Advise we wish to carry out visual 
inspections to further inform potential at 
property noise mitigation treatment 

 Provide contact details for the project team 
so we can organise a time and date 

 Advise a translator may be present during 

Prior to out-of- 
hours works 
commencing 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Two weeks after 
initial letter 

 
 
 
 
 
 
 
 
 

 
Two weeks after 
first follow up 

  inspection, if required  

Engagement Activity Timeframe 
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Inspection: email/phone 
call 

 
 
 
 
 

Treatment offer package 
including letter offer 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

First reminder treatment 
offer package 

 
 
 
 
 
 
 
 
 
 

 
Final reminder of 
treatment offer package 

 Letter includes offer acceptance and 
property consent form as well as reply paid 
envelope 

 Include advice stating that if the letter is not 
responded to, the offer will remain open for 
the duration of out-of-hours works. 

 Advise time and date of inspection 

 Confirm names and role of people present 
during inspection (including translators) 

 Confirm any additional details (access 
required, pets on premises, etc.) 

 Include a property consent form to be 
signed and returned prior to inspection (if 
not already provided). 

 Re-introduce the M6 Stage 1 and the 
Program 

 Acknowledge properties eligibility for noise 
mitigation treatment under the Program 
and will meet the requirements of CoA 78 
where at property noise mitigation 
treatment must be offered to owners prior 
to out-of-hours works commencing 

 Acknowledge property inspection 
completed 

 Address of property identified to be treated 

 Advise property treatment will be offered 
(contained in SoW Report), including: 

o type of treatment 
o facades identified for treatment 
o project contact details 

o translation details. 

 Reference original letter of offer 

 Advise we wish to complete at property 
noise mitigation treatment for construction 
noise prior to out-of-hours works 
commencing 

 Acknowledge property inspection 
completed 

 Address of property identified to be treated 

 Advise property treatment will be offered 
(contained in SoW Report), including: 

 type of treatment 

 facades identified for treatment 

 Project contact details 

 Translation details. 

 Reference original letter of offer 

 Advise we wish to complete at property 
noise mitigation treatment for construction 
noise prior to out-of-hours works 
commencing 

 Acknowledge property inspection 
completed 

 Address of property identified to be treated 

 Advise property treatment will be offered 
(contained in SoW Report), including: 

 type of treatment 

 facades identified for treatment 

 
 
 
 
 
 

One business day 
after inspection 
booked 

 
 
 
 
 

Within two weeks of 
inspection 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Two weeks after 
initial offer letter 

 
 
 
 
 
 
 
 
 
 

 
Two weeks after 
initial offer letter 

   Project contact details  

Engagement Activity Timeframe 
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Measure Inspection 

Email/phone call 

 Translation details. 

 Advise this will be the last letter, if no 
response received within five business 
days, it will be assumed owner has 
declined however, the offer will remain 
open for the duration of out-of-hours works 
that affect the receiver. 

 Advise measurement inspection includes 
measuring walls, doors, and/or windows for 
sizing of treatment package offer and will 
be carried out by our builder after 
acceptance of the treatment has been 
accepted. This inspection is undertaken to 
create efficiency when the treatment 
installation is undertaken by confirming 
dimensions and quantities as well as 
installation. 

 Advise time and date of inspection 

 Confirm names and role of people present 
during inspection (including translators) 

 Confirm any additional details (access 
required, pets on premises, etc.) 

 
 
 
 
 
 

Within two weeks of 
accepting treatment 
offer package 

Measure Inspection  Measurement inspection includes 
measuring walls, doors, and/or windows for 
sizing of treatment package offer and will 
be carried out by our builder after 
acceptance of the treatment has been 
advised. This inspection is undertaken to 
create efficiency when the treatment 
installation is undertaken by confirming 
dimensions and quantities. 

Within two weeks of 
accepting treatment 
offer package 

Letter of Offer and pre- 
deed 

 
Letter acknowledging 
treatment offer has been 
declined 

Letter acknowledging 
treatment offer has been 
rejected 

 

 
Treatment and installation 
email/ phone call 

 
 
 
 

Completion letter 
(signed work deed) 

 A legal document requiring signatures from 
the property owner, TFNSW and the 
builder. 

 Reference letter of offer 

 Reference to decline of the offer 

 Re-engagement steps for change of mind. 

 Reference letter of offer 

 Reference to rejection of the offer 

 Outline escalation steps to review SoW and 
property owners reason for rejecting offer 

 Re-engagement steps for change of mind. 

 Builder to call the owner to advise delivery 
of materials 

 Scheduled installation of at-property 
treatments at a time agreed between the 
Project and property owner. 

 
 Acknowledgement by property owner and 

the Project all work has been completed to 
a satisfactory standard. 

After check 
measure completed 

 
Within seven 
business days of 
decline 

Within seven 
business days of 
rejection 

 

 
Once delivery time 
for materials 
obtained and as 
agreed with the 
project team and 
property owner 

Once work 
completed 

 

Where owners do not respond within the above timeframes, where the offer is initially 
declined or only partially accepted, the offer will remain open for the duration of out- 
of-hours works that may affect the property. In these instances, properties will have 
treatment installation prioritised within three months of the acceptance of the 

Engagement Activity Timeframe 
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treatment package. All properties that accept the offer outside of the timeframes will 
have their treatment installation within six months of acceptance of the offer. 

Table 5 Owners Corporation engagement process 
 

 
Inspection offer letter for 
eligible properties 

 Introduce the M6 Stage 1 project and the 
Program 

 Advise property owners of their eligibility for 
treatment under the Program and will meet 
the requirements of CoA 78 where at 
property noise mitigation treatment must be 
offered to owners prior to out-of-hours 
works commencing 

 Advise we wish to carry out visual 
inspections to further inform potential noise 
treatment 

 Provide contact details for the project team 
so we can organise a time and date 

 Advise a translator may be present during 
inspection, if required 

 Letter includes offer acceptance and 
property consent form as well as reply paid 
envelope. 

Prior to out-of- 
hours works 
commencing 

Offer letter for units  Introduce the M6 Stage 1 project and the 
Program 

 Advise property owners of their eligibility for 
treatment under the Program and will meet 
the requirements of CoA 78 where at 
property noise mitigation treatment must be 
offered to owners prior to out-of-hours 
works commencing 

 Advise we have also sent a letter to 
Owners Corporation requesting 
confirmation on allowable treatment options 

 Advise we wish to carry out visual 
inspections to further inform potential at 
property noise mitigation treatment 

 Provide contact details for the project team 
so we can organise a time and date 

 Advise a translator may be present during 
inspection, if required 

 Letter includes offer acceptance and 
property consent form as well as reply paid 
envelope. 

Prior to out-of- 
hours works 
commencing and at 
the same time as 
Owners 
Corporation letter 

First follow up inspection 
letter 

 
 
 
 
 
 
 
 
 

 
Second and final follow 
up inspection letter 

 Re-introduce the Program 

 Door knock 

 Reference original inspection request letter 

 Advise we wish to carry out visual 
inspections to further inform potential at 
property noise mitigation treatment 

 Provide contact details for the project team 
so we can organise a time and date 

 Advise a translator may be present during 
inspection, if required 

 Letter includes offer acceptance and 
property consent form as well as reply paid 
envelope. 

 Re-introduce the Program 

 Reference original inspection request letter 

Two weeks after 
initial letter 

 
 
 
 
 
 
 
 
 

 
Two weeks after 
first follow up 

Engagement Activity Timeframe 
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Owners Corporation 
Letter 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Second Owners 
Corporation Letter 

 
 
 
 
 
 
 
 
 
 
 
 

 
Third Owners Corporation 
Letter 

 Introduce the M6 Stage 1 project and 
Program 

 Acknowledge units within the complex are 
eligibility for at property noise treatment 
under the Program and will meet the 
requirements of CoA 78 where at property 
mitigation treatment must be offered to 
owners prior to out-of-hours works 
commencing 

 Advise we wish to carry out visual 
inspections to identify suitable noise 
treatments on units within the complex 

 Request owners corporation consent on 
allowable treatment options 

 Letter includes offer acceptance and 
property consent form as well as reply paid 
envelope. 

 Re-introduce the M6 Stage 1 project, The 
Project and acknowledge original letter 

 Acknowledge units within the complex have 
been their eligibility for treatment under the 
Program and will meet the requirements of 
CoA 78 where at property treatment must 
be offered to owners prior to out-of-hours 
works commencing 

 Advise we wish to carry out visual 
inspections to identify suitable noise 
treatments on units within the complex 

 Request owners corporation consent on 
allowable treatment options 

 Letter includes offer acceptance and 
property consent form as well as reply paid 
envelope. 

 Re-introduce the M6 Stage 1 project, the 
Program and acknowledge original and 
follow up letter 

 Acknowledge units within the complex have 
been identified as eligible for treatment 
under the Program and will meet the 
requirements of CoA 78 where at property 
treatment must be offered to owners prior 
to out-of-hours works commencing 

 Advise we wish to carry out visual 
inspections to identify suitable noise 

Prior to out-of- 
hours works 
commencing and at 
the same time as 
offer letter for units 

 
 
 
 
 
 
 
 
 
 

 
Two weeks after 
initial letter 

 
 
 
 
 
 
 
 
 
 
 
 

 
Two weeks after 
first follow up 

  treatments on units within the complex  

 Advise we wish to carry out visual 
inspections to further inform potential noise 
treatment 

 Provide contact details for the project team 
so we can organise a time and date 

 Advise a translator may be present during 
inspection, if required 

 Letter includes offer acceptance and 
property consent form as well as reply paid 
envelope 

 Include advice stating that if the letter is not 
responded to, the offer will remain open for 
the duration of out-of-hours works. 

Timeframe Activity Engagement 
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Inspection: email/phone 
call 

 
 
 
 
 
 
 

Treatment offer package 
including letter offer 

 Request owners corporation consent on 
allowable treatment options 

 Letter includes offer acceptance and 
property consent form as well as reply paid 
envelope. 

 Advise time and date of inspection 

 Confirm names and role of people present 
during inspection (including translators) 

 Confirm any additional details (access 
required, pets on premises, etc.) 

 Include a property consent form to be 
signed and returned prior to inspection (if 
not already provided) 

 Request details of Owner Corporation 
contact (if not already provided). 

 Re-introduce the M6 Stage 1 and the 
Program 

 
 
 
 
 

One business day 
after inspection 
booked 

 
 
 
 
 
 

Within two weeks of 
inspection 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

initial offer letter 

Engagement Activity Timeframe 

  Acknowledge properties eligibility for  

treatment under the Program and will meet 
the requirements of CoA 78 where at 
property treatment must be offered to 
owners prior to out-of-hours works 

commencing 

 Acknowledge property inspection 
completed 

 Address of property identified to be treated 

 Advise property treatment will be offered 
(contained in SoW Report), including: 

o type of treatment 
o facades identified for treatment 
o Project contact details 
o translation details. 

Measure Inspection  Advise measurement inspection includes 
measuring walls, doors, and/or windows for 
sizing of treatment package offer and will 
be carried out by our builder after 

Within two weeks of 
accepting treatment 
offer package 

 acceptance of the treatment has been  

 accepted. This inspection is undertaken to  

 create efficiency when the treatment  

 installation is undertaken by confirming  

 dimensions and quantities.  

Reminder of offer to treat  Reference original letter of offer 

 Advise we wish to complete at property 
noise treatment for construction noise prior 

Two weeks after 

 to out- of- works commencing.  

Final reminder of offer to  Reference original letter of offer Two weeks after 

treat  Advise this will be the last letter, if no 
response received within five business 

initial offer letter 

 days, it will be assumed owner has decline  

 however, the offer will remain open for the  

 duration of out-of-hours works that affect  

 the receiver.  

Letter of Offer and Deed  A legal document requiring signatures from 
the property owner, TFNSW and the 
builder. 

After check 
measure completed 

Letter acknowledging  Reference letter of offer Within seven 

treatment offer has been  Reference to your decline of the offer business days of 
rejected  decline 
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email and phone 

call 

Completion letter 
(signed work deed) 

treatments at a time agreed between The 
Project and property owner. 

 Acknowledgement by property owner and 
The Project all work has been completed to 
a satisfactory standard. 

Project and 
property owner 

Once work 
completed 

 
 

This is noting that where Owners Corporation do not respond within the above 
timeframes, where the offer is initially declined or only partially accepted, the offer will 
remain open for the duration of out-of-hours works that may affect the complex. In 
these instances, a property will have the treatment installation prioritised within three 
months of the acceptance of the treatment package by the Owners Corporation, 
where applicable, and property owner . All properties that accept the offer and scope 
of work outside of the timeframes will have their treatment installation within six 
months of acceptance of the offer and signing of the pre-deed. 

Noting the practicalities of engaging with Owners Corporation and associated 
complex processes, the Project will make all reasonable efforts to implement 
treatment at properties with Owners Corporations, however this is subject to the 
limitations outlined in Section 7. 

 

5.4.1 Outstanding Offers 
 

The Project will continue to attempt to contact property owners, Owners Corporations 
or managing agents who have not responded to offers of treatments whilst out-of- 
hours works occurs on the M6 Stage 1. The Mitigation Implementation Team will 
maintain a register of eligible receivers and will work closely with the Communications 
and Stakeholder Engagement Team to ensure that information regarding eligibility 
would be reiterated to the owner, where appropriate. 

Engagement Activity Timeframe 
  Outline escalation steps to review SoW and  

 property owners reason for rejecting offer.  

Measurement Inspection  Advise measurement inspection includes 
measuring walls, doors, and/or windows for 

Within two weeks 

 sizing of treatment package offer and will  

 be carried out by our builder after  

 acceptance of the treatment has been  

 accepted. This inspection is undertaken to  

 create efficiency when the treatment  

 installation is undertaken by confirming  

 dimensions and quantities as well as  

 installation 

 Advise time and date of inspection 

 Confirm names and role of people present 
during inspection (including translators) 

 Confirm any additional details (access 

 

 required, pets on premises, etc.)  

Email/phone call  Builder to call the owner to arrange delivery 
of materials and confirm installation dates. 

Once delivery time 
for materials 

  obtained 

Treatment Installation:  Scheduled installation of at-property As agreed with The 
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6 Responsibilities for the At-Property Noise 
Mitigation Works 

 

 

TfNSW/D&C Contractor is responsible for the project management and installation of 
the at-property noise mitigation. The Mitigation Implementation Team’s community 
advisors will coordinate access and liaise with property owners and occupiers. The 
Noise Assessment Consultant (NAC), who is experienced in the installation of at- 
property noise mitigation and the builder will be involved in the coordination or the 
installation of the at-property noise mitigation. The NAC would inspect, assess and 
assist with scoping and the builder would complete the installation. The NAC and the 
builder are required to have appropriate experience in their respective tasks. 

TfNSW/D&C Contractor is responsible for ensuring at-property noise mitigation has 
been installed in accordance with the BCA and have been completed to an 
acceptable standard via close-out inspection, undertaken by a relevant member(s) of 
the Mitigation Implementation Team (e.g. Project or Site Engineer). 
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7 At-Property Noise Mitigation Works limitations 
 

CoA E78 requires the implementation of noise mitigation as detailed in Section 3.3 for 
eligible receivers prior to the commencement of any out-of-hours work that may 
cause sleep disturbance for that receiver. 

TfNSW/D&C Contractor is committed to implementing the noise mitigation within 
these timeframes, as per the steps detailed in Section 5.3. 

TfNSW/D&C Contractor will document and track the progress of all installations and 
will record any delays in the process caused by eligible property owners or the 
relevant stakeholders. 

Regardless, TfNSW/D&C Contractor will ensure that it or its installation sub- 
contractor progresses the noise mitigation process detailed in Section 5.3 in 
accordance with the timeframes specified in Condition E78. The AA will also provide 
progress updates to DPIE Planning upon request. 

Implementation of the Works is dependent on the following limitations: 

 Safety of the Project personnel is paramount, as such where at-property noise 
mitigation cannot be installed in a safe manner, the offer will be reviewed by 
TfNSW/D&C Contractor 

 TfNSW/D&C Contractor is not responsible for electricity costs required to run 
ventilation systems 

 In accordance with CoA E78 where receivers already have at-property noise 
mitigation installed under NAP or the State Environmental Planning Policy 
(Infrastructure) they may not eligible for additional noise mitigation 

 It should also be noted that if the resident and/or strata manager wishes to 
undertake additional works, they are free to do so at their own expense and 
contractual terms with the noise installation contractor. 
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8 Program review and amendment 
 

This report forms part of the Construction Environmental Management Plan (CEMP), 
and as such, is subject to the management review process as described in the 
CEMP. In addition, TfNSW/D&C Contractor is responsible for updating this Program 
to reflect lessons learnt and changed required as identified during delivery of the At- 
Property Noise Mitigation Works. 

Revisions of the At-Property Noise Mitigation report will be consulted with the AA and 
approved by DPIE. 

All changes must be recorded in a table in this section of the report along with details 
of consultation with the AA and approval by DPIE. 
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Appendix A Proposed treatment package 
types for eligible properties 

Table 6 Treatment packages for eligible residential properties 
 

 Unit no. Address  TfNSW treatment 
package type 

  189 Bay Street, Brighton-Le-Sands 1  

  193 Bay Street, Brighton-Le-Sands 1  

  195 Bay Street, Brighton-Le-Sands 1  

  197 Bay Street, Brighton-Le-Sands 1  

  199 Bay Street, Brighton-Le-Sands 1  

  201 Bay Street, Brighton-Le-Sands 1  

  203 Bay Street, Brighton-Le-Sands 1  

  205 Bay Street, Brighton-Le-Sands 1  

  207 Bay Street, Brighton-Le-Sands 1  

  209 Bay Street, Brighton-Le-Sands 1  

  209A Bay Street, Brighton-Le-Sands 1  

  213 Bay Street, Brighton-Le-Sands 1  

  215 Bay Street, Brighton-Le-Sands 1  

  217 Bay Street, Brighton-Le-Sands 1  

  219 Bay Street, Brighton-Le-Sands 1  

  221 Bay Street, Brighton-Le-Sands 1  

  223 Bay Street, Brighton-Le-Sands 1  

  223A Bay Street, Brighton-Le-Sands 1  

  225 Bay Street, Brighton-Le-Sands 1  

  225A Bay Street, Brighton-Le-Sands 1  

  373 West Botany Street, Rockdale 1  

  375 West Botany Street, Rockdale 1  

  377 West Botany Street, Rockdale 1  

  379 West Botany Street, Rockdale 1  

  381 West Botany Street, Rockdale 1  

  392 West Botany Street, Rockdale 1  

  394 West Botany Street, Rockdale 1  

  396 West Botany Street, Rockdale 1  

  1A Civic Avenue, Kogarah 2  

  1 Civic Avenue, Kogarah 1  

  3 Civic Avenue, Kogarah 1  

1  7-9 Cross Street, Kogarah 5  

2  7-9 Cross Street, Kogarah 5  

3  7-9 Cross Street, Kogarah 5  

4  7-9 Cross Street, Kogarah 5  

5  7-9 Cross Street, Kogarah 5  
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Unit no. Address  TfNSW treatment 
package type 

6 7-9 Cross Street, Kogarah 5 

7 7-9 Cross Street, Kogarah 5 

10 7-9 Cross Street, Kogarah 5 

13 7-9 Cross Street, Kogarah 5 

27 7-9 Cross Street, Kogarah 1 

28 7-9 Cross Street, Kogarah 1 

29 7-9 Cross Street, Kogarah 2 

30 7-9 Cross Street, Kogarah 2 

 38 Gladstone Street, Kogarah 2 

1 63 Gladstone Street, Kogarah 2 

2 63 Gladstone Street, Kogarah 2 

3 63 Gladstone Street, Kogarah 2 

4 63 Gladstone Street, Kogarah 2 

5 63 Gladstone Street, Kogarah 2 

6 63 Gladstone Street, Kogarah 2 

1 69 Gladstone Street, Kogarah 3 

2 69 Gladstone Street, Kogarah 2 

3 69 Gladstone Street, Kogarah 2 

4 69 Gladstone Street, Kogarah 2 

5 69 Gladstone Street, Kogarah 2 

6 69 Gladstone Street, Kogarah 2 

7 69 Gladstone Street, Kogarah 3 

8 69 Gladstone Street, Kogarah 2 

9 69 Gladstone Street, Kogarah 2 

10 69 Gladstone Street, Kogarah 2 

11 69 Gladstone Street, Kogarah 2 

12 69 Gladstone Street, Kogarah 2 

13 69 Gladstone Street, Kogarah 3 

14 69 Gladstone Street, Kogarah 3 

15 69 Gladstone Street, Kogarah 3 

16 69 Gladstone Street, Kogarah 3 

17 69 Gladstone Street, Kogarah 3 

18 69 Gladstone Street, Kogarah 3 

6 1-5 Hogben Street, Kogarah 1 

9 1-5 Hogben Street, Kogarah 2 

10 1-5 Hogben Street, Kogarah 1 

11 1-5 Hogben Street, Kogarah 1 

12 1-5 Hogben Street, Kogarah 2 

13 1-5 Hogben Street, Kogarah 1 

14 1-5 Hogben Street, Kogarah 1 
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 Unit no. Address  TfNSW treatment 
package type 

15  1-5 Hogben Street, Kogarah 2  

16  1-5 Hogben Street, Kogarah 1  

  1 Lachal Avenue, Kogarah 1  

  2 Lachal Avenue, Kogarah 1  

  1 Oakdale Avenue, Kogarah 2  

  35 O’Neill Street, Brighton-Le-Sands 1  

  40 O’Neill Street, Brighton-Le-Sands 1  

  42 O’Neill Street, Brighton-Le-Sands 1  

  44 O’Neill Street, Brighton-Le-Sands 1  

  46 O’Neill Street, Brighton-Le-Sands 1  

  47 O’Neill Street, Brighton-Le-Sands 1  

  48 O’Neill Street, Brighton-Le-Sands 1  

  49 O’Neill Street, Brighton-Le-Sands 1  

  50 O’Neill Street, Brighton-Le-Sands 1  

1  51 O’Neill Street, Brighton-Le-Sands 1  

2  51 O’Neill Street, Brighton-Le-Sands 1  

3  51 O’Neill Street, Brighton-Le-Sands 1  

  52 O’Neill Street, Brighton-Le-Sands 1  

  54 O’Neill Street, Brighton-Le-Sands 1  

  56A O’Neill Street, Brighton-Le-Sands 1  

  56B O’Neill Street, Brighton-Le-Sands 1  

  58 O’Neill Street, Brighton-Le-Sands 1  

  60 O’Neill Street, Brighton-Le-Sands 1  

  62 O’Neill Street, Brighton-Le-Sands 2  

  64 O’Neill Street, Brighton-Le-Sands 2  

  66 O'Neill Street, Brighton-Le-Sands 2  

1  58 Premier Street, Kogarah 1  

2  58 Premier Street, Kogarah 1  

3  58 Premier Street, Kogarah 2  

4  58 Premier Street, Kogarah 1  

5  58 Premier Street, Kogarah 2  

6  58 Premier Street, Kogarah 2  

7  58 Premier Street, Kogarah 2  

8  58 Premier Street, Kogarah 2  

9  58 Premier Street, Kogarah 2  

1  2 President Avenue, Kogarah 5  

2  2 President Avenue, Kogarah 3  

3  2 President Avenue, Kogarah 5  

4  2 President Avenue, Kogarah 3  

5  2 President Avenue, Kogarah 5  
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 Unit no. Address  TfNSW treatment 
package type 

6  2 President Avenue, Kogarah 3  

7  2 President Avenue, Kogarah 3  

8  2 President Avenue, Kogarah 3  

9  2 President Avenue, Kogarah 3  

10  2 President Avenue, Kogarah 3  

11  2 President Avenue, Kogarah 3  

12  2 President Avenue, Kogarah 3  

1  4-6 President Avenue, Kogarah 5  

2  4-6 President Avenue, Kogarah 5  

4  4-6 President Avenue, Kogarah 5  

5  4-6 President Avenue, Kogarah 5  

7  4-6 President Avenue, Kogarah 5  

8  4-6 President Avenue, Kogarah 5  

2  8-10 President Avenue, Kogarah 5  

3  8-10 President Avenue, Kogarah 5  

5  8-10 President Avenue, Kogarah 5  

6  8-10 President Avenue, Kogarah 5  

8  8-10 President Avenue, Kogarah 5  

9  8-10 President Avenue, Kogarah 5  

1  12-14 President Avenue, Kogarah 5  

2  12-14 President Avenue, Kogarah 5  

4  12-14 President Avenue, Kogarah 5  

5  12-14 President Avenue, Kogarah 5  

7  12-14 President Avenue, Kogarah 5  

8  12-14 President Avenue, Kogarah 5  

  17 President Avenue, Kogarah 5  

1  18 President Avenue, Kogarah 5  

2  18 President Avenue, Kogarah 5  

4  18 President Avenue, Kogarah 5  

5  18 President Avenue, Kogarah 5  

7  18 President Avenue, Kogarah 5  

8  18 President Avenue, Kogarah 5  

  19 President Avenue, Kogarah 5  

1  20 President Avenue, Kogarah 5  

2  20 President Avenue, Kogarah 5  

5  20 President Avenue, Kogarah 5  

6  20 President Avenue, Kogarah 5  

9  20 President Avenue, Kogarah 5  

10  20 President Avenue, Kogarah 5  

  21 President Avenue, Kogarah 5  
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 Unit no. Address  TfNSW treatment 
package type 

1  22-24 President Avenue, Kogarah 5  

2  22-24 President Avenue, Kogarah 5  

6  22-24 President Avenue, Kogarah 5  

7  22-24 President Avenue, Kogarah 5  

11  22-24 President Avenue, Kogarah 5  

12  22-24 President Avenue, Kogarah 5  

  23 President Avenue, Kogarah 5  

  25 President Avenue, Kogarah 5  

  27 President Avenue, Kogarah 5  

1  30-32 President Avenue, Kogarah 5  

2  30-32 President Avenue, Kogarah 3  

3  30-32 President Avenue, Kogarah 5  

4  30-32 President Avenue, Kogarah 3  

5  30-32 President Avenue, Kogarah 5  

6  30-32 President Avenue, Kogarah 3  

7  30-32 President Avenue, Kogarah 2  

9  30-32 President Avenue, Kogarah 2  

11  30-32 President Avenue, Kogarah 2  

1  34-36 President Avenue, Kogarah 5  

2  34-36 President Avenue, Kogarah 5  

6  34-36 President Avenue, Kogarah 5  

7  34-36 President Avenue, Kogarah 5  

1  38-40 President Avenue, Kogarah 5  

2  38-40 President Avenue, Kogarah 5  

4  38-40 President Avenue, Kogarah 5  

5  38-40 President Avenue, Kogarah 5  

1  42 President Avenue, Kogarah 5  

2  42 President Avenue, Kogarah 5  

7  42 President Avenue, Kogarah 5  

8  42 President Avenue, Kogarah 5  

13  42 President Avenue, Kogarah 5  

14  42 President Avenue, Kogarah 5  

  48 President Avenue, Kogarah 5  

  50 President Avenue, Kogarah 5  

  52 President Avenue, Kogarah 5  

  54 President Avenue, Kogarah 5  

  56 President Avenue, Kogarah 5  

  57 President Avenue, Kogarah 5  

  58 President Avenue, Kogarah 5  

  59 President Avenue, Kogarah 5  
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Unit no. Address  TfNSW treatment 
package type 

61 President Avenue, Kogarah 5  

 62 President Avenue, Kogarah 4 

 63 President Avenue, Kogarah 5 

 64 President Avenue, Kogarah 5 

 66 President Avenue, Kogarah 5 

 68 President Avenue, Kogarah 5 

 70 President Avenue, Kogarah 5 

 72 President Avenue, Kogarah 5 

 74 President Avenue, Kogarah 5 

 137 President Avenue, Monterey 4 

 139 President Avenue, Monterey 4 

 141 President Avenue, Monterey 4 

 143 President Avenue, Monterey 4 

 145 President Avenue, Monterey 4 

 146 President Avenue, Brighton-Le-Sands 5 

 147 President Avenue, Monterey 4 

 148 President Avenue, Brighton-Le-Sands 5 

 149 President Avenue, Monterey 5 

 150 President Avenue, Brighton-Le-Sands 5 

 151 President Avenue, Monterey 4 

 152 President Avenue, Brighton-Le-Sands 5 

 153 President Avenue, Monterey 4 

 154 President Avenue, Brighton-Le-Sands 5 

 155 President Avenue, Monterey 4 

 156 President Avenue, Brighton-Le-Sands 5 

1 157-159 President Avenue, Monterey 4 

7 157-159 President Avenue, Monterey 4 

 158 President Avenue, Brighton-Le-Sands 5 

 160 President Avenue, Brighton-Le-Sands 5 

1 161-163 President Avenue, Monterey 4 

 162 President Avenue, Brighton-Le-Sands 5 

 164 President Avenue, Brighton-Le-Sands 4 

1 165-169 President Avenue, Kogarah 5 

2 165-169 President Avenue, Kogarah 5 

9 165-169 President Avenue, Kogarah 3 

10 165-169 President Avenue, Kogarah 3 

 166 President Avenue, Brighton-Le-Sands 5 

1 79-87 Princes Highway, Kogarah 5 

2 79-87 Princes Highway, Kogarah 5 

3 79-87 Princes Highway, Kogarah 5 
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Unit no. Address  TfNSW treatment 
package type 

4 79-87 Princes Highway, Kogarah 5 

5 79-87 Princes Highway, Kogarah 5 

7 79-87 Princes Highway, Kogarah 5 

9 79-87 Princes Highway, Kogarah 5 

10 79-87 Princes Highway, Kogarah 5 

12 79-87 Princes Highway, Kogarah 5 

14 79-87 Princes Highway, Kogarah 5 

16 79-87 Princes Highway, Kogarah 5 

18 79-87 Princes Highway, Kogarah 5 

20 79-87 Princes Highway, Kogarah 5 

22 79-87 Princes Highway, Kogarah 5 

24 79-87 Princes Highway, Kogarah 5 

26 79-87 Princes Highway, Kogarah 5 

28 79-87 Princes Highway, Kogarah 5 

30 79-87 Princes Highway, Kogarah 5 

32 79-87 Princes Highway, Kogarah 5 

34 79-87 Princes Highway, Kogarah 5 

36 79-87 Princes Highway, Kogarah 5 

38 79-87 Princes Highway, Kogarah 5 

40 79-87 Princes Highway, Kogarah 5 

42 79-87 Princes Highway, Kogarah 5 

43 79-87 Princes Highway, Kogarah 5 

41 79-87 Princes Highway, Kogarah 5 

39 79-87 Princes Highway, Kogarah 5 

37 79-87 Princes Highway, Kogarah 5 

35 79-87 Princes Highway, Kogarah 5 

33 79-87 Princes Highway, Kogarah 5 

31 79-87 Princes Highway, Kogarah 5 

29 79-87 Princes Highway, Kogarah 5 

27 79-87 Princes Highway, Kogarah 5 

25 79-87 Princes Highway, Kogarah 5 

23 79-87 Princes Highway, Kogarah 5 

21 79-87 Princes Highway, Kogarah 5 

19 79-87 Princes Highway, Kogarah 5 

17 79-87 Princes Highway, Kogarah 5 

15 79-87 Princes Highway, Kogarah 5 

13 79-87 Princes Highway, Kogarah 5 

11 79-87 Princes Highway, Kogarah 5 

8 79-87 Princes Highway, Kogarah 5 

6 79-87 Princes Highway, Kogarah 5 



M6 Stage 1 At-property noise mitigation report – October 2020 36  

 Unit no. Address  TfNSW treatment 
package type 

44  79-87 Princes Highway, Kogarah 5  

45  79-87 Princes Highway, Kogarah 5  

46  79-87 Princes Highway, Kogarah 5  

47  79-87 Princes Highway, Kogarah 5  

48  79-87 Princes Highway, Kogarah 5  

49  79-87 Princes Highway, Kogarah 5  

50  79-87 Princes Highway, Kogarah 5  

51  79-87 Princes Highway, Kogarah 5  

52  79-87 Princes Highway, Kogarah 5  

-
1 722 Princes Highway, Kogarah 4  

1 726-728 Princes Highway, Kogarah 4 

2 726-728 Princes Highway, Kogarah 4 

3 726-728 Princes Highway, Kogarah 4 

4 726-728 Princes Highway, Kogarah 4 

5 726-728 Princes Highway, Kogarah 4 

6 726-728 Princes Highway, Kogarah 4 

-
1 730 Princes Highway, Kogarah 4  

3 732 Princes Highway, Kogarah 4 

4 732 Princes Highway, Kogarah 4 

7 732 Princes Highway, Kogarah 4 

8 732 Princes Highway, Kogarah 4 

10 732 Princes Highway, Kogarah 2 

11 732 Princes Highway, Kogarah 4 

12 732 Princes Highway, Kogarah 4 

 1 Traynor Avenue, Kogarah 1 

 2 Traynor Avenue, Kogarah 2 

 467 West Botany Street, Kogarah 4 

 469 West Botany Street, Kogarah 4 
Notes:   

1. Strata Plans were unavailable during the EIS therefore apartment numbers are unknown 
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Appendix B At-Property Noise Mitigation 
Works engagement process 
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Appendix C Special circumstances 

 
Table 7 Impact of special circumstances 

 

Circumstance Impact 

Covid-19 (Coronavirus) Due to the impact of Covid-19, and the NSW Government’s health 
advice, some work activities outlined in Table 4 and Table 5 may 
be amended. These activities may include, but not limited to: 

 property Inspections 

 builders check measure 

 installation of treatment. 

The Project will monitor health advice closely and will provide 
updates to property owners about the impacts of Covid-19 and our 
Project as it becomes available. Impacts may include: 

 additional risk assessments 

 additional stakeholder communications 

 where identified by risk assessments, work may be temporarily 
placed on hold until circumstances permit. 

It is noted that regardless of the impacts associated with COVID 19, 
the delivery of at property construction noise mitigation treatments 
would be in accordance with CoA E78 and will be installed prior to 
the commencement of any out of hours work that may cause sleep 
disturbance (as described in NSW Road Noise Policy (DECCW, 
2011)), unless otherwise approved by the Planning Secretary. 
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