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JULY 2012

Foxground and Berry bypass – southern Berry bypass review 
decision 
The fifth community Q&A session for the southern Berry bypass review was held on Tuesday 3 
July 2012 at the Berry School of Arts. 

Summary – Purpose of the meeting  

RMS convened a fifth question and answer session on the Berry bypass review, following the 
announcement on Monday 25 June 2012 by the Minister for Roads and Ports that the northern 
alignment is the option RMS will now include in the environmental assessment for approval by 
the Department of Planning and Infrastructure. 

The meeting was an opportunity for community members to ask questions on the findings of the 
review. 

The session was opened and facilitated by Lucy Cole-Edelstein of Straight Talk who introduced 
the following speakers: 

 Gareth Ward, Local Member for Kiama. 

 Brad Turner, RMS General Manager Southern Region, who outlined the review process 
deliverables, community engagement undertaken to date and the way forward through 
the environmental assessment process. Mr Turner identified a double counting in the 
costing information published on 25 June 2012 and advised that all data presented 
during the evening has been updated to correct this error. A list of addenda has also 
been provided to accompany the RMS report on route feasibility comparative cost 
estimates. 

 Dan Reeve, SMEC General Manager Transport, representative of the independent 
review team presented information on the role and findings of the independent review 
team. 

 Michael Moore, Evans and Peck Principal, Project Advisory, representative of the 
technical investigation group presented the role of the technical investigation group, and 
outlined the estimating process, findings and outputs. 

A copy of the presentation is available on the project website at www.rms.nsw.gov.au/fbb  

At the commencement of the question and answer session a community member, Stuart 
Coughlan, addressed the meeting. Mr Coughlan advised that he had received requests from the 
community to explain the $50 million cost saving identified by Bruce Ramsay and how Bruce’s 
costs and design relate to the information presented by RMS. 

http://www.rms.nsw.gov.au/fbb
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Approximately 150 local residents attended the meeting.  

 

The following is a summary of the comments and questions raised at the meeting and of RMS’s 
response. 

 

Comment / question Response 

Request that RMS review Bruce Ramsay’s 
balanced cut and fill design properly. 

Dan Reeve advised that the independent review 
team required the technical investigation group to 
review ‘like for like’ designs for the northern and 
southern alignments. 

The independent review team requested the 
technical investigation group to review Bruce 
Ramsay’s alternative concept design. The technical 
investigation group took the design and applied the 
current RMS design guidelines and AusRoad 
standards to make it a conforming design. This 
design was then used to generate quantities that 
were transferred directly to the estimators for 
evaluation. 

The independent review team also requested the 
technical investigation group to review the northern 
and southern alignments along the whole Foxground 
and Berry bypass project. 

The estimates produced by the technical 
investigation group are based on a balanced cut and 
fill design across the complete length of the project. 

The independent review team believes the design 
produced by the technical investigation group is a 
fair and conforming representation of Bruce 
Ramsay’s alternative design and provides for a ‘like 
for like’ comparison. 

RMS has spent a lot of time and effort on 
technical and cost evaluations however the 
social benefits of the southern alignment have 
not been evaluated. Concern raised over 
potential pollutants from an alignment to the 
north of town. The northern alignment is not a 
proper bypass of the town. 

Brad Turner advised that RMS’ brief was to 
undertake a cost comparison between the preferred 
northern and suggested southern alignment. 

If the costs had been closer between the two routes 
then RMS would have been required to review non 
cost factors including social and environmental 
impacts for both routes. 

The Minister for Roads and Ports has made a 
decision that RMS will progress with the northern 
alignment. RMS will now concentrate its efforts on 
the environmental assessment for the northern 
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alignment and as part of this process will investigate 
a number of environmental factors including social 
impacts. 

Concern that if division continues in the 
community then the project funds may be lost. 
Are members of the community prepared to 
progress the southern alignment further at the 
risk of losing funding or are we going to get the 
road built? 

Question directed at the community members 
present. No response provided by RMS. 

Has a decision been made to progress with the 
northern alignment before a social impact 
assessment has been undertaken regardless of 
the potential impacts on the residents of Berry? 

How can a decision be made on a final route 
when a social impact assessment has not been 
done? 

The Minister for Roads and Ports has instructed 
RMS to progress the northern alignment through the 
environmental assessment process. 

Social impact investigations will now be based on a 
route to the north. 

RMS has already undertaken a preliminary social 
assessment for the northern route as part of the 
route selection process. 

The project cannot proceed without approval from 
the NSW Minister for Planning and Infrastructure. 
The process for approval is to undertake an 
environmental assessment which will identify any 
potential impacts. 

Potential social impacts will be identified during the 
environmental assessment and published for 
community comment for a minimum of 30 days. 

The Minister of Planning through the Director 
General of the Department of Planning and 
Infrastructure will impose conditions on the 
environmental assessment which will include 
consideration of the submissions received, issues 
raised and how these submissions have been 
responded to. 

A preferred northern alignment has been on the 
table since June 2009. What was there to stop 
the environmental assessment process carrying 
on during the southern Berry bypass review? 

It was not possible to undertake all the work required 
for an environmental assessment for both routes in 
parallel. RMS has held a number of working groups 
since February 2012 which have further developed 
the northern alignment. RMS has endeavoured to 
keep the northern alignment moving during the 
southern bypass review in case the northern 
alignment was selected. 

What guarantees are there that the northern 
alignment is the final route and the southern 
alignment or another proposal will be not be 

The Minister for Roads and Ports has made a 
decision that RMS will progress with the northern 
alignment. 
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investigated further? 

What will happen if the environmental 
assessment is not approved by the Minister of 
Planning? 

However, RMS cannot guarantee that a change in 
government etc. will not adopt a different approach. 

The Minister for Planning and Infrastructure will 
make the final decision on the project. 

Concern that costing errors have been made in 
the past and publications have been incorrect. 
What guarantee does the community have that 
the Minister for Roads and Ports has been 
provided the correct information this time? 

This review process has undergone an independent 
review and information provided to the Minister for 
Roads and Ports has been reviewed in detail and 
deemed appropriate for the Minister to make an 
informed decision. 

Concern raised over how the town has been split 
in two during the review process, but greater 
concern is that it is only a question of time 
before someone is killed in Berry. The longer it 
takes to make a decision the higher the risk. It is 
cosmetic decisions which are delaying this 
project. How long are the community going to let 
the debate go on and risk the danger of someone 
being killed in Berry? 

Statement directed at the community members 
present. No response provided by RMS. 

How much has the southern Berry bypass review 
cost? 

The review has taken six months and cost 
approximately $3 million. 

When will the environmental assessment be 
complete? What is the RMS’ projected timescale 
for the Minister of Planning to make his 
decision? 

RMS is targeting public display of the environmental 
assessment towards the end of 2012 and project 
approval around mid-2013. 

Request for clarification on whether the funding 
for the project has already been allocated by the 
NSW Government. 

Gareth Ward advised $310 million has been 
allocated to the Gerringong upgrade project from 
Mount Pleasant to Toolijooa Road. 

A total of $100 million has been allocated this year, 
with $90 million allocated to the construction works 
for the Gerringong upgrade; $9 million allocated to 
planning, pre-construction and design of the 
Foxground and Berry bypass; and $1 million for the 
planning of the Berry to Bomaderry upgrade. 

At this stage no funds have been allocated for the 
construction of the Foxground and Berry bypass. 
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